

SEM05RPI

TYPE OF RECORD: ACTIVE NON-PERMANENT

CATEGORY OF RECORD: **CONTRACT**

NAME OF CONTRACTOR: SEMA CONSTRUCTION

SUBJECT/PROJECT: RIVERSIDE PARKWAY PHASE 1

CITY DEPARTMENT: PUBLIC WORKS

YEAR: 2005

EXPIRATION DATE: 11/3/06

DESTRUCTION DATE: 1/13

**NOTICE TO PROCEED**

Date: October 5, 2005  
Contractor: **SEMA Construction**  
Project: **Riverside Parkway Phase I**

---

In accordance with the contract dated October 3, 2005, the Contractor is hereby notified to begin work on the Project on or before October 5, 2005. The time of completion shall be November 3, 2006 for the D Road to 9<sup>th</sup> and Struthers and completion of the 29 Road segment by July 3, 2006.

The date of completion as determined from the stated date and time is November 2006.


CITY OF GRAND JUNCTION, COLORADO

  
\_\_\_\_\_  
Trenton C. Prall  
Riverside Parkway Project Manager


---

**CONTRACTOR ACKNOWLEDGEMENT**

Receipt of this Notice to Proceed is hereby acknowledged:

Contractor: **SEMA Construction**  
By:   
Title: V. P. OF EARTHWORK & UTILITIES  
Date: 10/5/2005

**NOTICE OF AWARD**

Date: September 22, 2005  
Contractor: SEMA Contracting  
From: City of Grand Junction  
Riverside Parkway Project  
  
\_\_\_\_\_  
Trenton C. Prall  
Riverside Parkway Project Manager

Project: **Riverside Parkway Phase I**

---

The City of Grand Junction has considered the Bid submitted by the Contractor for the Project, in response to the Invitation to Bid.


The Contractor is hereby notified that the Bid received from the Contractor for the Project in the amount of \$13,777,777.11 was accepted by the City Council on September 21, 2005. The Contractor is hereby awarded all or portions of the Project described as: the entire project as itemized in the Bid Schedule in the Bid Form.

The Contractor is required to execute and submit four (4) copies of the Contract and submit two (2) copies each of the Performance Bond, Payment Bond and Certificates of Insurance within ten (10) calendar days of the date of this Notice of Award. If the Contractor fails to execute the Contract and furnish the Bonds and Certificates within ten (10) calendar days, the City shall be entitled to forfeiture of the Bid Guaranty to the City. The City shall also be entitled to such other rights as may be granted by law or the Contract Documents.

---

**CONTRACTOR ACKNOWLEDGMENT**

Receipt of this Notice to Award is hereby acknowledged:

Contractor: SEMA Construction  
By:   
Title: Senior Vice President  
Date: 9/26/05

The Contractor is required to return an acknowledged copy of the Notice of Award to the City.

CITY OF GRAND JUNCTION, COLORADO  
DEPARTMENT OF PUBLIC WORKS AND UTILITIES  
ENGINEERING DIVISION

\*\*\*\*\*

**CONTRACT**

This CONTRACT made and entered into this 3 day of October, 2005, by and between the **City of Grand Junction, Colorado**, a Municipal Corporation in the County of Mesa, State of Colorado, hereinafter in the Contract Documents referred to as the "City" and **SEMA Construction**, hereinafter in the Contract Documents referred to as the "Contractor."

WITNESSETH:

WHEREAS, the City advertised that sealed Bids would be received for furnishing all labor, tools, supplies, equipment, materials, and everything necessary and required for the Project described by the Contract Documents and known as **Riverside Parkway Phase I**.

WHEREAS, the Contract has been awarded to the above named Contractor by the City, and said Contractor is now ready, willing and able to perform the Work specified in the Notice of Award, in accordance with the Contract Documents;

NOW, THEREFORE, in consideration of the compensation to be paid the Contractor, the mutual covenants hereinafter set forth and subject to the terms hereinafter stated, it is mutually covenanted and agreed as follows:

ARTICLE 1

Contract Documents: It is agreed by the parties hereto that the following list of instruments, drawings, and documents which are attached hereto, bound herewith, or incorporated herein by reference constitute and shall be referred to either as the "Contract Documents" or the "Contract", and all of said instruments, drawings, and documents taken together as a whole constitute the Contract between the parties hereto, and they are fully a part of this agreement as if they were set out verbatim and in full herein:

- Standard Contract Documents For Capital Improvements Construction (latest edition), completed and signed, as appropriate, by the required parties;
- Bid Documents for the Project; **Riverside Parkway Phase I**;
- Work Change Requests (directing that changed work be performed);
- Field Orders;
- Change Orders.

## ARTICLE 2

Definitions: The definitions provided in the General Contract Conditions apply to the terms used in the Contract and all the Contract Documents.

## ARTICLE 3

Contract Work: The Contractor agrees to furnish all labor, tools, supplies, equipment, materials, and all that is necessary and required to complete the tasks associated with the Work described, set forth, shown, and included in the Contract Documents as indicated in the Notice of Award.

## ARTICLE 4

Contract Time and Liquidated Damages: Time is of the essence with respect to this Contract. The Contractor hereby agrees to commence Work under the Contract on or before the date specified in a written Notice to Proceed from the City, and to achieve Substantial Completion and Final Completion of the Work within the time or times specified in the Special Conditions. In the event the Work is not completed in the times set forth and as agreed upon, the Contractor further agrees to pay Liquidated Damages to the City as set forth in the Special Conditions. The Contractor acknowledges and recognizes the delays, expenses and difficulties involved in proving in a legal proceeding the actual losses suffered by the City if the work is not completed on time. Accordingly, instead of requiring any such proof, the City and the Contractor agree that as Liquidated Damages for delay, but not as a penalty, the Contractor shall pay to the City the amounts specified in the Special Conditions.

## ARTICLE 5

Contract Price and Payment Procedures: The Contractor shall accept as full and complete compensation for the performance and completion of all of the Work specified in this Contract and the Contract Documents, the sum of **Thirteen Million Seven Hundred Seventy-Seven Thousand Seven Hundred Seventy-Seven Dollars and Eleven Cents (\$13,777,777.11)**. If this Contract contains unit price pay items, the Contract Price shall be adjusted in accordance with the actual quantities of items completed and accepted by the City at the unit prices quoted in the Bid Form. The amount of the Contract Price is and has heretofore been appropriated by the City Council of the City of Grand Junction for the use and benefit of this Project. The Contract Price shall not be modified except by Change Order or other written directive of the City. The City shall not issue a Change Order or other written directive which requires additional work to be performed, which work causes the aggregate amount payable under this Contract to exceed the amount appropriated for this Project, unless and until the City provides Contractor written assurance that lawful appropriations to cover the costs of the additional work have been made. Written assurance shall be provided in the form of a letter signed by the Public Works Director and certified by the Director of Finance.

Unless otherwise provided in the Special Conditions, monthly partial payments shall be made as the Work progresses. Applications for partial and Final Payment shall be prepared by the Contractor and approved by the City in accordance with the General Contract Conditions.

Upon Final Completion of the Work under the Contract and before the Contractor shall receive final payment, the City shall publish at least twice in a newspaper of general circulation published in the City a notice that: 1. the City has accepted such Work as completed according to the Contract Documents; 2. the Contractor is entitled to final payment therefor; 3. thirty days after the first publication, specifying the exact date, the City shall pay the full balance due under the Contract; and 4. persons having claims for labor, materials, team hire, sustenance, provisions, provender, or other supplies used or consumed by the Contractor or a subcontractor shall file a verified statement of the amount due and unpaid on account of such claim prior to the date specified for such payment. Nothing herein shall be construed as relieving the Contractor and the Sureties on the Contractor's Bonds from any claim or claims for work or labor done or materials or supplies furnished in the execution of the Contract.

#### ARTICLE 6

Bonds: The Contractor shall furnish currently herewith the Bonds required by the Contract Documents, such Bonds being attached hereto. The Performance Bond shall be in an amount not less than one hundred percent (100%) of the Contract Price set forth in Article 5. The Payment Bond shall be in an amount not less than one hundred (100%) of the Contract Price set forth in Article 5. Bonds in the amounts of \$1,000 or less will be made in multiples of \$100; in amounts exceeding \$5,000, in multiples of \$1,000; provided that the amount of the Bonds shall be fixed by the City at the lowest sum that fulfills all conditions of the Contract.

#### ARTICLE 7

Contract Binding: The City and the Contractor each binds itself, its partners, successors, assigns and legal representatives to the other party hereto in respect to all covenants, agreements and obligations contained in the Contract Documents. The Contract Documents constitute the entire agreement between the City and Contractor and may only be altered, amended or repealed by a duly executed written instrument. Neither the City nor the Contractor shall, without the prior written consent of the other, assign or sublet in whole or in part its interest under any of the Contract Documents and specifically, the Contractor shall not assign any moneys due or to become due without the prior written consent of the City.

#### ARTICLE 8

Severability: If any part, portion or provision of the Contract shall be found or declared null, void or unenforceable for any reason whatsoever by any court of competent jurisdiction or any governmental agency having the authority thereover, only such part, portion or provision shall be effected thereby and all other parts, portions and provisions of the Contract shall remain in full force and effect.

IN WITNESS WHEREOF, the City of Grand Junction, Colorado, has caused this Contract to be subscribed by its City Manager and sealed and attested by its City Clerk in its behalf; and the Contractor has signed this Contract the day and the year first mentioned herein.

The Contract is executed in four counterparts.

**THE CITY OF GRAND JUNCTION, COLORADO**

By: [Signature]  
City Manager

10-03-05  
Date

ATTEST:

By: Stephanie Sun  
City Clerk



**SEMA Construction**  
7353 South Eagle Street  
Englewood, CO 80112

By: [Signature]  
Title Senior Vice President

9/26/05  
Date

ATTEST:

CORPORATE SEAL:

By: [Signature]  
Title Secretary

**PERFORMANCE BOND**

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned SEMA  
Construction, Inc., 7353 S Eagle St.\*, a corporation  
organized under the laws of the State of Colorado, hereinafter referred to as  
the "Contractor" and Liberty Mutual Insurance Company, 175 Berkeley St.\*\*a  
corporation organized under the laws of the State of Massachusetts, and  
authorized and licensed to transact business in the State of Colorado, hereinafter referred to as  
the "Surety," are held and firmly bound unto the City of Grand Junction, Colorado, hereinafter  
referred to as the "City", in the penal sum of Thirteen Million Seven Hundred Seventy-  
Seven Thousand Seven Hundred Seventy-Seven and 11/100--- dollars (\$13,777,777.11  
\_\_\_\_\_), lawful money of the United States of America, for the payment of which sum  
the Contractor and Surety bind themselves and their heirs, executors, administrators, successors  
and assigns, jointly and severally by these presents.

WHEREAS, the above Contractor has on the \_\_\_\_\_ day of \_\_\_\_\_, 200\_\_\_\_,  
entered into a written contract with the City for furnishing all labor, materials, equipment, tools,  
superintendence, and other facilities and accessories for the construction of City of Grand  
Junction, Riverside Parkway Phase I (the  
"Project") and Contract No. 204-F04619 if appropriate, in accordance with the Contract, Special  
Conditions, Special Provisions, General Contract Conditions, Contract Drawings, Specifications  
and all other Contract Documents therefor which are incorporated herein by reference and made  
a part hereof, and are herein referred to as the "Contract".

NOW, THEREFORE, the conditions of this performance bond are such that if the  
Contractor:

1. Promptly and faithfully observes, abides by and performs each and every  
covenant, condition and part of said Contract, including, but not limited to, its  
warranty provisions, in the time and manner prescribed in the Contract, and
2. Pays the City all losses, damages (liquidated or actual, including, but not limited  
to, damages caused by delays in performance of the Contract), expenses, costs  
and attorneys' fees, that the City sustains resulting from any breach or default by  
the Contractor under the Contract,

then this bond is void; otherwise, it shall remain in full force and effect.

\*Englewood, CO 80112

\*\*Boston, MA 02117



IN ADDITION, if said Contractor fails to duly pay for any labor, materials, team hire, sustenance, provisions, provender, or any other supplies used or consumed by said Contractor or its subcontractors in its performance of the Work contracted to be done or fails to pay any person who supplies rental machinery, tools, or equipment, all amounts due as the result of the use of such machinery, tools or equipment in the prosecution of the work, the Surety shall pay the same in an amount not exceeding the amount of this obligation, together with interest at the rate of eight percent per annum.

PROVIDED FURTHER, that the said Surety, for value received, hereby stipulates and agrees that any and all changes in the Contract or compliance or noncompliance with the formalities in the Contract for making such changes shall not affect the Surety's obligations under this bond and the Surety hereby waives notice of any such changes. Further, Contractor and Surety acknowledge that the penal sum of this bond shall increase in accordance with approved changes to the Contract Documents without obtaining the Surety's consent up to a maximum of 20 percent of the penal sum. Any additional increases in the penal sum shall require the Surety's consent.

IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this \_\_\_\_\_ day of \_\_\_\_\_, 200\_\_.

CONTRACTOR: SEMA Construction, Inc.

By: W.H. Hinton II W.H. Hinton II ATTEST: Steven R. Graves  
Title: Senior Vice President Secretary  
Steven R. Graves

SURETY: Liberty Mutual Insurance Company

By: Florieta Acosta  
Title: Florieta Acosta, Attorney-In-Fact

(Accompany this Bond with the attorney-in-fact's authority from the surety to execute this Bond, certified to include the date of the Bond.)



HRH of Colorado  
P.O. Box 469025  
Denver, CO 80246-9025  
☎ 303-722-7776  
☒ 303-722-8862

**PAYMENT BOND**

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned SEMA  
Construction, Inc., 7353 S Eagle St.\*, a corporation organized under the  
laws of the State of Colorado, hereinafter referred to as the "Contractor" and Liberty  
Mutual Insurance Company, 175 Berkeley St., Boston, MA 02117, a corporation  
organized under the laws of the State of Massachusetts, and authorized and licensed to  
transact business in the State of Colorado, hereinafter referred to as the "Surety," are held and  
firmly bound unto the City of Grand Junction, Colorado, hereinafter referred to as the "City," in  
the penal sum of Thirteen Million Seven Hundred Seventy-Seven Thousand Seven  
Hundred Seventy-Seven and 11/100----- dollars (\$ 13,777,777.11 ),  
lawful money of the United States of America, for the payment of which sum the Contractor and  
Surety bind themselves and their heirs, executors, administrators, successors and assigns, jointly  
and severally, firmly by these presents.

WHEREAS, the above Contractor has on the \_\_\_\_\_ day of \_\_\_\_\_, 200\_\_\_\_,  
entered into a written contract with the City for furnishing all labor, materials, equipment, tools,  
superintendence, and other facilities and accessories for the construction of City of Grand  
Junction, Riverside Parkway Phase I (the  
"Project") and Contract No 204-F04610, if appropriate, in accordance with the Contract, Special  
Conditions, Special Provisions, General Contract Conditions, Contract Drawings, Specifications  
and all other Contract Documents therefor which are incorporated herein by reference and made  
a part hereof, and are herein referred to as the "Contract".

NOW, THEREFORE, the condition of this payment bond obligation is such that if the  
Contractor shall at all times promptly make payments of all amounts lawfully due to all persons  
supplying or furnishing it or its subcontractors with labor, materials, rental machinery, tools or  
equipment, used or performed in the prosecution of work provided for in the above Contract and  
shall indemnify and save harmless the City to the extent of any and all payments in connection  
with the carrying out of such Contract which the City may be required to make under the law,  
and for all losses, damages, expenses, costs, and attorneys' fees incurred by the City resulting  
from the failure of the Contractor to make the payments discussed above, then this obligation  
shall be null and void, otherwise, it shall remain in full force and effect.

PROVIDE FURTHER, that the said Surety, for value received, hereby stipulates and  
agrees that any and all changes in the Contract Documents, or compliance or noncompliance  
with the formalities in the Contract for making such changes shall not affect the Surety's  
obligations under this bond and the Surety hereby waives notice of any such changes. Further,

\*Englewood, CO 80112

Contractor and Surety acknowledge that the penal sum of this bond shall increase or decrease in accordance with approved changes to the Contract Documents without obtaining the Surety's consent up to a maximum of 20 percent of the penal sum. Any additional increases in the penal sum shall require the Surety's consent.

IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this \_\_\_\_\_ day of \_\_\_\_\_, 200\_\_.

CONTRACTOR: SEMA Construction, Inc.

By: W.H. Hinton II

Title: Senior Vice President

ATTEST: Steven R. Graves  
Secretary  
Steven R. Graves

SURETY: Liberty Mutual Insurance Company

By: Floriotta Acosta

Title: Floriotta Acosta, Attorney-In-Fact

(Accompany this Bond with the attorney-in-fact's authority from the surety to execute this Bond, certified to include the date of the Bond.)



HRH of Colorado  
P.O. Box 469025  
Denver, CO 80246-9025  
☎ 303-722-7776  
☎ 303-722-8862

**NOTICE FROM SURETY REQUIRED BY  
TERRORISM RISK INSURANCE ACT OF 2002**

In accordance with the Terrorism Risk Insurance Act of 2002 (referred to hereinafter as the "Act"), this disclosure notice is provided for surety bonds on which one or more of the following companies is the issuing surety: Liberty Mutual Insurance Company; Liberty Mutual Fire Insurance Company; LM Insurance Corporation; The First Liberty Insurance Corporation; Liberty Insurance Corporation; Employers Insurance Company of Wausau (formerly "EMPLOYERS INSURANCE OF WAUSAU A Mutual Company"); Peerless Insurance Company; and any other company that is a part of or added to the Liberty Mutual Group for which surety business is underwritten by Liberty Bond Services (referred to collectively hereinafter as the "Issuing Sureties").

**NOTICE FORMS PART OF BOND**

This notice forms part of surety bonds issued by any one or more of the Issuing Sureties.

**DISCLOSURE OF PREMIUM**

The premium attributable to any bond coverage for "acts of terrorism" as defined in Section 102(1) of the Act is Zero Dollars (\$0.00).

**DISCLOSURE OF FEDERAL PARTICIPATION  
IN PAYMENT OF TERRORISM LOSSES**

The United States will reimburse the Issuing Sureties for ninety percent (90%) of any covered losses from terrorist acts certified under the Act exceeding the applicable surety deductible.

THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND.

This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

LIBERTY MUTUAL INSURANCE COMPANY
BOSTON, MASSACHUSETTS
POWER OF ATTORNEY

KNOW ALL PERSONS BY THESE PRESENTS: That Liberty Mutual Insurance Company (the "Company"), a Massachusetts stock insurance company, pursuant to and by authority of the By-law and Authorization hereinafter set forth, does hereby name, constitute and appoint

DILYNN GUERN, KEVIN W. MCMAHON, DONALD E. APPLEBY, GLORIA C. BLACKBURN, KRISTEN L. MCCORMICK, FLORIETTA ACOSTA, SUSAN J. LATTARULO, J. R. RICHARDS, LISA T. SOLOVE, ALL OF THE CITY OF DENVER, STATE OF COLORADO

, each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations in the penal sum not exceeding ONE HUNDRED TWENTY FIVE MILLION AND 00/100\*\*\*\*\* DOLLARS (\$ 125,000,000.00\*\*\*\*\* ) each, and the execution of such undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents, shall be as binding upon the Company as if they had been duly signed by the president and attested by the secretary of the Company in their own proper persons.

That this power is made and executed pursuant to and by authority of the following By-law and Authorization:

ARTICLE XIII - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.

By the following instrument the chairman or the president has authorized the officer or other official named therein to appoint attorneys-in-fact:

Pursuant to Article XIII, Section 5 of the By-Laws, Garnet W. Elliott, Assistant Secretary of Liberty Mutual Insurance Company, is hereby authorized to appoint such attorneys-in-fact as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.

That the By-law and the Authorization set forth above are true copies thereof and are now in full force and effect.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Company and the corporate seal of Liberty Mutual Insurance Company has been affixed thereto in Plymouth Meeting, Pennsylvania this 2nd day of September, 2005.

LIBERTY MUTUAL INSURANCE COMPANY


By Garnet W. Elliott, Assistant Secretary



COMMONWEALTH OF PENNSYLVANIA ss
COUNTY OF MONTGOMERY

On this 2nd day of September, 2005, before me, a Notary Public, personally came Garnet W. Elliott, to me known, and acknowledged that he is an Assistant Secretary of Liberty Mutual Insurance Company; that he knows the seal of said corporation; and that he executed the above Power of Attorney and affixed the corporate seal of Liberty Mutual Insurance Company thereto with the authority and at the direction of said corporation.

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at Plymouth Meeting, Pennsylvania, on the day and year first above written.



COMMONWEALTH OF PENNSYLVANIA
Notarial Seal
Teresa Pastella, Notary Public
Plymouth Twp., Montgomery County
My Commission Expires Mar. 23, 2009
Member, Pennsylvania Association of Notaries

By Teresa Pastella, Notary Public

CERTIFICATE

I, the undersigned, Assistant Secretary of Liberty Mutual Insurance Company, do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy, is in full force and effect on the date of this certificate; and I do further certify that the officer or official who executed the said power of attorney is an Assistant Secretary specially authorized by the chairman or the president to appoint attorneys-in-fact as provided in Article XIII, Section 5 of the By-laws of Liberty Mutual Insurance Company.

This certificate and the above power of attorney may be signed by facsimile or mechanically reproduced signatures under and by authority of the following vote of the board of directors of Liberty Mutual Insurance Company at a meeting duly called and held on the 12th day of March, 1980.

VOTED that the facsimile or mechanically reproduced signature of any assistant secretary of the company, wherever appearing upon a certified copy of any power of attorney issued by the company in connection with surety bonds, shall be valid and binding upon the company with the same force and effect as though manually affixed.

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seal of the said company, this \_\_\_\_\_ day of \_\_\_\_\_, \_\_\_\_\_.



By David M. Carey, Assistant Secretary

Not valid for mortgage, note, loan, letter of credit, bank deposit, currency rate, interest rate or residual value guarantees.

To confirm the validity of this Power of Attorney call 1-610-832-8240 between 9:00 am and 4:30 pm EST on any business day.

# MARSH

# CERTIFICATE OF INSURANCE

CERTIFICATE NUMBER  
CHI-001329909-01

**PRODUCER**  
MARSH USA, INC.  
600 RENAISSANCE CENTER,  
SUITE 2100  
DETROIT, MI 48243  
Attn: RAFFLES Fax (313) 393-6950

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER OTHER THAN THOSE PROVIDED IN THE POLICY. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES DESCRIBED HEREIN.

**COMPANIES AFFORDING COVERAGE**

COMPANY  
**A** AMERICAN ZURICH INSURANCE CO.

COMPANY  
**B** N/A

COMPANY  
**C** ZURICH AMERICAN INSURANCE COMPANY

COMPANY  
**D**

26067 -00177--05/06

**INSURED**  
SEMA CONSTRUCTION, INC.  
7353 S. EAGLE STREET  
ENGLEWOOD, CO 80112-4223

**COVERAGES**

This certificate supersedes and replaces any previously issued certificate for the policy period noted below. 1

THIS IS TO CERTIFY THAT POLICIES OF INSURANCE DESCRIBED HEREIN HAVE BEEN ISSUED TO THE INSURED NAMED HEREIN FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THE CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, CONDITIONS AND EXCLUSIONS OF SUCH POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

CO LTR	TYPE OF INSURANCE	POLICY NUMBER	POLICY EFFECTIVE DATE (MM/DD/YY)	POLICY EXPIRATION DATE (MM/DD/YY)	LIMITS
C	<b>GENERAL LIABILITY</b>	GLO3486335	04/01/05	04/01/06	GENERAL AGGREGATE \$ 2,000,000
	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY				PRODUCTS - COMP/OP AGG \$ 2,000,000
	<input type="checkbox"/> CLAIMS MADE <input checked="" type="checkbox"/> OCCUR				PERSONAL & ADV INJURY \$ 1,000,000
	<input checked="" type="checkbox"/> OWNER'S & CONTRACTOR'S PROT				EACH OCCURRENCE \$ 1,000,000
	<input checked="" type="checkbox"/> PER PROJECT AGGREGATE				FIRE DAMAGE (Any one fire) \$ 500,000
					MED EXP (Any one person) \$ 10,000
C	<b>AUTOMOBILE LIABILITY</b>	BAP3486333	04/01/05	04/01/06	COMBINED SINGLE LIMIT \$ 1,000,000
	<input checked="" type="checkbox"/> ANY AUTO				BODILY INJURY (Per person) \$
	<input type="checkbox"/> ALL OWNED AUTOS				BODILY INJURY (Per accident) \$
	<input checked="" type="checkbox"/> HIRED AUTOS				PROPERTY DAMAGE \$
<input checked="" type="checkbox"/> NON-OWNED AUTOS					
	<b>GARAGE LIABILITY</b>				AUTO ONLY - EA ACCIDENT \$
	<input type="checkbox"/> ANY AUTO				OTHER THAN AUTO ONLY: \$
					EACH ACCIDENT \$
					AGGREGATE \$
	<b>EXCESS LIABILITY</b>				EACH OCCURRENCE \$
	<input type="checkbox"/> UMBRELLA FORM				AGGREGATE \$
	<input type="checkbox"/> OTHER THAN UMBRELLA FORM				\$
A	<b>WORKERS COMPENSATION AND EMPLOYERS' LIABILITY</b>	WC3486331	04/01/05	04/01/06	<input checked="" type="checkbox"/> WC STATUTORY LIMITS <input type="checkbox"/> OTHER
	THE PROPRIETOR/PARTNERS/EXECUTIVE OFFICERS ARE: <input checked="" type="checkbox"/> INCL <input type="checkbox"/> EXCL				EL EACH ACCIDENT \$ 1,000,000
					EL DISEASE-POLICY LIMIT \$ 1,000,000
					EL DISEASE-EACH EMPLOYEE \$ 1,000,000
	<b>OTHER</b>				

**DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/SPECIAL ITEMS**

CITY OF GRAND JUNCTION, ITS OFFICERS AND EMPLOYEES ARE NAMED AS ADDITIONAL INSURED FOR GENERAL AND AUTO LIABILITY ONLY BUT ONLY AS RESPECTS LIABILITY ARISING FROM THE OPERATIONS OF THE INSURED. INSURANCE IS PRIMARY AND NON-CONTRIBUTORY WORKERS' COMPENSATION DOES NOT APPLY TO MONOPOLISTIC STATES (ND, OH, WA, WV, AND WY), PUERTO RICO OR THE VIRGIN ISLANDS.

**CERTIFICATE HOLDER**

CITY OF GRAND JUNCTION  
250 N. 5TH ST.  
GRAND JUNCTION, CO 81501

**CANCELLATION**

SHOULD ANY OF THE POLICIES DESCRIBED HEREIN BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, THE INSURER AFFORDING COVERAGE WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED HEREIN, BUT FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER AFFORDING COVERAGE, ITS AGENTS OR REPRESENTATIVES, OR THE ISSUER OF THIS CERTIFICATE.

MARSH USA INC.

By: John C Hurley



MM1(3/02)

VALID AS OF: 09/27/05

# CHANGE ORDER

Number 1

Date: June 25, 2007  
To: SEMA Construction, Inc.  
From: City of Grand Junction, Department of Public Works and Utilities  
Project: **Riverside Parkway Phase One**

It is agreed to modify the Contract for the Project as follows:

Change Order #1 adjusts the contract for the following revisions:

- 1) Deletion of Ute Water contract items. These work items were removed from SEMA's contract and performed by a contractor working directly for Ute.
- 2) Addition of landscape items.
- 3) Reconciling all differences between the contract's estimated quantities and the actual measured quantities.

Summary of Contract price adjustments - itemized on the attached sheet(s):

Original Contract Amount	\$13,777,777.11
Approved Change Orders	0.00
This Change Order	<u>(34,421.29)</u>
Revised Contract Amount	\$13,743,355.82

Summary of Contract time adjustments:

Original Contract Time	395.	Cal. Days
Approved Change Orders	0.	
This Change Order	<u>53.</u>	
Revised Contract Time	448.	Cal. Days

Construction Start Date: October 5, 2005  
Contract Completion Date: December 26, 2006

This modification constitutes compensation in full for all costs and mark-ups directly and/or indirectly attributable to the changes ordered herein, for all delays, impacts and disruptions related thereto and for performance of the changes within the Contract Time.


Owner: **City of Grand Junction**

Prepared by:   
D. Paul Jagim, Project Engineer

Date: 7/10/07


Recommended by: \_\_\_\_\_  
N/A

Date: \_\_\_\_\_

Approved by:   
Jim Shanks, Riverside Parkway Program Manager

Date: \_\_\_\_\_

Contractor: **SEMA Construction, Inc.**

Signature:   
Name and Title: T. BRETT AYRES V.P.

Date: 8/16/07

RIVERSIDE PARKWAY: PHASE ONE  
Change Order #1 - Final Reconcile Overs/Unders

Item	Description	Current Contract				Revised				Change	
		Unit	Unit Cost (\$)	Total Contract Quantity	Extended Price (\$)	Unit	Unit Cost (\$)	Revised Quantity	Extended Price (\$)	Quantity	Price
1	001 - 201-Clearing and Grubbing	LS	\$120,993.41	1	\$120,993.41	LS	\$120,993.41	1	\$120,993.41	0.00	\$0.00
2	002 - 202-Removal of Bridge	EA	\$30,100.00	1	\$30,100.00	EA	\$30,100.00	1	\$30,100.00	0.00	\$0.00
3	003 - 202-Removal of Structure (Manhole)	EA	\$540.00	13	\$7,020.00	EA	\$540.00	9	\$4,860.00	(4.00)	(\$2,160.00)
4	004 - 202-Removal of Structure (Inlet)	EA	\$580.00	4	\$2,320.00	EA	\$580.00	6	\$3,480.00	2.00	\$1,160.00
5	005 - 202-Removal of Structure (Irrigation)	EA	\$450.00	34	\$15,300.00	EA	\$450.00	29	\$13,050.00	(5.00)	(\$2,250.00)
6	006 - 202-Removal of Concrete Irrigation Ditch	LF	\$8.50	2,538.00	\$21,573.00	LF	\$8.50	3002	\$25,517.00	464.00	\$3,944.00
7	007 - 202-Removal of Water Meter	EA	\$320.00	11	\$3,520.00	EA	\$320.00	0	\$0.00	(11.00)	(\$3,520.00)
8	008 - 202-Removal of Water Valve	EA	\$320.00	1	\$320.00	EA	\$320.00	0	\$0.00	(1.00)	(\$320.00)
9	009 - 202-Removal of Fire Hydrant	EA	\$930.00	2	\$1,860.00	EA	\$930.00	0	\$0.00	(2.00)	(\$1,860.00)
10	010 - 202-Removal of Pipe	LF	\$18.00	8,252.00	\$148,536.00	LF	\$18.00	7387	\$132,966.00	(865.00)	(\$15,570.00)
11	011 - 202-Removal of Curb	LF	\$49.00	20	\$980.00	LF	\$49.00	20	\$980.00	0.00	\$0.00
12	012 - 202-Removal of Gutter	LF	\$12.00	179	\$2,148.00	LF	\$12.00	179	\$2,148.00	0.00	\$0.00
13	013 - 202-Removal of Curb and Gutter	LF	\$13.00	363	\$4,719.00	LF	\$13.00	436	\$5,668.00	73.00	\$949.00
14	014 - 202-Removal of Curb Gutter and Sidewalk	LF	\$18.00	216	\$3,888.00	LF	\$18.00	478	\$8,604.00	262.00	\$4,716.00
15	015 - 202-Removal of Concrete Pavement	SY	\$21.00	299	\$6,279.00	SY	\$21.00	293	\$6,153.00	(6.00)	(\$126.00)
16	016 - 202-Removal of Asphalt Mat (Planing) (Special)	SY	\$2.10	55,280.00	\$116,088.00	SY	\$2.10	59843.49	\$125,671.33	4563.49	\$9,583.33
17	017 - 202-Removal of Fence	LF	\$4.20	2,617.00	\$10,991.40	LF	\$4.20	3160	\$13,272.00	543.00	\$2,280.60
18	018 - 202-Removal of Guardrail	LF	\$22.00	104	\$2,288.00	LF	\$22.00	104	\$2,288.00	0.00	\$0.00
19	019 - 202-Removal of Mailbox	EA	\$110.00	53	\$5,830.00	EA	\$110.00	53	\$5,830.00	0.00	\$0.00
20	020 - 202-Removal of Ground Sign	EA	\$75.00	38	\$2,850.00	EA	\$75.00	38	\$2,850.00	0.00	\$0.00
21	021 - 202-Abandon Manhole in Place (Sanitary) (CGVSD)	EA	\$360.00	30	\$10,800.00	EA	\$360.00	33	\$11,880.00	3.00	\$1,080.00
22	022 - 202-Pipe Plug	EA	\$180.00	51	\$9,180.00	EA	\$180.00	28	\$5,040.00	(23.00)	(\$4,140.00)
23	023 - 203-Embankment Material (Complete In Place)	CY	\$13.00	52,041.00	\$676,533.00	CY	\$13.00	52041	\$676,533.00	0.00	\$0.00
24	024 - 203-Disposal of Radioactive Material	CY	\$10.00	1,000.00	\$10,000.00	CY	\$10.00	0	\$0.00	(1000.00)	(\$10,000.00)
25	025 - 203-Blading	HR	\$170.00	80	\$13,600.00	HR	\$170.00	37	\$6,290.00	(43.00)	(\$7,310.00)
26	026 - 203-Potholing	HR	\$210.00	160	\$33,600.00	HR	\$210.00	148	\$31,080.00	(12.00)	(\$2,520.00)
27	027 - 206-Structure Excavation	CY	\$11.00	1,892.00	\$20,812.00	CY	\$11.00	1892	\$20,812.00	0.00	\$0.00
28	028 - 206-Structure Backfill (Class 1)	CY	\$29.00	1,872.00	\$54,288.00	CY	\$29.00	1872	\$54,288.00	0.00	\$0.00
29	029 - 206-Structure Backfill (Flowfill) (CGVSD)	CY	\$82.00	29	\$2,378.00	CY	\$82.00	29	\$2,378.00	0.00	\$0.00
30	030 - 207-Topsoil	CY	\$12.00	1,142.00	\$13,704.00	CY	\$12.00	1142	\$13,704.00	0.00	\$0.00
31	031 - 208-Erosion Control (Complete In Place)	LS	\$82,700.00	1	\$82,700.00	LS	\$82,700.00	1	\$82,700.00	0.00	\$0.00
32	032 - 209-Dust Abatement	LS	\$48,100.00	1	\$48,100.00	LS	\$48,100.00	1	\$48,100.00	0.00	\$0.00
33	033 - 210-Reset Water Meter	EA	\$1,200.00	31	\$37,200.00	EA	\$1,200.00	0	\$0.00	(31.00)	(\$37,200.00)
34	034 - 210-Reset Fire Hydrant	EA	\$2,400.00	6	\$14,400.00	EA	\$2,400.00	0	\$0.00	(6.00)	(\$14,400.00)
35	035 - 210-Reset Light Standard	EA	\$2,100.00	8	\$16,800.00	EA	\$2,100.00	0	\$0.00	(8.00)	(\$16,800.00)
36	036 - 210-Reset Bollard	EA	\$510.00	1	\$510.00	EA	\$510.00	1	\$510.00	0.00	\$0.00
37	037 - 210-Reset Fence	LF	\$10.00	10,085.00	\$100,850.00	LF	\$10.00	8192	\$81,920.00	(1893.00)	(\$18,930.00)
38	038 - 210-Reset Irrigation Riser	EA	\$860.00	8	\$6,880.00	EA	\$860.00	0	\$0.00	(8.00)	(\$6,880.00)
39	039 - 210-Reset Irrigation Valve	EA	\$1,200.00	3	\$3,600.00	EA	\$1,200.00	1	\$1,200.00	(2.00)	(\$2,400.00)
40	040 - 210-Reset Air Vacuum Valve	EA	\$3,600.00	1	\$3,600.00	EA	\$3,600.00	1	\$3,600.00	0.00	\$0.00
41	041 - 210-Reset Flow Meter	EA	\$1,900.00	1	\$1,900.00	EA	\$1,900.00	1	\$1,900.00	0.00	\$0.00
42	042 - 210-Reset 90° Elbow (Irrigation)	EA	\$840.00	1	\$840.00	EA	\$840.00	1	\$840.00	0.00	\$0.00
43	043 - 210-Reset Irrigation Manhole/Vent	EA	\$2,900.00	4	\$11,600.00	EA	\$2,900.00	2	\$5,800.00	(2.00)	(\$5,800.00)
44	044 - 210-Adjust Manhole	EA	\$350.00	12	\$4,200.00	EA	\$350.00	13	\$4,550.00	1.00	\$350.00
45	045 - 210-Modify Manhole	EA	\$1,700.00	1	\$1,700.00	EA	\$1,700.00	2	\$3,400.00	1.00	\$1,700.00
46	046 - 210-Grout Manhole	EA	\$210.00	3	\$630.00	EA	\$210.00	3	\$630.00	0.00	\$0.00



RIVERSIDE PARKWAY: PHASE ONE  
Change Order #1 - Final Reconcile Overs/Unders

Item	Description	Current Contract				Revised				Change	
		Unit	Unit Cost (\$)	Total Contract Quantity	Extended Price (\$)	Unit	Unit Cost (\$)	Revised Quantity	Extended Price (\$)	Quantity	Price
47	047 - 210-Adjust Valve Box	EA	\$290.00	36	\$10,440.00	EA	\$290.00	46	\$13,340.00	10.00	\$2,900.00
48	048 - 210-Adjust Water Meter	EA	\$240.00	17	\$4,080.00	EA	\$240.00	2	\$480.00	(15.00)	(\$3,600.00)
49	049 - 210-Adjust Fire Hydrant	EA	\$810.00	2	\$1,620.00	EA	\$810.00	1	\$810.00	(1.00)	(\$810.00)
50								0	\$0.00	(9.00)	(\$50,400.00)
51								0	\$0.00	(4.00)	(\$26,400.00)
52	052 - 210-Adjust Monitoring Well	EA	\$1,500.00	1	\$1,500.00	EA	\$1,500.00	1	\$1,500.00	0.00	\$0.00
53	053 - 210-Adjust Existing Structure (Storm)	EA	\$4,000.00	2	\$8,000.00	EA	\$4,000.00	3	\$12,000.00	1.00	\$4,000.00
54	054 - 210-Modify Existing Structure (Storm)	EA	\$4,000.00	5	\$20,000.00	EA	\$4,000.00	4	\$16,000.00	(1.00)	(\$4,000.00)
55	055 - 210-Modify CBC (CGVSD)	LS	\$6,500.00	1	\$6,500.00	LS	\$6,500.00	1	\$6,500.00	0.00	\$0.00
56	056 - 210-Connect to Existing Manhole (CGVSD)	EA	\$2,200.00	4	\$8,800.00	EA	\$2,200.00	4	\$8,800.00	0.00	\$0.00
57	057 - 210-Reset Decorative Entry Feature	LS	\$5,600.00	1	\$5,600.00	LS	\$5,600.00	1	\$5,600.00	0.00	\$0.00
58	058 - 212-Seeding (Native)	AC	\$1,000.00	0.82	\$820.00	AC	\$1,000.00	3.5	\$3,500.00	2.68	\$2,680.00
59	059 - 212-Sod	SF	\$0.70	33,702.00	\$23,591.40	SF	\$0.70	31003	\$21,702.10	(2699.00)	(\$1,889.30)
60	060 - 213-Mulching (Weed Free)	AC	\$1,000.00	0.82	\$820.00	AC	\$1,000.00	3.5	\$3,500.00	2.68	\$2,680.00
61	061 - 213-Mulch Tackifier	LB	\$2.10	123	\$258.30	LB	\$2.10	0	\$0.00	(123.00)	(\$258.30)
62	062 - 213-Rock Mulch	TON	\$78.00	34	\$2,652.00	TON	\$78.00	43	\$3,354.00	9.00	\$702.00
63	063 - 304-Aggregate Base Course (Class 3)	TON	\$4.70	28,268.00	\$132,859.60	TON	\$4.70	22268.51	\$104,662.00	(5999.49)	(\$28,197.60)
64	064 - 304-Aggregate Base Course (Class 6)	TON	\$29.00	1,043.00	\$30,247.00	TON	\$29.00	1008.5	\$29,246.50	(34.50)	(\$1,000.50)
65	065 - 304-Aggregate Base Course (Class 6) (6 inch thick)	SY	\$4.35	108,856.00	\$473,523.60	SY	\$4.35	117468.17	\$510,986.54	8612.17	\$37,462.94
66	066 - 304-Subgrade Stabilization (Class 3 ABC) (CIP)	TON	\$10.00	6,000.00	\$60,000.00	TON	\$10.00	15780.56	\$157,805.60	9780.56	\$97,805.60
67	067 - 304-Place Stockpiled Asphalt Pavement Millings	CY	\$8.00	2,800.00	\$22,400.00	CY	\$8.00	3227	\$25,816.00	427.00	\$3,416.00
68	068 - 403-Hot Bituminous Pavement (Patching) (Asphalt)	TON	\$94.00	316	\$29,704.00	TON	\$94.00	464.07	\$43,622.58	148.07	\$13,918.58
69	069 - 403-Hot Bituminous Pavement (Grading SX) (100) (PG 64-2)	TON	\$49.00	28,349.00	\$1,389,101.00	TON	\$49.00	28028.17	\$1,373,380.33	(320.83)	(\$15,720.67)
70	070 - 403-Hot Bituminous Pavement (Grading SX) (100) (PG 76-2)	TON	\$55.00	11,944.00	\$656,920.00	TON	\$55.00	12421.79	\$683,198.45	477.79	\$26,278.45
71	071 - 411-Emulsified Asphalt (Slow-Setting)	GAL	\$2.10	12,347.00	\$25,928.70	GAL	\$2.10	6826	\$14,334.60	(5521.00)	(\$11,594.10)
72	072 - 412-Concrete Pavement (8 Inch)	SY	\$38.00	206	\$7,828.00	SY	\$38.00	287	\$10,906.00	81.00	\$3,078.00
73	073 - 420-Geotextile (Erosion Control) (Class A)	SY	\$6.00	342	\$2,052.00	SY	\$6.00	342	\$2,052.00	0.00	\$0.00
74	074 - 420-Geotextile (Separator) (Class B)	SY	\$1.00	0	\$0.00	SY	\$1.00	0	\$0.00	0.00	\$0.00
75	074.1 - 420-Geotextile (Separator) Class B - Material	SY	\$0.50	95,100.00	\$47,550.00	SY	\$0.50	86816	\$43,408.00	(8284.00)	(\$4,142.00)
76	074.2 - 420-Geotextile (Separator) Class B - Install	SY	\$0.50	95,100.00	\$47,550.00	SY	\$0.50	86816	\$43,408.00	(8284.00)	(\$4,142.00)
77	075 - 502-Steel Piling (HP 12x74)	LF	\$36.00	0	\$0.00	LF	\$36.00	0	\$0.00	0.00	\$0.00
78	075.1 - 502 Steel (HP 12x74) - Materials	LF	\$23.60	1,403.00	\$33,110.80	LF	\$23.60	947	\$22,349.20	(456.00)	(\$10,761.60)
79	075.2 - 502 Steel (HP 12x74) - Install	LF	\$12.40	1,403.00	\$17,397.20	LF	\$12.40	947	\$11,742.80	(456.00)	(\$5,654.40)
80	076 - 504-Concrete Block Retaining Wall	SF	\$64.00	171	\$10,944.00	SF	\$64.00	171	\$10,944.00	0.00	\$0.00
81	077 - 506-Riprap (6 Inch)	CY	\$800.00	3	\$2,400.00	CY	\$800.00	3	\$2,400.00	0.00	\$0.00
82	078 - 506-Riprap (9 Inch)	CY	\$130.00	106	\$13,780.00	CY	\$130.00	106	\$13,780.00	0.00	\$0.00
83	079 - 506-Riprap (12 Inch)	CY	\$190.00	10	\$1,900.00	CY	\$190.00	10	\$1,900.00	0.00	\$0.00
84	080 - 507-Grouted Riprap (6 Inch)	CY	\$200.00	95	\$19,000.00	CY	\$200.00	95	\$19,000.00	0.00	\$0.00
85	081 - 514-Pedestrian Fencing (Steel) (Special)	LF	\$120.00	105	\$12,600.00	LF	\$120.00	105	\$12,600.00	0.00	\$0.00
86	082 - 514-Pipe Railing	LF	\$110.00	98	\$10,780.00	LF	\$110.00	98	\$10,780.00	0.00	\$0.00
87	083 - 601-Concrete Class B (Pipe Protection) (CGVSD)	CY	\$200.00	22	\$4,400.00	CY	\$200.00	22	\$4,400.00	0.00	\$0.00
88	084 - 601-Concrete Class D	CY	\$360.00	229	\$82,440.00	CY	\$360.00	229	\$82,440.00	0.00	\$0.00
89	085 - 601-Monument	EA	\$9,900.00	2	\$19,800.00	EA	\$9,900.00	2	\$19,800.00	0.00	\$0.00
90	086 - 602-Reinforcing Steel	LB	\$0.70	0	\$0.00	LB	\$0.70	0	\$0.00	0.00	\$0.00
91	086.1 - 602-Reinforcing Steel (Materials)	LB	\$0.45	36,116.00	\$16,252.20	LB	\$0.45	36116	\$16,252.20	0.00	\$0.00
92	086.2 - 602-Reinforcing Steel - Install	LB	\$0.25	36,116.00	\$9,029.00	LB	\$0.25	36116	\$9,029.00	0.00	\$0.00

RIVERSIDE PARKWAY: PHASE ONE  
Change Order #1 - Final Reconcile Overs/Unders

Item	Description	Current Contract				Revised				Change	
		Unit	Unit Cost (\$)	Total Contract Quantity	Extended Price (\$)	Unit	Unit Cost (\$)	Revised Quantity	Extended Price (\$)	Quantity	Price
93	087 - 603-12 Storm Drain Pipe (RCP Class III)	LF	\$0.00	0	\$0.00	LF	\$0.00	0	\$0.00	0.00	\$0.00
94	087.1 - 603-12 Storm Drain Pipe (RCP Class III) - Material	LF	\$7.50	4,150.00	\$31,125.00	LF	\$7.50	4518	\$33,885.00	368.00	\$2,760.00
95	087.2 - 603-12 Storm Drain Pipe (RCP Class III) - Install	LF	\$33.50	4,150.00	\$139,025.00	LF	\$33.50	4518	\$151,353.00	368.00	\$12,328.00
96	088 - 603-15 Storm Drain Pipe (RCP Class III)	LF	\$0.00	0	\$0.00	LF	\$0.00	0	\$0.00	0.00	\$0.00
97	088.1 - 603-15 Storm Drain Pipe (RCP Class III) - Material	LF	\$9.50	2,556.00	\$24,282.00	LF	\$9.50	2556	\$24,282.00	0.00	\$0.00
98	088.2 - 603-15 Storm Drain Pipe (RCP Class III) - Install	LF	\$28.50	2,556.00	\$72,846.00	LF	\$28.50	2556	\$72,846.00	0.00	\$0.00
99	089 - 603-18 Storm Drain Pipe (RCP Class III)	LF	\$0.00	0	\$0.00	LF	\$0.00	0	\$0.00	0.00	\$0.00
100	089.1 - 603-18 Storm Drain Pipe (RCP Class III) - Material	LF	\$12.50	374	\$4,675.00	LF	\$12.50	374	\$4,675.00	0.00	\$0.00
101	089.2 - 603-18 Storm Drain Pipe (RCP Class III) - Install	LF	\$58.50	374	\$21,879.00	LF	\$58.50	374	\$21,879.00	0.00	\$0.00
102	090 - 603-24 Storm Drain Pipe (RCP Class III)	LF	\$0.00	0	\$0.00	LF	\$0.00	0	\$0.00	0.00	\$0.00
103	090.1 - 603-24 Storm Drain Pipe (RCP Class III) - Material	LF	\$19.00	3,853.00	\$73,207.00	LF	\$19.00	3861	\$73,359.00	8.00	\$152.00
104	090.2 - 603-24 Storm Drain Pipe (RCP Class III) - Install	LF	\$41.00	3,853.00	\$157,973.00	LF	\$41.00	3861	\$158,301.00	8.00	\$328.00
105	091 - 603-30 Storm Drain Pipe (RCP Class III)	LF	\$0.00	0	\$0.00	LF	\$0.00	0	\$0.00	0.00	\$0.00
106	091.1 - 603-30 Storm Drain Pipe (RCP Class III) - Material	LF	\$24.00	1,534.00	\$36,816.00	LF	\$24.00	1534	\$36,816.00	0.00	\$0.00
107	091.2 - 603-30 Storm Drain Pipe (RCP Class III) - Install	LF	\$53.00	1,534.00	\$81,302.00	LF	\$53.00	1534	\$81,302.00	0.00	\$0.00
108	092 - 603-36 Storm Drain Pipe (RCP Class III)	LF	\$0.00	0	\$0.00	LF	\$0.00	0	\$0.00	0.00	\$0.00
109	092.1 - 603-36 Storm Drain Pipe (RCP Class III) - Material	LF	\$33.00	111	\$3,663.00	LF	\$33.00	111	\$3,663.00	0.00	\$0.00
110	092.2 - 603-36 Storm Drain Pipe (RCP Class III) - Install	LF	\$77.00	111	\$8,547.00	LF	\$77.00	111	\$8,547.00	0.00	\$0.00
111	093 - 603-48 Storm Drain Pipe (RCP Class III)	LF	\$360.00	8	\$2,880.00	LF	\$360.00	8	\$2,880.00	0.00	\$0.00
112	094 - 603-30x19 Storm Drain Pipe (RCP Class III) (Elliptical)	LF	\$100.00	139	\$13,900.00	LF	\$100.00	139	\$13,900.00	0.00	\$0.00
113	095 - 603-24 Culvert End Section (RCP Class III)	EA	\$1,100.00	3	\$3,300.00	EA	\$1,100.00	3	\$3,300.00	0.00	\$0.00
114	096 - 603-36 Culvert End Section (RCP Class III)	EA	\$1,500.00	1	\$1,500.00	EA	\$1,500.00	1	\$1,500.00	0.00	\$0.00
115	097 - 603-Gabion	EA	\$400.00	3	\$1,200.00	EA	\$400.00	3	\$1,200.00	0.00	\$0.00
116	098 - 603-6x2' Concrete Box Culvert (Precast)	LF	\$410.00	116	\$47,560.00	LF	\$410.00	116	\$47,560.00	0.00	\$0.00
117	099 - 603-Triple 7'x3' Concrete Box Culvert (Precast)	LF	\$0.00	0	\$0.00	LF	\$0.00	0	\$0.00	0.00	\$0.00
118	099.1 - 603-Triple 7'x3' Concrete Box Culvert (Precast) - Material	LF	\$775.00	134	\$103,850.00	LF	\$775.00	134	\$103,850.00	0.00	\$0.00
119	099.2 - 603-Triple 7'x3' Concrete Box Culvert (Precast) - Install	LF	\$425.00	134	\$56,950.00	LF	\$425.00	134	\$56,950.00	0.00	\$0.00
120	100.0 - 603-20'x8' Concrete 3-Sided Culvert (Precast)	LF	\$3,200.00	0	\$0.00	LF	\$3,200.00	0	\$0.00	0.00	\$0.00
121	100.1 - 603-20'x8' Concrete 3-Sided Culvert (Precast) - Materials	LF	\$1,118.00	75	\$83,850.00	LF	\$1,118.00	75	\$83,850.00	0.00	\$0.00
122	100.2 - 603-20'x8' Concrete 3-Sided Culvert (Precast) - Install	LF	\$2,082.00	75	\$156,150.00	LF	\$2,082.00	75	\$156,150.00	0.00	\$0.00
123	101.0 - 603-4 Gravity Sewer Pipe (SDR 35 PVC) (CGVSD)	LF	\$79.00	0	\$0.00	LF	\$79.00	0	\$0.00	0.00	\$0.00
124	101.1 - 603-4 Gravity Sewer Pipe (SDR 35 PVC) (CGVSD) - Mate	LF	\$1.10	1,437.00	\$1,580.70	LF	\$1.10	1575	\$1,732.50	138.00	\$151.80
125	101.2 - 603-4 Gravity Sewer Pipe (SDR 35 PVC) (CGVSD) - Insta	LF	\$77.90	1,437.00	\$111,942.30	LF	\$77.90	1575	\$122,692.50	138.00	\$10,750.20
126	102.0 - 603-6 Gravity Sewer Pipe (SDR 35 PVC) (CGVSD)	LF	\$69.00	0	\$0.00	LF	\$69.00	0	\$0.00	0.00	\$0.00
127	102.1 - 603-6 Gravity Sewer Pipe (SDR 35 PVC) (CGVSD) - Mate	LF	\$2.13	226	\$481.38	LF	\$2.13	226	\$481.38	0.00	\$0.00
128	102.2 - 603-6 Gravity Sewer Pipe (SDR 35 PVC) (CGVSD) - Insta	LF	\$66.87	226	\$15,112.62	LF	\$66.87	226	\$15,112.62	0.00	\$0.00
129	103.0 - 603-8 Gravity Sewer Pipe (SDR 35 PVC) (CGVSD)	LF	\$42.00	0	\$0.00	LF	\$42.00	0	\$0.00	0.00	\$0.00
130	103.1 - 603-8 Gravity Sewer Pipe (SDR 35 PVC) (CGVSD) - Mate	LF	\$3.41	2,077.00	\$7,082.57	LF	\$3.41	2227	\$7,594.07	150.00	\$511.50
131	103.2 - 603-8 Gravity Sewer Pipe (SDR 35 PVC) (CGVSD) - Insta	LF	\$38.59	2,077.00	\$80,151.43	LF	\$38.59	2227	\$85,939.93	150.00	\$5,788.50
132	104.0 - 603-18 Gravity Sewer Pipe (F 679 PVC) (CGVSD)	LF	\$160.00	0	\$0.00	LF	\$160.00	0	\$0.00	0.00	\$0.00
133	104.1 - 603-18 Gravity Sewer Pipe (F 679 PVC) (CGVSD) - Mate	LF	\$25.77	31	\$798.87	LF	\$25.77	31	\$798.87	0.00	\$0.00
134	104.2 - 603-18 Gravity Sewer Pipe (F 679 PVC) (CGVSD) - Insta	LF	\$134.23	31	\$4,161.13	LF	\$134.23	31	\$4,161.13	0.00	\$0.00
135	105.0 - 603-24 Gravity Sewer Pipe (F 679 PVC) (CGVSD)	LF	\$80.00	0	\$0.00	LF	\$80.00	0	\$0.00	0.00	\$0.00
136	105.1 - 603-24 Gravity Sewer Pipe (F 679 PVC) (CGVSD) - Mate	LF	\$33.23	9,966.00	\$331,170.18	LF	\$33.23	9966	\$331,170.18	0.00	\$0.00
137	105.2 - 603-24 Gravity Sewer Pipe (F 679 PVC) (CGVSD) - Insta	LF	\$46.77	9,966.00	\$466,109.82	LF	\$46.77	9966	\$466,109.82	0.00	\$0.00
138	106.0 - 603-30 Gravity Sewer Pipe (F 679 PVC) (CGVSD)	LF	\$140.00	0	\$0.00	LF	\$140.00	0	\$0.00	0.00	\$0.00

RIVERSIDE PARKWAY: PHASE ONE  
Change Order #1 - Final Reconcile Overs/Unders

Item	Description	Current Contract				Revised				Change	
		Unit	Unit Cost (\$)	Total Contract Quantity	Extended Price (\$)	Unit	Unit Cost (\$)	Revised Quantity	Extended Price (\$)	Quantity	Price
139	106.1 - 603-30 Gravity Sewer Pipe (F 679 PVC) (CGVSD) - Mate	LF	\$38.71	742	\$28,722.82	LF	\$38.71	742	\$28,722.82	0.00	\$0.00
140	106.2 - 603-30 Gravity Sewer Pipe (F 679 PVC) (CGVSD) - Instal	LF	\$101.29	742	\$75,157.18	LF	\$101.29	483,482,969	\$48,971.99	(258.52)	(\$26,185.19)
141	107.0 - 603-4x24 Sewer Service Tap (Inserta-Tee) (CGVSD)	EA	\$660.00	34	\$22,440.00	EA	\$660.00	34	\$22,440.00	0.00	\$0.00
142	108.0 - 603-6x24 Sewer Service Tap (Inserta-Tee) (CGVSD)	EA	\$780.00	3	\$2,340.00	EA	\$780.00	4	\$3,120.00	1.00	\$780.00
143	109.0 - 603-8x8 Sanitary Sewer Line Connection (CGVSD)	EA	\$690.00	1	\$690.00	EA	\$690.00	1	\$690.00	0.00	\$0.00
144	110.0 - 603-4x8 Sanitary Sewer Service Wye (CGVSD)	EA	\$460.00	13	\$5,980.00	EA	\$460.00	15	\$6,900.00	2.00	\$920.00
145	111.0 - 603-8x8 Sanitary Sewer Service Wye (CGVSD)	EA	\$580.00	1	\$580.00	EA	\$580.00	1	\$580.00	0.00	\$0.00
146	112.0 - 603-4 Irrigation Pipe (SDR 26 PVC)	LF	\$33.00	0	\$0.00	LF	\$33.00	0	\$0.00	0.00	\$0.00
147	112.1 - 603-4 Irrigation Pipe (SDR 26 PVC) - Material	LF	\$6.34	152	\$963.68	LF	\$6.34	265	\$1,680.10	113.00	\$716.42
148	112.2 - 603-4 Irrigation Pipe (SDR 26 PVC) - Install	LF	\$26.66	152	\$4,052.32	LF	\$26.66	265	\$7,064.90	113.00	\$3,012.58
149	113.0 - 603-6 Irrigation Pipe (SDR 26 PVC)	LF	\$89.00	85	\$7,565.00	LF	\$89.00	109	\$9,701.00	24.00	\$2,136.00
150	114.0 - 603-8 Irrigation Pipe (SDR 26 PVC)	LF	\$38.00	0	\$0.00	LF	\$38.00	0	\$0.00	0.00	\$0.00
151	114.1 - 603-8 Irrigation Pipe (SDR 26 PVC) - Material	LF	\$6.02	1,545.00	\$9,300.90	LF	\$6.02	1816	\$10,932.32	271.00	\$1,631.42
152	114.2 - 603-8 Irrigation Pipe (SDR 26 PVC) - Install	LF	\$31.98	1,545.00	\$49,409.10	LF	\$31.98	1816	\$58,075.68	271.00	\$8,666.58
153	115.0 - 603-10 Irrigation Pipe (SDR 26 PVC)	LF	\$36.00	0	\$0.00	LF	\$36.00	0	\$0.00	0.00	\$0.00
154	115.1 - 603-10 Irrigation Pipe (SDR 26 PVC) - Materials	LF	\$7.38	2,364.00	\$17,446.32	LF	\$7.38	2364	\$17,446.32	0.00	\$0.00
155	115.2 - 603-10 Irrigation Pipe (SDR 26 PVC) - Install	LF	\$28.62	2,364.00	\$67,657.68	LF	\$28.62	2364	\$67,657.68	0.00	\$0.00
156	116.0 - 603-12 Irrigation Pipe (SDR 26 PVC)	LF	\$36.00	0	\$0.00	LF	\$36.00	0	\$0.00	0.00	\$0.00
157	116.1 - 603-12 Irrigation Pipe (SDR 26 PVC) - Materials	LF	\$13.43	5,256.00	\$70,588.08	LF	\$13.43	5703	\$76,591.29	447.00	\$6,003.21
158	116.2 - 603-12 Irrigation Pipe (SDR 26 PVC) - Install	LF	\$22.57	5,256.00	\$118,627.92	LF	\$22.57	5703	\$128,716.71	447.00	\$10,088.79
159	117.0 - 603-15 Irrigation Pipe (125 psi PVC)	LF	\$40.00	0	\$0.00	LF	\$40.00	0	\$0.00	0.00	\$0.00
160	117.1 - 603-15 Irrigation Pipe (125 psi PVC) - Materials	LF	\$11.98	2,630.00	\$31,507.40	LF	\$11.98	2713	\$32,501.74	83.00	\$994.34
161	117.2 - 603-15 Irrigation Pipe (125 psi PVC) - Install	LF	\$28.02	2,630.00	\$73,692.60	LF	\$28.02	2713	\$76,018.26	83.00	\$2,325.66
162	118.0 - 603-8 Gated Irrigation Pipe	LF	\$24.00	0	\$0.00	LF	\$24.00	0	\$0.00	0.00	\$0.00
163	118.1 - 603-8 Gated Irrigation Pipe - Material	LF	\$3.73	130	\$484.90	LF	\$3.73	151	\$563.23	21.00	\$78.33
164	118.2 - 603-8 Gated Irrigation Pipe - Install	LF	\$20.27	130	\$2,635.10	LF	\$20.27	151	\$3,060.77	21.00	\$425.67
165	119.0 - 603-10 Gated Irrigation Pipe	LF	\$27.00	0	\$0.00	LF	\$27.00	0	\$0.00	0.00	\$0.00
166	119.1 - 603-10 Gated Irrigation Pipe - Material	LF	\$6.35	320	\$2,032.00	LF	\$6.35	397	\$2,520.95	77.00	\$488.95
167	119.2 - 603-10 Gated Irrigation Pipe - Install	LF	\$20.65	320	\$6,608.00	LF	\$20.65	397	\$8,198.05	77.00	\$1,590.05
168	120.0 - 603-Imported Trench Backfill	TON	\$7.00	9,473.00	\$66,311.00	TON	\$7.00	11501.13	\$80,507.91	2028.13	\$14,196.91
169	121.0 - 603-Imported Trench Backfill (CGVSD)	TON	\$7.00	20,924.00	\$146,468.00	TON	\$7.00	21460.28	\$150,221.96	536.28	\$3,753.96
170	122.0 - 603-Granular Stabilization Material (Type B)	TON	\$9.50	5,589.00	\$53,095.50	TON	\$9.50	238.65	\$2,267.18	(5350.35)	(\$50,828.33)
171	123.0 - 603-Granular Stabilization Material (Type B) (CGVSD)	TON	\$9.50	9,071.00	\$86,174.50	TON	\$9.50	3211.25	\$30,506.88	(5859.75)	(\$55,667.63)
172	124.0 - 604-Storm Sewer Basic Manhole (48 Inch I.D.)	EA	\$2,500.00	0	\$0.00	EA	\$2,500.00	0	\$0.00	0.00	\$0.00
173	124.1 - 604-Storm Sewer Basic Manhole (48 Inch I.D.) - Material	EA	\$1,087.88	22	\$23,933.36	EA	\$1,087.88	22	\$23,933.36	0.00	\$0.00
174	124.2 - 604-Storm Sewer Basic Manhole (48 Inch I.D.) - Install	EA	\$1,412.12	22	\$31,066.64	EA	\$1,412.12	22	\$31,066.64	0.00	\$0.00
175	125.0 - 604-Storm Sewer Basic Manhole (60 Inch I.D.)	EA	\$3,400.00	0	\$0.00	EA	\$3,400.00	0	\$0.00	0.00	\$0.00
176	125.1 - 604-Storm Sewer Basic Manhole (60 Inch I.D.) - Material	EA	\$1,394.99	25	\$34,874.75	EA	\$1,394.99	31	\$43,244.69	6.00	\$8,369.94
177	125.2 - 604-Storm Sewer Basic Manhole (60 Inch I.D.) - Install	EA	\$2,005.01	25	\$50,125.25	EA	\$2,005.01	31	\$62,155.31	6.00	\$12,030.06
178	126.0 - 604-Storm Sewer Basic Manhole (72 Inch I.D.)	EA	\$4,500.00	1	\$4,500.00	EA	\$4,500.00	1	\$4,500.00	0.00	\$0.00
179	127.0 - 604-Storm Sewer Manhole Barrel Section (48 Inch)	LF	\$130.00	0	\$0.00	LF	\$130.00	0	\$0.00	0.00	\$0.00
180	127.1 - 604-Storm Sewer Manhole Barrel Section (48 Inch) - Mat	LF	\$58.79	80	\$4,703.20	LF	\$58.79	80	\$4,703.20	0.00	\$0.00
181	127.2 - 604-Storm Sewer Manhole Barrel Section (48 Inch) - Insta	LF	\$71.21	80	\$5,696.80	LF	\$71.21	80	\$5,696.80	0.00	\$0.00
182	128.0 - 604-Storm Sewer Manhole Barrel Section (60 Inch)	LF	\$170.00	0	\$0.00	LF	\$170.00	0	\$0.00	0.00	\$0.00
183	128.1 - 604-Storm Sewer Manhole Barrel Section (60 Inch) - Mat	LF	\$90.49	129	\$11,673.21	LF	\$90.49	145	\$13,121.05	16.00	\$1,447.84
184	128.2 - 604-Storm Sewer Manhole Barrel Section (60 Inch) - Insta	LF	\$79.51	129	\$10,256.79	LF	\$79.51	145	\$11,528.95	16.00	\$1,272.16

RIVERSIDE PARKWAY: PHASE ONE  
 Change Order #1 - Final Reconcile Overs/Unders

Item	Description	Current Contract				Revised				Change	
		Unit	Unit Cost (\$)	Total Contract Quantity	Extended Price (\$)	Unit	Unit Cost (\$)	Revised Quantity	Extended Price (\$)	Quantity	Price
185	129.0 - 604-Storm Sewer Manhole Barrel Section (72 Inch)	LF	\$200.00	6	\$1,200.00	LF	\$200.00	6	\$1,200.00	0.00	\$0.00
186	130.0 - 604-Single Storm Drain Inlet (Vertical Curb)	EA	\$1,200.00	0	\$0.00	EA	\$1,200.00	0	\$0.00	0.00	\$0.00
187	130.1 - 604-Single Storm Drain Inlet (Vertical Curb) - Material	EA	\$1,057.50	57	\$60,277.50	EA	\$1,057.50	58	\$61,335.00	1.00	\$1,057.50
188	130.2 - 604-Single Storm Drain Inlet (Vertical Curb) - Install	EA	\$142.50	57	\$8,122.50	EA	\$142.50	58	\$8,265.00	1.00	\$142.50
189	131.0 - 604-Small Area Inlet	EA	\$2,700.00	1	\$2,700.00	EA	\$2,700.00	1	\$2,700.00	0.00	\$0.00
190	132.0 - 604-Large Area Inlet	EA	\$2,900.00	1	\$2,900.00	EA	\$2,900.00	1	\$2,900.00	0.00	\$0.00
191	133.0 - 604-Type C Inlet	EA	\$2,800.00	7	\$19,600.00	EA	\$2,800.00	11	\$30,800.00	4.00	\$11,200.00
192	134.0 - 604-Median Drain	EA	\$3,500.00	5	\$17,500.00	EA	\$3,500.00	5	\$17,500.00	0.00	\$0.00
193	135.0 - 604-Inlet Box Riser Section	LF	\$220.00	0	\$0.00	LF	\$220.00	0	\$0.00	0.00	\$0.00
194	135.1 - 604-Inlet Box Riser Section - Material	LF	\$127.85	61	\$7,798.85	LF	\$127.85	64	\$8,182.40	3.00	\$383.55

RIVERSIDE PARKWAY: PHASE ONE  
Change Order #1 - Final Reconcile Overs/Unders

Item	Description	Current Contract				Revised				Change	
		Unit	Unit Cost (\$)	Total Contract Quantity	Extended Price (\$)	Unit	Unit Cost (\$)	Revised Quantity	Extended Price (\$)	Quantity	Price
195	135.2 - 604-Inlet Box Riser Section - Install	LF	\$92.15	61	\$5,621.15	LF	\$92.15	64	\$5,897.60	3.00	\$276.45
198	136.0 - 604-Standard Inlet Grate	EA	\$630.00	1	\$630.00	EA	\$630.00	0	\$0.00	(1.00)	(\$630.00)
197	137.0 - 604-Junction Box Special	EA	\$12,200.00	1	\$12,200.00	EA	\$12,200.00	1	\$12,200.00	0.00	\$0.00
198	138.0 - 604-Sanitary Sewer Basic Manhole (48 Inch I.D.) (CGVSD)	EA	\$2,000.00	0	\$0.00	EA	\$2,000.00	0	\$0.00	0.00	\$0.00
199	138.1 - 604-Sanitary Sewer Basic Manhole (48 Inch I.D.) (CGVSD)	EA	\$714.41	15	\$10,716.15	EA	\$714.41	15	\$10,716.15	0.00	\$0.00
200	138.2 - 604-Sanitary Sewer Basic Manhole (48 Inch I.D.) (CGVSD)	EA	\$1,285.59	15	\$19,283.85	EA	\$1,285.59	15	\$19,283.85	0.00	\$0.00
201	139.0 - 604-Sanitary Sewer Manhole (60 Inch I.D.) (TLOK) (CGVSD)	EA	\$5,800.00	0	\$0.00	EA	\$5,800.00	0	\$0.00	0.00	\$0.00
202	139.1 - 604-Sanitary Sewer Manhole (60 Inch I.D.) (TLOK) (CGVSD)	EA	\$1,631.02	29	\$47,299.58	EA	\$1,631.02	29	\$47,299.58	0.00	\$0.00
203	139.2 - 604-Sanitary Sewer Manhole (60 Inch I.D.) (TLOK) (CGVSD)	EA	\$4,168.98	29	\$120,900.42	EA	\$4,168.98	29	\$120,900.42	0.00	\$0.00
204	140.0 - 604-Sanitary Sewer Manhole (72 Inch I.D.) (TLOK) (CGVSD)	EA	\$7,700.00	3	\$23,100.00	EA	\$7,700.00	3	\$23,100.00	0.00	\$0.00
205	141.0 - 604-Sanitary Sewer Drop Manhole (CGVSD)	EA	\$5,900.00	1	\$5,900.00	EA	\$5,900.00	1	\$5,900.00	0.00	\$0.00
206	142.0 - 604-Sanitary Sewer Manhole Barrel Section (48 Inch) (CQLF)	EA	\$130.00	0	\$0.00	LF	\$130.00	0	\$0.00	0.00	\$0.00
207	142.1 - 604-Sanitary Sewer Manhole Barrel Section (48 Inch) (CQLF)	EA	\$59.58	61	\$3,634.38	LF	\$59.58	61	\$3,634.38	0.00	\$0.00
208	142.2 - 604-Sanitary Sewer Manhole Barrel Section (48 Inch) (CQLF)	EA	\$70.42	61	\$4,295.62	LF	\$70.42	61	\$4,295.62	0.00	\$0.00
209	143.0 - 604-Sanitary Sewer Manhole Barrel Section (60 Inch) (CQLF)	EA	\$270.00	0	\$0.00	LF	\$270.00	0	\$0.00	0.00	\$0.00
210	143.1 - 604-Sanitary Sewer Manhole Barrel Section (60 Inch) (CQLF)	EA	\$92.06	192	\$17,675.52	LF	\$92.06	192	\$17,675.52	0.00	\$0.00
211	143.2 - 604-Sanitary Sewer Manhole Barrel Section (60 Inch) (CQLF)	EA	\$177.94	192	\$34,164.48	LF	\$177.94	192	\$34,164.48	0.00	\$0.00
212	144.0 - 604-Sanitary Sewer Manhole Barrel Section (72 Inch) (CQLF)	EA	\$380.00	2	\$760.00	LF	\$380.00	2	\$760.00	0.00	\$0.00
213	145.0 - 604-Vault (TriState)	EA	\$15,100.00	3	\$45,300.00	EA	\$15,100.00	0	\$0.00	(3.00)	(\$45,300.00)
214	146.0 - 604-Irrigation Manhole (5')	EA	\$5,100.00	0	\$0.00	EA	\$5,100.00	0	\$0.00	0.00	\$0.00
215	146.1 - 604-Irrigation Manhole (5') - Material	EA	\$848.28	9	\$7,634.52	EA	\$848.28	9	\$7,634.52	0.00	\$0.00
216	146.2 - 604-Irrigation Manhole (5') - Install	EA	\$4,251.72	9	\$38,265.48	EA	\$4,251.72	9	\$38,265.48	0.00	\$0.00
217	147.0 - 604-Irrigation Access Box (5')	EA	\$6,200.00	0	\$0.00	EA	\$6,200.00	0	\$0.00	0.00	\$0.00
218	147.1 - 604-Irrigation Access Box (5') - Material	EA	\$1,855.00	6	\$11,130.00	EA	\$1,855.00	6	\$11,130.00	0.00	\$0.00
219	147.2 - 604-Irrigation Access Box (5') - Install	EA	\$4,345.00	6	\$26,070.00	EA	\$4,345.00	6	\$26,070.00	0.00	\$0.00
220	148.0 - 604-Irrigation Access Box (10')	EA	\$6,900.00	0	\$0.00	EA	\$6,900.00	0	\$0.00	0.00	\$0.00
221	148.1 - 604-Irrigation Access Box (10') - Material	EA	\$1,904.60	10	\$19,046.00	EA	\$1,904.60	11	\$20,950.60	1.00	\$1,904.60
222	148.2 - 604-Irrigation Access Box (10') - Install	EA	\$4,995.40	10	\$49,954.00	EA	\$4,995.40	11	\$54,949.40	1.00	\$4,995.40
223	149.0 - 604-Irrigation Access Box (7'x4')	EA	\$11,000.00	1	\$11,000.00	EA	\$11,000.00	1	\$11,000.00	0.00	\$0.00
224	150.0 - 604-Irrigation Diversion Box (5')	EA	\$6,500.00	0	\$0.00	EA	\$6,500.00	0	\$0.00	0.00	\$0.00
225	150.1 - 604-Irrigation Diversion Box (5') - Material	EA	\$2,981.80	17	\$50,690.60	EA	\$2,981.80	18	\$53,672.40	1.00	\$2,981.80
226	150.2 - 604-Irrigation Diversion Box (5') - Install	EA	\$3,518.20	17	\$59,809.40	EA	\$3,518.20	18	\$63,327.60	1.00	\$3,518.20
227	151.0 - 604-Irrigation Diversion Box (10')	EA	\$7,700.00	0	\$0.00	EA	\$7,700.00	0	\$0.00	0.00	\$0.00
228	151.1 - 604-Irrigation Diversion Box (10') - Material	EA	\$4,076.11	7	\$28,532.77	EA	\$4,076.11	7	\$28,532.77	0.00	\$0.00
229	151.2 - 604-Irrigation Diversion Box (10') - Install	EA	\$3,623.89	7	\$25,367.23	EA	\$3,623.89	7	\$25,367.23	0.00	\$0.00
230	152.0 - 604-Lateral 70-W Sump	EA	\$7,600.00	1	\$7,600.00	EA	\$7,600.00	1	\$7,600.00	0.00	\$0.00
231	153.0 - 604-Dry Well Drain	EA	\$1,500.00	5	\$7,500.00	EA	\$1,500.00	1	\$1,500.00	(4.00)	(\$6,000.00)
232	154.0 - 604-4 Gate Valve and Valve Box	EA	\$1,400.00	2	\$2,800.00	EA	\$1,400.00	2	\$2,800.00	0.00	\$0.00
233	155.0 - 604-6 Gate Valve and Valve Box	EA	\$1,500.00	1	\$1,500.00	EA	\$1,500.00	1	\$1,500.00	0.00	\$0.00
234	156.0 - 604-8 Gate Valve and Valve Box	EA	\$1,700.00	2	\$3,400.00	EA	\$1,700.00	4	\$6,800.00	2.00	\$3,400.00
235	157.0 - 604-10 Gate Valve and Valve Box	EA	\$2,100.00	3	\$6,300.00	EA	\$2,100.00	4	\$8,400.00	1.00	\$2,100.00
236	158.0 - 604-2 Air Release Valve	EA	\$3,600.00	1	\$3,600.00	EA	\$3,600.00	0	\$0.00	(1.00)	(\$3,600.00)
237	159.0 - 604-4 Riser (SDR 26)	EA	\$690.00	1	\$690.00	EA	\$690.00	1	\$690.00	0.00	\$0.00
238	160.0 - 604-8 Riser (SDR 26)	EA	\$780.00	1	\$780.00	EA	\$780.00	1	\$780.00	0.00	\$0.00
239	161.0 - 604-10 Riser (SDR 26)	EA	\$970.00	3	\$2,910.00	EA	\$970.00	4	\$3,880.00	1.00	\$970.00
240	162.0 - 604-12 Riser (SDR 26)	EA	\$1,300.00	3	\$3,900.00	EA	\$1,300.00	3	\$3,900.00	0.00	\$0.00
241	163.0 - 604-15 Riser (125 psi PVC)	EA	\$1,100.00	1	\$1,100.00	EA	\$1,100.00	1	\$1,100.00	0.00	\$0.00
242	164.0 - 604-Irrigation Cleanout	EA	\$1,700.00	5	\$8,500.00	EA	\$1,700.00	8	\$13,600.00	3.00	\$5,100.00

RIVERSIDE PARKWAY: PHASE ONE  
Change Order #1 - Final Reconcile Overs/Unders

Item	Description	Current Contract				Revised				Change	
		Unit	Unit Cost (\$)	Total Contract Quantity	Extended Price (\$)	Unit	Unit Cost (\$)	Revised Quantity	Extended Price (\$)	Quantity	Price
243	165.0 - 604-Headwall with Trash Guard (15)	EA	\$3,300.00	2	\$6,600.00	EA	\$3,300.00	2	\$6,600.00	0.00	\$0.00
244	166.0 - 607-Fence 4 Strand Barbed Wire (48)	LF	\$14.00	94	\$1,316.00	LF	\$14.00	94	\$1,316.00	0.00	\$0.00
245	167.0 - 607-Fence 4 Strand Smooth Wire (48)	LF	\$45.00	28	\$1,260.00	LF	\$45.00	0	\$0.00	(28.00)	(\$1,260.00)
246	168.0 - 607-Fence Combination Wire with Wood Posts (48)	LF	\$63.00	24	\$1,512.00	LF	\$63.00	8	\$504.00	(16.00)	(\$1,008.00)
247	169.0 - 607-Fence Wood Picket (72)	LF	\$78.00	13	\$1,014.00	LF	\$78.00	6	\$468.00	(7.00)	(\$546.00)
248	170.0 - 607-Fence Chain Link (48)	LF	\$48.00	28	\$1,344.00	LF	\$48.00	28	\$1,344.00	0.00	\$0.00
249	171.0 - 607-Fence Chain Link (72)	LF	\$37.00	67	\$2,479.00	LF	\$37.00	81	\$2,997.00	14.00	\$518.00
250	172.0 - 607-Fence Chain Link Screen (72)	LF	\$27.00	90	\$2,430.00	LF	\$27.00	0	\$0.00	(90.00)	(\$2,430.00)
251	173.0 - 607-Fence Chain Link (72 with 3 Strand Barbed Wire)	LF	\$15.00	578	\$8,670.00	LF	\$15.00	616	\$9,240.00	38.00	\$570.00
252	174.0 - 608-Concrete Sidewalk (4 Inch)	SY	\$26.00	9,899.00	\$257,374.00	SY	\$26.00	9928	\$258,128.00	29.00	\$754.00
253	175.0 - 608-Concrete Sidewalk (6 Inch)	SY	\$35.00	90	\$3,150.00	SY	\$35.00	118	\$4,130.00	28.00	\$980.00
###	176.0 - 608-Concrete Driveway Section (6 Inch)	SY	\$39.00	1,264.00	\$49,296.00	SY	\$39.00	1302	\$50,778.00	38.00	\$1,482.00
255	177.0 - 608-Concrete Driveway Section (8 Inch)	SY	\$44.00	1,744.00	\$76,736.00	SY	\$44.00	1790	\$78,760.00	46.00	\$2,024.00
256	178.0 - 608-Concrete Drainage Pan (8 Inch)	SY	\$61.00	125	\$7,625.00	SY	\$61.00	158	\$9,638.00	33.00	\$2,013.00
257	179.0 - 608-Concrete Corner Fillet	SY	\$49.00	70	\$3,430.00	SY	\$49.00	70	\$3,430.00	0.00	\$0.00
258	180.0 - 608-Concrete Curb Ramp	SY	\$180.00	8	\$1,440.00	SY	\$180.00	8	\$1,440.00	0.00	\$0.00
259	181.0 - 608-Concrete Intersection Corner (With Fillet)	SY	\$52.00	625	\$32,500.00	SY	\$52.00	794	\$41,288.00	169.00	\$8,788.00
260	182.0 - 608-Concrete Intersection Corner (Without Fillet)	SY	\$53.00	1,561.00	\$82,733.00	SY	\$53.00	1519	\$80,507.00	(42.00)	(\$2,226.00)
261	183.0 - 609-Concrete Curb and Gutter (1.5' Wide)	LF	\$11.00	1,513.00	\$16,643.00	LF	\$11.00	1513	\$16,643.00	0.00	\$0.00
262	184.0 - 609-Concrete Curb and Gutter (2' Wide)	LF	\$11.00	22,663.00	\$249,293.00	LF	\$11.00	22731	\$250,041.00	68.00	\$748.00
263	185.0 - 609-Concrete Curb with Spill Gutter (1.5' Wide)	LF	\$11.00	8,580.00	\$94,380.00	LF	\$11.00	8588	\$94,468.00	8.00	\$88.00
264	186.0 - 609-Concrete Curb with Spill Gutter (2' Wide)	LF	\$11.00	1,930.00	\$21,230.00	LF	\$11.00	1930	\$21,230.00	0.00	\$0.00
265	187.0 - 609-Monolithic Vertical Curb Gutter & Sidewalk (7' Wide)	LF	\$21.00	8,612.00	\$180,852.00	LF	\$21.00	8360	\$175,560.00	(252.00)	(\$5,292.00)
266	188.0 - 609-Monolithic Vertical Curb Gutter & Sidewalk (10' Wide)	LF	\$36.00	2,922.00	\$105,192.00	LF	\$36.00	3076	\$110,736.00	154.00	\$5,544.00
267	189.0 - 610-Median Cover Material Concrete (4 Thick)	SY	\$43.00	2,072.00	\$89,096.00	SY	\$43.00	2300	\$98,900.00	228.00	\$9,804.00
268	190.0 - 610-Median Cover Finish (Stain)	SY	\$27.00	1,038.00	\$28,026.00	SY	\$27.00	0	\$0.00	(1038.00)	(\$28,026.00)
269	191.0 - 613-Install Conduit (Joint Trench)	LF	\$13.00	11,986.00	\$155,818.00	LF	\$13.00	12072	\$156,936.00	86.00	\$1,118.00
270	192.0 - 613-Fiberoptic Relocation (TriState)	LF	\$24.00	1,220.00	\$29,280.00	LF	\$24.00	1220	\$29,280.00	0.00	\$0.00
271	193.0 - 613-2 Inch Electrical Conduit (Plastic) (Signal)	LF	\$8.50	0	\$0.00	LF	\$8.50	0	\$0.00	0.00	\$0.00
272	193.1 - 613-2 Inch Electrical Conduit (Plastic) (Signal) - Material	LF	\$1.10	1,659.00	\$1,824.90	LF	\$1.10	1906	\$2,096.60	247.00	\$271.70
273	193.2 - 613-2 Inch Electrical Conduit (Plastic) (Signal) - Install	LF	\$7.40	1,659.00	\$12,276.60	LF	\$7.40	1906	\$14,104.40	247.00	\$1,827.80
274	194.0 - 613-3 Inch Electrical Conduit (Plastic) (Signal)	LF	\$9.50	0	\$0.00	LF	\$9.50	0	\$0.00	0.00	\$0.00
275	194.1 - 613-3 Inch Electrical Conduit (Plastic) (Signal) - Material	LF	\$2.10	752	\$1,579.20	LF	\$2.10	863	\$1,812.30	111.00	\$233.10
276	194.2 - 613-3 Inch Electrical Conduit (Plastic) (Signal) - Install	LF	\$7.40	752	\$5,564.80	LF	\$7.40	863	\$6,386.20	111.00	\$821.40
277	195.0 - 613-3 Inch Electrical Conduit (Plastic) (CGVSD)	LF	\$19.00	32	\$608.00	LF	\$19.00	32	\$608.00	0.00	\$0.00
278	196.0 - 613-Pullbox (Large)	EA	\$690.00	3	\$2,070.00	EA	\$690.00	3	\$2,070.00	0.00	\$0.00
279	197.0 - 613-Pullbox (Small)	EA	\$430.00	9	\$3,870.00	EA	\$430.00	11	\$4,730.00	2.00	\$860.00
280	198.0 - 613-Pullbox (Install Only)	EA	\$180.00	19	\$3,420.00	EA	\$180.00	19	\$3,420.00	0.00	\$0.00
281	199.0 - 613-3/4 Inch Electrical Conduit (Plastic)(Sch 40)	LF	\$12.00	200	\$2,400.00	LF	\$12.00	0	\$0.00	(200.00)	(\$2,400.00)
282	200.0 - 613-1 Inch Electrical Conduit (Plastic)(Sch 40)	LF	\$12.00	200	\$2,400.00	LF	\$12.00	158	\$1,896.00	(42.00)	(\$504.00)
283	201.0 - 613-3 Inch Electrical Conduit (Plastic)(Sch 80)	LF	\$19.00	100	\$1,900.00	LF	\$19.00	130	\$2,470.00	30.00	\$570.00
284	202.0 - 613-Wiring	LS	\$1,400.00	1	\$1,400.00	LS	\$1,400.00	1	\$1,400.00	0.00	\$0.00
285	203.0 - 613-Recessed Light (Special)	EA	\$860.00	4	\$3,440.00	EA	\$860.00	4	\$3,440.00	0.00	\$0.00
286	204.0 - 613-Concrete Foundation Pad	EA	\$520.00	1	\$520.00	EA	\$520.00	1	\$520.00	0.00	\$0.00
287	205.0 - 613-Lighting Control Center	EA	\$2,900.00	1	\$2,900.00	EA	\$2,900.00	1	\$2,900.00	0.00	\$0.00
288	206.0 - 613-Secondary Service Pedestal	EA	\$1,200.00	3	\$3,600.00	EA	\$1,200.00	3	\$3,600.00	0.00	\$0.00
289					\$22,640.00			0	\$0.00	(566.00)	(\$22,640.00)

RIVERSIDE PARKWAY: PHASE ONE  
 Change Order #1 - Final Reconcile Overs/Unders

Item	Description	Current Contract				Revised				Change	
		Unit	Unit Cost (\$)	Total Contract Quantity	Extended Price (\$)	Unit	Unit Cost (\$)	Revised Quantity	Extended Price (\$)	Quantity	Price
290					\$1,775.00			0	\$0.00	(25.00)	(\$1,775.00)
291					\$10,050.00			0	\$0.00	(67.00)	(\$10,050.00)
292					\$10,246.00			0	\$0.00	(218.00)	(\$10,246.00)
293					\$131,200.00			0	\$0.00	(3200.00)	(\$131,200.00)
294					\$1,000.00			0	\$0.00	(1.00)	(\$1,000.00)
295					\$9,000.00			0	\$0.00	(6.00)	(\$9,000.00)
296					\$3,600.00			0	\$0.00	(2.00)	(\$3,600.00)
297					\$2,500.00			0	\$0.00	(1.00)	(\$2,500.00)
298					\$4,800.00			0	\$0.00	(2.00)	(\$4,800.00)
299					\$610.00			0	\$0.00	(1.00)	(\$610.00)
300					\$870.00			0	\$0.00	(1.00)	(\$870.00)
301					\$5,500.00			0	\$0.00	(5.00)	(\$5,500.00)
302					\$2,200.00			0	\$0.00	(2.00)	(\$2,200.00)
303					\$28,800.00			0	\$0.00	(8.00)	(\$28,800.00)
304					\$250.00			0	\$0.00	(1.00)	(\$250.00)
305					\$680.00			0	\$0.00	(2.00)	(\$680.00)
306					\$1,260.00			0	\$0.00	(2.00)	(\$1,260.00)
307					\$5,700.00			0	\$0.00	(19.00)	(\$5,700.00)
308					\$12,350.00			0	\$0.00	(19.00)	(\$12,350.00)
309					\$920.00			0	\$0.00	(1.00)	(\$920.00)
310					\$1,300.00			0	\$0.00	(1.00)	(\$1,300.00)
311					\$9,900.00			0	\$0.00	(9.00)	(\$9,900.00)
312					\$4,950.00			0	\$0.00	(9.00)	(\$4,950.00)
313	231.0 - 619-Temporary Waterline Relocation	EA	\$15,600.00	1	\$15,600.00	EA	\$15,600.00	1	\$15,600.00	0.00	\$0.00
314	232.0 - 619-3/4 Inch Copper Pipe	LF	\$5.00	200	\$1,000.00	LF	\$5.00	200	\$1,000.00	0.00	\$0.00
315	233.0 - 619-1 Inch Copper Pipe	LF	\$6.00	100	\$600.00	LF	\$6.00	100	\$600.00	0.00	\$0.00
316	234.0 - 619-1 Inch PVC Piping - Class 200	LF	\$4.20	0	\$0.00	LF	\$4.20	0	\$0.00	0.00	\$0.00
317	234.1 - 619-1 Inch PVC Piping - Class 200 - Material	LF	\$0.80	17,200.00	\$13,760.00	LF	\$0.80	17200	\$13,760.00	0.00	\$0.00
318	234.2 - 619-1 Inch PVC Piping - Class 200 - Install	LF	\$3.40	17,200.00	\$58,480.00	LF	\$3.40	17200	\$58,480.00	0.00	\$0.00
319	235.0 - 619-1-1/2 Inch PVC Piping - Schedule 40	LF	\$4.90	0	\$0.00	LF	\$4.90	0	\$0.00	0.00	\$0.00
320	235.1 - 619-1-1/2 Inch PVC Piping - Schedule 40 - Material	LF	\$0.85	8,260.00	\$7,021.00	LF	\$0.85	8260	\$7,021.00	0.00	\$0.00
321	235.2 - 619-1-1/2 Inch PVC Piping - Schedule 40 - Install	LF	\$4.05	8,260.00	\$33,453.00	LF	\$4.05	8260	\$33,453.00	0.00	\$0.00
322	236.0 - 619-2 Inch PVC Piping - Schedule 40	LF	\$5.50	0	\$0.00	LF	\$5.50	0	\$0.00	0.00	\$0.00
323	236.1 - 619-2 Inch PVC Piping - Schedule 40 - Material	LF	\$1.10	6,240.00	\$6,864.00	LF	\$1.10	6240	\$6,864.00	0.00	\$0.00
324	236.2 - 619-2 Inch PVC Piping - Schedule 40 - Install	LF	\$4.40	6,240.00	\$27,456.00	LF	\$4.40	6240	\$27,456.00	0.00	\$0.00
325	237.0 - 619-2 Inch PVC Piping - Class 200	LF	\$8.00	0	\$0.00	LF	\$8.00	0	\$0.00	0.00	\$0.00
326	237.1 - 619-2 Inch PVC Piping - Class 200 - Material	LF	\$1.10	3,960.00	\$4,356.00	LF	\$1.10	3960	\$4,356.00	0.00	\$0.00
327	237.2 - 619-2 Inch PVC Piping - Class 200 - Install	LF	\$6.90	3,960.00	\$27,324.00	LF	\$6.90	3960	\$27,324.00	0.00	\$0.00
328	238.0 - 619-4 Inch PVC Piping - Class 200	LF	\$11.00	0	\$0.00	LF	\$11.00	0	\$0.00	0.00	\$0.00
329	238.1 - 619-4 Inch PVC Piping - Class 200 - Material	LF	\$2.20	1,940.00	\$4,268.00	LF	\$2.20	1940	\$4,268.00	0.00	\$0.00
330	238.2 - 619-4 Inch PVC Piping - Class 200 - Install	LF	\$8.80	1,940.00	\$17,072.00	LF	\$8.80	1940	\$17,072.00	0.00	\$0.00
331	239.0 - 623-1 Inch Emitter Valve Assembly	EA	\$230.00	30	\$6,900.00	EA	\$230.00	30	\$6,900.00	0.00	\$0.00
332	240.0 - 623-3/4 Inch Backflow Preventer	EA	\$1,600.00	2	\$3,200.00	EA	\$1,600.00	2	\$3,200.00	0.00	\$0.00
333	241.0 - 623-1 Inch Backflow Preventer	EA	\$1,600.00	1	\$1,600.00	EA	\$1,600.00	1	\$1,600.00	0.00	\$0.00
334	242.0 - 623-1 Inch Drain Valve	EA	\$36.00	21	\$756.00	EA	\$36.00	21	\$756.00	0.00	\$0.00
335	243.0 - 623-Control Wire 24 volt	LF	\$0.15	80,100.00	\$12,015.00	LF	\$0.15	80100	\$12,015.00	0.00	\$0.00

RIVERSIDE PARKWAY: PHASE ONE  
Change Order #1 - Final Reconcile Overs/Unders

Item	Description	Current Contract				Revised				Change	
		Unit	Unit Cost (\$)	Total Contract Quantity	Extended Price (\$)	Unit	Unit Cost (\$)	Revised Quantity	Extended Price (\$)	Quantity	Price
336	244.0 - 623-Power Source Wire	LF	\$2.20	300	\$660.00	LF	\$2.20	300	\$660.00	0.00	\$0.00
337	245.0 - 623-1 Inch Quick-Coupler Valve	EA	\$140.00	30	\$4,200.00	EA	\$140.00	30	\$4,200.00	0.00	\$0.00
338	246.0 - 623-1-1/2 Inch Gate Valve	EA	\$110.00	10	\$1,100.00	EA	\$110.00	10	\$1,100.00	0.00	\$0.00
339	247.0 - 623-2 Inch Gate Valve	EA	\$280.00	11	\$3,080.00	EA	\$280.00	11	\$3,080.00	0.00	\$0.00
340	248.0 - 623-12 Station Automatic Controller	EA	\$8,300.00	2	\$16,600.00	EA	\$8,300.00	2	\$16,600.00	0.00	\$0.00
341	249.0 - 623-24 Station Automatic Controller	EA	\$9,800.00	1	\$9,800.00	EA	\$9,800.00	1	\$9,800.00	0.00	\$0.00
342	250.0 - 625-Construction Surveying	LS	\$282,500.00	1	\$282,500.00	LS	\$282,500.00	1	\$282,500.00	0.00	\$0.00
343	251.0 - 626-Mobilization	LS	\$750,000.00	1	\$750,000.00	LS	\$750,000.00	1	\$750,000.00	0.00	\$0.00
344	252.0 - 629-Survey Monument (Complete In Place)	EA	\$520.00	10	\$5,200.00	EA	\$520.00	10	\$5,200.00	0.00	\$0.00
345	253.0 - 630-Traffic Control	LS	\$600,000.00	1	\$600,000.00	LS	\$600,000.00	1	\$600,000.00	0.00	\$0.00
346	254.0 - 630-Portable Message Sign Panel	DAY	\$160.00	14	\$2,240.00	DAY	\$160.00	92	\$14,720.00	78.00	\$12,480.00
347	255.0 - Quality Assurance Testing Program	LS	\$300,000.00	1	\$300,000.00	LS	\$300,000.00	1	\$300,000.00	0.00	\$0.00
348	256.0 - F/A-Incentive Payment	F/A	\$1.00	200,000.00	\$200,000.00	F/A	\$1.00	200000	\$200,000.00	0.00	\$0.00
349	257.0 - F/A-Reset Sprinkler System	F/A	\$1.00	12,000.00	\$12,000.00	F/A	\$1.00	28393.55	\$28,393.55	16393.55	\$16,393.55
350	258.0 - F/A-Reset Ditch Irrigation Appurtenance	F/A	\$1.00	30,000.00	\$30,000.00	F/A	\$1.00	18054.59	\$18,054.59	(11945.41)	(\$11,945.41)
351	259.0 - F/A-Minor Contract Revisions	F/A	\$1.00	300,000.00	\$300,000.00	F/A	\$1.00	\$308,918.16	\$308,918.16	8918.16	\$8,918.16
					\$0.00		15,115.00	\$113,362.50	15115.00	\$113,362.50	
					\$0.00		20,321.00	\$67,059.30	20321.00	\$67,059.30	
					\$0.00		5,899.00	\$28,315.20	5899.00	\$28,315.20	
					\$0.00		19.00	\$4,940.00	19.00	\$4,940.00	
					\$0.00		220.00	\$68,200.00	220.00	\$68,200.00	
					\$0.00		2,018.00	\$26,234.00	2018.00	\$26,234.00	
					\$0.00		257.00	\$3,341.00	257.00	\$3,341.00	
					\$0.00		1,332.00	\$8,658.00	1332.00	\$8,658.00	
					\$0.00		10,200.00	\$5,100.00	10200.00	\$5,100.00	
					\$0.00		4,120.00	\$6,180.00	4120.00	\$6,180.00	
					\$0.00		158.00	\$10,586.00	158.00	\$10,586.00	
					\$0.00		132.00	\$4,092.00	132.00	\$4,092.00	
					\$0.00		0.00	\$0.00	0.00	\$0.00	
					\$0.00		1.00	\$10,000.00	1.00	\$10,000.00	
					\$0.00		22.00	\$10,780.00	22.00	\$10,780.00	
					\$0.00		79.00	\$3,950.00	79.00	\$3,950.00	
					\$0.00		51.50	\$7,266.65	51.50	\$7,266.65	
352	260.0 - F/A-Dewatering (Las Colonias Park)	F/A	\$1.00	25,000.00	\$25,000.00	F/A	\$1.00	\$0.00	\$0.00	(25000.00)	(\$25,000.00)
<b>Totals</b>											
					<b>\$13,777,777.11</b>					<b>\$13,743,355.82</b>	<b>(\$34,421.29)</b>




**NOTICE OF FINAL ACCEPTANCE**

Project: **Riverside Parkway Phase One**  
Contractor: SEMA Construction, Inc.  
Date of Final Completion: November 3, 2006, (excepting landscape items)  
End of Warranty Period: November 3, 2007, (excepting landscape items)

---

The Contractor is hereby notified that the Project referenced above has been completed and is hereby accepted for future operation and maintenance by the City of Grand Junction. In accordance with Article XI, Section 76 of the General Contract Conditions, the Contractor shall warrant all work for a period of one year after the date of acceptance. The date of Final Acceptance and beginning of the Contractor's warranty of all work not previously accepted is the "Date of Final Completion" stated above.

City of Grand Junction

BY:   
D. Paul Jagim, Project Engineer

Date: 7/10/07

cc: Surety - Liberty Mutual Insurance Company  
Re: Bond # 23-005-643  
175 Berkeley Street  
Boston, MA 02117  
Jim Shanks, Riverside Parkway Program Manager  
Project File



PUBLIC WORKS  
& PLANNING

**FINAL RECEIPT AND RELEASE**

Project: Riverside Parkway Phase One  
Contractor: SEMA Construction, Inc.  
Final Contract Price: \$ 13,743,355.82  
Final Payment: \$ 20,848.68

---

The Contractor hereby certifies:

THAT the above noted "Final Contract Price" is the full compensation due under the Contract for the Project;

THAT the above noted "Final Payment" has been received from the City of Grand Junction;

THAT, together with the "Final Payment", amounts totaling the "Final Contract Price" have been received from the City of Grand Junction;

THAT the City of Grand Junction is released from all claims related to the Contract for the Project; and

THAT all persons and companies performing labor or furnishing materials for the Project have been paid in full.

---

Contractor: SEMA Construction, Inc.

By:

Title: V.P.

Date: 8/16/07