Licensee: Golden Rookie, LLC

License #: 402R-01012

License Exp: 08-21

License Type: Retail

Location: 605 Grand Ave, 81501

Hearing Date: December 2, 2024

Renewal Due Date: July 7th

	New Application	Post Notice of Hearing by	
	Renewal Application	Filed:	
	Report of Changes	Туре	
	Modification of Premises		
	Change of Location		
	Transfer of Ownership		
Х	Extension Request	Request to extend it to December 20, 2024	

Indicate review of the item(s) with name and date.

If you cannot approve/confirm compliance with all regulations, include an explanation in "comments."

Comments

City Clerk	
	Request received (below) – November 11, 2024
11/22/24 – J Harrell	
Community Development	
Finance	
	Taxpayer is licensed and compliant.
11/25/24 - P Coombs	
Fire	
	N/A
12/2/24 - R. Ratzloff	
Legal	
Police	
	N/A
11/26/24 - T. Wright	

HASSAN	+
LAW FIRM	November 11, 2024
	City of Grand Junction Cannabis Licensing Authority c/o Janet Harrell, Records Manager/Cannabis Administrator Via email:janeth@gjcity.org
	Re: <u>Golden Rookie, LLC – Petition for Extension of Commencement Date</u>
	Dear City of Grand Junction Cannabis Licensing Authority:
ATTORNEYS AT LAW	This firm represents the Regulated Marijuana Business Golden Rookie, LLC (" <u>Applicant</u> "). Applicant has applied to renew its retail marijuana store license with the City of Grand Junction.
JARED K. HASSAN Jared@hassancables.com [founding partner] STEWART D. CABLES	At a hearing on October 23, 2024, the City of Grand Junction Cannabis Licensing Authority (" <u>GJCLA</u> ") approved the renewal of Applicant's marijuana license application. At this hearing, Applicant, via undersigned counsel, discussed the upcoming deadline of November 22, 2024 set by the GJCLA for Applicant to commence operations of its business. Applicant indicated that construction was underway, but that a brief extension of Applicant's application may
stewart@hassancables.com [founding partner]	become necessary due to delays in construction. That has proven to be the case.
JOHN L. SKARI, JR. john@hassancables.com	Therefore, pursuant to Grand Junction Municipal Code §5-13-022(e), Applicant hereby submits this petition for an extended commencement date for operations from November 22, 2024 (as previously extended) through December 20, 2024 for the reasons set forth below.
[partner]	Applicant has included 9 photos of construction progress as attachments to this email as <u>Exhibit</u> <u>A</u> . These show progress with framing, demolition and hanging of doors. I have also included,
RYAN C. CHUBB ryan@hassancables.com [partner]	attached as Exhibit B, a table showing Applicant's progress and anticipated completion timelines.
DAVID R. WUNDERLICH david@hassancables.com [partner]	The cause for the delays in completion and anticipated delay in Commencement Date are several: first, Applicant was unable to commence construction until late last month when it received all requisite building and fire permit approvals from Mesa County, Colorado. Second, Applicant is waiting for delivery and installation of certain materials, including its vault, which will not be available until approximately December 9, 2024. Third, this construction period spans the Thanksgiving holiday and labor and progress will be limited later this month.
TOM D. SWANSON tom@hassancables.com [associate]	Nevertheless, Applicant is diligently working to complete construction and to open at the earliest possible date. Applicant has expended and continues to expend significant resources in the construction of the licensed premises and remains very excited for the potential to open its store this year.
	In light of the progress and near completion of this project, Applicant respectfully petitions the GJCLA for an extension of its Commencement Date until December 20, 2024 in order to complete all finish work, obtain all required inspections, and be ready to open for business. Please contact me, or Applicant's owner Alaameen Abdool, at <u>alaameen a@gmail.com</u> or (917) 434-6844 if you have any questions about this request or if the GJCLA would like to set this matter for a hearing.
303-625-1025 phone 303-957-1971 facsimile www.hassancables.com 1035 Pearl St, Suite 200	Very Truly Yours, David Wunderlich


Cannabis Review Report


for the Law Firm.


Cc: Golden Rookie, LLC Enclosures


Cannabis Review Report


EXHIBIT A CONSTRUCTION PHOTOS (See attached)























Cannabis Review Report

EXHIBIT B CONSTRUCTION TIMELINE (See Attached)

n	Golden Rookie Di	spensary P	roject Trac	ker and Tim	eline
Provider	Scope of Work	Project Start Date	Completion Date	Date of Inspection (if applicable)	Additional Notes
Handy's LLC	Demo, build divider wall in hallway, refram doors, begin prep for new door and install, refram glass window wall	10/24/24	10/29/24	NA	
Handy's LLC	Hang drywall, texture, prep for paint, apply primer and finish coat	10/30/24	11/4/24	11/4/24	
Handy's LLC	Apply finish coat, door ccasing and base, pair	11/5/24	11/7/24	NA	
Handy's LLC	Install door casing, base trim and touch up pa	11/8/24	11/11/24	11/12/24	This is the final walkthrough inspection date
Cidre House Design	Paint interior walls	11/14/24	11/15/24	NA	
Cidre House Design	Build and install custom display cases	11/18/24	11/21/24	11/22/24	
Cidre House Design	Build and install POS desk	11/18/24	11/21/24	11/22/24	
Cidre House Design	Build and install Front desk	11/18/24	11/21/24	11/22/24	
Strat-agaeist	Setting up security system	11/18/24	11/21/24	11/22/24	Equipment expected in on 11/14/24
Lynch Material	Cage for the Vault delivered and opened	11/22/24	11/22/24		Materials will be received 11/21/24
Cidre House Design	Installation of the Vault	12/2/24	12/9/24		Extended timeline due to holiday- will start after Thanksgiving

HASSAN CABLES					
LAW FIRM					
LAVV FIRM	November 25, 2024				
	City of Grand Junction Cannabis Licensing Authority c/o Janet Harrell, Records Manager/Cannabis Administrator Via email:janeth@gjcity.org				
	Re: Golden Rookie, LLC – Petition for Extension of Commencement Date				
	Dear City of Grand Junction Cannabis Licensing Authority:				
ATTORNEYS AT LAW JARED K. HASSAN jared@hassancables.com [founding partner]	This firm represents the Regulated Marijuana Business Golden Rookie, LLC (" <u>Applicant</u> "). Applicant has applied to renew its retail marijuana store license with the City of Grand Junction, and petitioned the City of Grand Junction Cannabis Licensing Authority (" <u>GJCLA</u> ") for an extension of time through December 20, 2024 to complete construction on its licensed premises.				
STEWART D. CABLES stewart@hassancables.com [founding partner]	The GJCLA has set this matter for a hearing on December 2, 2024. Applicant has included an additional 10 photos of construction progress as attachments to this email as <u>Exhibit A</u> . These show progress with installation of cabinetry, floors, finish carpentry, and video surveillance. These photos are intended to supplement and update the 9 photographs submitted with Applicant's original petition for extension submitted on November 11, 2024.				
JOHN L. SKARI, JR. john@hassancables.com [partner]	Applicant will be available at the hearing on December 2, 2024 to provide further updates as to construction and to answer any questions from the GJCLA.				
RYAN C. CHUBB ryan@hassancables.com [partner]	Please contact me, or Applicant's owner Alaameen Abdool, at <u>alaameen.a@gmail.com</u> or (917) 434-6844 if you have any questions. Very Truly Yours,				
DAVID R. WUNDERLICH david@hassancables.com [partner]	David Wunderlich for the Law Firm.				
TOM D. SWANSON tom@hassancables.com [associate]	Cc: Golden Rookie, LLC Enclosures				
303-625-1025 phone 303-957-1971 facsimile www.hassancables.com 1035 Pearl St, Suite 200 Boulder, Colorado 80302					

EXHIBIT A CONSTRUCTION PHOTOS (See attached)

