

ORF Subcommittee Updates – June 8, 2024 meeting

May 23, 2023- Update from Consultant

Group decided to first conduct an internal review of alternatives to cull non-viable or duplicative alternatives prior to public meeting. This will occur in June.

Public Meeting moved back to July (date TBD).

May 3, 2024 – Erik, David V., Joel S., Rondo B, Sarah

We have alternatives and segments generated from consultant

We are now discussing how to conduct outreach to potentially affected landowners.

Goal: let folks know about the plans for the trail ahead of time (don't want public meeting to be the first time they hear about it)

- Would you like to participate in the study and planning process (stakeholder meetings, etc)
- Set up a meeting with ORF / planners for follow up discussion
- Eric will look into setting up a group email address through the county.
 - o Joel, Michele, Eric, Sarah
 - o One Riverfront Phone Number (Michele will just take messages and pass along).
- Exclude south side of river from this contacting effort but County includes in its postcards.

More personal interactions up front.

1. List of affected properties by KLJ
2. CWLT takes a look and responds
3. List from KLJ (both sides of grand valley canal)
4. Send to Foundation and CPW for comments and personal contact
5. Develop post card (County) and send out first week of June (2 weeks ahead of time).

Scheduling Public meeting week of June 17 or 24

May 13th at 5:30pm – Marketing, Education/Partnership – no report available