



February 28, 1980

G-2

ROUTING	INITIAL/DA
WHL	WHL 3/8
SK	B-2-N
CR	CR

Mr. William H. Hornberg
EPA - Construction Grants
1860 Lincoln
Denver, CO 80295

Re: Grand Junction River Road Interceptor Sewer Step III

Dear Harvey:

We've been advised by the City of Grand Junction/Mesa County that they intend to adopt the sewer use ordinances, etc. at their first regular council meeting during the first week of March. I would assume that this information would be forwarded to you no later than the week of the 10th of March and it is our understanding that this is the only additional information necessary in order for EPA to release a Step III grant offer for construction of the River Road Interceptor Sewer and Paradise Hills Interceptor Sewer Phase II.

As you know, we have previously submitted the project plans and specifications to the State, your office and the Corps of Engineers; received Corps comments and responded to these comments. Additionally, the Step III grant application has been approved by the Water Quality Control Commission and forwarded to your office awaiting the Step III offer pending receipt of the necessary user charge ordinance information you require.

We therefore anticipate the receipt of a Step III offer on the River Road Sewer shortly thereafter so that we may begin advertising, as soon as possible after the use ordinances clear your office. We would hope that we could begin the printing and bidding activities no later than the first of April, with bids being received around May 1.

Please advise me if you feel that the above suggested schedule is not realistic so that we may plan our activities accordingly.

- Architecture
- Engineering
- Planning
- Systems
- Ecosciences

- Alexandria, Va.
- Atlanta
- Charlotte
- Chicago
- Dallas
- Denver
- Helene
- Minneapolis
- New Orleans
- Richmond, Va.
- Omaha
- Pensacola
- Phoenix
- Santa Barbara
- Seattle
- Washington, D.C.

3-8-80

I met with Karl H. Abbott on Friday, March 7 and told them the schedule looked realistic. Sgt. Patterson will hand carry the VC & etc ordinances next week

Have

RECEIVED
MAR 09 1980
OFFICE OF GRANTS
REGION VIII

Mr. William H. Hornberg
February 28, 1980
Page Two

I also wanted to advise you that the Step III plans and specifications and grant request for the Interim Wastewater Treatment Plant will be submitted to the Water Quality Control Commission by mid-March and we will be anticipating the bidding and Step III construction activities on this project to begin very soon thereafter.

Very truly yours,

HENNINGSON, DURHAM & RICHARDSON, INC.
OF COLORADO

By Karl D. Henrichsen
Karl D. Henrichsen, P. E.
Vice-President

KDH/lt

cc: Jim Patterson, Grand Junction