



ADDENDUM NO. 2

DATE: February 1, 2016
FROM: City of Grand Junction Purchasing Division
TO: All Offerors
RE: 2016 Waterline Replacement Project IFB-4158-16-NJ

Offerors responding to the above referenced solicitation are hereby instructed that the requirements have been clarified, modified, superseded and supplemented as to this date as hereinafter described.

Please make note of the following clarifications:

- 1. Updated Solicitation/Project Timeline:** Due to the inclement weather ahead of the Mandatory Pre-Bid Meeting, a second Mandatory Pre-Bid Meeting has been added and the schedule has been adjusted accordingly. Interested contractors are only required to attend one of the Mandatory Pre-Bid Meetings. The updated schedule is as follows (all times are MST):

Advertise for Bids:	Sunday, January 17, 24, & 31, 2016
Pre-Bid Meetings (Two Meetings):	Tuesday, February 2, 2016 @ 10:00 a.m. Tuesday, February 9, 2016 @ 10:00 a.m.
Inquiry Deadline:	Friday, February 12, 2016
Addenda Issued by:	Tuesday, February 16, 2016
Bids Due prior to:	Thursday, February 18, 2016 @ 2:00 p.m.
City Council approval:	Wednesday, March 16, 2016
Notice of Award:	Thursday, March 17, 2016
Contract, Bond and Insurance Cert.	Wednesday, March 30, 2016
Preconstruction meeting:	Wednesday, March 30, 2016 @ 2:00 p.m.
Begin work:	Monday, April 4, 2016
Final Completion:	Friday, June 3, 2016

The original solicitation for the project noted above is amended as noted.

All other conditions of subject remain the same.

Respectfully,

Nicholas C Jones, Buyer
 City of Grand Junction, Colorado