



Purchasing Division

ADDENDUM NO. 2

DATE: June 20, 2016
FROM: City of Grand Junction Purchasing Division
TO: All Offerors
RE: Hallenbeck Reserboir #1 Downstream Slope Repair Project IFB-4245-16-DH

Offerors responding to the above referenced solicitation are hereby instructed that the requirements have been clarified, modified, superseded and supplemented as to this date as hereinafter described.

Please make note of the following clarifications:

1. **The Responses Due date has been changed to July 7, 2016 prior to 2:00pm**

2. The IFB Tentative Time Schedule has been changed as follows:

Invitation For Bids available	May 27, 2016
Mandatory Pre-Bid Meeting	June 14, 2016
Inquiry deadline, no questions after this date	June 28, 2016
Addendum Posted	June 30, 2016
Submittal deadline for proposals	July 7, 2016
City Council or Board of Commissioners Approval	July 20, 2016
State Approval	TBD
Notice of Award & Contract execution	TBD
Bonding & Insurance Cert due	TBD
Preconstruction meeting	TBD
Work begins no later than	August 31, 2016
Final Completion	November 7, 2016
Holidays:	Labor Day – September 5, 2016

The original solicitation for the project noted above is amended as noted.

All other conditions of subject remain the same.

Respectfully,

Duane Hoff Jr., Senior Buyer
City of Grand Junction, Colorado