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Grand Junction
e

NOTICE TO PROCEED

Date: June 5, 2020

Contractor: CW Construction

Project: 2020 Honzon Place Street Reconstruction IFB-4784-20-DH

In accordance with the contract dated May 7, 2020 the Contractor is hereby notified to
begin work on the Project on or before June 8, 2020.

The date of final completion as determined is 63 Calendar Days from the start date of
this Notice to Proceed.

CITY OF GRAND JUNCTION, COLORADO

DoeuSignod by

ﬁm{m toff ., Stvusr Buger - ﬂiﬁ? of Grad Jwnchon

Duane Hoff Jr. Senior Buyer

Receipt of this Notice to Proceed is hereby acknowledged:

Contractorr ™ construction, LLC

—— DocuSigned by

By: \ {’&"h L' vawtry Qo — (IN (onstuchion

Print Name: Cody A. Weaver, Owner - CwW Construction

Title: thmex:

Date- 6/5/2020 | 16:14 MDT
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NOTICE OF AWARD

Date: May 7, 2020
Company: CW Construction

Project: 2020 Horizon Place Street Reconstruction |IFB-4784-20-DH

You have been awarded the City of Grand Junction 2020 Horizon Place Street Reconstruction IFB-
4784-20-DH for a total price of $237,939.00.

Please notify Eric Mocko, City of Grand Junction, Project Manager 970-256-4017 for project
scheduling, and return to the City Purchasing Division an acknowledged copy of this Notice of Award.,
sighed Contract, Payment & Performance Bonds, and Certificate of Insurance, as per the contract
documents.

CITY OF GRAND JUNCTION, COLORADO
DocuSigned by:

ﬁ)mm, off Ir.) Stwier Buyer — (y of Erand Junddion

e 5

Duané Hoff Jr., Senior Buyer

SUPPLIER ACKNOWLEDGEMENT
Receipt of this Notice to Award is hereby acknowledged:

Company: CW Construction, LLC
DocuSigned by:
By: ﬁOAJ? d. WW, By - CUJ COM,S{'Vud'l'blz\, Cody A. Weaver, Owner - CW Construction
Title: Owner
5/7/2020 16:55 MDT
Date: 7/ !

250 M. 578 STREET, GRAND JUNCTION, CO 81501 P[970] 244 1533 www gjcity org
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CITY OF GRAND JUNCTION, COLORADO
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CONTRACT

This CONTRACT made and entered into this 7" day of May, 2020 by and between the City of
Grand Junction, Colorado, a government entity in the County of Mesa, State of Colorado,
hereinafter in the Contract Documents referred to as the "Owner" and CW Construction
hereinafter in the Contract Documents referred to as the “Contractor.”

WITNESSETH:

WHEREAS, the Owner advertised that sealed Responses would be received for furnishing all
labor, tools, supplies, equipment, materials, and everything necessary and required for the Project
described by the Contract Documents and known as 2020 Horizon Place Street Reconstruction
IFB-4784-20-DH.

WHEREAS, the Contract has been awarded to the above named Contractor by the Owner, and
said Contractor is now ready, willing and able to perform the Work specified in the Notice of Award,
in accordance with the Contract Documents;

NOW, THEREFCRE, in consideration of the compensation to be paid the Contractor, the
mutual covenants hereinafter set forth and subject to the terms hereinafter stated, it is mutually
covenanted and agreed as follows:

ARTICLE 1

Contract Documents: It is agreed by the parties hereto that the following list of instruments,
drawings, and documents which are attached hereto, bound herewith, or incorporated herein by
reference constitute and shall be referred to either as the “Contract Documents” or the “Contract”,
and all of said instruments, drawings, and documents taken together as a whole constitute the
Contract between the parties hereto, and they are fully a part of this agreement as if they were set
out verbatim and in full herein:

The order of contract document governance shall be as follows:

The body of this contract agreement

Solicitation Documents for the Project; 2020 Horizon Place Street Reconstruction;
Notice of Award

Contractors Response to the Sclicitation

Work Change Requests (directing that changed work be performed);

Field Orders

Change Orders.

@*0 o0

ARTICLE 2

C-1
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Defintions: The clauses provided in the Solicitation apply to the terms used in the Contract and all
the Contract Documents.

ARTICLE 3

Contract Work: The Contractor agrees to furnish all labor, tools, supplies, equipment, materials,
and all that is necessary and required to complete the tasks associated with the Work described,
set forth, shown, and included in the Contract Documents as indicated in the Solicitation
Document.

ARTICLE 4

Contract Time and Liquidated Damages: Time is of the essence with respect to this Contract. The
Contractor hereby agrees to commence Work under the Contract on or before the date specified in
the Solicitation from the Owner, and to achieve Substantial Completion and Final Completion of the
Work within the time or times specified in the Solicitation. In the event the Work is not completed in
the times set forth and as agreed upon, the Contractor further agrees to pay Liquidated Damages
to the Owner as set forth in the Solicitation. The Contractor acknowledges and recognizes the
delays, expenses and difficulties involved in proving in a legal proceeding the actual losses
suffered by the Owner if the work is not completed on time. Accordingly, instead of requiring any
such proof, the Owner and the Contractor agree that as Liquidated Damages for delay, but not as
a penalty, the Contractor shall pay to the Owner the amounts specified in the Solicitation.

ARTICLE 5

Contract Price_and Payment Procedures: The Contractor shall accept as full and complete
compensation for the performance and completion of all of the Work specified in the Contract
Documents, the sum of Two Hundred Thirty Seven Thousand Nine Hundred Thirty Nine and
00/100 Dollars ($237,939.00). If this Contract contains unit price pay items, the Contract Price
shall be adjusted in accordance with the actual quantities of items completed and accepted by the
Owner at the unit prices quoted in the Solicitation Response. The amount of the Contract Price is
and has heretofore been appropriated by the Grand Junction City Council for the use and benefit of
this Project. The Contract Price shall not be modified except by Change Order or other written
directive of the Owner. The Owner shall not issue a Change Order or other written directive which
requires additional work to be performed, which work causes the aggregate amount payable under
this Contract to exceed the amount appropriated for this Project, unless and until the Owner
provides Contractor written assurance that lawful appropriations to cover the costs of the additional
work have been made.

Unless otherwise provided in the Solicitation, monthly partial payments shall be made as the Work
progresses. Applications for partial and Final Payment shall be prepared by the Contractor and
approved by the Owner in accordance with the Solicitation.

Upon Final Completion of the Work under the Contract and before the Contractor shall receive final
payment, the Owner shall publish at least twice in a newspaper of general circulation published in
the County a notice that: 1. the Owner has accepted such Work as completed according to the
Contract Documents; 2. the Contractor is entitled to final payment therefore; 3. thirty days after the
first publication, specifying the exact date, the Owner shall pay the full balance due under the
Contract; and 4. persons having claims for labor, materials, team hire, sustenance, provisions,
provender, or other supplies used or consumed by the Contractor or a subcontractor shall file a
verified statement of the amount due and unpaid on account of such claim prior to the date

C-2
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specified for such payment. Nothing herein shall be construed as relieving the Contractor and the
Sureties on the Contractor's Bonds from any claim or claims for work or labor done or materials or
supplies furnished in the execution of the Contract.

ARTICLE 6

Bonds: The Contractor shall furnish currently herewith the Bonds required by the Contract
Documents, such Bonds being attached hereto. The Performance Bond shall be in an amount not
less than one hundred percent (100%) of the Contract Price set forth in Article 5. The Payment
Bond shall be in an amount not less than one hundred (100%) of the Contract Price set forth in
Article 5.

ARTICLE 7

Contract Binding: The Owner and the Contractor each binds itself, its partners, successors,
assigns and legal representatives to the other party hereto in respect to all covenants, agreements
and obligations contained in the Contract Documents. The Contract Documents constitute the
entire agreement between the Owner and Contractor and may only be altered, amended or
repealed by a duly executed written instrument. Neither the Owner nor the Contractor shall,
without the prior written consent of the other, assign or sublet in whole or in part its interest under
any of the Contract Documents and specifically, the Contractor shall not assign any moneys due or
to become due without the prior written consent of the Owner.

ARTICLE 8

Severability: If any part, portion or provision of the Contract shall be found or declared null, void or
unenforceable for any reason whatsoever by any court of competent jurisdiction or any
governmental agency having the authority thereover, only such part, portion or provision shall be
effected thereby and all other parts, portions and provisions of the Contract shall remain in full
force and effect.

IN WITNESS WHEREOF, City of Grand Junction, Colorado, has caused this Contract to be
subscribed and sealed and attested in its behalf;, and the Contractor has signed this Contract the
day and the year first mentioned herein.

The Contract is executed in two counterparts.

CITY OF GRAND JUNCTION, COLORADO

DocuSigned by:

By: @m toff Jr.) Sewior Buyer — (ity of Crand Jwkdisro20 | 12:23 wot
Duane Hoff Jr., Senior Buyer Date

CW Construction

DocuSigned by:

gy: |_(edy L. Weaver, Bwnsr — (I (onstruction 5/7/2020 | 16:55 MDT

TTIRATS

Cody A.'Weaver, Owner - CW Construgkhem Date

C3
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unction

COLORADDO

Purchasing Division

Invitation for Bid

IFB-4784-20-DH
2020 Horizon Place Street Reconstruction

Responses Due:
April 20, 2020 prior to 3:30pm
Accepting Electrohic Responses Only
Responses Only Submitted Through the Rocky Mountain E-Purchasing
System (RMEPS)
https:/imww.rockymountainbidsystem.com/default.asp
{Purchasing Representative does not have access or control of the vendor side of
RMEPS. If website or other problems arise during response submission, vendor MUST
contact RMEPS to resolve issue prior to the response deadline. 800-835-4603)

Purchasing Representative:
Duane Hoff Jr., Senior Buyer
duaneh@gjcity.or
970-244-1545

This document has been developed specifically to solicit compstitive responses for
this solicitation, and may not be the same as previous City of Grand Junction
solicitations. All vendors are urged to thoroughly review this solicitation prior to

responding. Submittal by FAX, EMAIL or HARD COPY IS NOT ACCEPTABLE for
this solicitation.
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Invitation for Bids

Table of Contents

Section 1 Instruction to Bidders
Section 2 General Contract Conditions
Section 3 Statement of Work
Section 4 Contractor’s Bid Form
Price Proposal/Bid Schedule Form
Appendix

Attachments
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1.1.

1.2.

13.

14.

1.5.

1.6.

1. Instructions to Bidders

Purpose: The City of Grand Junction is soliciting competitive bids from qualified and
interested companies for all labor, equipment, and materials required to complete the
2020 Horizon Place street reconstruction project. All dimensions and scope of work
should be verified by Contractors prior to submission of bids.

IFB Questions:
Duane Hoff Jr., Senior Buyer
duaneh@gijcity.org

The Citv would like to remind all Contractors. Sub-Contractors, Vendors, Suppliers,
Manufacturers, Service Providers, etc. that (with the exception of Pre-Bid or Site Visit
Meetings) all guestions, inguiries, comments, or communication pertaining to any formal
solicitation (whether process, specifications, scope, etc.) must be directed (in writing) to
the Purchasing Agent assigned to the project, or Purchasing Division. Direct
communication with the City assigned Project Managers/Engineers is not appropriate for
public procurement, and may result in disqualification.

Recommended Site Visit Meeting: Prospective bidders are encouraged to attend
a_recommended site visit meeting on April 7, 2020 at 10:00am. Meeting location
shall be located on the north side of Horizon Place, west of the intersection of 26 %
Road/7t" Street and Horizon Place. Please park on the north side of Horizon Place. The
purpose of this visit will be to inspect and to clarify the contents of this Invitation for Bids
(IFB).

The Owner: The Owner is the City of Grand Junction, Colorado and is referred to
throughout this Solicitation. The term Owner means the Owner or his authorized
representative.

Procurement Process: Procurement processes shall be governed by the most current
version of the City of Grand Junction Purchasing Policy and Procedure Manual.

Submission: Each bid shall be submitied in_electronic format only, and only
through the Rocky Mountain E-Purchasing website
(htips://www.rockymountainbidsystem.com/default.asp). This site offers both “free”
and “‘paying” registration options that allow for full access of the Owner's documents and
for electronic submission of proposals. (Note: ‘free” registration may take up to 24 hotirs
to process. Please Plan accordingly.) Please view our “Electronic Vendor Registration
Guide” at http:/www.gjcity.org/business-and-economic-development/bids/ for details.
(Purchasing Representative does not have access or control of the vendor side of
RMEPS. If website or other problems arise during response submission, vendor MUST
contact RMEPS to resolve issue prior to the response deadline. 800-835-4603)

Modification and Withdrawal of Bids Before Opening. Bids may be modified or
withdrawn by an appropriate document stating such, duly executed and submitted to the

place where Bids are to be submitted at any time prior to Bid Opening.
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1.7.

1.8.

1.9.

Printed Form for Price Bid: All Price Bids must be made upon the Price Bid Schedule
attached, and should give the amounts both in words and in figures, and must be signed
and acknowledged by the bidder.

The Offeror shall specify a unit price in figures for each pay item for which a quantity is
given and shall provide the products (in numbers) of the respective unit prices and
quantities in the Extended Amount column. The total Bid price shall be equal to the sum
of all extended amount prices. When an item in the Price Bid Schedule provides a choice
to be made by the Offeror, Offeror's choice shall be indicated in accordance with the
specifications for that particular item and thereafter no further choice shall be permitted.

Where the unit of a pay item is lump sum, the lump sum amount shall be shown in the
"extended amount" column and included in the summation of the total Bid.

All blank spaces in the Price Bid Schedule must be properly filled out.

Bids by corporations must be executed in the corporate name by the president or vice
president or other corporate office accompanied by evidence of authority to sign. The
corporate address and state of incorporation shall be shown below the signature.

Bids by partnerships must be executed in the partnership name and signed by a partner
whose title must appear under the signature and the official address of the partnership
must be shown below the signature.

All names must be typed or printed below the signature.

The Offeror's Bid shall contain an acknowledgement of receipt of all Addenda, the
numbers of which shall be filled in on the Contractor’s Bid Form.

The contact information to which communications regarding the Bid are to be directed
must be shown.

Exclusions: No oral, telephonic, emailed, or facsimile bid will be considered
Contract Documents: The complete IFB and bidder’s response compose the Contract

Documents. Copies of bid documents can be obtained from the City Purchasing website,
http:/Awww . gjcity.org/business-and-economic-development/bids/ .

Additional Documents: The July 2010 edition of the “City Standard Contract
Documents for Capital Improvements Construction”, Plans, Specifications and other Bid
Documents are available for review or download on the Public Works &
Planning/Engineering page at www.gjcity.org. Electronic copies may be obtained on a
CD format at the Department of Public Works and Planning at City Hall.

Definitions and Terms: See Article |, Section 3 of the General Contract Conditions in
the Standard Contract Documents for Capital Improvements Construction.

Examination of Specifications: Bidders shall thoroughly examine and be familiar with
the project Statement of Work. The failure or omission of any Offeror to receive or
examine any form, addendum, or other document shall in no way relieve any Offeror

4
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from any obligation with respect to his bid. The submission of a bid shall be taken as
evidence of compliance with this section. Prior to submitting a bid, each Offeror shall, at

a minimum:
a. Examine the Contract Documents thoroughly;
b. Visit the site to familiarize themselves with local conditions that may in any

manner affect cost, progress, or performance of the Work;

c Become familiar with federal, state, and local laws, ordinances, rules, and
regulations that may in any manner affect cost, progress or performance of the
Work:

d. Study and carefully correlate Bidder's observations with the Contract Documents,
and;

e. Notify the Purchasing Agent of all conflicts, errors, ambiguities or discrepancies

in or among the Contract Documents within the designated inquiry period.

On request, the Owner will provide each Offeror access to the site to conduct such
investigations and tests as each Bidder deems necessary for submission of a Bid. It
shall be the Offeror’'s responsibility to make or obtain any additional examinations,
investigations, explorations, tests and studies and obtain any additional information
and data which pertain to the physical conditions (including without limitation, surface,
subsurface and underground utilities) at or contiguous to the site or otherwise which
may affect cost, progress or performance of the work and which the Offeror deems
necessary to determine its Bid for performing the work in accordance with the time,
price and other terms and conditions of the Contract Documents. Location of any
excavation or boring made by Offeror shall be subject to prior approval of Owner and
applicable agencies. Offeror shall fill all holes, restore all pavements to match the
existing structural section and shall clean up and restore the site to its former condition
upon completion of such exploration. The Owner reserves the right to require the
Offeror to execute an access agreement with the Owner prior to accessing the site.

The lands upon which the Work is to be performed, rights of way, and access thereto,
and other lands designated for use by Contractor in performing the Work, are identified
on the Drawings.

Information and data reflected in the Contract Documents with respect to underground
utilities at or contiguous to the site are based upon information and data furnished to
the Owner and the Engineer by the owners of such underground utilities or others, and
the Owner does not assume responsibility for the accuracy or completeness thereof,
unless it is expressly provided otherwise in the Contract Documents.

By submission of a Bid, the Offeror shall be conclusively presumed to represent that
the Offeror has complied with every requirement of these Instructions to Bidders, that
the Contract Documents are not ambiguous and are sufficient in scope and detail to
indicate and convey understanding of all terms and conditions for performance of the
Work.
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1.13.

1.20.

Questions Regarding Statement of Work: Any information relative to interpretation of
Scope of Work or specifications shall be requested of the Purchasing Representative, in
writing, in ample time, prior to the inquiry deadline.

Addenda & Interpretations: If it becomes necessary to revise any part of this
solicitation, a written addendum will be posted electronically on the City’s website at
http://www . gjcity.org/business-and-economic-development/bids/ . The Owner is not
bound by any oral representations, clarifications, or changes made in the written
specifications by Owner, unless such clarification or change is provided in written
addendum form from the City Purchasing Representative.

Taxes: The Owner is exempt from State retail and Federal tax. The bid price must be
net, exclusive of taxes.

Sales and Use Taxes: The Contractor and all Subcontractors are required to obtain
exemption certificates from the Colorado Department of Revenue for sales and use taxes
in accordance with the provisions of the General Contract Conditions. Bids shall reflect
this method of accounting for sales and use taxes on materials, fixtures and equipment.

Offers Binding 60 Days: Unless additional time is required by the Owner, or otherwise
specified, all formal offers submitted shall be binding for sixty (60) calendar days
following opening date, unless the Bidder, upon request of the Purchasing
Representative, agrees to an extension.

Exceptions and Substitutions: Bidders taking exception to the specifications and/or
scope of work shall do so at their own risk. The Owner reserves the right to accept or
reject any or all substitutions or alternatives. When offering substitutions and/or
alternatives, Bidder must state these exceptions in the section pertaining to that area.
Exception/substitution, if accepted, must meet or exceed the stated intent and/or
specifications and/or scope of work. The absence of such a list shall indicate that the
Bidder has not taken exceptions, and if awarded a contract, shall hold the Bidder
responsible to perform in strict accordance with the specifications and/or scope of work
contained herein.

Collusion Clause: Each bidder by submitting a bid certifies that it is not party to any
collusive action or any action that may be in violation of the Sherman Antitrust Act. Any
and all bids shall be rejected if there is evidence or reason for believing that collusion
exists among bidders. The Owner may, or may not, accept future bids for the same
services or commodities from participants in such collusion.

Disqualification of Bidders: A Bid will not be accepted from, nor shall a Contract be
awarded to, any person, firm, or corporation that is in arrears to the Owner, upon debt or
contract, or that has defaulted, as surety or otherwise, upon any obligation to the Owner, or
that is deemed irresponsible or unreliable.

Bidders may be required to submit satisfactory evidence that they are responsible, have a
practical knowledge of the project bid upon and that they have the necessary financial and
other resources to complete the proposed Work.
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1.21.

2.1.

2.2,

2.3.

24,

Either of the following reasons, without limitation, shall be considered sufficient to disqualify
a Bidder and Bid:

a. More than one Bid is submitted for the same Work from an individual, firm, or
corporation under the same or different name; and

b. Evidence of collusion among Bidders. Any participant in such collusion shall
not receive recognition as a Bidder for any future work of the Owner until such
participant has been reinstated as a qualified bidder.

Public Disclosure Record: If the bidder has knowledge of their employee(s) or sub-
contractors having an immediate family relationship with a City employee or elected
official, the bidder must provide the Purchasing Representative with the name(s) of these
individuals. These individuals are required to file an acceptable “Public Disclosure
Record”, a statement of financial interest, before conducting business with the City.

2. General Contract Conditions for Construction Projects

The Contract: This Invitation for Bid, submitted documents, and any negotiations, when
properly accepted by the City, shall constitute a contract equally binding between the
City and Contractor. The contract represents the entire and integrated agreement
between the parties hereto and supersedes all prior negotiations, representations, or
agreements, either written or oral. The contract may be amended or modified with
Change Orders, Field Orders, or Addendums.

The Work: The term Work includes all labor necessary to produce the construction
required by the Contract Documents, and all materials and equipment incorporated or to
be incorporated in such construction.

Execution, Correlation, Intent, and Interpretations: The Contract Documents shall
be signed by the Owner (City) and Contractor. City will provide the contract. By
executing the contract, the Contractor represents that he/she has visited the site,
familiarized himself with the local conditions under which the Work is to be performed,
and correlated his observations with the requirements of the Contract Documents. The
Contract Documents are complementary, and what is required by any one, shall be as
binding as if required by all. The intention of the documents is to include all labor,
materials, equipment and other items necessary for the proper execution and completion
of the scope of work as defined in the technical specifications and drawings contained
herein. All drawings, specifications and copies furnished by the City are, and shall
remain, City property. They are not to be used on any other project, and with the
exception of one contract set for each party to the contract, are to be returned to the
owner on request at the completion of the work.

The Owner: The Owner is the City of Grand Junction, Colorado and is referred to
throughout the Contract Documents. The term Owner means the Owner or his
authorized representative. The Owner shall, at all times, have access to the work
wherever it is in preparation and progress. The Contractor shall provide facilities for such
access. The Owner will make periodic visits to the site to familiarize himself generally
with the progress and quality of work and to determine, in general, if the work is

7
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25.

2.6.

27.

2.8.

proceeding in accordance with the contract documents. Based on such observations
and the Contractor's Application for Payment, the Owner will determine the amounts
owing to the Contractor and will issue Certificates for Payment in such amounts, as
provided in the contract. The Owner will have authority to reject work which does not
conform to the Contract documents. Whenever, in his reasonable opinion, he considers
it necessary or advisable to insure the proper implementation of the intent of the Contract
Documents, he will have authority to require the Contractor to stop the work or any
portion, or to require special inspection or testing of the work, whether or not such work
can be then be fabricated, installed, or completed. The Owner will not be responsible for
the acts or omissions of the Contractor, and sub-Contractor, or any of their agents or
employees, or any other persons performing any of the work.

Contractor: The Contractor is the person or organization identified as such in the
Agreement and is referred to throughout the Contract Documents. The term Contractor
means the Contractor or his authorized representative. The Contractor shall carefully
study and compare the General Contract Conditions of the Contract, Specification and
Drawings, Scope of Work, Addenda and Modifications and shall at once report to the
Owner any error, inconsistency or omission he may discover. Contractor shall not be
liable to the Owner for any damage resulting from such errors, inconsistencies or
omissions. The Contractor shall not commence work without clarifying Drawings,
Specifications, or Interpretations.

Sub-Contractors: A sub-contractoris a person or organization who has a direct contract
with the Contractor to perform any of the work at the site. The term sub-contractor is
referred to throughout the contract documents and means a sub-contractor or his
authorized representative.

Award of Sub-Contractors & Other Contracts for Portions of the Work: Contractor
shall submit with their bid response to the Owner, in writing for acceptance, a list of the
names of the sub-contractors or other persons or organizations proposed for such
portions of the work as may be designated in the proposal requirements, or, if none is so
designated, the names of the sub-contractors proposed for the principal portions of the
work. Prior to the award of the contract, the Owner shall notify the successful Contractor
in writing if, after due investigation, has reasonable objection to any person or
organization on such list. If, prior to the award of the contract, the Owner has a
reasonable and substantial objection to any person or organization on such list, and
refuses in writing to accept such person or organization, the successful Contractor may,
prior to the award, withdraw their proposal without forfeiture of proposal security. If the
successful Contractor submits an acceptable substitute with an increase in the proposed
price to cover the difference in cost occasioned by the substitution, the Owner may, at
their discretion, accept the increased proposal or may disqualify the Contractor. If, after
the award, the Owner refuses to accept any person or organization on such list, the
Contractor shall submit an acceptable substitute and the contract sum shall be increased
or decreased by the difference in cost occasioned by such substitution and an
appropriate Change Order shall be issued. However, no increase in the contract sum
shall be allowed for any such substitution unless the Contractor has acted promptly and
responsively in submitting a name with respect thereto prior to the award.

Quantities of Work and Unit Price: Materials or quantities stated as unit price items in
the Bid are supplied only to give an indication of the general scope of the Work, and are

8
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2.9.

2.10.

2.12.

as such, estimates only. The Owner does not expressly or by implication agree that the
actual amount of Work or material will correspond therewith, and reserves the right after
award to increase or decrease the quantity of any unit item of the Work without a change
in the unit price except as set forth in Article VIII, Section 70 of the General Contract
Conditions. The City also reserves the right to make changes in the Work (including the
right to delete any bid item in its entirety or add additional bid items) as set forth in Article
VIII, Sections 69 through 71 of the General Contract Conditions.

Substitutions: The materials, products and equipment described in the Solicitation
Documents shall be regarded as establishing a standard of required performance,
function, dimension, appearance, or quality to be met by any proposed substitution. No
substitution will be considered prior to receipt of Bids unless the Offeror submits a written
request for approval to the City Purchasing Division at least ten (10) days prior to the
date for receipt of Bids. Such requests for approval shall include the name of the material
or equipment for which substitution is sought and a complete description of the proposed
substitution including drawings, performance and test data, and other information
necessary for evaluation, including samples if requested. The Offeror shall set forth
changes in other materials, equipment, or other portions of the Work including changes
of the work of other contracts, which incorporation of the proposed substitution would
require to be included. The Owner’s decision of approval or disapproval of a proposed
substitution shall be final. If the Owner approves a proposed substitution before receipt
of Bids, such approval will be set forth in an Addendum. Offerors shall not rely upon
approvals made in any other manner.

Supervision and Construction Procedures: The Contractor shall supervise and direct
the work, using his best skill and attention. He shall be solely responsible for all
construction means, methods, techniques, sequences and procedures and for
coordinating all portions of the work under the contract.

Warranty: The Contractor warrants to the Owner that all materials and equipment
furnished under this contract will be new unless otherwise specified, and that all work will
be of good quality, free from faults and defects and in conformance with the Contract
Documents. All work not so conforming to these standards may be considered defective.
If required by Owner, the Contractor shall furnish satisfactory evidence as to the kind and
quality of materials and equipment. If within ten (10) days after written notice to the
Contractor requesting such repairs or replacement, the Contractor should neglect to
make or undertake with due diligence to the same, the City may make such repairs or
replacements. All indirect and direct costs of such correction or removal or replacement
shall be at the Contractor's expense. The Contractor will also bear the expenses of
making good all work of others destroyed or damaged by the correction, removal or
replacement of his defective work.

Permits, Fees, & Notices: The Contractor shall secure and pay for all permits,
governmental fees and licenses necessary for the proper execution and completion of
the work. The Contractor shall give all notices and comply with all laws, ordinances,
rules, regulations and orders of any public authority bearing on the performance of the
work. Ifthe Contractor observes that any of the Contract Documents are at variance in
any respect, he shall promptly notify the Owner in writing, and any necessary changes
shall be adjusted by approximate modification. If the Contractor performs any work
knowing it to be contrary to such laws, ordinances, rules and regulations, and without
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2.13.

2.14.

2.15.

2.16.

2.17.

2.18.

2.19.

such notice to the Owner, he shall assume full responsibility and shall bear all costs
attributable.

Responsibility for Those Performing the Work: The Contractor shall be responsible
to the Owner for the acts and omissions of all his employees and all sub-contractors,
their agents and employees, and all other persons performing any of the work under a
contract with the Contractor.

Use of the Site: The Contractor shall confine operations at the site to areas permitted
by law, ordinances, permits and the Contract Documents, and shall not unreasonably
encumber the site with any materials or equipment.

Cleanup: The Contractor at all times shall keep the premises free from accumulation of
waste materials or rubbish caused by his operations. At the completion of work he shall
remove all his waste materials and rubbish from and about the project, as well as all his
tools, construction equipment, machinery and surplus materials.

Insurance: The Contractor shall secure and maintain such insurance policies as will
provide the coverage and contain other provisions specified in the General Contract
Conditions, or as modified in the Special Contract Conditions.

The Contractor shall file a copy of the policies or Certificates of Insurance acceptable to
the City with the Engineer within ten (10) Calendar Days after issuance of the Notice of
Award. These Certificates of Insurance shall contain a provision that coverage afforded
under the policies shall not be canceled unless at least thirty (30) Calendar Days prior
written notice has been given to the City.

Indemnification: The Contractor shall defend, indemnify and save harmless the Owner,
and all its officers, employees, insurers, and self-insurance pool, from and against all
liability, suits, actions, or other claims of any character, name and description brought for
or on account of any injuries or damages received or sustained by any person, persons,
or property on account of any negligent act or fault of the Contractor, or of any
Contractor's agent, employee, sub-contractor or supplier in the execution of, or
performance under, any contract which may result from proposal award. Contractor shall
pay any judgment with cost which may be obtained against the Owner growing out of
such injury or damages.

Miscellaneous Conditions: Material Availability:  Contractors must accept
responsibility for verification of material availability, production schedules, and other
pertinent data prior to submission of bid. It is the responsibility of the bidder to notify the
Owner immediately if materials specified are discontinued, replaced, or not available for
an extended period of time. OSHA Standards: All bidders agree and warrant that
services performed in response to this invitation shall conform to the standards declared
by the US Department of Labor under the Occupational Safety and Health Act of 1970
(OSHA). In the event the services do not conform to OSHA standards, the Owner may
require the services to be redone at no additional expense to the Owner.

Time: Time is of the essence with respect to the time of completion of the Project and
any other milestones or deadline which are part of the Contract. It will be necessary for
each Bidder to satisfy the City of its ability to complete the Work within the Contract Time
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2.20.

2.21.

2.22,

2.23.

set forth in the Contract Documents. The Contract Time is the period of time allotted in
the Contract Documents for completion of the work. The date of commencement of the
work is the date established in a Notice to Proceed. If there is no Notice to Proceed, it
shall be the date of the Contract or such other date as may be established therein, or as
established as entered on the Bid Form. The Date of Final Completion of the work is the
date certified by the Owner when all construction, and all other work associated to
include, but not be limited to: testing, QA/QC, receipt of required reports and/or forms,
grant requirements (if applicable), punch list items, clean-up, receipt of drawings and/or
as-builts, etc., is fully complete, and in accordance with the Contract Documents.

Progress & Completion: The Contractor shall begin work on the date of
commencement as defined in the Contract, and shall carry the work forward
expeditiously with adequate forces and shall complete it within the contract time.

Payment & Completion: The Contract Sum is stated in the Contract and is the total
amount payable by the Owner to the Contractor for the performance of the work under
the Contract Documents. Upon receipt of written notice that the work is ready for final
inspection and acceptance and upon receipt of application for payment, the Owner's
Project Manager will promptly make such inspection and, when he finds the work
acceptable under the Contract Documents and the Contract fully performed, the Owner
shall make payment in the manner provided in the Contract Documents.

Bid Bond: Each Bid shall as a guaranty of good faith on the part of the Bidder be
accompanied by a Bid Guaranty consisting of: a certified or cashier's check drawn on an
approved national bank or trust company in the state of Colorado, and made payable
without condition to the City; or a Bid Bond written by an approved corporate surety in
favor of the City. The amount of the Bid Guaranty shall not be less than 5% of the total
Bid amount. Once a Bid is accepted and a Contact is awarded, the apparent successful
bidder has ten calendar days to enter into a contractor in the form prescribed and to
furnish the bonds with a legally responsible and approved surety. Failure to do so will
result | forfeiture of the Bid Guaranty to the City as Liquidated Damages.

Each bidder shall guaranty its total bid price for a period of sixty (60) Calendar Days from
the date of the bid opening.

Performance & Payment Bonds: Contractor shall furnish a Performance and a
Payment Bond, each in an amount at least equal to that specified for the contract amount
as security for the faithful performance and payment of all Contractor's obligations under
the Contract Documents. These bonds shall remain in effect for the duration of the
Warranty Period (as specified in the Special Conditions). Contractor shall also furnish
other bonds that may be required by the Special Conditions. All bonds shall be in the
forms prescribed by the Contract Documents and be executed by such sureties as (1)
are licensed to conduct business in the State of Colorado and (2) are named in the
current list of “Companies Holding Certificates of Authority as Acceptable Sureties on
Federal Bonds and as Acceptable Reinsuring Companies” as published in Circular 570
(amended) by the Audit Staff, Bureau of Accounts, U.S. Treasury Department. All bonds
singed by an agent must be accompanied by a certified copy of the Authority Act. If the
surety on any bond furnished by the Contractor is declared bankrupt, or becomes
insolvent, or its rights to do business in Colorado are terminated, or it ceases to meet the
requirements of clauses (1) and (2) of this section, Contractor shall within five (5) days
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2.24,

2.25.

2.26.

thereafter substitute another bond and surety, both of which shall be acceptable to the
City.

Retention: The Owner will deduct money from the partial payments in amounts
considered necessary to protect the interest of the Owner and will retain this money until
after completion of the entire contract. The amount to be retained from partial payments will
be five (5) percent of the value of the completed work, and not greater than five (5) percent
of the amount of the Contract. VWhen the retainage has reached five (5) percent of the
amount of the Contract no further retainage will be made and this amount will be retained
until such time as final payment is made.

Liquidated Damages for Failure to Enter Into Contract: Should the Successful Bidder
fail or refuse to enter into the Contract within ten Calendar Days from the issuance of the
Notice of Award, the City shall be entitled to collect the amount of such Bidder's Bid
Guaranty as Liquidated Damages, not as a penalty but in consideration of the mutual
release by the City and the Successful Bidder of all claims arising from the City's
issuance of the Notice of Award and the Successful Bidder’s failure to enter into the
Contract and the costs to award the Contract to any other Bidder, to re-advertise, or
otherwise dispose of the Work as the City may determine best serves its interest.

Liquidated Damages for Failure to Meet Project Completion Schedule: If the
Contractor does not achieve Final Completion by the required date, whether by neglect,
refusal or any other reason, the parties agree and stipulate that the Contractor shall pay
liquidated damages to the City for each such day that final completion is late. As provided
elsewhere, this provision does not apply for delays caused by the City. The date for Final
Completion may be extended in writing by the Owner.

The Contractor agrees that as a part of the consideration for the City’s awarding of this
Contract liquidated damages in the daily amount of $2,500.00 is reascnable and
necessary to pay for the actual damages resulting from such delay. The parties agree
that the real costs and injury to the City for such delay include hard to quantify items
such as: additional engineering, inspection and oversight by the City and its agents;
additional contract administration; inability to apply the efforts of those employees to the
other work of the City; perceived inefficiency of the City; citizens having to deal with the
construction and the Work, rather than having the benefit of a completed Work, on time;
inconvenience to the public; loss of reputation and community standing for the City during
times when such things are very important and very difficult to maintain.

The Contractor must complete the Work and achieve final completion included under the
Bid Schedule in the number of consecutive calendar days after the City gives is written
Notice to Proceed. VWhen the Contractor considers the entire Work ready for its intended
use, Contractor shall certify in writing that the Work is fully complete. Final Completion
date is the date by which the Contractor shall have fully completed all clean-up, and all
items that were identified by the City in the inspection for final completion. Unless
otherwise stated in the Special Conditions, for purposes of this liquidated damages
clause, the Work shall not be finished and the Contract time shall continue to accrue until
the City gives its written Final Acceptance.

If the Contractor shall fail to pay said liquidated damages promptly upon demand thereof
after having failed to achieve Final Completion on time, the City shall first look to any
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2.27.

2.28.

2.29.

retainage or other funds from which to pay said liquidated damages; if retainage or other
liquid funds are not available to pay said liquidated damages amounts, the Surety on the
Contractor's Performance Bond and Payment Bond shall pay such liquidated damages.
In addition, the City may withhold all, or any part of, such liquidated damages from any
payment otherwise due the Contractor.

Liquidated damages as provided do not include any sums to reimburse the City for extra
costs which the City may become obligated to pay on other contracts which were delayed
or extended because of the Contractor’s failure to complete the Work within the Contract
Time. Should the City incur additional costs because of delays or extensions to other
contracts resulting from the Contractor's failure of timely performance, the Contractor
agrees to pay these costs that the City incurs because of the Contractor's delay, and
these payments are separate from and in addition to any liquidated damages.

The Contractor agrees that the City may use its own forces or hire other parties to obtain
Final Completion of the work if the time of completion has elapsed and the Contractor is
not diligently pursuing completion. In addition to the Liquidated Damages provided for,
the Contractor agrees to reimburse the City for all expenses thus incurred.

Contingency/Force Account: Contingency/Force Account work will be authorized by
the Owner's Project Manager and is defined as minor expenses to cover miscellaneous
or unforeseen expenses related to the project. The expenses are not included in the
Drawings, Specifications, or Scope of Work and are necessary to accomplish the scope
of this contract. Contingency/Force Account Authorization will be directed by the Owner
through an approved form. Contingency/Force Account funds are the property of the
Owner and any Contingency/Force Account funds, not required for project completion,
shall remain the property of the Owner. Contractor is not entitled to any
Contingency/Force Account funds, that are not authorized by Owner or Owner’s Project
Manager.

Protection of Persons & Property: The Contractor shall comply with all applicable
laws, ordinances, rules, regulations and orders of any public authority having jurisdiction
for the safety of persons or property or to protect them from damage, injury or loss.
Contractor shall erect and maintain, as required by existing safeguards for safety and
protection, and all reasonable precautions, including posting danger signs or other
warnings against hazards promulgating safety regulations and notifying owners and
users of adjacent utilities. VWhen or where any direct or indirect damage or injury is done
to public or private property by or on account of any act, omission, neglect, or misconduct
by the Contractor in the execution of the work, or in consequence of the non-execution
thereof by the Contractor, he shall restore, at his own expense, such property to a
condition similar or equal to that existing before such damage or injury was done, by
repairing, rebuilding, or otherwise restoring as may be directed, or it shall make good
such damage or injury in an acceptable manner.

Changes in the Work: The Owner, without invalidating the contract, may order changes
in the work within the general scope of the contract consisting of additions, deletions or
other revisions, the contract sum and the contract time being adjusted accordingly. All
such changes in the work shall be authorized by Change Order and shall be executed
under the applicable conditions of the contract documents. A Change Order is a written
order to the Contractor signed by the Owner issued after the execution of the contract,
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2.30.

2.31.

2.32.

2.33.

2.30.

2.31.

authorizing a change in the work or an adjustment in the contract sum or the contract
time. The contract sum and the contract time may be changed only by Change Order.

Claims for Additional Cost or Time: If the Contractor wishes to make a claim for an
increase in the contract sum or an extension in the contract time, he shall give the Owner
written notice thereof within a reasonable time after the occurrence of the event giving
rise to such claim. This notice shall be given by the Contractor before proceeding to
execute the work, except in an emergency endangering life or property in which case the
Contractor shall precede in accordance with the regulations on safety. No such claim
shall be valid unless so made. Any change in the contract sum or contract time resulting
from such claim shall be authorized by Change Order.

Minor Changes in the Work: The Owner shall have authority to order minor changes
in the work not involving an adjustment in the contract sum or an extension of the contract
time and not inconsistent with the intent of the contract documents.

Field Orders: The Owner may issue written Field Orders which interpret the Contract
Documents in accordance with the specifications, or which order minor changes in the
work in accordance with the agreement, without change in the contract sum ortime. The
Contractor shall carry out such Field Orders promptly.

Uncovering & Correction of Work: The Contractor shall promptly correct all work
rejected by the Owner as defective or as failing to conform to the contract documents
whether observed before or after substantial completion and whether or not fabricated
installed or competed. The Contractor shall bear all costs of correcting such rejected
work, including the cost of the Owner's additional services thereby made necessary. If
within one (1) year after the date of completion or within such longer period of time as
may be prescribed by law or by the terms of any applicable special guarantee required
by the contract documents, any of the work found to be defective or not in accordance
with the contract documents, the Contractor shall correct it promptly after receipt of a
written notice from the Owner to do so unless the Owner has previously given the
Contractor a written acceptance of such condition. The Owner shall give such notice
promptly after discover of condition. All such defective or non-conforming work under
the above paragraphs shall be removed from the site where necessary and the work
shall be corrected to comply with the contract documents without cost to the Owner. The
Contractor shall bear the cost of making good all work of separate Contractors destroyed
or damaged by such removal or correction. If the Owner prefers to accept defective or
non-conforming work, he may do so instead of requiring its removal and correction, in
which case a Change Order will be issued to reflect an appropriate reduction in the
payment or contract sum, or, if the amount is determined after final payment, it shall be
paid by the Contractor.

Amendment: No oral statement of any person shall modify or otherwise change, or
affect the terms, conditions or specifications stated in the resulting contract. All
amendments to the contract shall be made in writing by the Owner.

Assignment: The Contractor shall not sell, assign, transfer or convey any contract

resulting from this IFB, in whole or in part, without the prior written approval from the
Owner.
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2.32.

2.33.

2.34.

2.35.

2.36.

2.37.

2.38.

2.39.

2.40.

Compliance with Laws: Bids must comply with all Federal, State, County and local
laws governing or covering this type of service and the fulfilment of all ADA (Americans
with Disabilities Act) requirements.

Confidentiality: All information disclosed by the Owner to the Contractor for the purpose
of the work to be done or information that comes to the attention of the Contractor during
the course of performing such work is to be kept strictly confidential.

Conflict of Interest: No public official and/or City/County employee shall have interest
in any contract resulting from this IFB.

Contract Termination: This contract shall remain in effect until any of the following
occurs: (1) contract expires; (2) completion of services; (3) acceptance of services or, (4)
for convenience terminated by either party with a written Notice of Cancellation stating
therein the reasons for such cancellation and the effective date of cancellation.

Employment Discrimination: During the performance of any services per agreement
with the Owner, the Contractor, by submitting a Bid, agrees to the following conditions:

2.36.1. The Contractor shall not discriminate against any employee or applicant for
employment because of race, religion, color, sex, age, handicap, or national
origin except when such condition is a legitimate occupational qualification
reasonably necessary for the normal operations of the Contractor. The
Contractor agrees to post in conspicuous places, visible to employees and
applicants for employment, notices setting forth the provisions of this
nondiscrimination clause.

2.36.2. The Contractor, in all solicitations or advertisements for employees placed
by or on behalf of the Contractor, shall state that such Contractor is an Equal
Opportunity Employer.

2.36.3. Notices, advertisements, and solicitations placed in accordance with federal
law, rule, or regulation shall be deemed sufficient for the purpose of meeting
the requirements of this section.

Affirmative Action: In executing a Contract with the City, the Contractor agrees to
comply with Affirmative Action and Equal Employment Opportunity regulations presented
in the General Contract Conditions.

Immigration Reform and Control Act of 1986 and Immigration Compliance: The
Offeror certifies that it does not and will not during the performance ofthe contract employ
illegal alien workers or otherwise violate the provisions of the Federal Immigration
Reform and Control Act of 1986 and/or the immigration compliance requirements of State
of Colorado C.R.S. § 8-17.5-101, et.seq. (House Bill 06-1343).

Ethics: The Contractor shall not accept or offer gifts or anything of value nor enter into
any business arrangement with any employee, official, or agent of the Owner.

Failure to Deliver: |n the event of failure of the Contractor to deliver services in
accordance with the contract terms and conditions, the Owner, after due oral or written
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2.11.

2.42.

2.43.

2.44,

notice, may procure the services from other sources and hold the Contractor responsible
for any costs resulting in additional purchase and administrative services. This remedy
shall be in addition to any other remedies that the Owner may have.

Failure to Enforce: Failure by the Owner at any time to enforce the provisions of the
contract shall not be construed as a waiver of any such provisions. Such failure to
enforce shall not affect the validity of the contract or any part thereof or the right of the
Owner to enforce any provision at any time in accordance with its terms.

Force Majeure: The Contractor shall not be held responsible for failure to perform the
duties and responsibilities imposed by the contract due to legal strikes, fires, riots,
rebellions, and acts of God beyond the control of the Contractor, unless otherwise
specified in the contract.

Independent Contractor: The Contractor shall be legally considered an Independent
Contractor and neither the Contractor nor its employees shall, under any circumstances,
be considered servants or agents of the Owner. The Owner shall be at no time legally
responsible for any negligence or other wrongdoing by the Contractor, its servants, or
agents. The Owner shall not withhold from the contract payments to the Contractor any
federal or state unemployment taxes, federal or state income taxes, Social Security Tax
or any other amounts for benefits to the Contractor. Further, the Owner shall not provide
to the Contractor any insurance coverage or other benefits, including Workers'
Compensation, normally provided by the Owner for its employees.

Nonconforming Terms and Conditions: A bid that includes terms and conditions that
do not conform to the terms and conditions of this Invitation for Bid is subject to rejection
as non-responsive. The Owner reserves the right to permit the Contractor to withdraw
nonconforming terms and conditions from its bid prior to a determination by the Owner
of non-responsiveness based on the submission of nonconforming terms and conditions.
Items for non-responsiveness may include, but not be limited to:

a. Submission of the Bid on forms other than those supplied by the City;

b. Alteration, interlineation, erasure, or partial detachment of any part of the forms
which are supplied herein;

c. Inclusion of unauthorized additions conditional or alternate Bids or irregularities
of any kind which may tend to make the Bid incomplete, indefinite, or ambiguous
as to its meaning;

d. Failure to acknowledge receipt of any or all issued Addenda;

e. Failure to provide a unit price or a lump sum price, as appropriate, for each pay
item listed except in the case of authorized alternative pay items;

f. Failure to list the names of Subcontractors used in the Bid preparation as may be
required in the Solicitation Documents;
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2.45.

g. Submission of a Bid that, in the opinion of the Owner, is unbalanced so that each
item does not reasonably carry its own proportion of cost or which contains
inadequate or unreasonable prices for any item;

h. Tying of the Bid with any other bid or contract; and
i. Failure to calculate Bid prices as described herein.

Evaluation of Bids and Offeors: The Owner reserves the right to:
- reject any and all Bids,
- waive any and all informalities,
- hegotiate final terms with the Successful Bidder, and
- disregard any and all nonconforming, nonresponsive or conditional Bids.

Discrepancies between words and figures will be resolved in favor of words. Discrepancies
between Unit Prices and Extended Prices will be resolved in favor of the Unit Prices.
Discrepancies between the indicated sum of any column of figures and the correct sum
thereof will be resolved in favor of the correct sum. The corrected extensions and totals will
be shown in the tabulation of Bids.

The Owner may consider the qualifications and experience of Subcontractors and other
persons and organizations (including those who are to furnish the principal items of material
or equipment) proposed for those portions of the work as to which the identity of
Subcontractors and other persons and organizations must be submitted. Operating costs,
maintenance considerations performance data, and guarantees of materials and
equipment may also be considered by the Owner.

The Owner will conduct such investigations as deemed necessary to assist in the
evaluation of any Bid and to establish the responsibility, qualifications and financial ability
of the Offeror, proposed Subcontractors and other persons and organizations to do the
Work in accordance with the Confract Documents to the City's satisfaction within the
Contract Time.

The Offeror shall furnish the Owner all information and data requested by the Owner to
determine the ability of the Offeror to perform the Work. The Owner reserves the right to
reject the Bid if the evidence submitted by, or investigation of such Offeror fails to satisfy
the Owner that such Offeror is properly qualified to carry out the obligations of the Contract
and to complete the Work contemplated therein.

By submitting a Bid, each Offeror authorizes the Owner to perform such investigation of the
Offeror as the Owner deems necessary to establish the responsibility, qualifications and
financial ability of the Offeror and, by its signature thereon, authorizes the Owner to obtain
reference information concerning the Offeror and releases the party providing such
information and the Owner from any and all liability to the Offeror as a result of such
reference information so provided.

The Owner reserves the right to reject the Bid of any Offeror who does not pass any
evaluation to the Owner’s satisfaction.
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2.46.

2.47.

2.48.

2.49.

2.50.

2.51.

2.52.

If the Contract is to be awarded, it will be awarded to the Offeror who, by evaluation, the
Owner determines will best meet the Owner's interests.

The Owner reserves the right to accept or reject the Work contained in any of the Price Bid
Schedules or alternates, either in whole or in part.

Award of Contract: Unless otherwise indicated, a single award will be made for all the
bid items in an individual bid schedule. In the event that the Work is contained in more
than one Bid Schedule, the City may award Schedules individually or in combination. In
the case of two Bid Schedules which are alternative to each other, only one of such
alternative Schedules will be awarded. Within forty-five (45) Calendar Days of Bid
Opening, the City will issue a Notice of Award to the Successful Bidder which will be
accompanied by four (4) unsigned copies of the Contract and the Performance and
Payment Bond forms. Within ten (10) Calendar Days thereafter, the Successful Bidder
shall sign and deliver four (4) copies of the Contract, Performance Bond, Payment Bond
and Certificates of Insurance to the City. Within ten (10) Calendar Days thereafter, the
City will deliver two (2) fully executed counterparts of the Contract to the Contractor. No
contract shall exist between the Successful Bidder and the City and the Successful
Bidder shall have no rights at law or in equity until the Contract has been duly executed
by the City.

The Successful Bidder's failure to sign and submit a Contract and other documents set
forth in this Paragraph within the prescribed time shall be just cause of annulment of the
award, and forfeiture of the Bid Guaranty. The award of Contract may then be made to
the next qualified Bidder in the same manner as previously prescribed.

Ownership: All plans, prints, designs, concepts, etc., shall become the property of the
Owner.

Oral Statements: No oral statement of any person shall modify or otherwise affect the
terms, conditions, or specifications stated in this document and/or resulting agreement.
All modifications to this request and any agreement must be made in writing by the
Owner.

Patents/Copyrights: The Contractor agrees to protect the Owner from any claims
involving infringements of patents and/or copyrights. In no event shall the Owner be
liable to the Contractor for any/all suits arising on the grounds of patent(s)/copyright(s)
infringement. Patent/copyright infringement shall null and void any agreement resulting
from response to this IFB.

Remedies: The Contractor and Owner agree that both parties have all rights, duties,
and remedies available as stated in the Uniform Commercial Code.

Venue: Any agreement as a result of responding to this IFB shall be deemed to have
been made in, and shall be construed and interpreted in accordance with, the laws of the
City of Grand Junction, Mesa County, Colorado.

Expenses: Expenses incurred in preparation, submission and presentation of this IFB
are the responsibility of the company and cannot be charged to the Owner.
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2.53.

2.54,

2.55.

2.56.

Sovereign Immunity: The Owner specifically reserves its right to sovereign immunity
pursuant to Colorado State Law as a defense to any action arising in conjunction to this
agreement.

Non-Appropriation of Funds: The contractual obligation of the Owner under this
contract is contingent upon the availability of appropriated funds from this fiscal year
budget as approved by the City Council or Board of County Commissioners from this
fiscal year only. State of Colorado Statutes prohibit obligation of public funds beyond the
fiscal year for which the budget was approved. Anticipated expenditures/obligations
beyond the end of the current Owner's fiscal year budget shall be subject to budget
approval. Any contract will be subject to and must contain a governmental non-
appropriation of funds clause.

Cooperative Purchasing: Purchases as a result of this solicitation are primarily for the
City/County. Other governmental entities may be extended the opportunity to utilize the
resultant contract award with the agreement of the successful provider and the
participating agencies. All participating entities will be required to abide by the
specifications, terms, conditions and pricings established in this Bid. The quantities
furnished in this bid document are for only the City/County. It does notinclude quantities
for any other jurisdiction. The City or County will be responsible only for the award for
its jurisdiction. Other participating entities will place their own awards on their respective
Purchase Orders through their purchasing office or use their purchasing card for
purchase/payment as authorized or agreed upon between the provider and the individual
entity. The City/County accepts no liability for payment of orders placed by other
participating jurisdictions that choose to piggy-back on our solicitation. Orders placed by
participating jurisdictions under the terms of this solicitation will indicate their specific
delivery and invoicing instructions.

Keep Jobs in Colorado Act: Contractor shall be responsible for ensuring compliance
with Article 17 of Title 8, Colorado Revised Statutes requiring 80% Colorado labor to be
employed on public works. Contractor shall, upon reasonable notice provided by the
Owner, permit the Owner to inspectdocumentation of identification and
residency required by C.R.S. §8-17-101(2)(a). If Contractor claims it is entitled to a
waiver pursuant to C.R.S. §8-17-101(1), Contractor shall state that there is insufficient
Colorado labor to perform the work such that compliance with Article 17 would create an
undue burden that would substantially prevent a project from proceeding to completion,
and shall include evidence demonstrating the insufficiency and undue burden in its
response.

Unless expressly granted a waiver by the Owner pursuant to C.R.S. §8-17-101(1),
Contractor shall be responsible for ensuring compliance with Article 17 of Title 8,
Colorado Revised Statutes requiring 80% Colorado labor to be employed on public
works. Contractor shall, upon reasonable notice provided by the Owner, permit the
Owner to inspect documentation of identification and residency required by C.R.S. §8-
17-101(2)(a).

2.56.1. "Public project” is defined as:
(a) any construction, alteration, repair, demolition, or improvement of any land,
building, structure, facility, road, highway, bridge, or other public
improvement suitable for and intended for use in the promotion of the public
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3.1,

3.2.

3.3.

health, welfare, or safety and any maintenance programs for the upkeep of
such projects

(b) for which appropriate or expenditure of moneys may be reasonably expected
to be $500,000.00 or more in the aggregate for any fiscal year

(c) except any project that receives federal moneys.

3. Statement of Work

GENERAL: The City of Grand Junction is soliciting competitive bids from qualified and
interested companies for all labor, equipment, and materials required to perform the 2020
Horizon Place street reconstruction project. All dimensions and scope of work should be
verified by Contractors prior to submission of bids.

NOTE: The descriptions of the pay items listed in the Price Bid Schedule for this Project
may not agree with those listed in the Standard Specifications. Payment for all Work
performed, as required in the Contract Documents, will be in accordance with the items
and units listed in the Price Bid Schedule.

The performance of the Work for this Project shall conform to the General Contract
conditions presented in the City of Grand Junction’s Standard Contract Documents for
Capital Improvements Construction, revised July 2010, except as specifically modified
or supplemented herein or on the Construction Drawings.

PROJECT DESCRIPTION: This project generally consists of the reconstruction of a
portion of Horizon Place generally located between 26 % Road and the new Juniper
Ridge Community School. It includes demolition of sidewalk, curb and gutter, asphalt,
and a trash enclosure as well as the new construction of sidewalk, curb and gutter, ADA
ramps, a new trash enclosure, the construction of a new asphalt pavement section
including aggregate base course, and the extension of a water line to facilitate the
relocation of a new fire hydrant. All dimensions and scope of work should be verified by
Contractors prior to submission of bids.

SPECIAL CONDITIONS & PROVISIONS:

3.3.1 Recommended Site Visit Meeting: Prospective bidders are encouraged to attend

a recommended site visit meeting on April 7, 2020 at 10:00am. Meeting location
shall be located on the north side of Horizon Place, west of the intersection of 26 %%
Road/7! Street and Horizon Place. Please park on the north side of Horizon Place.
The purpose of this visit will be to inspect and to clarify the contents of this Invitation
for Bids (IFB).

3.3.2 QUESTIONS REGUARDING SOLICIATION PROCESS/SCOPE OF WORK:

Duane Hoff Jr., Senior Buyer
City of Grand Junction
duaneh@gijcity.or

3.3.2 Project Manager: The Project Manager for the project is Eric Mocko, Project Engineer,

who can be reached at (970)256-4017 During Construction, all notices, letters,
submittals, and other communications directed to the City shall be addressed and
mailed or delivered to:
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City of Grand Junction

Department of Public Works and Planning
Attn: Eric Mocko, Project Manager

333 West Avenue, Building C

Grand Junction, CO 81501

3.3.3 Affirmative Action: The Contractor is not required to submit a written Affirmative
Action Program for the Project.

3.3.4 Pricing: Pricing shall be all inclusive to include but not be limited to: all labor,
equipment, supplies, materials, freight (F.O.B. Destination — Freight Pre-paid and
Allowed to each site), travel, mobilization costs, fuel, set-up and take down costs, and
full-time inspection costs, and all other costs related to the successful
completion of the project.

The Owner shall not pay nor be liable for any other additional costs including but not
limited to: taxes, shipping charges, insurance, interest, penalties, termination
payments, attorney fees, liquidated damages, etc.

3.3.5 Freight/Shipping: All freight/shipping shall be F.O.B. Destination — Freight
Pre-Paid and Allowed to the project site(s), Grand Junction, CO.

Contractor must meet all federal, state, and local rules, regulations, and
requirements for providing such services.

3.3.6 Contract: A binding contract shall consist of: (1) the IFB and any amendments
thereto, (2) the bidder's response (bid) to the IFB, (3) clarification of the bid, if
any, and (4) the City’s Purchasing Department’s acceptance of the bid by
“Naotice of Award” or by “Purchase Order”. All Exhibits and Attachments included
In the IFB shall be incorporated into the contract by reference.

A. The contract expresses the complete agreement of the parties and,
performance shall be governed solely by the specifications and requirements
contained therein.

B. Any change to the contract, whether by modification and/or supplementation,
must be accomplished by a formal contract amendment signed and approved by
and between the duly authorized representative of the bidder and the City
Purchasing Division or by a modified Purchase Order prior to the effective date of
such modification. The bidder expressly and explicitly understands and agrees
that no other method and/or no other document, including acts and oral
communications by or from any person, shall be used or construed as an
amendment or modification to the contract.

3.3.7 Time of Completion: The scheduled time of Completion for the Project is 63
Calendar Days from the starting date specified in the Notice to Proceed.
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Completion is achieved when site cleanup and all punch list items (resulting from the
final inspection) have been completed. Completion shall have the meaning set forth
in Article |, Section 3 (Definitions and Terms) of the General Contract Conditions.

3.3.8 Working Days and Hours: The working days and hours shall be as stated in the
General Contract Conditions or as mutually agreed upon in the preconstruction
meeting with the following exception:

All work shall be performed between the hours of 8:00 AM to 5:00 PM.

3.3.9 Licenses and Permits: Contractor is responsible for obtaining all necessary
licenses and permits required for Construction, at Contractors expense. See
Section 2.12. Contractor shall supply to Owner all copies of finalized permits.

3.3.10 Permits: The following permits are required for the Project and will be obtained
by the City at no cost to the Contractor:
None

The following permits are required for the Project and shall be obtained and paid for
by the Contractor, with the costs included in the total bid price for the Project:
None

3.3.11 City Furnished Materials: The City will furnish the following materials for the
Project:
¢ Door-hangers
o Damaged or outdated manhole ring and covers and Water Valve boxes and
lids that need to be replaced. The City will furnish the above mentioned. The
Contractor shall be responsible for picking up the materials from Castings Inc.

3.3.12 Project Newsletters: A newsletter for the Project will be prepared and
distributed by the City, as necessary. It will include general information about the
Project including interruptions in utility services, street closures, parking restrictions,
project schedule, and the hames and telephone numbers of the contacts for the City
and Contractor. The newsletter will be mailed approximately one week before the
Contractor commences work.

The Contractor will be responsible for notifying all businesses and / or residents
located adjacent to the work. Door hanger notifications shall be distributed at least
two (2) working days prior to the day the work is scheduled to begin.

3.3.13 Project Sign: Project signs, if any, will be furnished and installed by the City.

3.3.14 Authorized Representatives of the City: Those authorized to represent the
City shall include Purchasing Agent, Engineers, and Inspectors employed by the
City, only.

3.3.15 Stockpiling Materials and Equipment: All stockpiling/storage shall be in
accordance with General Contract Condition Section 51.

3.3.16 Traffic Control: The Contractor shall provide and maintain traffic control in
accordance with the approved Traffic Control Plan and the Manual on Uniform
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Traffic Control Devices. A Traffic Control Plan shall be prepared by the Contractor
and reviewed by the City two days prior to the pre-construction meeting.

3.3.17 Clean-Up: The Contractor is responsible for cleaning up all loose materials that

have been deposited or swept into gutters, and onto sidewalks and driveways as a
result of sidewalk operations. The costs for all clean-up work shall be considered
incidental and will not be paid for separately.

3.3.18 Quality Control Testing: Supplier shall perform Quality Control (QC) testing on the

Asphalt. The Contractor shall provide QC throughout the Contract, with the use oftheir
own QC Technicians or the use of a certified laboratory. In accordance with Section
401.06.3 of the City of Grand Junction Standard Specifications for Road and Bridge
Construction, results of all QC tests shall be submitted to the Project Engineer and the
City's Quality Assurance (QA) Technician within 4 hours of the time of sampling.
Failure to do so may require that paving be suspended until all sampling results have
been received, reviewed, and approved. The Contractor shall supply QC Lab
personnel for night work for comparison of test data. If lab personnel is not supplied
paving operations will be suspended until one is available. QC Field personnel shall
remain on site during the duration of the paving operation or until in-place density are
met.

The Contractor/Supplier shall perform QC testing on all concrete. The City will
perform QA testing for concrete.

The Contractor, at their own discretion, may elect to forgo the soils QC field testing
(in-place soils density) for placement of Embankment and Aggregate Base Course.
QA testing for these items will be performed by the City, and laboratory results for
submittal purposes will be provided by the contractor. However, if a sufficient number
of failed test results are observed by the City and/or it’s QA testing representatives,
written notification will be provided to the contractor, and back payment to the City for
failed location re-tests will be required.

3.3.19 Schedule of Submittals: Contractor shall deliver these submittals at least two

days prior to the pre-construction meeting:
Traffic Control Plans

Project Schedule

Concrete Mix Design

Class 6 Base Course

Asphalt Mix Design

3.3.20 Uranium Mill Tailings: It is not anticipated that radioactive mill tailings will be

3.3.21

encountered on this Project.

Fugitive Petroleum or Other Contamination: It is anticipated that soil
contamination from fugitive petroleum or other contaminants will not be encountered
with the Project.

3.3.22 Excess Material: All excess materials shall be disposed in accordance with General

Contract Condition Section 50.
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3.3.23 Existing Utilities and Structures: Utilities were not potholed during design of this
project. The location of existing utilities and structures shown on the Plans is
approximate with the information gathered during design. It is the responsibility of the
Contractor to pothole/locate and protect all structures and utilities in accordance with
General Contract Condition Section 37.

3.3.24 Incidental Items: Any item of work not specifically identified or paid for directly, but
which is necessary for the satisfactory completion of any paid items of work, will be
considered as incidental to those items, and will be included in the cost of those items.

3.3.25 Work to be Performed by the City (Prior to Construction):
e None

3.3.26 Existing Concrete Sidewalks, Pans, Fillets, Curbs and Gutters: The existing
sidewalks, pans, fillets, curb and gutter are in good serviceable condition. In most
instances the installation of new sidewalk and pavement will be adjacent to existing
concrete. The Contractor will need to protect all concrete adjacent to construction. If
the concrete is damaged during construction the Centractor will be responsible for its
replacement at no cost to the City. The Contractor, the City Project Inspector, and/or
the City Project Manager will walk and record any concrete that is deemed to be
damaged before construction has started.

3.3.27 ACI Concrete and Flatwork Finisher and Technician: Hand finishing concrete will
be permitted only when performed under the direct supervision of a craftsman holding
the following certificate: ACI Concrete Flatwork Finisher and Technician (ACICFFT)
or other Flatwork Finisher certification program approved by the City Engineering
Manager.

3.3.28 Tack Coat: Tack Coat will be required between the existing asphalt and the leveling
asphalt, existing asphalt and new overlay, and between leveling asphalt and new
overlay asphalt. The tack coat shall meet the requirements of Section 407 of the
Standard Specifications for Road and Bridge Construction, as modified, herein. The
cost of the tack coat will be considered incidental to the work and will not be paid for
separately.

3.3.29 Temporary Pavement Marking Tape: The Contractor shall be responsible for
furnishing and placing temporary pavement marking tape prior to the final roller
pass. Pavement marking tape shall be placed on the seams of the new asphalt as
determined by the record of existing striping or new striping locations per provided
project plans. The cost of the marking tape and labor to install will be considered
incidental to the work and will not be paid for separately.

3.3.30 Transverse Milling: Butt joints (Transverse Milling) shall be placed in all locations
where new asphalt will be joined to existing pavement. The location and width of all
butt joints will be designated by the Project Engineer or his representative.

3.3.31 Manholes and Water Valves: It shall be the contractors’ responsibility to accurately
record and adjust all manholes, valve boxes and survey monuments to final grade
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3.4. SCOPE OF WORK:

STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION:

The City of Grand Junction Standard Specifications for Road and Bridge Construction
are hereby modified or supplemented for this Project by the following modifications to The
Standard Specifications for Road and Bridge Construction, State Department of Highways,
Division of Highways, State of Colorado:

SP-1_ SECTION 202 — REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Section 202 of the Standard Specifications is hereby revised for this project as follows:
Subsection 202.12, add the following:
Locations of saw cuts shall be determined and directed by the Construction Inspector or
the Engineer. Saw cuts shall be incidental to work.
SP-2 SECTION 208 — EROSION CONTROL

For inlet protection along street sections, the only approved inlet protections shall be a filter
sock.

Add the following to this subsection:

208.05(n) Add the Following:
Concrete VWashout Structure:
Water for clean-up of equipment used in the mixing or distribution of concrete shall not
be discharged to any storm water facilities, drain ways, or deposited into any open fields.
The waste water used shall either be wasted on an open excavation area on in an onsite
detention facility for future disposal.

Subsection 208.08 Payment for Best Management Practices.

The disposal of wash water shall be considered incidental to the concrete and will not be
measured for or paid for separately.

Add the following to this subsection:

Pay ltem Pay Unit
Erosion Control (Complete In Place) Lump Sum

SP-3 SECTION 401 - PLANT MIX PAVEMENTS - GENERAL

REVISION OF SECTION 401
PLANT MIX PAVEMENTS

Section 401 if the Standard Specifications are hereby revised for this project as follows:
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401.01 Description.

Add the following:

This work shall consist of providing a Hot Mix Asphalt (HMA) to be placed as shown on the plans,
or as directed by the Owner. The Contractor shall be responsible for Process Control (PC) of the
HMA; including the design, and control of the quality of the material incorporated into the project.

401.02 Composition of Mixtures.
Delete subparagraph (a) Mix Design and replace with the following:

A Job Mix Formula (JMF) design shall be submitted for each mixture required, at least 10 calendar
days prior to placing any mix on the project, for acceptance by the Owner. JMF’s previously
approved by CDOT within the past six months may be utilized. The JMF design shall be determined
using AASHTO T-312 or CP-L 5115 for the Method of Mixture Design. Grading ST, SX, and S shall
be designed using 100mm molds. The job mix gradation shall be wholly within the Master Range
Table in subsection 703.04 before the tolerances shown in Section 401 are applied.

Designs shall be developed and performed in a materials laboratory that meets the requirements set
forth by AASHTO Materials Reference Laboratory (AMRL) for all testing procedures. The
design shall be stamped and signed by a Professional Engineer licensed in the State of Colorado. In
addition, the Contractor shall submit, as part of the mixture design, laboratory data documents to
verify the following:

e (Gradation, specific gravity, source and description of individual aggregate and
properties, and the final blend.

e Aggregate physical properties.

¢ Source and Grade of the Performance Graded Binder.

¢ Proposed Design Job Mix: aggregate and additive blending, final gradation, optimum
binder content.

¢ Mixing and compaction temperatures used.

¢ Mixture properties shall be determined with a minimum of four binder contents.

The IMF for each mixture shall establish a single percentage of aggregate passing each required sieve
size, a single percentage of asphalt cement to be added to the aggregate, and a single temperature for
the mixture at the discharge point of the plant.

The Owner reserves the right to verify the asphalt supplier’s mix design for each JMF design
utilizing materials produced and stockpiled. The asphalt supplier shall provide, at no cost, a sufficient
quantity of each aggregate, mineral filler, Recycled Asphalt Pavement (RAP), and additive for the
required laboratory tests, as well as all Certificates of Conformance/ Compliance at any time on any
material used. The Asphalt Supplier shall provide copies of quality control testing results during
the production of HMA used within one business day from the sampling date.

Mixture design of HMA shall meet the requirements of Table 403-1 and Table 403-2 in the Revision
to Section 403. For mixes requiring a design gyration of 100 (ESALs greater than 3 million) the
Project Special Conditions should be used. This gyration is not recommended for the majority of
roads within Mesa County.
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Delete subparagraph (b) Mixtures Furnished to the Project and replace with the following:

Production verification shall occur prior to, or during, the start of the project. Volumetric properties
of the mix shall be verified by LabCAT Level C Certified Technicians. If the mix was produced for
another project within the last 90 days, data from that project can be submitted for verification. All
mixtures furnished for the project shall conform within the ranges of tolerance listed in Table
401.02A. The mix verification test reports shall be submitted to the Owner prior to mix placement.

TABLE
401.02A
Production Mix
Tolerances

Property Tolerance

Asphalt Cement Content +0.3%
VMA +£1.2%
Air Voids +1.2%

Verification testing for binder content, gradation and physical properties shall be performed at the
frequencies listed in Table 401.23-1.

There shall be no substitutions of materials allowed during production, unless approved in advance
by the Owner. All substitutions will require checkpoint verification. If the checkpoint differs from
the Job Mix Formula (JMF), a new mix design will be required. Upon request of the Owner, the
binder grade may be changed by one available binder grade level without requiring a new mix design.

Should a change in the source of any material used in the production of HMA (aggregate, mineral
filler, lime, or performance graded asphalt binder) occur, a one point verification test (at optimum
binder content) of the mix must be performed to verify that the applicable criteria shown on Table
403-1 (HMA) and Table 403-2 (VMA) of Revision to Section 403 are still met. If this testing shows
noncompliance, the Contractor shall establish a new job mix design and obtain approval by the
Owner before the new HMA is used.

Add the following new subparagraphs:

(¢) Reclaimed Asphalt Pavement (RAP). RAP shall be allowed in HMA up to a maximum binder
replacement of 23 percent, unless otherwise specified in the contract, and provided that all the specifications
for the HMA are met. Fine Aggregate Angularity requirements shall apply only to the virgin fraction
of the fine aggregate. RAP shall be of uniform quality and gradation with a maximum size no greater
than the nominal aggregate size of the mix. RAP shall not contain clay balls, vegetable matter, or
other deleterious substances.

The Contractor shall have an approved mix design for the amount of RAP to be used. The AC
content of the RAP utilized in the Contractor RAP mix design shall be the average AC content
determined in accordance with 1B or 1C, below, or alternatively, a minimum of five samples of the
Contractors RAP stockpile may be sampled and the average AC content of the RAP be determined
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using AASHTO T-164, Method A or B, or in accordance with 1C below. The Contractor shall
determine the total binder replaced by the binder in the RAP pursuant to the following equation:

Total Binder Replaced = (A x B) x 100/E
Where:
A =RAP % Binder Content *
B =RAP % in Mix *
E = Total Effective Binder Content *
* in decimal format (i.e. 2% 1s 0.02)
The Total Binder Replaced by the binder in the RAP shall not exceed 23 percent of the effective
binder content of either the mix design or the produced mix.
The Contractor shall have an approved Quality Control (QC) Plan that details how the RAP will be
processed and controlled. The QC plan shall address the following:
1. RAP Processing Techniques. This requires a schematic diagram and narrative that explains
the processing (crushing, screening, and rejecting) and stockpile operation for this specific
project.

2. Control of RAP Asphalt Binder Content (AASHTO T-164, Method A or B). RAP Asphalt
Binder Content may also be determined in accordance with CP-L 5120, provided an RAP
AC content correction factor is determined through correlation testing with AASHTO T-
164, Method A or B. The correction factor shall be determined by performing correlation
testing on the first five samples of the RAP AC content, then at a frequency of one for every
five AC content tests thereafter. The correction factor shall be determined by caleulating the
average difference in AC content between CP-L 5120 and AASHTO T-164, Method A or B,
and applying the correction to the AC content determined in accordance with CP-1. 5120 :

Frequency: 1 per 1000 tons of processed RAP material (minimum five tests)

3. (Alternate) The Contractor may propose a RAP asphalt content correction factor to be used
in conjunction with CP-1, 5120. The proposed CP-1. 5120 RAP asphalt content correction
factor shall be used with all RAP asphalt contents tested for the mixture design and quality
control sampling and testing. The methodology of the proposed CP-L 5120 RAP asphalt
content correction factor shall be outlined in detail in the approved RAP QC Plan. Ata
minimum, the proposed CP-L 5120 correction factor shall identify the principal source
locations of the RAP aggregate, gradation of the material tested, and specific ignition oven
serial number used in all the RAP asphalt content testing. The RAP source locations,
material gradation, and specific equipment used shall substantiate the CP-L 5120 asphalt
content correction factor used for the testing. The substantiation must be from data
gathered from historical information or specific asphalt content correction data obtained
from tests performed on similar virgin aggregate sources, virgin material gradations, and
the specific equipment used.

4. Control of RAP Gradation (CP31 or AASHTO T-30):

Frequency: 1 per1000 tons of processed RAP material (minimum three tests,
sampling from belt feed and not stockpile)

5. Process Control Charts shall be maintained for binder content and each screen listed in
Table 401.2C, during addition of any RAP material to the stockpile. The Contractor shall
maintain separate control charts for each RAP stockpile. The control charts shall be
displayed and shall be made available, along with RAP AC extraction testing laboratory
reports to the Engineer upon request
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The processed RAP must be 100 percent passing the 31.5 mm (1% inch) sieve. The aggregate
obtained from the processed RAP shall be 100 percent passing the 25.0 mm (1 inch) sieve. The
aggregate and binder obtained from the processed RAP shall be uniform in all the measured
parameters in accordance with the following:

Table 401.2C
RAP Binder & Aggregate Uniformity Tolerances
Element StandardDeviation
Binder Content 0.5
% Passing 34" 4.0
% Passing 157 4.0
% Passing 3/8” 4.0
%Passing #4 4.0
% Passing #8 4.0
% Passing #30 3.0
% Passing #200 1.5

(d) Warm Mix Asphalt (WMA) Technology. The Contractor may choose to use a WMA
Technology that is included on the CDOT  approved  products  list

(https://www.codot.gov/business/apl/asphalt-warm-mix.html).

WMA technologies (additive or foaming) used shall be identified on the mix design, indicating usage
as a workability additive and/or anti-strip additive. WMA shall be submitted and approved by the
Owner for use on a project.

The addition of WMA additives during production, including foaming, shall be controlled by a
calibrated metering system interlocked with the plant’s controls per the manufacturers’
recommendation. Additives may be added at the asphalt terminal at the dosage rate recommended by
the WMA technology provider. The foaming process mixes water and binder to create microscopic
steam bubbles. Typical water injection rate is < 2% of binder flow rate or per manufacturers’
recommendation.

(e) Anti-Strip Additives. Anti-Strip shall be added into the HMA. Anti-Strip agents may be liquids
(added to the binder), lime (added to the aggregates) or other products, and shall be submitted for
approval by the Owner.

The minimum value for Tensile Strength Ratio (TSR) tested in accordance with Table 401.21-1 shall be
80% for the mix design and 70% during production.

There are various types of liquid Anti-Strips. Amine and Organo-silane type liquid Anti-Strip
additives are physically mixed with the asphalt binder. Liquid Anti-Strip agents shall be added
per the manufactures recommendations. Typical product dosages are provided in Table 401.2E-1.

TABLE 401.2E-1
Liquid Anti-Strip Dosage Rates

Type Typical Dosage Rate
Amine 0.4%t0 0.8%
Organo-silane 0.05%to 0.15%
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WMA chemical products which display Anti-Stripping characteristics will be classified, and
identified on the mix design, as a liquid Anti-Strip additive.

When a liquid Anti-Strip additive is used, the Contractor shall include the following
mformation with the mix design submission:

e Information on the type of liquid Anti-Strip additive to be supplied, including product
name, product manufacturer/supplier
e Additive rate

e TSR values for the treated mixes
e The proposed method for incorporating the additive into the plant produced mix

401.03 Aggregates.

Add the following:

The percentage of fractured faces shall be as shown in Table 403.1 of the Revision to Section 403.
Grading ST (3/8” nominal) mixes may be used for leveling, maintenance, bike paths, sidewalks and

thin lift overlays. Grading SX (1/2” nominal) mixes shall be used on top and bottom lifts and for
patching. Grading S (3/4” nominal) mixes may be used for bottom lifts.

401.05 Hydrated Lime,
Add the following:

When used in the HMA, hydrated lime shall be added at the rate of 1% by dry weight of the
aggregate and shall be included in the amount of material passing the No. 200 sieve.

401.06 Asphalt Cement.

Revise the second paragraph to read as follows:
The asphalt cement shall meet the applicable requirements of subsection 702.01.
Add the following:

The Contractor shall provide to the Owner acceptable 'Certifications of Compliance' of each
applicable asphalt binder grade from the supplier. Should testing or certificate show nonconformance
with the specifications, the asphalt binder may be rejected. When production begins, the Contractor
shall, upon request, provide to the Owner a one quart can of each specified asphalt binder for
analysis. Additionally, the Contractor shall provide the refinery test results that pertain to the asphalt
binders used during production.

Based on climatic conditions and reliability, binder grades approved for use in Mesa County are as
follows in Table 401.06A-1:
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TABLE
401.06A-1
Recommended Performance Graded
Binders
e Non-modified | Modified
Condition
Binder Binder

Free flowing traffic loads and 300,000 to 1 PG 64-22
million 18K ESAL
Free flowing traffic loads and 300,000 to 1 PG 58-28
million 18K ESAL, plus above 6000 elevation
Slow moving or standing trucks, major street PG 76-28
intersections and/or 10,000,000 18K ESAL (top lift only)

Binder grades other than those shown above shall not be used unless the proposed binder and the mix
design are approved in writing by the OWNER. The asphalt cement shall meet the requirements of
subsection 702.01

401.07 Weather Limitations and Placement Temperatures.

Revise as follows:

Surface temperatures shall be used to determine placement of APM. APM produced with
documented WMA will be allowed a reduction in minimum surface temperatures for
placement as provided in Table 401.07A-1. Ambient temperatures and other weather conditions shall
be considered prior to placement.
TABLE 401.07A-1
Minimum Surface Temperatures for placement of APM

Compacted Layer Minimum Surface Temp]«irature (°F)
: ! ayers Below
Thickness (in.) Top Layer the Top Layer
Product APM with WMA| APM with WMA
<1 60 50 30 40
1% - <3 50 45 40 33
3 or more 45 40 35 03]

If the Contractor modifies the placement and compaction processes when ambient temperatures are
below minimum surface temperatures in Table 401.07A-1, they shall demonstrate to the Owner the
required in-place density has been achieved. APM cooling software such as PaveCool, or MultiCool
can be used to determine placement and compactiontimes available.

401.08 Asphalt Mixing Plant.

Delete the last paragraph of the subsection.

401.09 Hauling Equipment.
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Add the following:

The Owner may reject any HMA which demonstrates it has been contaminated from a petroleum
distillate release agent. The Owner may reject any uncovered HMA which demonstrates it has been
immpacted by contamination and/or weather.

401.10 Asphalt Pavers.
Delete the twelve paragraph and replace with the following:

Contractor shall submit for and receive approval of the screed control devices to be utilized on the
paver prior to use for placing HMA on the project.

Add the following:

A Material Transfer Vehicle (MTV) or Material Transfer Device (MTD) may be required for
placement of the HMA when specified in the contract documents. The MTV shall be a self-propelled
unit with on board storage of material. An MTD is a non-self-propelled unit. Both MTV and MTD
are capable of receiving material from trucks or from the ground, transferring the material from
the unit to a paver hopper insert via a conveyor system.

401.11 Tack Coat.
Delete and replace with the following:

A tack coat shall be applied between pavement course and to all existing concrete and asphalt surfaces
per Section 407. Tack coat is considered incidental to the cost of the HMA.

401.15 Mixing.

Add the following:

If a WMA technology (additive or foaming) is used, the discharge temperatures may be lowered
during production at the discretion of the Contractor provided all specifications are achieved. Mix
design is to indicate revised allowable discharge temperatures with WMA usage.

401.16 Spreading and Finishing.

Revise as follows:

Joints in the top layer of new pavement shall be located on lane lines unless otherwise shown on the
plans. Longitudinal joints shall be minimized with wide paving pulls. Transverse joints shall be
formed by cutting back on the previous run to expose the full depth of the course. Tack coat material
shall be applied to contact surfaces of all joints before additional mixture is placed against the
previously compacted material.

401.17 Compaction.

Revise as follows:
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Equipment used for compaction of the HMA will be at the discretion of the Contractor. The
number, weight, and type of rollers furnished shall be sufficient to obtain the required density and
surface texture.

All joints shall be compacted to 92% of maximum theoretical specific gravity (Rice), taken six inches
offset from the joint. The allowable variance shall be +2%. Joint density will be determined using
nuclear density equipment.

Delete paragraphs six through eight, and paragraphs eleven to the end of the subsection and replace with
the following:

Cores may be used to verify compaction results. The Contractor shall core the pavement, as required
by the Owner; in accordance with AASHTO T 230, Method B, or for field calibration of nuclear
density equipment in accordance with the ASTM D 2950. At a minimum, cores for nuclear density
equipment correlation shall be taken at the beginning of placement of each project or change of mixture
materials or gradation, unless otherwise approved by the Engineer. If the correlation cores were
produced for another project within the last 90 days, data from that project can be submitted for
verification, if no change in materials or gradation has occurred. When cores are used, the
Contractor shall provide all labor and equipment for the coring and repair of the holes.

Along forms, curbs, headers, walls, and all other places not accessible to the rollers, the mixture shall
meet all project compaction specifications. Any mixture that is defective, shall be corrected to meet
the project specifications at the expense of the Contractor.

401.20 Surface Smoothness.
Delete and replace with the following:

The finish transverse and longitudinal surface elevation of the pavement shall be measured using a
10-foot straightedge. Surface smoothness shall be verified following the finish roller pass. Surface
variation shall not exceed 3/16 inch in 10 feet for full lane width paving. For patching, the variation
shall not exceed 3/8 inch in 10 feet. The final pavement surface shall not vary from the specified
cross section by more than one inch at any point. Transverse measurements for variations shall
exclude breaks in the crown sections. If the surface tolerance exceeds 3/16™ across transverse joints,
measured in at least three locations, the Contractor shall make corrections to the joint before
proceeding. All corrections shall be made at the Contractor’s expense.

The final surface pavement adjacent to curb and gutter shall be finished from 1/8-inch to 3/8- inches
above the lip for catch curb and shall not extend above the lip for spill curb.

The Contractor shall adjust all manholes, valve boxes, and survey range boxes 1/8 to 1/4- inch
below final grade and adjusted to match the slope of the roadway. Valve boxes and manholes are to
be maintained fully accessible at all times for emergency and maintenance operations. The cost of
adjusting valve boxes, manholes, and survey range boxes shall be included in the work, unless
otherwise specified. The Contractor shall be responsible for any cost incurred by the Owner to provide
access to the covered manholes or valve boxes. Final adjustment of all utility access points shall be
completed within seven days of from the time the HMA was placed.

Add the following new
subsections:
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401.23 Testing and Inspection

The Contractor shall assume full responsibility for controlling all operations and processes to meet
the Specifications. The Contractor shall perform all tests necessary for process control purposes on
all elements at the frequency listed in Table 401.23-1. The Contractor shall maintain a log of all
process control testing. Test results that have sampling or testing errors shall not be used. Process
control testing shall be performed at the expense of the Contractor.

Laboratories shall be accredited by AASHTO Materials Reference Laboratory (AMRL) for the tests
being performed. Technicians obtaining samples and conducting compaction tests must have a
LabCAT Level A certification. Technicians conducting tests of asphalt content and gradation must
have a LabCAT Level B certification. Technicians performing volumetric testing must have a
LabCAT Level C certification. Equivalent NICET certification for all technicians is acceptable.

When requested by the Owner, the Contractor shall submit a quality control plan that addresses
production, sampling, testing, and qualifications of testing personnel, timing, and methods for making
adjustments to meet the specifications. The Contractor will provide a process or schedule for making
corrections for material that was placed but does not meet specifications as well as obtain a follow
up sample immediately after corrective actions are taken to assess the adequacy of the corrections.
In the event the follow-up process control sample also fails to meet Specification requirements; the
Contractor shall cease production of the asphalt mixture until the problem is adequately resolved
to the satisfaction of the Owner.

TABLE
401.23-1

Minimum Materials Sampling and Testing
for Process Control and Owners
Acceptance

Test Standard

Minimum Frequency
1/1000 tons or fraction
thereof (not less than one
test per dav)

One test for each 250 lineal

AASHTO T168, ASTM D 979 and

Sampling ASTM D3665, CP 41

In-Place Density

AASHTO T 166, T 238, T 230,
CP 81 (nuclear), CP 44 (coring)

feet per lane and one test per

1,000 lineal feet of joint per
1ift

Thickness (Core)

One test for each 1000

(when called for in SRR B0 lineal feet per lane
Project specs.) 550 e
tons or fraction

Air Voids & CP-L 5115 thereof (not less than one
VMA AL SP-2 test per day)

1/1000 tons or fraction
Gradation AASHTO T 27/T 11, CP 31 thereof (not less than one

test per dav)
Hveem/Marshall CP-L 5016 One per project per mix
Stability As used
Applicable
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CP-L 5120, AASHTO T 164 or 1/1000 tons or fraction
Binder Content other methods agreed upon thereof (not less than one
between Owner and Contractor test per day)
Maximum 1/1000 tons or fraction
Theoretical Specific | AASHTO T 209 (Rice), CP-L. 51 | thereof (not less than one
Gravitv (Rice) test per dav)
Lottman Stripping, One per project per mix
TSR & Dry Density Cl-Lalog used.

Field control testing of dense graded asphalt mixes for the above tests shall meet the requirements of
Table 403-1 and Table 403-2 in the Revision to Section 403.

401.24 Acceptance

If any materials furnished, or work performed, fails to meet the specification requirements, such
deficiencies shall be documented and reported to the Owner. Copies of all process control tests shall
be delivered to the Owner within one business day. Test results that cannot be completed within
one day shall be provided to the Owner no later than three days after the sample was obtained.

Owners Acceptance (OA) test results, if any, and/or Process Control (PC) test results will be
evaluated to determine acceptability. If the Contractor does not meet the project specifications, but
acceptable work has been produced, the Owner shall determine the extent of the work to be accepted.
If'the Owner determines the work is not acceptable, the Contractor shall correct the work, as approved
by the Owner, at the expense of the Contractor.

SP-4 SECTION 403 — HOT MIX ASPHALT

REVISION OF SECTION 403
HOT MIX ASPHALT

Section 403 of the Standard Specifications is hereby revised for this project as follows:

403.02 Materials

Delete and replace with the following:

The materials shall conform to the requirements of subsections 401.2 of the Revised Section 401 above.
The design mix for hot mix asphalt (HMA) shall conform to the following Table 403-1 and Table 403-2:

Table 403-1
Mixture Properties for Hot Mix Asphalt

Value
Property Test Method
. . ) . AASHTO T-132,
Air Voids, percent at: N (design) CPL 5115 3.0-40
Lab Compaction (Revolutions): N (design) CPL 5115 75
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Value
Property Test Method
Hveem Stability, (Grading ST, SX & S only) CPL 5106 28 min.
Aggregate Retained on the 4.75 mm (No. 4) Sieve
for S, SX and SG, and on the 2.36mm (No. &) T
Sieve for ST and SF with at least 2 Mechanically B Gl
Induced fractured faces
AASHTO T-283
Accelerated Moisture Susceptibility Tensile Method B,
Strength Ratio (Lottman)(for S & SX mixes) CPL 5109 80 min.
Method B

B ' . . CPL 5109 :

Minimum Dry Split Tensile Strength, kPa (psi) Method B 205 (30) min.
T : 3

V.o1(_ls in the Mineral Aggregate (VMA) % CP 48, AL-SP2 See Table
minimum 403-2
Voids Filled with Asphalt (VFA) AT MS-2 65-80%
Dust to Asphalt Ratio:

Fine Gradation CP 50 0.6-12

Coarse Gradation 0.8-1.6

Note: Al MS-2 = Asphalt Institute Manual Series 2

Note:  Mixes with gradations having less than 40% passing the 4.75 mm (No. 4) sieve shall be
approached with caution because of constructability problems.

Note:  Gradations for mixes with a nominal maximum aggregate size of one-inch or larger are
considered a coarse gradation if they pass below the maximum density line at the #4
screen.

Gradations for mixes with a nominal maximum aggregate size of 3/4” to 3/8” are
considered a coarse gradation if they pass below the maximum density line at the #8
screen.

Gradations for mixes with a nominal maximum aggregate size of #4 or smaller are
considered a coarse gradation if they pass below the maximum density line at the #16

screen.
Table 403-2
Minimum Voids in Mineral Aggregate (VMA)
Nominal *#=xDesign Air Voids **
Maximum Size*,
mm (inches) 3.5% 4.0% 4.5%
37.5(1%) 11.6 11.7 11.8
25.0 (1) 12.6 12.7 12.8
19.0 (*4) 13.6 13.7 13.8
12.5 (\2) 14.6 14.7 14.8
9.5 (35) 15.6 15.7 15.8
4.75 (No.4) 16.6 16.7 16.8
® The Nominal Maximum Size is defined as one sieve larger than the first sieve to
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retain more than 10%.
#*  Interpolate specified VMA values for design air voids between those listed.
4% Extrapolate specified VMA values for production air voids beyond those listed.

403.03 Construction Requirements
Delete the first paragraph and replace with the following:

The construction requirements shall be as prescribed in subsections 401.3 through 401.14 of the Revised
Section 401 above.

403.04 Method of Measurement

Delete and replace with the following:

Hot Mix Asphalt will be measured by the ton or the square yard. Batch weights will not be permitted as a
method of measurement when measured by the ton. The tonnage shall be the weight used in the accepted
pavement.

403.05 Basis of Payment

Delete and replace with the following:

The accepted quantities of hot mix asphalt will be paid for in accordance with subsection 401.22, at the contract
unit price per ton or square yard for the asphalt mixture.

Payment will be made under:

Pay Item Pay Unit
Hot Mix Asphalt (Grading PG ) Ton

Hot Mix Asphalt (Grading PG ) Square Yard
Hot Mix Asphalt (Patching) Square Yard

Aggregate, asphalt cement, asphalt recycling agent, additives, hydrated lime, tack coat, and all other
work necessary to complete each hot mix asphalt items will not be paid for separately but shall be
mcluded in the unit price bid.

Excavation, preparation, and tack coat of areas to be patched will not be measured and paid for
separately, but shall be included in the work.

SP-5 SECTION 601 - STRUCTURAL CONCRETE

Section 601 of the Standard Specifications is hereby revised for this project as follows:
Subsection 601.02, Classification:
CONCRETE SHALL MEET THE FOLLOWING REQUIREMENTS:

e 4,500 PS| Compressive at 28 Days

o 6% air £1.5%

e Slump 4, Loads exceeding 4 %" shall be rejected
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o Maximum Water Cement Ratio no greater than 0.45.
Subsection 601.06, Batching:
This CDOT Specification has been added to this Project:

The Contractor shall furnish a batch ticket (delivery ticket) with each load for all concrete.
Concrete delivered without a batch ticket containing complete information as specified shall be
rejected. The Contractor shall collect and complete the batch ticket at the placement site and
deliver all batch tickets to the Engineer or his representative at the end of each day. The
Engineer or his representative shall have access to the batch tickets at any time during the
placement. The following information shall be provided on each ticket:

1. Suppliers name and date

2. Truck number

3. Project name and location

4. Concrete class and designation number

5. Cubic yards batched

6. Type brand and amount of each admixture

7. Type, brand, and amount of cement and fly ash
8. Weights of fine and course aggregates

9. Moisture of fine and course aggregates

10. Gallons of batch water

The contractor shall add the following information to the batch ticket at time of placement:
1. Gallons of water added by the truck operator.
2. Number of revolutions of the drum for mixing

3. Discharge time

SP6 SECTION 608 — CURBS, GUTTERS, SIDEWALKS, AND TRAILS

Section 608 of the Standard Specifications is hereby revised for this project as follows:
Subsections 608.06, Basis of Payment shall include the following:

The Contract Unit Price for the various concrete items shall be full compensation for all
equipment, labor, materials, and incidentals required for the complete installation.
Incidental items include subgrade compaction, cutting and removal of asphalt in areas
where concrete will be installed; removal of existing concrete, disposal of excavated and
removed materials; furnishing, placement and compaction of Aggregate Base Course;
forming, furnishing and placement, finishing, curing and protection of the concrete;
reinforcing steel and joint filler.

SP-7 SECTION 630 - CONSTRUCTION ZONE TRAFFIC CONTROL

Subsection 630.09, Traffic Control Plan, shall include the following:

The following guidelines and limitations shall apply to the traffic control:
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3.5.

3.6.

3.7.

1. Two-way traffic shall be maintained on all streets (unless otherwise
approved).

2. Concrete activities shall be coordinated so that concrete trucks and other
vehicles do not block the traffic lanes.

3. All incidental costs shall be included in the original contract price for the
project. Flagging shall be considered incidental and included in Traffic Control
(Complete in Place).

4. Sidewalks that are obstructed or under construction shall be barricaded, as
required for pedestrian safety.

Attachments:
Appendix A: Project Submittal Form
Appendix B: Construction Drawings

Contractor Bid Documents: For Contractor's convenience, the following is a list of
forms/items to be submitted with the Contractor's bid response. However, should a
form/item not be listed in this section, but required in the solicitation documents, it is the
Contractor’s responsibility to ensure all forms/items are submitted.

- Contractor’s Bid Form
- Price Bid Schedule
- References

IFB TENTATIVE TIME SCHEDULE:

Invitation For Bids available March 30, 2020

Recommended Site Visit Meeting April 7, 2020

Inquiry deadline, no questions after this date April 10, 2020

Addendum Posted April 14, 2020

Submittal deadline for proposals April 20, 2020

City Council Approval May 6, 2020

Notice of Award & Contract execution May 7, 2020

Bonding & Insurance Cert due May 14, 2020

Preconstruction meeting May 14, 2020

Work begins no later than Upon Receipt of Notice to
Proceed

Final Completion 63 Calendar Days from Notice
to Proceed

Holidays: May 25, 2020
July 3-4 2020
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4. Contractor’s Bid Form

Bid Date:

Project: IFB-4784-20-DH “2020 Horizon Place Street Reconstruction”

Bidding Company:

Name of Authorized Agent:

Email

Telephone Address

City, State Zip

The undersigned Bidder, in compliance with the Invitation for Bids, having examined the Instruction to Bidders, General
Contract Conditions, Statement of Work, Specifications, and any and all Addenda thereto, having investigated the location
of, and conditions affecting the proposed work, hereby proposes to fumnish all labor, materials and supplies, and to perform
all work for the Project in accordance with Contract Documents, within the time set forth and at the prices stated below.
These prices are to cover all expenses incurred in performing the work required under the Contract Documents, of which this
Contractor's Bid Form is a part.

The undersigned Contractor does hereby declare and stipulate that this offer is made in good faith without collusion or
connection to any person(s) providing an offer for the same work, and that it is made in pursuance of, and subject to, all
terms and conditions of the Instructions to Bidders, the Specifications, and all other Solicitation Documents, all of which have
been examined by the undersigned.

The Contractor also agrees that if awarded the Contract, to provide insurance certificates within ten (10) working days of the
date of Notification of Award. Submittal of this offer will be taken by the Owner as a binding covenant that the Contractor will
be prepared to complete the project in its entirety.

The Owner reserves the right to make the award on the basis of the offer deemed most favorable, to waive any formalities
or technicalities and to reject any or all offers. It is further agreed that this offer may not be withdrawn for a period of sixty
(60) calendar days after closing time. Submission of clarifications and revised offers automatically establish a new thirty day
(30) period.

Prices in the bid proposal have not knowingly been disclosed with another provider and will not be prior to award.

e  Prices in this bid proposal have been arrived at independently, without consultation, communication or agreement for the
purpose of restricting competition.

¢ Noattempt has been made nor will be to induce any other person or firm to submit a bid proposal for the purpose of restricting
competition.

o The individual signing this bid proposal certifies they are a legal agent of the offeror, authorized to represent the offeror and
is legally responsible for the offer with regard to supporting documentation and prices provided.

e Direct purchases by the City of Grand Junction are tax exempt from Colorado Sales or Use Tax. Tax exempt No. 98-903544.
The undersigned certifies that no Federal, State, County or Municipal tax will be added to the above quoted prices.

e  City of Grand Junction payment terms shall be Net 30 days.

e Prompt payment discount of percent of the net dollar will be offered to the Owner if the invoice is paid within

days after the receipt of the invoice. The Owner reserves the right to take into account any such discounts

when determining the bid award.

RECEIPT OF ADDENDA: the undersigned Contractor acknowledges receipt of Addenda to the Solicitation, Specifications,
and other Contract Documents.

State number of Addenda received:
It is the responsibility of the Bidder to ensure all Addenda have been received and acknowledged.
By signing below, the Undersigned agree to comply with all terms and conditions contained herein.

Company:

Authorized Signature:

Title:
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Bid Schedule: Horizon Place

Contractor:
ltem CDOT,
No. City Ref. Description Quantity Units Unit Price Total Price
1 108.2 Water Main (6") (C-900, DR- 19. LF £ 3
18)(Includes cost of restrained
connection to existing pipe)
2 108.2  Water Main (8") (C-900, DR-18) 26. LF 3 $
(Includes cost of restrained
connection to existing pipe)
3 108.3 8" Gate Valve(Restrained 3 EA 3 $
Fitting) (Epoxy Coated)
4 108.3 Tee (8"x 6") MJ Swivel Tee (Epoxy 1 EA 3 $
Coated)
5 108.3 Elbow (8" x 45 deg)(Epoxy Coated) 2. EA 3 3
6 108.3 Cap (8" 1. EA 3 3
7 108.3  Fire Hydrant Assembly 1. EA 3 5
8 201  Clear and Grub Lump Sum --- 3
Trees/Vegetation(Approx. 1,308 SY)
9 202  Concrete Curb, Gutter, Sidewalk, V- 180. 8Y 3 £
Pan & Dumpster Pad Removal &
Disposal
10 202  Asphalt Removal and Disposal 1,664. SY 3 3
11 202  Storm Sewer Manhole Removal and 1. EA 3 3
Disposal
12 202  Dumpster Enclosure Removal and 1. EA 3 3
Disposal
13 202  Tree Removal and Disposal 2. EA 3 3
14 202  Chain Link Fence Removal and 30. LF B 3
Disposal
15 202  Fire Hydrant Removal and Disposal 1. EA 3 3
16 203  Earthen Ditch 165. LF 3 3
17 208  Rip Rap Cutlet Protection Structures 30. LF B 3
18 208  Erosion Control (Complete In Place) Lump Sum e 3
(To Include Earthwork)
19 208  Vehicle Tracking Pad 1. EA 3 3
20 208  Temporary Berms Lump Sum e 3
21 208  Concrete Wash Out Pit & Lump Sum e 3
Maintenance
22 208  Stormwater Management Lump Sum s 3
23 210 Relocate Street Signs 6. EA 3 $
24 210  Landscaping to Match Existing Lump Sum s 3
25 304  Aggregate Base Course (Class 6) (12" 1,350. Tons B 3

Thickness)
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Bid Schedule: Horizon Place

Contractor:
ltem CDOT,
No. City Ref. Description Quantity Units Unit Price Total Price
26 306  Subgrade Reconditioning (12" Deep) 2,814, 8Y 3
27 401 Hot Mix Asphalt (4" thick) (Grading SX- 625. Tons 3
75, Binder Grade 64-22)
28 608 Concrete Curb Ramp - 20' Radius 1. EA 3
ADA Alternate Ramp with Cast Iron
Wet Set ADA Detectible Mat
29 608  Concrete Curb Ramp - 20' Radius 1. EA 5
ADA Curb Return with Cast Iron Vet
Set ADA Detectible Mat
30 608  Concrete Dumpster Pad (8" Thick) 42.  8Y 3
31 608  Concrete Driveway (8" Thick) 110.  8Y 3
32 608 Monolithic Curb, Gutter, Sidewalk (7' 324. LF 3
Wide)
33 608  1'6" Concrete Spill Curb and Gutter 521. LF 5
(To Include Subgrade Excavation,
Reconditioning, & 6" Class 6 ABC)
34 608 2 Concrete Curb and Gutter (To 73. LF 3
Include Subgrade Excavation,
Reconditioning, & 6" Class 6 ABC)
35 614  End of Roadway Signs 3. EA 3
36 620  Sanitary Facility Lump Sum s 3
37 625  Construction Surveying Lump Sum s 3
38 626  Mobilization Lump Sum B 3
39 630  Traffic Control (Complete In Place) Lump Sum --- 3
40 630  Traffic Control Plan Lump Sum s 3
MCR Minor Contract Revisions = a5 X $  15,000.00
Bid Amount: $
Bid Amount:
dollars
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The undersigned Bidder proposes to subcontract the following portion of Work:

Name & address of Description of work % of
Sub-Contractor to be performed Contract

The undersigned Bidder acknowledges the right of the City to reject any and all Bids submitted and to
waive informalities and irregularities therein in the City’s sole discretion.

By submission of the Bid, each Bidder certifies, and in the case of a joint Bid each party thereto certifies
as to his own organization, that this Bid has been arrived at independently, without collusion,
consultation, communication, or agreement as to any matter relating to this Bid with any other Bidder or
with any competitor.
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Appendix A
Project Submittal Form
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PROJECT SUBMITTAL FORM

PROJECT: 2020 Horizon Place

CONTRACTOR:

PROJECT ENGINEER: Eric Mocko

Date Resubmittal | Resubmittal Date
Description Received Requested Received Accepted
STREET CONSTRUCTION

Asphalt mix design

Base course gradation, Proctor
curves

Concrete Mix Designs

Water Line Pipe

Fire Hydrant

Gate Valves

Tee

Elbow

EROSION CONTROL / STORMWATER MANAGEMENT

Inlet Protection

Concrete Washout

PERMITS, PLANS, OTHER

Traffic Control Plan
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Appendix B
Construction Drawings
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Dacusign Envelope |D: 6ES60ES 7-60FD-4700-8A53-22A231467450

Grand Junction

COLORADO

Purchasing Division

ADDENDUM NO. 1

DATE: April 13, 2020

FROM: City of Grand Junction Purchasing Division

TO: All Offerors

RE: 2020 Horizon Place Street Reconstruction IFB-4784-20-DH

Offerors responding to the above referenced solicitation are hereby instructed that the requirements
have been clarified, modified, superseded and supplemented as to this date as hereinafter described.

Please make note of the following clarifications:
1. Q. Does the new enclosure include walls or a thickened edge for the slab?
A. Yes. Please see the details on page C-2 of the Plan Set. Also, see the updated bid schedule.

2. Q. The solicitation indicates that 2-way traffic must be maintained throughout construction. Is it
possible to waive this?

A. Local traffic must be maintained to both Solstice Senior Living and Juniper Ridge Community
School. Traffic may be reduced to one lane, but access in both directions must be available.

3. Q. Per Paving Construction General Note 7 on sheet C-2 of the issues bid plan set, the "Rigid
Pavement' is to be constructed of, "6-Inch Portland Cement Concrete w/ #4 bars @ 16-Inch OC
EW". The proposed driveway access to the West is to be constructed of 8-Inch non-reinforced
concrete. Extending to the South from this proposed driveway access, called out on sheet C-4 is
approx. "34 SY of new 8-Inch concrete pavement”. In regards to this proposed concrete pavement
section was the intent of the Design team to follow the depth and reinforcement parameters described
in the above-mentioned General Note 77

A. The concrete depth in the note has been changed to 8”. The reinforcement parameters have
been updated as well. Please see the updated plan set.

4 Q. | am not able to find an assigned bid item for ballards on the bid tab provided, nor am | able to
find a note indicating ballards are incidental to an assigned bid item. To what bid item are the
payment for ballards assessed against?

A. The bollards should be considered incidental to ltem No. 30 — Concrete Dumpster Pad (8”
thick)



DocuSign Envelope ID: GE860ES7-60FD-4700-8A53-22A231467A50

5. Q. Per Dumpster Enclosure Detail 2 on sheet C-2 of the bid plan set there is an 18" thickened
edge on the dumpster enclosure slab. Is the thickened edge only at the locations of each fence/hinge
post, along parameter of proposed fence, or along whole parameter of the dumpster enclosure slab
(including apron)?

A. The thickened edge should be constructed at the edges of the slab where the posts are to be
set.

6. Q. | am not able to find an assigned bid item for the fencing for the dumpster enclosure on the bid
tab provided, nor am | able to find a note indicating fencing is incidental to an assigned bid item. Are
the fence posts, or any other part of the fence incidental to the dumpster enclosure slab?

A. New line items have been added to the bid schedule for both the fence and the gate for the
trash enclosure. Footings, hardware, and any necessary appurtenances required to construct each
item should be considered incidental to each respective item.

7. Q. The bid schedule does not have an item for excavation, could one be added?

A. Yes. Please see the updated bid schedule. Contractor shall utilize the attached updated
Addendum 1 Price Bid Schedule when submitting their bid response.

8. Juniper Ridge School has approximately 350 students/parents that access the school on a normal
school day. There are also approximately 50 staff members that access the school when students
are not present. The following dates are available for Juniper Ridge School activities at this time:

Normal School Hours: 7:45am-8:30am drop off
3:00pm-4:00pm pick up
Last Day of School — June 5 (If school is allowed back to the physical building)
Staff Only — June 8t through June 12t (Most staff out by June 10)
Some Staff Returns — July 27t
Entire Staff Returns — August 3™
First Day of School — August 10

The original solicitation for the project noted above is amended as noted.

All other conditions of subject remain the same.

Z

Duane Hoff Jr., Senior Buyer
City of Grand Junction, Colorado

Respectiully,



DocuSign Envelope ID: 6ES860ES7-60FD-4700-8A53-22A231467A50

Bid Schedule: Horizon Place

Addendum #1
Contractor:
ltem CDOT,
No. City Ref. Description Quantity Units Unit Price Total Price
1 108.2 Water Main (6") (C-900, DR- 19. LE 3 3
18)(Includes cost of restrained
connection to existing pipe)
2 108.2  Water Main (8") (C-900, DR-18) 26, LE 3 $
(Includes cost of restrained
connection to existing pipe)
3 108.3 8" Gate Valve(Restrained 3. EA 3 3
Fitting)(Epoxy Coated)
4 108.3 Tee (8"x 6") MJ Swivel Tee (Epoxy 1 EA 3 $
Coated)
5 108.3 Elbow (8" x 45 deg)(Epoxy Coated) 2. EA 3 3
6 108.3 Cap (8" 1 EA 3 3
7 108.3 Fire Hydrant Assembly 1 EA 3 5
8 201  Clear and Grub Lump Sum --- 3
Trees/Vegetation(Approx. 1,308 SY)
9 202  Concrete Curb, Gutter, Sidewalk, V- 180. SY ) 3
Pan & Dumpster Pad Removal &
Disposal
10 202  Asphalt Removal and Disposal 1,664. 8Y 3 3
11 202  Storm Sewer Manhole Removal and 1. EA 3 3
Disposal
12 202  Dumpster Enclosure Removal and 1. EA 3 $
Disposal
13 202  Tree Removal and Disposal 2. EA 3 3
14 202  Chain Link Fence Removal and 30. LF 3 3
Disposal
15 202  Fire Hydrant Removal and Disposal 1. EA 3 $
16 203  Earthen Ditch 165. LF 3 3
17 203  Excavation 1. LS 3 3
18 208  Rip Rap Outlet Protection Structures 30. LF 3 3
19 208  Erosion Control (Complete In Place) Lump Sum e 3
(To Include Earthwork)
20 208  Vehicle Tracking Pad 1. EA 3 3
21 208  Temporary Berms Lump Sum et 3
22 208  Concrete Wash Out Pit & Lump Sum e 3
Maintenance
23 208  Stormwater Management Lump Sum =i 3
24 210 Relocate Street Signs 6. EA 3 3
25 210  Landscaping to Match Existing BF-2 (1 szs_ump Sum e 3



DocuSign Envelope ID: 6ES860ES7-60FD-4700-8A53-22A231467A50

Bid Schedule: Horizon Place

Addendum #1
Contractor:
ltem CDOT,
No. City Ref. Description Quantity Units Unit Price Total Price
26 304  Aggregate Base Course (Class 6) (12" 1,350.  Tons 3 3
Thickness)
27 306  Subgrade Reconditioning (12" Deep) 2,814. 8Y 3 3
28 401 Hot Mix Asphalt (4" thick) (Grading SX- 625. Tons 3 3
75, Binder Grade 64-22)
29 607  Trash Enclosure Fence 48. LF 3 3
30 607  Trash Enclosure Gate 18. LF 3 3
31 608  Concrete Curb Ramp - 20' Radius 1. EA 3 3
ADA Alternate Ramp with Cast Iron
Wet Set ADA Detectible Mat
32 608  Concrete Curb Ramp - 20' Radius 1 EA 3 3
ADA Curb Return with Cast Iron Wet
Set ADA Detectible Mat
33 608  Concrete Dumpster Pad (8" Thick) 42 8SY 3 3
34 608  Concrete Driveway (8" Thick) 110.  8Y 3 3
35 608 Monolithic Curb, Gutter, Sidewalk (7' 324. LF 3 3
Wide)
36 608  1'6" Concrete Spill Curb and Gutter 521. LF 3 3
(To Include Subgrade Excavation,
Reconditioning, & 6" Class 6 ABC)
37 608 2 Concrete Curb and Gutter (To 73. LF 3 3
Include Subgrade Excavation,
Reconditioning, & 6" Class 6 ABC)
38 614  End of Roadway Signs 3. EA 3 )
39 620  Sanitary Facility Lump Sum --- 3
40 625  Construction Surveying Lump Sum --- 3
41 626 Mobilization Lump Sum --- 3
42 630  Traffic Control (Complete In Place) Lump Sum --- )
43 630  Traffic Control Plan Lump Sum e 3
MCR Minor Contract Revisions Amr e L $  15,000.00
Bid Amount: $
Bid Amount:
dollars

BF-2 (2 of 2)
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DocuSign Envelope ID: BE860ES7-60FD-4700-8A53-22A231467A50

Grand Junction
aran

COLORADO

Purchasing Division

ADDENDUM NO. 2

DATE: April 14, 2020

FROM: City of Grand Junction Purchasing Division

TO: All Offerors

RE: 2020 Horizon Place Street Reconstruction IFB-4784-20-DH

Offerors responding to the above referenced solicitation are hereby instructed that the requirements
have been clarified, modified, superseded and supplemented as to this date as hereinafter described.

Please make note of the following clarifications:

1. Q. #3 8” gate valve- Plans only show 1, bid has 3. 6” gate valve for the hydrant not on the bid.
Assuming this is an Ute water line and they are tapping the 8” line?

A. The plans are correct. Please see the updated bid schedule. However, this will be a City
water line and the Contractor shall be responsible for tapping the 8" main. Contractor shall utilize the
attached updated Addendum 2 Price Bid Schedule when submitting their bid responses.

The original sclicitation for the project noted above is amended as noted.

All other conditions of subject remain the same.

Z

Duane Hoff Jr., Senior Buyer
City of Grand Junction, Colorado

Respectiully,



DocuSign Envelope ID: 6ES860ES7-60FD-4700-8A53-22A231467A50

Bid Schedule: Horizon Place

Addendum #2
Contractor:
ltem CDOT,
No. City Ref. Description Quantity Units Unit Price Total Price
1 108.2 Water Main (6") (C-900, DR- 19. LE $ $
18)(Includes cost of restrained
cohnection to existing pipe)
2 108.2  Water Main (8") (C-900, DR-18) 26, LE 3 $
(Includes cost of restrained
connection to existing pipe)
3 108.3 6" Gate Valve(Restrained 1 EA 3 $
Fitting)(Epoxy Coated)
4 108.3 8" Gate Valve(Restrained 1 EA 3 $
Fitting)(Epoxy Coated)
5 108.3 Tee (8"x 6") MJ Swivel Tee (Epoxy 1 EA $ $
Coated)
6 108.3 Elbow (8" x 45 deg)(Epoxy Coated) 2. EA $ $
7 108.3 Cap (8") 1 EA $ $
8 108.3 Fire Hydrant Assembly 1 EA $ $
9 201 Clear and Grub Lump Sum .- B
Trees/Vegetation(Approx. 1,308 SY)
10 202  Concrete Curb, Gutter, Sidewalk, V- 180. S8Y 3 $
Pan & Dumpster Pad Removal &
Disposal
1" 202  Asphalt Removal and Disposal 1,664 8Y 3 $
12 202  Storm Sewer Manhole Removal and 1. EA 3 $
Disposal
13 202  Dumpster Enclosure Removal and 1. EA 3 $
Disposal
14 202  Tree Removal and Disposal 2. EA $ $
15 202  Chain Link Fence Removal and 30. LF $ $
Disposal
16 202  Fire Hydrant Removal and Disposal 1. EA $ 3
17 203  Earthen Ditch 165. LF $ &
18 203  Excavation 1. LS $ $
19 208  Rip Rap Cutlet Protection Structures 30. LF $ $
20 208  Erosion Control (Complete In Place) Lump Sum e $
(To Include Earthwork)
21 208  Vehicle Tracking Pad 1. EA $ $
22 208  Temporary Berms Lump Sum dm B
23 208  Concrete Wash Out Pit & Lump Sum s $

Maintenance

BF-2 (1 of 2)



DocuSign Envelope ID: 6ES860ES7-60FD-4700-8A53-22A231467A50

Bid Schedule: Horizon Place

Addendum #2
Contractor:
ltem CDOT,
No. City Ref. Description Quantity Units Unit Price Total Price
24 208  Stormwater Management Lump Sum --- $
25 210 Relocate Street Signs 6. EA %
26 210  Landscaping to Match Existing Lump Sum --- 3
27 304  Aggregate Base Course (Class 6) (12" 1,350. Tons 3
Thickness)
28 306  Subgrade Reconditioning (12" Deep) 2814 8Y $
29 401 Hot Mix Asphalt (4" thick) (Grading SX- 625. Tons 3
75, Binder Grade 64-22)
30 607  Trash Enclosure Fence 48. LF $
31 607  Trash Enclosure Gate 18. LF $
32 608  Concrete Curb Ramp - 20" Radius 1. EA %
ADA Alternate Ramp with Cast Iron
Wet Set ADA Detectible Mat
338 608  Concrete Curb Ramp - 20' Radius 1. EA $
ADA Curb Return with Cast Iron Wet
Set ADA Detectible Mat
34 608  Concrete Dumpster Pad (8" Thick) 42.  8Y $
35 608  Concrete Driveway (8" Thick) 110.  SY $
36 608 Monolithic Curb, Gutter, Sidewalk (7' 324. LF $
Wide)
37 608  1'6" Concrete Spill Curb and Gutter 521. LF $
(To Include Subgrade Excavation,
Reconditioning, & 6" Class 6 ABC)
38 608 2 Concrete Curb and Gutter (To 73. LF $
Include Subgrade Excavation,
Reconditioning, & 6" Class 6 ABC)
39 614  End of Rocadway Signs 3. EA $
40 620  Sanitary Facility Lump Sum --- 3
41 625  Construction Surveying Lump Sum --- 3
42 626  Mobilization Lump Sum --- 3
43 630  Traffic Control (Complete In Place) Lump Sum B $
44 630  Traffic Control Plan Lump Sum --- 3
MCR Minor Contract Revisions = e s== $  15,000.00
Bid Amount: $
Bid Amount:
dollars

BF-2 (2 of 2)



Dacusign Envelope |D: 6ES60ES 7-60FD-4700-8A53-22A231467450

4. Contractor’s Bid Form

Bid Date: _April 20, 7olo
Project: IFB-4784-20-DH “2020 Horizon Place Street Reconstruction”

Bidding Company: __ CW  Constraction
Name of Authorized Agent: Cm z wf"“":r
Email__Chanz @cweonst. com

Telephone (‘1‘-]—0) (4o - DLl Adarons. 215 71 Y B
city_ Ak Tancton state._ (O zip. 81505

The undersigned Bidder, in compliance with the Invitation for Bids, having examined the Instruction to Bidders, General
Contract Conditions, Statement of Work, Specifications, and any and all Addenda thereto, having investigated the location
of, and conditions affecting the proposed work, hereby proposes to furnish all labor, materials and supplies, and to perform
all work for the Project in accordance with Contract Documents, within the time set forth and at the prices stated below.
These prices are to cover all expenses incurred in performing the work required under the Contract Documents, of which this
Contractor's Bid Form is a part.

The undersigned Contractor does hereby declare and stipulate that this offer is made in good faith without collusion or
connection o any person(s) providing an offer for the same work, and that it is made in pursuance of, and subject to, all
terms and conditions of the Instructions to Bidders, the Specifications, and all other Solicitation Documents, all of which have
been examined by the undersigned.

The Contractor also agrees that if awarded the Contract, to provide insurance certificates within ten (10) working days of the
date of Notification of Award. Submittal of this offer will be taken by the Owner as a binding covenant that the Contractor will
be prepared to complete the project in its entirety.

The Owner reserves the right to make the award on the basis of the offer deemed most favorable, to waive any formalities
or technicalities and to reject any or all offers. It is further agreed that this offer may not be withdrawn for a period of sixty
(60) calendar days after closing time. Submission of clarifications and revised offers automatically establish a new thirty day
(30) period.

Prices in the bid proposal have not knowingly been disclosed with another provider and will not be prior to award.

= Prices in this bid proposal have been arrived at independently, without consultation, communication or agreement for the
purpose of restricting competition.

¢ Noattempt has been made nor will be to induce any other person or firm to submit a bid proposal for the purpose of restricting
competition.

= The individual signing this bid proposal certifies they are a legal agent of the offeror, authorized to represent the offeror and
is legally respansible for the offer with regard to supporting documentation and prices provided.

» Direct purchases by the City of Grand Junction are tax exempt from Colorado Sales or Use Tax. Tax exempt No. 98-903544.
The undersigned certifies that no Federal, State, County or Municipal tax will be added to the above quoted prices.

e City of Grand Junction payment terms shall be Net 30 days.

«  Prompt payment discount of __ D percent of the net dollar will be offered to the Owner if the invoice is paid within

days after the receipt of the invoice. The Owner reserves the right to take into account any sueh discounts

when determining the bid award.

RECEIPT OF ADDENDA: the undersigned Contractor acknowledges receipt of Addenda to the Solicitation, Specifications,
and other Contract Documents.

State number of Addenda received: 7— ;
It is the responsibility of the Bidder to ensure all Addenda have been received and acknowledged.
By signing below, the Undersigned agree to comply with all terms and conditions contained herein.
Company: @ 2w s
Authorized Signature: % — L’L—J'e-f——ﬁ
—
Title: ; 7]

40
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Bid Schedule: Horizon Place

Addendum #2
Contractor:
Item CDOT,
No. City Ref. Description Quantity Units Unit Price Total Price
1 1082 Water Main (6") (C-900, DR- 19. LF 5 30 $ 5%
18)(Includes cost of restrained
connection to existing pipe)
2 1082 Water Main (8") (C-900, DR-18) g6 L 1 3 180
(Includes cost of restrained
connection to existing pipe)
3 1083 6" Gate Valve(Restrained 1. EA 3 [450 s [450
Fitting)(Epoxy Coated)
4 1083 8" Gate Valve(Restrained 1. EA s_[7€0 s [7&D
Fitling){(Epoxy Coated)
5 1083 Tee (8" x6") MJ Swivel Tee (Epoxy 1. EA 5 735 ¢ 335
Coated)
6 1083 Elbow (8" x 45 deg)(Epoxy Coated) 2. BA g 315 ¢ (S0
7 1083 Cap(8") 1. EA § 215 g 115
8 1083 Fire Hydrant Assembly 1. EA s 9850 s 4P30
9 201 Clearand Grub Lump Sum see B BODD
Trees/Vegetation(Approx. 1,308 SY)
10 202 Concrete Curb, Gutter, Sidewalk, V- 180. SY L 4 s 251c
Pan & Dumpster Pad Removal &
Disposal
11 202  Asphalt Removal and Disposal 1,664. SY $ il $ /‘P.' 504
19 202  Storm Sewer Manhole Removal and 1. EA 5 Foo g “Fvo
Disposal
13 202  Dumpster Enclosure Removal and 1. EA 3 I?'DD 5 1?190
Disposal
14 202  Tree Removal and Disposal 2. EA B 3?'90 $ 7"100
15 202 Chain Link Fence Removal and 30. LF $ T5 % 2250
Disposal
16 202  Fire Hydrant Removal and Disposal 1. EA N L s 350
17 203  Earthen Ditch 185. LF 5 (D 5§ _[G65D
18 203 Excavation 1. LS s 4350 5 4750
19 208  Rip Rap Outlet Protection Structures 30. LF % 65 s$ (950
20 208  Erosion Control (Complete In Place) Lump Sum --- B H4S50p
(To Include Earthwork)
21 208 Vehicle Tracking Pad 1. EA s_[15D $_J/150
22 208  Temporary Berms Lump Sum s & SO0
23 208  Concrete Wash Out Pit & Lump Sum S W)

Maintenance

BF-2 (1 of2)




Dacusign Envelope |D: 6ESG0ES 7-60FD-4700-8A53-22A231467A450

Bid Schedule: Horizon Place

Addendum #2
Contractor:
Item CDOT,
No. City Ref. Desecription Quantity Units Unit Price Total Price
24 208  Stormwater Management Lump Sum .- $ 3 5 op
25 210 Relocate Street Signs 6. EA s I+5 § jUSH
26 210  Landscaping to Match Existing Lump Sum sie . 5906
27 304 Aggregate Base Course (Class 6) (12"  1,350. Tons $ (& 374, 3be
Thickness)
28 306  Subgrade Reconditioning (12" Deep) 2814, 8Y G / 5 b {7’ 221
29 401  Hot Mix Asphalt (4" thick) (Grading SX-  625. Tons $_ (b1 §43, T2
75, Binder Grade 64-22)
30 607  Trash Enclosure Fence 48. LF s (00 $ 1800
31 607  Trash Enclosure Gate 18. LF 5 [40 $ 1sto
32 B08 Concrete Curb Ramp - 20' Radius Y. EA $ (500 $ |5eD
ADA Alternate Ramp with Cast Iron
Wet Set ADA Detectible Mat
33 608 Concrete Curb Ramp - 20' Radius 1. EA 3 IHAP w7 45e
ADA Curb Return with Cast Iron Wet
Set ADA Detectible Mat
34 608  Concrete Dumpster Pad (8" Thick) 42. 8Y 5 {50 § é 390
35 808  Concrete Driveway (8" Thick) 110, &Y $ g0 5 8800
36 608  Monalithic Gurb, Gutter, Sidewalk (7' 324. LF 5 7.8 $ 9032
Wide
37 608 16" C)ﬂncrete Spill Curb and Gutter 621. LF $ [2— $ 62‘5?‘

(To Include Subgrade Excavation,
Reconditioning, & 6" Class 6 ABC)
38 608 2 Concrete Curb and Gutter (To & | LB 5 10 5 Iq 60
Include Subgrade Excavation,
Reconditioning, & 6" Class 6 ABC)

39 614  End of Roadway Signs 3. EA $ f 50 5 450
40 620  Sanitary Facility Lump Sum ime & RSO
41 625  Construction Surveying Lump Sum --- $ Ca 300
42 626  Mobilization Lump Sum --- §_ 3500
43 630  Traffic Control (Complete In Place) Lump Sum ... §$ 3300
44 630  Traffic Control Plan Lump Sum e 300
MCR Minor Contract Revisions = --- --- --- 3 15,000.00
.20
Bid Amount: $ ?.3% 737
Bid Amount:

Tivo_hundred %r'{l"y Sevtn Houvsend, 7iine hundned Grty Fng. dollars

BF-2 (2 of 2)




Dacusign Envelope |D: 6ES60ES 7-60FD-4700-8A53-22A231467450

The undersigned Bidder proposes to subcontract the following portion of Work:

Name & address of Description of work % of
Sub-Contractor to be performed Contract

Hige (oo Cnach NI
Maurkn Coustietion Asphudd ~25%

H“‘}\m Dunt gULfrC‘-{EWRU SWI\,-&J! ( Sﬂhn} e

The undersigned Bidder acknowledges the right of the City to reject any and all Bids submitted and to
waive informalities and irregularities therein in the City’s sole discretion.

By submission of the Bid, each Bidder certifies, and in the case of a joint Bid each party thereto certifies
as to his own organization, that this Bid has been arrived at independently, without collusion,
consultation, communication, or agreement as to any matter relating to this Bid with any other Bidder or
with any competitor,
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Project References — CW Construction April 2020

GC Contact Name Phone Project Name
Jim McCurder Land Co Jim McCurder (970) 260-0604 Aspen Valley Estates
Shaw Construction Robert Glover (970) 242-0236 Fruita Elementary
Merritt & Associates Merritt Sixbey {970) 241-5164 FHE Building
Vortex Engineering Robert Jones (970) 245-9051 Enclave |
Chronos Builders Cody Davis (970) 640-4330 Iron Wheel Subdiv
FCl Constructors Tyler Loy (970) 822-3699 Karis
Senergy Builders Darin Carei (970) 248-8500 Garden Estates
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BID BOND

KNOW ALL MEN BY THESE PRESENTS,

that we, CW Construction, LLC ( _ an individual,

__ apartnership, X__a corporation incorporated in the State of Colorado ) as Principal,
and _Travelers Casualty and Surety Company of America (incorporated in the
State of Connecticut ) as Surety, are held and firmly bound unto the City of Grand
Junction, Colorado, (hereinafter called "City") in the penal sum of Five Percent of Bid Amount

dollars (§ 5% ). lawful money of the United States, for the
payment of which sum we bind ourselves, our heirs, executors, administrators, successors, and

assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that WHEREAS the Principal has

submitted the accompanying Bid dated APril 20, 2020 for construction of
2020 Horizon Place Street Reconstruciion (the Project) for the City and

WHEREAS, the City has required as a condition for receiving said Bid that the Principal deposit
with the City either a cashiers check or a certified check equivalent to not less than five percent of
the amount of said Bid or in lieu thereof furnish a Bid Bond for said amount conditioned that in
event of a failure to execute the proposed Contract for such construction and to provide the required
Performance and Payment Bonds and Insurance Certificates if the Contract be awarded to the
Bidder, that said sum be paid immediately to the City as Liquidated Damages and not as a penalty
for the Principal's failure to perform.

NOW, THEREFORE, if the Principal shall, within the period specified therefore, on the attached
prescribed forms presented to the Bidder for signature, enter into a written Contract with the City in
accordance with said Bid as accepted, and give Performance and Payment Bonds with good and
sufficient Surety, or Sureties, as may be required upon the forms prescribed by the City, for the
faithful performance and the proper fulfillment of said Contract, provide Certificates of Insurance as
required by said Contract, and provide all other information and documentation required by the
Contract Documents, then this obligation shall be void and of no effect, otherwise to remain in full
force and effect. In the event suit is brought upon this bond by the City and the City prevails, the
principal and surety shall pay all costs incurred by the City in such suit, including reasonable
attorneys’ fees and costs to be fixed by the Court.
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IN WITNESS WHEREOF, the above bound parties have executed this instrument under their
several seals the name and corporate seal of each corporate party being hereto affixed and duly
signed by its undersigned representative pursuant to authority of its governing board.

Dated this 16th day of April , 20 _2_0_ 3

Principal: CW Construction, LLC

Address: 1228 O 1/2 Rd
Loma,CO 81524

Signed: ﬂ///V (seal)

Title; ﬂ/b/dv Weaver, Managing Member
Surety: Travelers Casualty and Surety Company of America
Address: One Tower Square

Hartford, CT 06183
Mol tae S 5{%;

Title: Darren Coltrinari, Attorney-in-fact B '.Z'.-l-L'

INSTRUCTIONS FOR COMPLETING BID BOND

L The full legal name and residence of each individual executing this Bond as Principal must
be inserted in the first paragraph.

2. If the Principal is a partnership, the full name of the partnership and all individuals must be
inserted in the first paragraph which must recite that individuals are partners composing the
partnership, and all partners must execute the Bond as individuals.

3 The State of incorporation of each corporate Pringipal or Surety to the Bond must be inserted
in the first paragraph and the Bond must be executed under the corporate seal of said party
attested by its secretary or other appropriate officer.

4. Attach a copy of the power-of-attorney for the Surety's agent.
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- Travelers Casualty and Surety Company of America
i Travelers Casualty and Surety Company
TRAVELERS J St, Paul Fire and Marine Insurance Company

POWER OF ATTORNEY
KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St.
Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein collectively called the
"Companies"), and that the Companies do hereby make, constitute and appaint Darren Coltrinari of Grand Junction
Colorado . their true and lawful Attorney-in-Fact to sign, execute, seal and acknowledge any and all bonds, recognizances,
conditional undertakings and cther writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the
fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any
actions or proceedings allawed by law.
INWITNESS WHEREOF, the Companies have caused this insirument to be signed, and their corporate seals to be hereto affixed, this 3rd day of February,

2017.
-
Ry
State of Connecticut o it i
By: R
City of Hartford ss. Robert L. Raney, Sehior Vice President

On this the 3rd day of February, 2017, befora me personally appeared Robert L. Raney, who acknowledged himself to be the Senior Vice President of
Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St. Paul Fire and Marine Insurance Company, and
that he, as such, being autherized so to do, executed the feregoing insirument for the purposes therein contained by signing on behalf of the corporations
by himself as a duly autherized officer.

In Witness Whereof, | hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2021 Mo ¢ M

Marie C. Tetreault, Notary Public

This Power of Attorney Is granted under and by the autherity of the following resolutions adopted by the Boards of Directors of Travelers Casualty and
Surety Company of America, Travelers Casualty and Surety Company, and St. Paul Fire and Marine Insurance Company, which resolutions are now in
full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chalrman, any Executive Vice President, any Senior Vice President, any Vice Presideni, any
Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and
Agents to act for and on behalf of the Company and may give such appointee such authority as nis or her certificate of authority may prescribe to sign with
the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings obligatary in the nature of a
bond, recognizance, or conditional undertaking, and any of said officers ar the Board of Directors st any time may remove any such appointee and revake
the power given him or her; and it is

FURTHER RESOLVED, Ihal the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President may delegate all or any part of tha foregoing authority to one or more officers or amplayees of this Campany, provided that each such delegation
is in writing and a copy thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional
undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior
Vice Presidenl or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant
Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by
one or more Altorneys-in-Fact and Agents pursuant to the power prescribed in his or her cerlificate or their cerificates of authority or by one or mare
Company officers pursuant to a written delegation of autharity; and itis

FURTHER RESOLVED, that the signature of each of the following officers. President, any Executive Vice President, any Senior Vice Prasident, any Vice
President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to z2ny Power
of Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attomeys-in-Fact for purposes only
of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or certificate bearing
such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and cerfified by such facsimile
sighature and facsimile seal shall be valid and binding an the Company in the future with respect 1o any bond or understanding to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary of Travelers Casualty and Surety Company of America, Travelers Casualty and Surety
Company, and St Paul Fire and Marine Insurance Company, do hereby certify that the abeve and foregoing is a true and correct copy of the Power of
Altorney execuled by said Companies, which remains in full ferce and effect.

Dated this 16th day of April , 2020

w4

Kevin E. Hughes, Assistant Secretary

Te verify the authenticity of thiis Power of Attorney, please call us at 1-800-421-3880.
Please refer to the above-named Attorney-in-Fact and the delails of the bond to which the power is attached.
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