Grand Junction
("—'— C OL ORADO

Purchasing Division

Invitation for Bid

IFB-5453-24-DD
30 Road Pedestrian Improvements Project

Responses Due:

June 17, 2024, Prior to 2:00 PM

Accepting Electronic Responses Only
Responses Only Submitted Through the Rocky Mountain E-Purchasing
System (RMEPS)
www.bidnetdirect.com/colorado

(Purchasing Representative does not have access or control of the vendor side of
RMEPS. If website or other problems arise during response submission, vendor MUST
contact RMEPS to resolve issue prior to the response deadline. 800-835-4603)

NOTE: All City solicitation openings will continue to be held virtually.

Purchasing Representative:
Dolly Daniels, Senior Buyer
dollyd@gjcity.org
970-256-4048
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1. Instructions to Offerors

NOTE: ltis the Contractor’s responsibility to read and review all solicitation
documentation in its entirety, and to ensure that they have a clear and complete
understanding of not only the scope, specifications, project requirements, etc., but also
all other requirements, instructions, rules, regulations, laws, conditions, statements,
procurement policies, etc. that are associated with the solicitation process and
project/services being solicited.

A.D.A Document Compliance Requirements: All work documents, and/or
bid/proposal documents submitted, as a result of this Solicitation must comply with all
applicable provisions of 8824-85-101, C.R.S., et seq., and the Accessibility Standards for
Individuals with a Disability, as established by the Office Of Information Technology
according to Section §24-85-103 (2.5), C.R.S. and 3) all State of Colorado technology
standards related to technology accessibility and with Level A.A. of the most current
version of the Web Content Accessibility Guidelines (WCAG), incorporated in the State
of Colorado technology standards.

Issuing Office: This Invitation for Bid (IFB) is issued by the City of Grand Junction. All
contact regarding this IFB is to be directed to:

Dolly Daniels; Senior Buyer
dollyd@agjcity.org

With the exception of Pre-Bid or Site Visit Meeting(s) all questions, inquiries, comments,
or communication pertaining to this solicitation (whether process, specifications, scope,
etc.) must be directed (in writing) to the Purchasing Agent. Other communication may
result in disqualification.

Pre-Bid Meeting: No pre-bid meeting will be required for this Project.

Purpose: The City of Grand Junction is soliciting competitive bids from qualified and
interested companies for all labor, equipment, and materials required to complete this
Project which generally consists of the construction of 272 linear feet of various curb,
gutter, and sidewalk components, the construction of 206 linear feet of new storm drain
including associated pipe, bedding, fittings, inlets, and manholes, the removal and
replacement of approximately 235 square yards of asphalt mat, and all other items
necessary for the completion of the work including but not limited to: mobilization,
earthwork, hauling, landscaping, construction surveying, and traffic control. All dimensions
and Scope of Work shall be verified by Contractors prior to submission of bids.

The Owner: The Owner is the City of Grand Junction, Colorado and is referred to
throughout this Solicitation. The term Owner means the Owner or its authorized
representative.

Compliance: All Offerors, by submitting a bid, agree to comply with all conditions,

requirements, and instruction of this IFB as stated or implied herein. Should the Owner
omit anything which is necessary to clear understanding of the requirements, or should it
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1.7

appear that various instructions are in conflict, the Offeror(s) shall secure instructions from
the Purchasing Agent prior to submittal deadline.

Procurement Process: The most current version of the City of Grand Junction Purchasing
Policy and Procedure Manual is contacting.

1.8 Submission: See Section 5.0 for preparation and Submittal Terms. Bids shall be

1.9

1.10

formatted as directed in Section 5.0. Submittals that fail to follow this format may be ruled
non-responsive.

Bid Opening 30 Road Pedestrian Improvements Project
Jun 17, 2024, 2:00 - 2:30 PM (America/Denver)

Please join my meeting from your computer, tablet or smartphone.
https://meet.goto.com/713180709

You can also dial in using your phone.

Access Code: 713-180-709

United States: +1 (224) 501-3412

Join from a video-conferencing room or system.

Meeting ID: 713-180-709

Dial in or type: 67.217.95.2 or inroomlink.goto.com

Or dial directly: 713180709@67.217.95.2 or 67.217.95.2##713180709
Get the app now and be ready when your first meeting starts:
https://meet.goto.com/install

Modification and Withdrawal of Bids Before Opening Bids may be modified or
withdrawn by an appropriate document stating such, duly executed and submitted to the
place where Bids are to be submitted at any time prior to Bid Opening.

Form for Price Bid: All Price Bids must be made upon the Price Bid Schedule attached
and should give the amounts both in words and in figures and must be signed and
acknowledged by the Offeror.

The Offeror shall specify a unit price in figures for each pay item for which a quantity is
given and shall provide the products (in numbers) of the respective unit prices and
guantities in the Extended Amount column. The total Bid price shall be equal to the sum of
all extended amount prices. When an item in the Price Bid Schedule provides a choice to
be made by the Offeror, Offeror's choice shall be indicated in accordance with the
specifications for that particular item and thereafter no further choice shall be permitted.

Where the unit of a pay item is lump sum, the lump sum amount shall be shown in the
"extended amount” column and included in the summation of the total Bid.
All blank spaces in the Price Bid Schedule must be properly filled out.

Bids by corporations must be executed in the corporate name by the president or vice
president or other corporate office accompanied by evidence of authority to sign. The
corporate address and state of incorporation shall be shown below the signature.


http://trimview.gjcity.org/?=POLPROEV/222
http://trimview.gjcity.org/?=POLPROEV/222
https://meet.goto.com/713180709
tel:+12245013412,,713180709
mailto:713180709@67.217.95.2
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1.11

1.12

1.13

1.14

1.15

Bids by partnerships must be executed in the partnership name and signed by a partner
whose title must appear under the signature and the official address of the partnership must
be shown below the signature.

All names must be typed or printed below the signature.
The Offeror’s Bid shall contain an acknowledgement of receipt of all Addenda, the numbers
of which shall be filled in on the Contractor’s Bid Form.

The contact information to which communications regarding the Bid are to be directed must
be shown.

Exclusions: No oral, telephonic, emailed, or facsimile bid will be considered.
Contract Documents: The complete IFB and Offeror’s response compose the Contract

Documents. Copies of bid documents can be obtained from the City Purchasing website,
https://co-grandjunction.civicplus.com/501/Purchasing-Bids .

Additional Documents: The July 2010 edition of the “City Standard Contract Documents
for Capital Improvements Construction”, Plans, Specifications and other Bid Documents
are available for review or download on the Purchasing Bids page at https://co-
grandjunction.civicplus.com/501/Purchasing-Bids.

Definitions and Terms: See Atrticle I, Section 3 of the General Contract Conditions in
the Standard Contract Documents for Capital Improvements Construction.

Examination of Specifications: Offerors shall thoroughly examine and be familiar with
the project Statement of Work. The failure or omission of any Offeror to receive or examine
any form, addendum, or other document shall in no way relieve any Offeror from any
obligation with respect to its bid. The submission of a bid shall be taken as evidence of
compliance with this section. Prior to submitting a bid, each Offeror shall, at a minimum:

a. Examine the Contract Documents thoroughly.

b. Visit the site to familiarize itself with local conditions that may in any manner affect
cost, progress, or performance of the Work;

C. Study and carefully correlate Offeror's observations with the Contract Documents,
and;
d. Notify the Purchasing Agent of all conflicts, errors, ambiguities, or discrepancies

in or among the Contract Documents within the designated inquiry period.

On request, the Owner will provide each Offeror access to the site to conduct such
investigations and tests as each Offeror deems necessary for submission of a Bid. It
shall be the Offeror’s responsibility to make or obtain any additional examinations,
investigations, explorations, tests and studies and obtain any additional information and
data which pertain to the physical conditions (including without limitation, surface,
subsurface and underground utilities) at or contiguous to the site or otherwise which
may affect cost, progress or performance of the Work and which the Offeror deems
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1.16

1.17

1.18

1.19

1.20

necessary to determine its Bid for performing the Work in accordance with the time,
price and other terms and conditions of the Contract Documents. Location of any
excavation or boring made by Offeror shall be subject to prior approval of Owner and
applicable agencies. Offeror shall fill all holes, restore all pavements to match the
existing structural section and shall clean up and restore the site to its former condition
upon completion of such exploration. The Owner reserves the right to require the
Offeror to execute an access agreement with the Owner prior to accessing the site.

The lands upon which the Work is to be performed, rights of way, and access thereto,
and other lands designated for use by Contractor in performing the Work, are identified
on the Drawings.

Information and data reflected in the Contract Documents with respect to underground
utilities at or contiguous to the site are based upon information and data furnished to the
Owner and the Engineer by the owners of such underground utilities or others, and the
Owner does not assume responsibility for the accuracy or completeness thereof, unless
it is expressly provided otherwise in the Contract Documents.

By submission of a Bid, the Offeror shall be conclusively presumed to represent that the
Offeror has complied with every requirement of these Instructions to Offerors, that the
Contract Documents are not ambiguous and are sufficient in scope and detail to
indicate and convey understanding of all terms and conditions for performance of the
Work.

Questions Regarding Statement of Work: Any information relative to interpretation of
Scope of Work or specifications shall be requested of the Purchasing Agent, in writing, in
ample time, prior to the inquiry deadline.

Addenda & Interpretations: If it becomes necessary to revise any part of this solicitation,
a written addendum will be posted electronically on the City’s website at https://co-
grandjunction.civicplus.com/501/Purchasing-Bids.The Owner is not bound by any oral
representations, clarifications, or changes made in the written specifications by Owner,
unless such clarification or change is provided in written addendum form from the City
Purchasing Representative.

Taxes: The Owner is exempt from State, County, and Municipal Sales Tax and Federal
Excise Tax, therefore, all fees/bids should not include taxes.

Sales and Use Taxes: The Contractor and all Subcontractors are required to obtain
exemption certificates from the Colorado Department of Revenue for sales and use taxes
in accordance with the provisions of the General Contract Conditions, Section XVI
“Taxes”. Bids shall reflect this method of accounting for sales and use taxes on materials,
fixtures, and equipment.

Offers Binding 60 Days: Unless additional time is required by the Owner, or otherwise
specified, all formal offers submitted shall be binding for sixty (60) calendar days following
opening date, unless the Offeror, upon request of the Purchasing Agent, agrees to an
extension.
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1.21

1.22

1.23

1.24

2.1

Exceptions and Substitutions: All bids meeting the intent of this IFB shall be considered
for award. An Offeror taking exception to the specifications does so at the Offeror’s risk.
The Owner reserves the right to accept or reject any or all substitutions or alternatives.
When offering substitutions and/or alternatives, Offeror must state any exception(s) in the
section to which the exception(s) pertain. Exception/substitution, if accepted, must meet
or exceed the stated intent and/or specifications. The absence of stated exception(s)
indicates that the Offeror has not taken exception, and if awarded a Contract shall hold
the Offeror responsible to perform in strict accordance with the specifications or scope of
the bid and Contract Documents.

Collusion Clause: Each Offeror by submitting a bid certifies that it is not party to any
collusive action or any action that may be in violation of the Sherman Antitrust Act. Any
and all bids shall be rejected if there is evidence or reason for believing that collusion
exists among Offerors. The Owner may, or may not, accept future bids for the same Work
or commodities from participants in such collusion.

Disqualification of Offerors: A Bid will not be accepted from, nor shall a Contract be
awarded to, any person, Contractor, or corporation that is in arrears to the Owner, upon debt
or Contract, or that has defaulted, as surety or otherwise, upon any obligation to the Owner,
or that is deemed irresponsible or unreliable.

Offerors may be required to submit satisfactory evidence that they are responsible, have a
practical knowledge of the project bid upon and that has the necessary financial and other
resources to complete the proposed Work.

Either of the following reasons, without limitation, shall be considered sufficient to disqualify
an Offeror and Bid:

a. More than one Bid is submitted for the same Work from an individual, Contractor,
or corporation under the same or different name: and

b. Evidence of collusion among Offerors. Any participant in such collusion shall
not receive recognition as an Offeror for any future Work of the Owner until such
participant has been reinstated as a qualified Offeror.

Public Disclosure Record: If the Offeror has knowledge of its employee(s) or sub-
contractors having an immediate family relationship with an Owner employee or elected
official, the Offeror must provide the Purchasing Agent with the name(s) of the
individuals. The individuals are required to file a “Public Disclosure Record”, a statement
of financial interest, before conducting business with the Owner.

2. General Contract Conditions for Construction Projects

The Contract: This Invitation for Bid, submitted documents, and any negotiations, when
properly accepted by the Owner, shall constitute an enforceable agreement equally
binding between the Owner and Contractor. The Contract represents the entire and
integrated agreement between the Owner and the Contractor and supersedes all prior
negotiations, representations, or agreements, either written or oral including the bid
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2.2.

2.3.

2.4.

2.5.

2.6.

documents. The Contract may be amended or modified with Change Orders, Field
Orders, or Addendumes.

The Work: The term Work includes all labor necessary to produce the construction
required by the Contract Documents, and all materials and equipment incorporated or to
be incorporated in such construction.

Execution, Correlation, Intent, and Interpretations: The Contract Documents shall
be signed by the Owner and Contractor. By executing the Contract, the Contractor
represents that it has familiarized itself with the local conditions under which the Work is
to be performed and correlated its observations with the requirements of the Contract
Documents. The Contract Documents are complementary, and what is required by
anyone, shall be as binding as if required by all. The intention of the Contract Documents
is to include all labor, materials, equipment, services, and other items necessary for the
proper execution and completion of the Scope of Work as defined in the technical
specifications and drawings contained herein. All drawings, specifications and copies
furnished by the Owner are, and shall remain, Owner property. It is not to be used on
any other project.

The Owner: The Owner is the City of Grand Junction, Colorado and is referred to
throughout the Contract Documents. The term Owner means the Owner or its authorized
representative. The Owner shall, at all times, have access to the Work wherever it is in
preparation and progress. The Contractor shall provide facilities for such access. The
Owner will make periodic visits to the site to familiarize itself generally with the progress
and quality of Work and to determine, in general, if the Work is proceeding in accordance
with the Contract Documents. Based on such observations and the Contractor’s
Application for Payment, the Owner will determine the amounts owing to the Contractor
and will issue Certificates for Payment in such amounts, as provided in the Contract. The
Owner will have authority to reject Work which does not conform to the Contract
Documents. Whenever, in its reasonable opinion, it considers it necessary or advisable
to ensure the proper implementation of the intent of the Contract Documents, it will have
authority to require the Contractor to stop the Work or any portion, or to require special
inspection or testing of the Work, whether or not such Work can be then be fabricated,
installed, or completed. The Owner will not be responsible for the acts or omissions of
the Contractor, and Sub-Contractor, or any of its agents or employees, or any other
persons performing any of the Work.

Contractor: The Contractor is the person or organization identified as such in the
Agreement and is referred to throughout the Contract Documents. The term Contractor
means the Contractor or its authorized representative. The Contractor shall carefully
study and compare the General Contract Conditions of the Contract, Specification and
Drawings, Scope of Work, Addenda and Modifications and shall at once report to the
Owner any error, inconsistency, or omission it may discover. Contractor shall not be liable
to the Owner for any damage resulting from such errors, inconsistencies, or omissions.
The Contractor shall not commence Work without clarifying Drawings, Specifications, or
Interpretations.

Sub-Contractors: A Sub-Contractor is a person or organization who has a direct
Contract with the Contractor to perform any of the Work at the site. The term Sub-
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2.7.

2.8.

2.9.

Contractor is referred to throughout the Contract Documents and means a Sub-Contractor
or its authorized representative.

Award of Sub-Contractors & Other Contracts for Portions of the Work: Contractor
shall submit with its bid response to the Owner, in writing for acceptance, a list of the
names of the sub-contractors or other persons or organizations proposed for such
portions of the Work as may be designated in the proposal requirements, or, if none is so
designated, the names of the sub-contractors proposed for the principal portions of the
Work. Prior to the award of the Contract, the Owner shall notify the successful Contractor
in writing if, after due investigation, has reasonable objection to any person or organization
on such list. If, prior to the award of the Contract, the Owner has a reasonable and
substantial objection to any person or organization on such list and refuses in writing to
accept such person or organization, the successful Contractor may, prior to the award,
withdraw its proposal without forfeiture of proposal security. If the successful Contractor
submits an acceptable substitute with an increase in the proposed price to cover the
difference in cost occasioned by the substitution, the Owner may, at its discretion, accept
the increased proposal or may disqualify the Contractor. If, after the award, the Owner
refuses to accept any person or organization on such list, the Contractor shall submit an
acceptable substitute and the Contract sum shall be increased or decreased by the
difference in cost occasioned by such substitution and an appropriate Change Order shall
be issued. However, no increase in the Contract sum shall be allowed for any such
substitution unless the Contractor has acted promptly and responsively in submitting a
name with respect thereto prior to the award.

Quantities of Work and Unit Price: Materials or quantities stated as unit price items in
the Bid are supplied only to give an indication of the general scope of the Work, and are
as such, estimates only. The Owner does not expressly or by implication agree that the
actual amount of Work or material will correspond therewith and reserves the right after
award to increase or decrease the quantity of any unit item of the Work without a change
in the unit price except as set forth in Article VIII, Section 70 of the General Contract
Conditions. The City also reserves the right to make changes in the Work (including the
right to delete any bid item in its entirety or add additional bid items) as set forth in Article
VIII, Sections 69 through 71 of the General Contract Conditions.

Substitutions: The materials, products and equipment described in the Solicitation
Documents shall be regarded as establishing a standard of required performance,
function, dimension, appearance, or quality to be met by any proposed substitution. No
substitution will be considered prior to receipt of Bids unless the Offeror submits a written
request for approval to the Purchasing Agent at least ten (10) days prior to the date for
receipt of Bids. Such requests for approval shall include the name of the material or
equipment for which substitution is sought and a complete description of the proposed
substitution including drawings, performance and test data, and other information
necessary for evaluation, including samples if requested. The Offeror shall set forth
changes in other materials, equipment, or other portions of the Work including changes
of the Work of other Contracts, which incorporation of the proposed substitution would
require to be included. The Owner’s decision of approval or disapproval of a proposed
substitution shall be final. If the Owner approves a proposed substitution before receipt of
Bids, such approval will be set forth in an Addendum. Offerors shall not rely upon
approvals made in any other manner.



2.10.

2.11.

2.12.

2.13.

2.14.

2.15.

2.16.

Supervision and Construction Procedures: The Contractor shall supervise and direct
the Work, using its best skill and attention. It shall be solely responsible for all construction
means, methods, techniques, sequences, and procedures and for coordinating all
portions of the Work under the Contract.

Warranty: The Contractor warrants to the Owner that all materials and equipment
furnished under this Contract will be new unless otherwise specified, and that all Work
will be of good quality, free from faults and defects and in conformance with the Contract
Documents. All Work not conforming to these standards may be considered defective. If
required by Owner, the Contractor shall furnish satisfactory evidence as to the kind and
quality of materials and equipment. If within ten (10) days after written notice to the
Contractor requesting such repairs or replacement, the Contractor should neglect to make
or undertake with due diligence to the same, the City may make such repairs or
replacements. All indirect and direct costs of such correction or removal or replacement
shall be at the Contractor's expense. The Contractor will also bear the expenses of
making good all Work of others destroyed or damaged by the correction, removal, or
replacement of its defective Work.

Permits, Fees, & Notices: The Contractor shall secure and pay for all permits,
governmental fees, and licenses necessary for the proper execution and completion of
the Work. The Contractor shall give all notices and comply with all laws, ordinances, rules,
regulations, and orders of any public authority, including the City, bearing on the
performance of the Work. If the Contractor observes that any of the Contract Documents
are at variance in any respect, it shall promptly notify the Purchasing Agent in writing, and
any necessary changes shall be adjusted. If the Contractor performs any Work knowing
it to be contrary to such laws, ordinances, rules, and regulations, and without such notice
to the Owner, it shall assume full responsibility and shall bear all costs attributable to the
non-conforming Work.

Responsibility for Those Performing the Work: The Contractor shall be responsible
to the Owner for the acts and omissions of all its employees and all sub-contractors, its
agents and employees, and all other persons performing any of the Work under a Contract
with the Contractor.

Use of the Site: The Contractor shall confine operations at the site to areas permitted
by law, ordinances, permits and the Contract Documents, and shall not unreasonably
encumber the site with any materials or equipment.

Cleanup: The Contractor at all times shall keep the premises free from accumulation of
waste materials or rubbish caused by its operations. At the completion of Work, it shall
remove all its waste materials and rubbish from and about the project, as well as all its
tools, construction equipment, machinery, and surplus materials.

Insurance Requirements: The selected Contractor agrees to procure and maintain, at
its own cost, policy(s) of insurance sufficient to insure against all liability, claims, demands,
and other obligations assumed by the Contractor pursuant to the Contract. Such
insurance shall be in addition to any other insurance requirements imposed by this
Contract or by law. The Contractor shall not be relieved of any liability, claims, demands,
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or other obligations assumed pursuant to the Contract by reason of its failure to procure
or maintain insurance in sufficient amounts, durations, or types.

Contractor shall procure and maintain and, if applicable, shall cause any Sub-contractor
of the Contractor to procure and maintain insurance coverage listed below. Such
coverage shall be procured and maintained with forms and insurers acceptable to Owner.
All coverage shall be continuously maintained to cover all liability, claims, demands, and
other obligations assumed by the Contractor pursuant to the Contractor. In the case of
any claims-made policy, the necessary retroactive dates and extended reporting periods
shall be procured to maintain such continuous coverage. Minimum coverage limits shall
be as indicated below unless specified otherwise in the Special Conditions:

(a) Worker Compensation: Contractor shall comply with all State of Colorado Regulations
concerning Workers’ Compensation insurance coverage.

(b) General Liability insurance with minimum limits of:

ONE MILLION DOLLARS ($1,000,000) each occurrence and
ONE MILLION DOLLARS ($1,000,000) per job aggregate.

The policy shall be applicable to all premises, products, and completed operations. The
policy shall include coverage for bodily injury, broad form property damage (including
completed operations), personal injury (including coverage for contractual and employee
acts), blanket contractual, products, and completed operations. The policy shall include
coverage for explosion, collapse, and underground (XCU) hazards. The policy shall
contain a severability of interests’ provision.

(c) Comprehensive Automobile Liability insurance with minimum limits for bodily injury
and property damage of not less than:

ONE MILLION DOLLARS ($1,000,000) each occurrence and
ONE MILLION DOLLARS ($1,000,000) aggregate

(d) Professional Liability & Errors and Omissions Insurance policy with a minimum of:
ONE MILLION DOLLARS ($1,000,000) per claim

This policy shall provide coverage to protect the City against liability incurred as a result
of the professional Services performed as a result of responding to this Solicitation.

With respect to each of Contractors owned, hired, or non-owned vehicles assigned to be
used in performance of the Work. The policy shall contain a severability of interest
provision.

2.16.1 Additional Insured Endorsement: The policies required by paragraphs (b), and
(c) above shall be endorsed to include Grand Junction, its Elected and Appointed Officials,
Employees and Volunteers as Additional Insured. Every required policy above shall be
primary insurance, and any insurance carried by the Owner, its officers, or its employees,
or carried by or provided through any insurance pool of the Owner, shall be excess and
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2.17.

2.18.

2.19.

2.20.

2.21.

2.22.

not contributory insurance to that provided by the Contractor. The Contractor shall be
solely responsible for any deductible losses under any policy required above.

Indemnification: The Contractor shall defend, indemnify and save harmless the Owner,
and all its officers, employees, insurers, and self-insurance pool, from and against all
liability, suits, actions, or other claims of any character, name and description brought for
or on account of any injuries or damages received or sustained by any person, persons,
or property on account of any negligent act or fault of the Contractor, or of any Contractor’s
agent, employee, Sub-Contractor or supplier in the execution of, or performance under,
any Contract which may result from proposal award. Contractor shall pay any judgment
with cost which may be obtained by and/or against the Owner growing out of or under the
performance.

Miscellaneous Conditions: Material Availability: Contractors must accept
responsibility for verification of material availability, production schedules, and other
pertinent data prior to submission of bid. It is the responsibility of the Offeror to notify the
Owner immediately if materials specified are discontinued, replaced, or not available for
an extended period of time.

OSHA Standards: All Offerors agree and warrant that services performed in response
to this invitation shall conform to the standards declared by the US Department of Labor
under the Occupational Safety and Health Act of 1970 (OSHA). In the event the services
do not conform to OSHA standards, the Owner may require the services to be redone at
no additional expense to the Owner.

Time: Time is of the essence with respect to the time of completion of the Project and
any other milestones or deadline which are part of the Contract. It will be necessary for
each Offeror to satisfy the City of its ability to complete the Work within the Contract time
set forth in the Contract Documents. The Contract time is the period of time allotted in
the Contract Documents for completion of the Work. The date of commencement of the
Work is the date established in a Notice to Proceed. If there is no Notice to Proceed, it
shall be the date of the Contract, or such other date as may be established therein, or as
established as entered on the Bid Form. The Date of Final Completion of the Work is the
date certified by the Owner when all construction, and all other Work associated to
include, but not be limited to: testing, QA/QC, receipt of required reports and/or forms,
grant requirements (if applicable), punch list items, clean-up, receipt of drawings and/or
as-builts, etc., is fully complete, and in accordance with the Contract Documents.

Progress & Completion: The Contractor shall begin the Work on the Commencement
Date as noted on the Notice to Proceed and perform the Work expeditiously with
adequate forces to complete the Work within the Contract time/by the Completion date.

Payment & Completion: The Contract Sum is stated in the Contract and is the total
amount payable by the Owner to the Contractor for the performance of the Work under
the Contract Documents. Upon receipt of written notice that the Work is ready for final
inspection and acceptance and upon receipt of application for payment, the Owner’s
Project Manager will promptly make such inspection and, when it finds the Work
acceptable under the Contract Documents and the Contract fully performed, the Owner
shall make payment in the manner provided in the Contract Documents.
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2.23.

2.24.

2.25.

2.26.

Bid Bond: Each Bid shall as a guaranty of good faith on the part of the Offeror be
accompanied by a Bid Guaranty consisting of a certified or cashier’'s check drawn on an
approved national bank or trust company in the state of Colorado and made payable
without condition to the City; or a Bid Bond written by an approved corporate surety in
favor of the City. The amount of the Bid Guaranty shall not be less than 5% of the total Bid
amount. Once a Bid is accepted and a Contact is awarded, the apparent successful Offeror
has ten calendar days to enter into a Contractor in the form prescribed and to furnish the
bonds with a legally responsible and approved surety. Failure to do so will result in
forfeiture of the Bid Guaranty to the City as Liquidated Damages.

Each Offeror shall guaranty its total bid price for a period of sixty (60) Calendar Days from
the date of the bid opening.

Performance & Payment Bonds: Contractor shall furnish a Performance and a
Payment Bond, each in an amount at least equal to that specified for the Contract amount
as security for the faithful performance and payment of all Contractor’s obligations under
the Contract Documents. The bonds shall remain in effect for the duration of the Warranty
Period (as specified in the Special Conditions). Contractor shall also furnish other bonds
as required by the Special Conditions. All bonds shall be in the forms prescribed by the
Contract Documents and be executed by such sureties as (1) are licensed to conduct
business in the State of Colorado and (2) are named in the current list of “Companies
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as
Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Audit
Staff, Bureau of Accounts, U.S. Treasury Department. All bonds signed by an agent must
be accompanied by a certified copy of the Authority Act. If the surety on any bond
furnished by the Contractor is declared bankrupt, or becomes insolvent, or its rights to do
business in Colorado are terminated, or it ceases to meet the requirements of clauses (1)
and (2) of this section, Contractor shall within five (5) days thereafter substitute another
bond and surety, both of which shall be acceptable to the City.

Retention: The Owner will deduct money from the partial payments in amounts considered
necessary to protect the interest of the Owner and will retain this money until after completion
of the entire Contract. The amount to be retained from partial payments will be five (5)
percent of the value of the completed Work, and not greater than five (5) percent of the
amount of the Contract. When the retainage has reached five (5) percent of the amount of
the Contract no further retainage will be made and this amount will be retained until such
time as final payment is made.

Liquidated Damages for Failure to Enter Into Contract: Should the Successful Offeror
fail or refuse to enter into the Contract within ten Calendar Days from the issuance of the
Notice of Award, the City shall be entitled to collect the amount of such Offeror's Bid
Guaranty as Liquidated Damages, not as a penalty but in consideration of the mutual
release by the City and the Successful Offeror of all claims arising from the City’s issuance
of the Notice of Award and the Successful Offeror’s failure to enter into the Contract and
the costs to award the Contract to any other Offeror, to readvertise, or otherwise dispose
of the Work as the City may determine best serves its interest.
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2.27.

Liquidated Damages for Failure to Meet Project Completion Schedule: If the
Contractor does not achieve Final Completion by the required date, whether by neglect,
refusal or any other reason, the parties agree and stipulate that the Contractor shall pay
liquidated damages to the City for each such day that final completion is late. As provided
elsewhere, this provision does not apply for delays caused by the City. The date for Final
Completion may be extended in writing by the Owner.

The Contractor agrees that as a part of the consideration for the City’s awarding of this
Contract liquidated damages in the daily amount of $1,000.00 is reasonable and
necessary to pay for the actual damages resulting from such delay. The parties agree
that the real costs and injury to the City for such delay include hard to quantify items such
as: additional engineering, inspection and oversight by the City and its agents; additional
Contract administration; inability to apply the efforts of those employees to the other Work
of the City; perceived inefficiency of the City; citizens having to deal with the construction
and the Work, rather than having the benefit of a completed Work, on time; inconvenience
to the public; loss of reputation and community standing for the City during times when
such things are very important and very difficult to maintain.

The Contractor must complete the Work and achieve final completion included under the
Bid Schedule in the number of consecutive calendar days after the City gives is written
Notice to Proceed. When the Contractor considers the entire Work ready for its intended
use, Contractor shall certify in writing that the Work is fully complete. Final Completion
date is the date by which the Contractor shall have fully completed all clean-up, and all
items that were identified by the City in the inspection for final completion. Unless
otherwise stated in the Special Conditions, for purposes of this liquidated damages
clause, the Work shall not be finished, and the Contract time shall continue to accrue until
the City gives its written Final Acceptance.

If the Contractor shall fail to pay said liquidated damages promptly upon demand thereof
after having failed to achieve Final Completion on time, the City shall first look to any
retainage or other funds from which to pay said liquidated damages; if retainage or other
liquid funds are not available to pay said liquidated damages amounts, the Surety on the
Contractor’s Performance Bond and Payment Bond shall pay such liquidated damages.
In addition, the City may withhold all, or any part of, such liquidated damages from any
payment otherwise due the Contractor.

Liguidated damages as provided do not include any sums to reimburse the City for extra
costs which the City may become obligated to pay on other Contracts which were delayed
or extended because of the Contractor’s failure to complete the Work within the Contract
Time. Should the City incur additional costs because of delays or extensions to other
Contracts resulting from the Contractor’s failure of timely performance, the Contractor
agrees to pay these costs that the City incurs because of the Contractor’s delay, and
these payments are separate from and in addition to any liquidated damages.

The Contractor agrees that the City may use its own forces or hire other parties to obtain
Final Completion of the Work if the time of completion has elapsed and the Contractor is
not diligently pursuing completion. In addition to the Liquidated Damages provided for,
the Contractor agrees to reimburse the City for all expenses thus incurred.
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2.28.

2.29.

2.30.

2.31.

2.32.

Contingency/Force Account/Minor Contract Revisions: Contingency/Force
Account/Minor Contract Revisions Work will be authorized by the Owner’s Project
Manager and is defined as minor expenses to cover miscellaneous or unforeseen
expenses related to the project. The expenses are not included in the Drawings,
Specifications, or Scope of Work and are necessary to accomplish the scope of this
Contract. Contingency/Force Account/Minor Contract Revisions Authorization will be
directed by the Owner through an approved form. Contingency/Force Account/Minor
Contract Revisions funds are the property of the Owner and any Contingency/Force
Account/Minor Contract Revisions funds, not required for project completion, shall remain
the property of the Owner. Contractor is not entitled to any Contingency/Force
Account/Minor Contract Revisions funds, that are not authorized by Owner or Owner’s
Project Manager.

Protection of Persons & Property: The Contractor shall comply with all applicable laws,
ordinances, rules, regulations, and orders of any public authority having jurisdiction for
the safety of persons or property or to protect it from damage, injury, or loss. Contractor
shall erect and maintain, as required by existing safeguards for safety and protection, and
all reasonable precautions, including posting danger signs or other warnings against
hazards promulgating safety regulations and notifying owners and users of adjacent
utilities. When or where any direct or indirect damage or injury is done to public or private
property by or on account of any act, omission, neglect, or misconduct by the Contractor
in the execution of the Work, or in consequence of the non-execution thereof by the
Contractor, it shall restore, at its own expense, such property to a condition similar or
eqgual to that existing before such damage or injury was done, by repairing, rebuilding, or
otherwise restoring as may be directed, or it shall make good such damage or injury in
an acceptable manner.

Changes in the Work: The Owner, without invalidating the Contract, may order changes
in the Work within the general scope of the Contract consisting of additions, deletions or
other revisions, the Contract sum and the Contract time being adjusted accordingly. All
such changes in the Work shall be authorized by Change Order and shall be executed
under the applicable conditions of the contract documents. A Change Order is a written
order to the Contractor signed by the Owner issued after the execution of the Contract,
authorizing a change in the Work or an adjustment in the contract sum or the Contract
time. The Contract sum and the Contract time may be changed only by Change Order.

Claims for Additional Cost or Time: If the Contractor wishes to make a claim for an
increase in the Contract sum or an extension in the Contract time, it shall give the Owner
written notice thereof within a reasonable time after the occurrence of the event giving
rise to such claim. This notice shall be given by the Contractor before proceeding to
execute the Work, except in an emergency endangering life or property in which case the
Contractor shall precede in accordance with the regulations on safety. No such claim
shall be valid unless so made. Any change in the Contract sum or Contract time resulting
from such claim shall be authorized by Change Order.

Minor Changes in the Work: The Owner shall have authority to order minor changes in

the Work not involving an adjustment in the Contract sum or an extension of the Contract
time and not inconsistent with the intent of the Contract Documents.
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2.33.

2.34.

2.35

2.36

2.37

2.38

2.39

2.40

Field Orders: The Owner may issue written Field Orders which interpret the Contract
Documents in accordance with the specifications, or which order minor changes in the
Work in accordance with the agreement, without change in the Contract sum or time. The
Contractor shall carry out such Field Orders promptly.

Uncovering & Correction of Work: The Contractor shall promptly correct all Work
rejected by the Owner as defective or as failing to conform to the Contract Documents
whether observed before or after substantial completion and whether or not fabricated
installed or competed. The Contractor shall bear all costs of correcting such rejected
Work, including the cost of the Owner’s additional services thereby made necessary. If
within one (1) year after the date of completion or within such longer period of time as
may be prescribed by law or by the terms of any applicable special guarantee required
by the Contract Documents, any of the Work found to be defective or not in accordance
with the Contract documents, the Contractor shall correct it promptly after receipt of a
written notice from the Owner to do so unless the Owner has previously given the
Contractor a written acceptance of such condition. The Owner shall give such notice
promptly after discovery of condition. All such defective or non-conforming Work under
the above paragraphs shall be removed from the site where necessary and the Work shall
be corrected to comply with the Contract Documents without cost to the Owner. The
Contractor shall bear the cost of making good all Work of separate Contractors destroyed
or damaged by such removal or correction. If the Owner prefers to accept defective or
non-conforming Work, it may do so instead of requiring its removal and correction, in
which case a Change Order will be issued to reflect an appropriate reduction in the
payment or Contract sum, or, if the amount is determined after final payment, it shall be
paid by the Contractor.

Amendment: No oral statement of any person shall modify or otherwise change, or affect
the terms, conditions or specifications stated in the resulting Contract. All amendments
to the Contract shall be made in writing by the Owner.

Assignment: The Contractor shall not sell, assign, transfer or convey any Contract
resulting from this IFB, in whole or in part, without the prior written approval from the
Owner.

Compliance with Laws: Offers must comply with all Federal, State, County, and local
laws governing the Work and the fulfillment of the Work for and on behalf of the public.
Contractor hereby warrants that it is qualified to assume the responsibilities and render
the Work described herein and has all requisite corporate authority and professional
licenses in good standing required by law.

Confidentiality: All information disclosed by the Owner to the Contractor for the purpose
of the Work to be done or information that comes to the attention of the Contractor during
the course of performing such Work is to be kept strictly confidential.

Conflict of Interest: No public official and/or City/County employee shall have interest
in any Contract resulting from this Invitation for Bid.

Contract Termination: This Contract shall remain in effect until any of the following
occurs: (1) Contract expires; (2) completion of Work; (3) final acceptance of Work or, (4)

16



2.41

2.42

2.43.

2.44.

2.45.

2.46.

for convenience terminated by either party with a written Notice of Cancellation stating
therein the reasons for such cancellation and the effective date of cancellation at least
thirty (30 days past notification.

Employment Discrimination: During the performance of any services per agreement
with the Owner, the Contractor, by submitting a Bid, agrees to the following conditions:

2.41.1 The Contractor shall not discriminate against any employee or applicant for
employment because of race, religion, color, sex, age, handicap, or national
origin except when such condition is a legitimate occupational qualification
reasonably necessary for the normal operations of the Contractor. The
Contractor agrees to post in conspicuous places, visible to employees and
applicants for employment, notices setting forth the provisions of this
nondiscrimination clause.

2.41.2 The Contractor, in all solicitations or advertisements for employees placed by
or on behalf of the Contractor, shall state that such Contractor is an Equal
Opportunity Employer.

2.41.3 Notices, advertisements, and solicitations placed in accordance with federal
law, rule, or regulation shall be deemed sufficient for the purpose of meeting
the requirements of this section.

Affirmative Action: In executing a Contract with the City, the Contractor agrees to
comply with Affirmative Action and Equal Employment Opportunity regulations presented
in the General Contract Conditions Section 9 “Affirmative Action/EEO.

Immigration Reform and Control Act of 1986 and Immigration Compliance: The
Contractor certifies that it does not and will not during the performance of the Contract
employ workers without authorization or otherwise violate the provisions of the Federal
Immigration Reform and Control Act of 1986 and/or laws regulating immigration
compliance.

Ethics: The Contractor shall not accept or offer gifts or anything of value nor enter into
any business arrangement with any employee, official, or agent of the Owner.

Failure to Deliver: Inthe event of failure of the Contractor to perform in accordance with
the Contract Documents, the Owner, after due oral or written notice, may procure the
Work from other sources and hold the Contractor responsible for any costs resulting in
additional Work, materials and/or administration services necessary to perform the Work.
This remedy shall be in addition to any other remedies that the Owner may have.

Failure to Enforce: Failure by the Owner at any time to enforce the provisions of the
Contract shall not be construed as a waiver of any such provisions. Such failure to
enforce shall not affect the validity of the Contract or any part thereof or the right of the
Owner to enforce any provision of the Contract Documents at any time in accordance with
the terms thereof.
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2.47.

2.48.

2.49.

2.50.

Force Majeure: The Contractor shall not be held responsible for failure to perform the
duties and responsibilities imposed by the Contract due to legal strikes, fires, riots,
rebellions, and acts of God beyond the control of the Contractor, unless otherwise
specified in the Contract.

Independent Contractor: The Contractor shall be legally considered an Independent
Contractor and neither the Contractor nor its employees shall, under any circumstances,
be considered servants or agents of the Owner. The Owner shall be at no time legally
responsible for any negligence or other wrongdoing by the Contractor, its servants, or
agents. The Owner shall not withhold from the Contract payments to the Contractor any
federal or state unemployment taxes, federal or state income taxes, Social Security, or
any other amounts for benefits to the Contractor. Further, the Owner shall not provide to
the Contractor any insurance coverage or other benefits, including Workers'
Compensation, normally provided by the Owner for its employees.

Nonconforming Terms and Conditions: A bid that includes terms and conditions that
do not conform to the terms and conditions of this Invitation for Bid is subject to rejection
as non-responsive. The Owner reserves the right to permit the Contractor to withdraw
nonconforming terms and conditions from its bid prior to a determination by the Owner of
non-responsiveness based on the submission of nonconforming terms and conditions.
Items for non-responsiveness may include, but not be limited to:

a. Submission of the Bid on forms other than those supplied by the City;

b. Alteration, interlineation, erasure, or partial detachment of any part of the forms
which are supplied herein;

C. Inclusion of unauthorized additions conditional or alternate Bids or irregularities of
any kind which may tend to make the Bid incomplete, indefinite, or ambiguous as
to its meaning;

d. Failure to acknowledge receipt of any or all issued Addenda;

e. Failure to provide a unit price or a lump sum price, as appropriate, for each pay
item listed except in the case of authorized alternative pay items;

f. Failure to list the names of Subcontractors used in the Bid preparation as may be
required in the Solicitation Documents;

g. Submission of a Bid that, in the opinion of the Owner, is unbalanced so that each
item does not reasonably carry its own proportion of cost or which contains
inadequate or unreasonable prices for any item;

h. Tying of the Bid with any other bid or Contract; and

I. Failure to calculate Bid prices as described herein.

Evaluation of Bids and Offerors: The Owner reserves the right to:
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- reject any and all Bids,

- waive any and all informalities,

- take into account any prompt payment discounts offered by Offeror,

- negotiate final terms with the Successful Offeror,

- take into consideration past performance of previous awards/Contracts with the
Owner of any Contractor, Vendor, Contractor, Supplier, or Service Provider in
determining final award. and

- disregard any and all nonconforming, nonresponsive, or conditional Bids.

Discrepancies between words and figures will be resolved in favor of words. Discrepancies
between Unit Prices and Extended Prices will be resolved in favor of the Unit Prices.
Discrepancies between the indicated sum of any column of figures and the correct sum
thereof will be resolved in favor of the correct sum. The corrected extensions and totals will
be shown in the tabulation of Bids.

The Owner may consider the qualifications and experience of Subcontractors and other
persons and organizations (including those who are to furnish the principal items of material
or equipment) proposed for those portions of the Work as to which the identity of
Subcontractors and other persons and organizations must be submitted. Operating costs,
maintenance considerations performance data, and guarantees of materials and equipment
may also be considered by the Owner.

The Owner will conduct such investigations as deemed necessary to assist in the evaluation
of any Bid and to establish the responsibility, qualifications, and financial ability of the
Offeror, proposed Subcontractors and other persons and organizations to do the Work in
accordance with the Contract Documents to the City's satisfaction within the Contract Time.

The Offeror shall furnish the Owner all information and data requested by the Owner to
determine the ability of the Offeror to perform the Work. The Owner reserves the right to
reject the Bid if the evidence submitted by, or investigation of such Offeror fails to satisfy the
Owner that such Offeror is properly qualified to carry out the obligations of the Contract and
to complete the Work contemplated therein.

By submitting a Bid, each Offeror authorizes the Owner to perform such investigation of the
Offeror as the Owner deems necessary to establish the responsibility, qualifications, and
financial ability of the Offeror and, by its signature thereon, authorizes the Owner to obtain
reference information concerning the Offeror and releases the party providing such
information and the Owner from any and all liability to the Offeror as a result of such
reference information so provided.

The Owner reserves the right to reject the Bid of any Offeror who does not pass any
evaluation to the Owner’s satisfaction.

If the Contract is to be awarded, it will be awarded to the Offeror who, by evaluation, the
Owner determines will best meet the Owner's interests.

The Owner reserves the right to accept or reject the Work contained in any of the Price Bid
Schedules or alternates, either in whole or in part.
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2.51.

2.52.

2.53.

2.54.

2.55.

2.56.

2.57.

2.58.

2.59.

Award of Contract: Unless otherwise indicated, a single award will be made for all the
bid items in an individual bid schedule. In the event that the Work is contained in more
than one Bid Schedule, the City may award Schedules individually or in combination. In
the case of two Bid Schedules which are alternative to each other, only one of such
alternative Schedules will be awarded. Within forty-five (45) Calendar Days of Bid
Opening, the City will issue a Notice of Award to the Successful Offeror which will be
accompanied by a Contract electronically submitted via DocuSign for digital signature.
Within ten (10) Calendar Days thereafter, the Successful Offeror shall sign and deliver
the digitally executed Contract via DocuSign. Performance Bond, Payment Bond, and
Certificate of Insurance shall be submitted to the City within ten (10) days of Contract
execution. No Contract shall exist between the Successful Offeror and the City and the
Successful Offeror shall have no rights at law or in equity until the Contract has been duly
executed by the City.

The Successful Offeror’s failure to sign and submit a Contract and other documents set
forth in this Paragraph within the prescribed time shall be just cause of annulment of the
award, and forfeiture of the Bid Guaranty. The award of Contract may then be made to
the next qualified Offeror in the same manner as previously prescribed.

Ownership: All plans, prints, designs, concepts, etc., shall become the property of the
Owner.

Oral Statements: No oral statement of any person shall modify or otherwise affect the
terms, conditions, or specifications stated in this document and/or resulting agreement.
All modifications to this request and any agreement must be made in writing by the Owner.

Patents/Copyrights: The Contractor agrees to protect the Owner from any claims
involving infringements of patents and/or copyrights. In no event shall the Owner be liable
to the Contractor for any claims, damages, awards and/or costs of defense arising on the
grounds of patent(s)/copyright(s) infringement. Patent/copyright infringement shall null
and void any agreement resulting from response to this Invitation For Bid.

Remedies: The Contractor and Owner agree that both parties have all rights, duties, and
remedies available as stated in the Uniform Commercial Code.

Governing Law: Any agreement as a result of responding to this Invitation For Bid shall
be deemed to have been made in, and shall be construed and interpreted in accordance
with, the laws of the City of Grand Junction, Mesa County, Colorado.

Expenses: Expenses incurred in preparation, submission, and presentation of a
response to this Invitation For Bid are the responsibility of the Offeror and cannot be
charged to the Owner.

Sovereign Immunity: The Owner specifically reserves its right to sovereign immunity
pursuant to Colorado law as a defense to any action arising out of this Contract.

Public Funds/Non-Appropriation of Funds: Funds for payment have been provided
through the Owner's budget approved by the City Council/Board of County
Commissioners for the stated fiscal year only. State of Colorado prohibits the obligation
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2.60.

2.61.

and expenditure of public funds beyond the fiscal year for which a budget has been
approved. Therefore, anticipated orders or other obligations that may arise past the end
of the stated Owner’s fiscal year shall be subject to budget approval. The Contract, if any,
will be subject to and must contain a non-appropriation of funds clause/limitation on multi-
year fiscal obligations as required by Art X, Section 20 of the Colorado Constitution, and
other applicable law(s).

Cooperative Purchasing: Purchases as a result of this solicitation are primarily for the
City/County. Other governmental entities may be extended the opportunity to utilize the
resultant Contract award with the agreement of the successful provider and the
participating agencies. All participating entities will be required to abide by the
specifications, terms, conditions, and pricings established in this Bid. The quantities
furnished in this bid document are for only the City/County. It does not include quantities
for any other jurisdiction. The City or County will be responsible only for the award for its
jurisdiction. Other participating entities will place its own awards on its respective
Purchase Orders through its purchasing office or use its purchasing card for
purchase/payment as authorized or agreed upon between the provider and the individual
entity. The Owner accepts no liability for payment of orders placed by other participating
jurisdictions that choose to “piggy-back” on Owner’s solicitation. Orders placed by
participating jurisdictions under the terms of this solicitation will indicate its specific
delivery and invoicing instructions.

Keep Jobs in Colorado Act: Contractor shall be responsible for ensuring compliance
with Article 17 of Title 8, Colorado Revised Statutes (C.R.S.) requiring 80% Colorado labor
to be employed on public works. Contractor shall, upon reasonable notice provided by the
Owner, permit the Owner to inspect documentation of identification and residency required
by C.R.S. 88-17-101(2)(a). If Contractor claims it is entitled to a waiver pursuant to C.R.S.
88-17-101(1), Contractor shall state that there is insufficient Colorado labor to perform the
Work such that compliance with Article 17 would create an undue burden that would
substantially prevent a project from proceeding to completion and shall include evidence
demonstrating the insufficiency and undue burden in its response.

Unless expressly granted a waiver by the Owner pursuant to C.R.S. 88-17-101(1),
Contractor shall be responsible for ensuring compliance with Article 17 of Title 8, C.R.S.
requiring 80% Colorado labor to be employed on public works. Contractor shall, upon
reasonable notice provided by the Owner, permit the Owner to inspect documentation of
identification and residency required by C.R.S. §8-17-101(2)(a).

2.61.1. "Public project” is defined as:

(&) any construction, alteration, repair, demolition, or improvement of any land,
building, structure, facility, road, highway, bridge, or other public improvement
suitable for and intended for use in the promotion of the public health, welfare,
or safety and any maintenance programs for the upkeep of such projects.

(b) for which appropriate or expenditure of moneys may be reasonably expected
to be $500,000.00 or more in the aggregate for any fiscal year

(c) except any project that receives federal moneys.
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3. Statement of Work

3.1 GENERAL: The City of Grand Junction is soliciting competitive bids from qualified and
interested companies for all labor, equipment, and materials required to perform concrete
curb, gutter, and sidewalk installation, storm drain inlet, manhole, and pipe installation,
and all other Work for the 30 Road Pedestrian Improvements Project. All dimensions and
scope of Work shall be verified by Contractors prior to submission of bids.

NOTE: The descriptions of the pay items listed in the Price Bid Schedule for this Project
may not agree with those listed in the Standard Specifications. Payment for all Work
performed, as required in the Contract Documents will be in accordance with the items
and units listed in the Price bid Schedule.

The performance of the Work for this Project shall conform to the General Contract
Conditions presented in the City of Grand Junction’s Standard Contract Documents for
Capital Improvements Construction, revised July 2010, except as specifically modified or
supplemented herein or on the Construction Drawings.

3.2. PROJECT DESCRIPTION: The Project generally consists of the construction of 272
linear feet of various curb, gutter, and sidewalk components, the construction of 206 linear
feet of new storm drain including associated pipe, bedding, fittings, inlets, and manholes,
the removal and replacement of approximately 235 square yards of asphalt mat, and all
other items necessary for the completion of the work including but not limited to:
mobilization, earthwork, hauling, landscaping, construction surveying, and traffic control.
All dimensions and Scope of Work shall be verified by Contractors prior to submission of
bids.

3.3. SPECIAL CONDITIONS & PROVISIONS:

3.3.1 Pre-Bid Meeting: No pre-bid meeting will be required for this Project.

3.3.2 QUESTIONS REGUARDING SOLICITATION PROCESS/SCOPE OF WORK:
Dolly Daniels; Senior Buyer

City of Grand Junction
dollyd@agjcity.org

3.3.3 Project Manager: The Project Manager for the Project is Isaac Greenwald,
Engineering Specialist, who can be reached at (970) 256-4025. During Construction,
all notices, letters, submittals, and other communications directed to the City shall be
addressed and mailed or delivered to:

City of Grand Junction

Department of Public Works — Engineering
Attn: Isaac Greenwald, Project Manager
333 West Avenue, Building C

Grand Junction, CO 81501

3.3.4 Contract Administrator: The Contract Administrator for the Project is Duane Hoff Jr.,
Contract Administrator, who can be reached at (970) 244-1545. During Construction,
Contract related inquiries, issues, and other communications shall be directed to:
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3.3.5

3.3.6

3.3.7

3.3.8

3.3.9

Duane Hoff Jr., Contract Administrator
duaneh@aqjcity.org

Affirmative Action: The Contractor is not required to submit a written Affirmative
Action Program for the Project.

Pricing: Pricing shall be all inclusive to include but not be limited to: all labor,
equipment, supplies, materials, freight (F.O.B. Destination — Freight Pre-paid and
Allowed to each site), travel, mobilization costs, fuel, set-up and take down costs, and
full-time inspection costs, and all other costs related to the successful completion of
the project.

The Owner shall not pay nor be liable for any other additional costs including but not
limited to taxes, shipping charges, insurance, interest, penalties, termination
payments, attorney fees, liquidated damages, etc.

Freight/Shipping: All freight/shipping shall be F.O.B. Destination — Freight
Pre-Paid and Allowed to the project site(s), Grand Junction, CO.

Contractor must meet all federal, state, and local rules, regulations, and
requirements for providing such Services.

Contract: A binding Contract shall consist of: (1) the IFB and any amendments
thereto, (2) Additional Documents as stated in Section 1.10, (3) the Offeror’s response
(bid) to the IFB, (4) clarification of the bid, if any, and (5) the City’s Purchasing
Department’s acceptance of the bid by “Notice of Award” or by “Purchase Order”. All
Exhibits and Attachments included In the IFB shall be incorporated into the Contract
by reference.

A. The Contract expresses the complete agreement of the parties and, performance
shall be governed solely by the specifications and requirements contained therein.

B. Any change to the Contract, whether by modification and/or supplementation,
must be accomplished by a formal Contract amendment signed and approved by
and between the duly authorized representative of the Offeror and the City
Purchasing Division or by a modified Purchase Order prior to the effective date of
such modification. The Offeror expressly and explicitly understands and agrees
that no other method and/or no other document, including acts and oral
communications by or from any person, shall be used or construed as an
amendment or modification to the Contract.

Time of Completion: The scheduled time of Completion for the Project is
45 Calendar Days from the starting date specified in the Notice to Proceed.

Completion is achieved when site cleanup and all punch list items (resulting from the
final inspection) have been completed. Completion shall have the meaning set forth
in Article I, Section 3 (Definitions and Terms) of the General Contract Conditions.
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3.3.10 Working Days and Hours: The working days and hours shall be as stated in the
General Contract Conditions or as mutually agreed upon in the preconstruction
meeting with the following exception:

All Work shall be performed between the hours of 7:00 AM to 5:00 PM, Monday
through Friday.

3.3.11 Licenses and Permits: Contractor is responsible for obtaining all necessary
licenses and permits required for Construction, at Contractors expense. See
Section 2.12. Contractor shall supply to Owner all copies of finalized permits.

3.3.12 Permits: The following permits are required for the Project and will be obtained by
the City at no cost to the Contractor:
NONE

The following permits are required for the Project and shall be obtained and paid for
by the Contractor with the costs included in the total bid price for the Project:
City Construction Within the Right-Of-Way Permit (No permit fee)

3.3.13 City Furnished Materials: The City will furnish the following materials for the
Project:
Door Hangers

3.3.14 Project Sign: Project Signs, if any, will be furnished and installed by the City.

3.3.15 Authorized Representatives of the City: Those authorized to represent the
City shall include Purchasing Agent, Engineers, and Inspectors employed by the
City, only.

3.3.16 Stockpiling Materials and Equipment: All stockpiling/storage shall be in
accordance with General Contract Condition Section 51.

3.3.17 Traffic Control: The Contractor shall provide and maintain traffic control in
accordance with the approved Traffic Control Plan and the Manual on Uniform Traffic
Control Devices. A Traffic Control Plan shall be prepared by the Contractor and
reviewed by the City two days prior to the pre-construction meeting.

3.3.18 Clean-Up: The Contractor is responsible for cleaning up all loose materials that
have been deposited or swept into gutters, and onto sidewalks and driveways as a
result of sidewalk operations. The costs for all clean-up work shall be considered
incidental and will not be paid for separately.

3.3.19 Quality Control Testing: Supplier shall perform quality control testing on concrete.
The City will perform all other necessary QA/QC.

3.3.20 Schedule of Submittals: Contractor shall deliver these submittals at least two days
prior to the pre-construction meeting:
e 18" Hp Storm Dual Wall Pp Pipe
e 12" Hp Storm Dual Wall Pp Pipe
e Type A Pipe Bedding and Haunch Material
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3.3.21

3.3.22

3.3.23

3.3.24

3.3.25

3.3.26

3.3.27

3.3.28

Type B Granular Stabilization Material
Class 6 Aggregate Base Course

Class 3 Aggregate Base Course

HMA Mix Design

Concrete Mix Design

Storm Sewer Precast Flat-Top Manhole
Storm Drain Inlet

Vehicle Tracking Pad

Concrete Washout Structure

Inorganic Mulch

Preformed Thermoplastic Pavement Marking (Word-Stripe-Symbol)
Traffic Control Plan

Uranium Mill Tailings: It is anticipated that radioactive mill tailings will not be
encountered on this Project.

Fugitive Petroleum or Other Contamination: It is anticipated that soil
contamination from fugitive petroleum or other contaminants will not be encountered
with this Project.

Excess Material: All excess materials shall be disposed in accordance with General
Contract Condition Section 50.

Existing Utilities and Structures: Utilities were not potholed during design of this
Project. The location of existing utilities and structures shown on the Plans is
approximate with the information gathered during design. It is the responsibility of the
Contractor to pothole/locate and protect all structures and utilities in accordance with
General Contract Conditions Section 37.

Incidental Items: Any item of Work not specifically identified or paid for directly, but
which is necessary for the satisfactory completion of any paid items of Work, will be
considered as incidental to those items, and will be included in the cost of those
items.

Survey: The Contractor shall give the City survey crew a minimum of 72 hours’ notice
for all requested survey.

Work to be Performed by the City (Prior to Construction):
e N/A

Existing Concrete Sidewalks, Pans, Fillets, Curbs, and Gutters: The existing
sidewalks, pans, fillets, curbs, and gutters are in good serviceable condition. In most
instances, the installation of new sidewalk and pavement will be adjacent to existing
concrete. The Contractor will need to protect all concrete adjacent to construction. If
the concrete is damaged during construction, the Contractor will be responsible for its
replacement at no cost to the City. The Contractor, the City Project Inspector, and/or
the City Project Manager will walk and record any concrete that is deemed to be
damaged before construction has started.
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3.4. SCOPE OF WORK:

STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION:

The City of Grand Junction Standard Specifications for Road and Bridge
Construction are hereby modified or supplemented for this Project by the following
modifications to The Standard Specifications for Road and Bridge Construction,

State Department of Highways, Division of Highways, State of Colorado:

SP-1 SECTION 208 — EROSION CONTROL

For inlet protection along Major Arterial or Collector Street sections the only approved
inlet protections shall be a filter sock.

Add the following to this subsection:

208.05(n) Add the Following:

Concrete Washout Structure:

Water for clean-up of equipment used in the mixing or distribution of concrete shall not

be discharged to any storm water facilities, drain ways, or deposited into any open fields.
The waste water used shall either be wasted on an open excavation area or in an onsite

detention facility for future disposal

Subsection 208.08 Payment for Best Management Practices.

The disposal of wash water shall be considered incidental to the concrete and will not

be measured or paid for separately.

Add the following to this subsection:

Pay Item Pay Unit
Erosion Control (Complete in Place) Lump Sum

The lump sum price for Erosion Control (complete in place) shall be in full compensation for
the Erosion Control Supervisor and all materials, labor and equipment required to furnish,
install, maintain, remove, and dispose of erosion and settlement control features and Best

Management Practices (BMP’s) in accordance with the Stormwater Management Plan
(SWMP), State and local permits, and the Contract documents.

Erosion Control (Complete in Place) shall include storm drain inlet protection and the
concrete washout structure.

SP-2 SECTION 601 — STRUCTURAL CONCRETE

Section 601 of the Standard Specifications is hereby revised for this project as follows:

Subsection 601.02, Classification:
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CONCRETE SHALL MEET THE FOLLOWING REQUIREMENTS:
¢ 4,500 PSI Compressive at 28 Days
* 6% air +1.5%
e Slump per approved mix design +-1.5"
e Maximum Water Cement Ratio no greater than 0.45.

Subsection 601.06, Batching:
This CDOT Specification has been added to this Project:

The Contractor shall furnish a batch ticket (delivery ticket) with each load for all concrete.
Concrete delivered without a batch ticket containing complete information as specified shall
be rejected. The Contractor shall collect and complete the batch ticket at the placement site
and deliver all batch tickets to the Engineer or its representative at the end of each day. The
Engineer or its representative shall have access to the batch tickets at any time during the
placement. The following information shall be provided on each ticket:

1. Suppliers name and date

2. Truck number

3. Project name and location

4. Concrete class and designation number

5. Cubic yards batched

6. Type, brand, and amount of each admixture

7. Type, brand, and amount of cement and fly ash
8. Weights of fine and course aggregates

9. Moisture of fine and course aggregates

10. Gallons of batch water

The Contractor shall add the following information to the batch ticket at time of placement:
1. Gallons of water added by the truck operator
2. Number of revolutions of the drum for mixing

3. Discharge time

SP-3 SECTION 608 — CURBS, GUTTERS, SIDEWALKS, AND TRAILS

Section 608 of the Standard Specifications is hereby revised for this project as follows:
Subsections 608.06, Basis of Payment shall include the following:

The Contract Unit Price for the various concrete items shall be full compensation for all
equipment, labor, materials, and incidentals required for the complete installation.
Incidental items include subgrade compaction, cutting and removal of asphalt in areas
where concrete will be installed; removal of existing concrete, removal of existing base
course, disposal of excavated and removed materials; furnishing, placement and
compaction of Aggregate Base Course; forming, furnishing and placement, finishing,
curing and protection of the concrete; reinforcing steel and joint filler.
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SP-4 SECTION 630 - CONSTRUCTION ZONE TRAFFIC CONTROL
Subsection 630.09, Traffic Control Plan, shall include the following:

The following guidelines and limitations shall apply to the traffic control:

1. Two-way traffic shall be maintained on all streets (unless otherwise approved).

2. Concrete activities shall be coordinated so that concrete trucks and other vehicles do not
block the traffic lanes.

3. All incidental costs shall be included in the original Contract price for the Project. Flagging
shall be considered incidental and included in Traffic Control (Complete in Place).

4. Sidewalks that are obstructed or under construction shall be barricaded, as required for
pedestrian safety.

3.5 Attachments

A: 30 Rd. Pedestrian Improvements Bid Schedule
B: 30 Road Pedestrian Improvements Bid Plan Set

3.6 Contractor Bid Documents: For Contractor’s convenience, the following is a list of
forms/items to be submitted with the Contractor’s bid response. However, should a form/item
not be listed in this section, but required in the solicitation documents, it is the Contractor’s
responsibility to ensure all forms/items are submitted.

- Contractor’s Bid Form
- Price Bid Schedule

3.7 IFB TENTATIVE TIME SCHEDULE:

Invitation For Bids available on May 23, 2024
Non-Mandatory Pre-Bid Meeting N/A
Inquiry deadline, no questions after this date June 5, 2024
Addendum Posted June 7, 2024
Submittal deadline for proposals June 17, 2024
City Council Approval July 3, 2024
Notice of Award & Contract execution July 5, 2024
Bonding & Insurance Cert due July 12, 2024
Preconstruction meeting July 17, 2024
Work begins no later than Receipt of Notice to Proceed
Final Completion 45 Calendar Days from Notice
to Proceed
Holidays:
Independence Day July 4, 2024
Labor Day September 2, 2024
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4. Contractor’s Bid Form

Bid Date:

Project: IFB-5453-24-DD “30 Road Pedestrian Improvement Project”

Bidding Company:

Name of Authorized Agent:

Email

Telephone Address

City State Zip

The undersigned Offeror, in compliance with the Invitation for Bids, having examined the Instruction to Offerors, General
Contract Conditions, Statement of Work, Specifications, and any and all Addenda thereto, having investigated the location of,
and conditions affecting the proposed Work, hereby proposes to furnish all labor, materials and supplies, and to perform all
Work for the Project in accordance with Contract Documents, within the time set forth and at the prices stated below. These
prices are to cover all expenses incurred in performing the Work required under the Contract Documents, of which this
Contractor’s Bid Form is a part.

The undersigned Contractor does hereby declare and stipulate that this offer is made in good faith without collusion or
connection to any person(s) providing an offer for the same Work, and that it is made in pursuance of, and subject to, all terms
and conditions of the Instructions to Offerors, the Specifications, and all other Solicitation Documents, all of which have been
examined by the undersigned.

The Contractor also agrees that if awarded the Contract, to provide insurance certificates within ten (10) working days of the
date of Notification of Award. Submittal of this offer will be taken by the Owner as a binding covenant that the Contractor will
be prepared to complete the project in its entirety.

The Owner reserves the right to make the award on the basis of the offer deemed most favorable, to waive any formalities or
technicalities and to reject any or all offers. It is further agreed that this offer may not be withdrawn for a period of sixty (60)
calendar days after closing time. Submission of clarifications and revised offers automatically establish a new thirty day (30)
period.

Prices in the bid proposal have not knowingly been disclosed with another provider and will not be prior to award.

Prices in this bid proposal have been arrived at independently, without consultation, communication or agreement for the

purpose of restricting competition.

No attempt has been made nor will be to induce any other person or Contractor to submit a bid proposal for the purpose of

restricting competition.

The individual signing this bid proposal certifies they are a legal agent of the offeror, authorized to represent the offeror and

is legally responsible for the offer with regard to supporting documentation and prices provided.

Direct purchases by the City of Grand Junction are tax exempt from Colorado Sales or Use Tax. Tax exempt No. 98-03544.

The undersigned certifies that no Federal, State, County or Municipal tax will be added to the above quoted prices.

City of Grand Junction payment terms shall be Net 30 days.

Prompt payment discount of percent of the net dollar will be offered to the Owner if the invoice is paid within
days after the receipt of the invoice. The Owner reserves the right to take into account any such discounts

when determining the bid award that are no less than Net 10 days.

RECEIPT OF ADDENDA: the undersigned Contractor acknowledges receipt of Addenda to the Solicitation, Specifications,
and other Contract Documents.
State number of Addenda received:

It is the responsibility of the Offeror to ensure all Addenda have been received and acknowledged.
By signing below, the Undersigned agree to comply with all terms and conditions contained herein.

Company:

Authorized Signature:

Title:
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The undersigned Offeror proposes to subcontract the following portion of Work:

Name & address of Description of Work % of
Sub-Contractor to be performed Contract

The undersigned Offeror acknowledges the right of the City to reject any and all Bids submitted and to
waive informalities and irregularities therein in the City’s sole discretion.

By submission of the Bid, each Offeror certifies, and in the case of a joint Bid each party thereto certifies
as to its own organization, that this Bid has been arrived at independently, without collusion,
consultation, communication, or agreement as to any matter relating to this Bid with any other Offeror or
with any competitor.
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Bid Schedule: 30 Rd. Pedestrian Improvements Project

ltem CDOT,

No. City Ref. Description Quantity Units Unit Price Total Price
1 108  Storm Drain Pipe (18" HP Storm Dual Wall) 162. LF $ $
2 108  Storm Drain Pipe (12" HP Storm Dual wall) 44. LF $ $
3 108  Granular Stabilization Material (Type B) (18" 17.5 TON $ $

Thick Min)(as directed)
4 108  Storm Sewer Precast Flat-top Manhole (48" 1. EA $ $
1.D.)(4" Ring)
5 108  Single Storm Drain Inlet (Vertical Curb) 1. EA $ $
6 202  Removal of Asphalt Mat (Full Depth) 235. SY $ $
7 202 Remove Concrete 3. SY $ $
8 210  Adjust Water Valve Box To Finished Grade 1. EA $ $
9 210  Reset Ground Sign 1. EA $ $
10 203  Unclassified Excavation (complete in place) 369. CY $ $
11 203  Unclassified Embankment 2. CY $ $
12 203  Potholing 8. HR $ $
13 203  (Roadway Subgrade Stabilization) Muck 100. CY $ $
Excavation (as directed)

14 304 (Roadway Subgrade Stabilization) Aggregate 115.  SY $ $
Base Course (Class 3) (24" Thick) (as
directed)

15 420 (Roadway Subgrade Stabilization) Geotextile 115. SY $ $
Separator (Class 2) (as directed)

16 420 (Roadway Subgrade Stabilization) Geogrid 115. SY $ $
Reinforcement (as directed)

17 208  Storm Drain Inlet Protection 3. EA $ $
18 208  Prefabricated Vehicle Tracking Pad 1. EA $ $
19 208  Prefabricated Concrete Washout Structure 1. EA $ $
20 209  Dust Abatement (as needed) 10. DAY $ $
21 304  Aggregate Base Course (Class 6) (8" Thick) 460. SY $ $
22 306 Reconditioning (6" Deep) 460. SY $ $
23 401 Hot Mix Asphalt (5" thick, 2 lifts) (Grading SX 127. TON $ $

75, Binder Grade 64-22)
24 608  Concrete Curb and Gutter (2' Wide) (to include 260. LF $ $

Class 6 Aggregate Base Course per Typical
Cross Section)
25 608  Concrete Drive Over Curb and Gutter (3' wide) 12. LF $ $
(to include Class 6 Aggregate Base Course
per Typical Cross Section)

26 608 Concrete Sidewalk (6" Thick)(to include 6" of 175. SY $ $
Class 6 Aggregate Base Course)
27 LSC Landscaping (inorganic mulch) 480. SF $ $

BF-2 (1 of 2)



Bid Schedule: 30 Rd. Pedestrian Improvements Project

ltem CDOT,

No. City Ref. Description Quantity Units Unit Price Total Price
28 620  Sanitary Facility 1. EA $

29 625  Construction Surveying Lump SUM --- $

30 626  Mobilization Lump SUM --- $

31 627  Preformed Thermoplastic Pavement Marking 1. EA $

(Word-stripe-Symbol)

32 630  Traffic Control (Complete In Place) Lump SUM --- $

33 630  Traffic Control Plan Lump SUM --- $
MCR Minor Contract Revisions - - -- $ 15,000.00

Bid Amount: $
Bid Amount:
dollars

BF-2 (2 of 2)
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SUMMARY OF EARTHWORK QUANTITIES

INDEX INDEX EARTHWORK QUANTITIES BALANCE
Book Page Sheet PROJECT TOTAL Book Page Sheet (FOR INFORMATION ONLY) PRCGECT TOTAL
203-00010 UNCLASSIFIED EXCAVATION (CIP) Cu. YD. As Const. CU.YD. | As Const
ON SITE (QUANTITY CALCULATED FROM CIVIL3D - TIN SUBTRACTION)
Total Unclassified Excavation 389
UNCLASSIFIED EXCAVATION 52 Total Embankment (net) 2
ADDITION OF ROADWAY CROSS3 SECTIONS PRISM 351 EMBANKMENT TIMES FACTOR 1.15 (compaction) 2
DEDUCT ASPHALT AND CONCRETE REMOVAL ITEMS 34
Excess Material leftover 367
(Material to be hauled away from site by Contractor)
TOTAL FOR PAY QUANTITIES 369
EMBANKMENT MATERIAL (CIP) (FOR INFORMATION ONLY) CuU. YD.
QUANTITY CALCULATED FROM CIVIL3D - TIN SUBTRACTION
UNCLASSIFIED EMBANKMENT 2
TOTAL 2
-DESCRIETION DATE Jorawn BY __dcS DATE 2024 (] PEDESTRIAN IMPROVEMENT' 30 RD SOUTH OF' D RD
REVISION A\ REV. 1 — DATE ] PUBLIC WORKS
_ DESIGNED BY _JCS DATE 2024
’;g:g:gzﬁg 2 - CHEOKED B K oate 2026 NO SCALE G}and unCtlon ENGINEERING DIVISION SUMMARY OF EARTHWORK QUANTITIES — 1 3
REVISION A\REV 4 - bk APPROVED BY KH DATE 2024 < May 6, 2024
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ltem CDOT,

No. | City Ref. [Description Quantity |Units

1 108 Storm Drain Pipe (18" HP Storm Dual 162. |LF
Wall)

2 108 Storm Drain Pipe (12" HP Storm Dual 44, |LF
wall)

3 108 Granular Stabilization Material (Type B) 17.5 |TON
(18" Thick Min)(as directed)

4 108 Storm Sewer Precast Flat-top Manhole 1. |EA
(48" 1.D.) (4" Ring)

5 108 Single Storm Drain Inlet (Vertical Curb) 1. |EA

6 202 Removal of Asphalt Mat (Full Depth) 235. |SY

7 202 Remove Concrete 3. |SY

8 210 |Adjust Water Valve Box To Finished 1. |EA
Grade

9 210 Reset Ground Sign 1. [EA

10 203 Unclassified Excavation (complete in 369. |CY
place)

11 203 Unclassified Embankment 2. |CY

12 203 Potholing 8. [HR

13 203 (Roadway Subgrade Stabilization) 100. |CY
Muck Excavation (as directed)

14 304 (Roadway Subgrade Stabilization) 115. |SY
Aggregate Base Course (Class 3) (24"
Thick) (as directed)

15 420 (Roadway Subgrade Stabilization) 115. |SY
Geotextile Separator (Class 2) (as
directed)

16 420 (Roadway Subgrade Stabilization) 115. |SY
Geogrid Reinforcement (as directed)

17 208 Storm Drain Inlet Protection 3. |EA

18 208 Prefabricated Vehicle Tracking Pad 1. |EA

ltem CDOT,
No. | City Ref. [Description Quantity |Units
19 208 Prefabricated Concrete Washout 1. [EA
Structure
20 209 Dust Abatement (as needed) 10. |DAY
21 304 |Aggregate Base Course (Class 6) (8" 460. ([SY
Thick)
22 306 Reconditioning (6" Deep) 460. ([SY
23 401 Hot Mix Asphalt (5" thick, 2 lifts) 127. |TON
(Grading SX 75, Binder Grade 64-22)
24 608 Concrete Curb and Gutter (2' Wide) (to 260. |LF
include Class 6 Aggregate Base
Course per Typical Cross Section)
25 608 Concrete Drive Over Curb and Gutter (3' 12. |LF
wide) (to include Class 6 Aggregate
Base Course per Typical Cross
Section)
26 608 Concrete Sidewalk (6" Thick)(to include 175. |SY
6" of Class 6 Aggregate Base Course)
27 210 Landscaping (inorganic mulch) 480. |[SF
28 620 Sanitary Facility 1. |EA
29 625 Construction Surveying 1. |LS
30 626 Mobilization 1. |LS
31 627 |Preformed Thermoplastic Pavement 1. |EA
Marking (Word-stripe-Symbol)
32 630 Traffic Control (Complete In Place) 1. |LS
33 630 Traffic Control Plan 1. [LS
MCR Minor Contract Revisions - ---

REVISION A\
REVISION A
REVISION A
REVISION A\

_DESCRIPTION

DATE

DRAWN BY JCS

DATE 2024

DESIGNED BY JCS

DATE 2024

CHECKED BY _KH

DATE 2024 NO SCALE

APPROVED BY KH

DATE 2024

( G(r%nd Junction )(

PUBLIC WORKS
ENGINEERING DIVISION

SUMMARY OF APPROXIMATE QUANTITIES - 1

(PEDESIHANE&PR)VEMENI‘SORDSOUIHOFDRD)( :
4

May 6, 2024

N: \EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\ODESIGN\SUMMARY OF APPROXIMATE QUANTITES.dwg — PLOTTED 5/6/2024 4:54:21 PM


AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESCRIPTION

AutoCAD SHX Text
APPROVED BY

AutoCAD SHX Text
DRAWN BY

AutoCAD SHX Text
CHECKED BY

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESIGNED BY

AutoCAD SHX Text
NO SCALE

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
PUBLIC WORKS

AutoCAD SHX Text
ENGINEERING DIVISION

AutoCAD SHX Text
C

AutoCAD SHX Text
I

AutoCAD SHX Text
T

AutoCAD SHX Text
Y

AutoCAD SHX Text
O

AutoCAD SHX Text
F

AutoCAD SHX Text
C

AutoCAD SHX Text
O

AutoCAD SHX Text
L

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
A

AutoCAD SHX Text
D

AutoCAD SHX Text
0

AutoCAD SHX Text
1

AutoCAD SHX Text
2

AutoCAD SHX Text
3

AutoCAD SHX Text
4

AutoCAD SHX Text
4

AutoCAD SHX Text
JCS

AutoCAD SHX Text
2024

AutoCAD SHX Text
JCS

AutoCAD SHX Text
KH

AutoCAD SHX Text
KH

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
F240501

AutoCAD SHX Text
PROJECT NO.

AutoCAD SHX Text
PEDESTRIAN IMPROVEMENT 30 RD SOUTH OF D RD

AutoCAD SHX Text
SUMMARY OF APPROXIMATE QUANTITIES - 1

AutoCAD SHX Text
May 6, 2024

AutoCAD SHX Text
N:\EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\0DESIGN\SUMMARY OF APPROXIMATE QUANTITIES.dwg  - PLOTTED 5/6/2024 4:54:21 PM  - PLOTTED 5/6/2024 4:54:21 PM5/6/2024 4:54:21 PM

isaac.greenwald
Text Box
(4" Ring)


2943-201-36-006
2998 DEBRA ST #B
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FL 4614.15

\ |
PROTECT UTILITY POLE IN PLACE. FENCE AT RIGHT OF WAY AND N “ z
- WHERE PART OF THE UTILITY POLE | EVERYTHING INSIDE PRIVATE AN
L ENCROACHES INTO THE NEW WALK PROPERTIES REMAIN IN PLACE. |
L —PLACE 1/2” PREFORMED FOAM JOINT ANY DAMAGE TO FENCE OR ANY
o FILLER MATERIAL (FULL DEPTH) AROUND | THING INSIDE FENCE WILL BE RE | |
— BASE OF POLE AND POUR CONCRETE PLACED OR REPAIRED AT
) AROUND (TYPE "A” ISOLATION JOINT) CONTRACTOR'S EXPENSE. \ ) |
< \ - <
% PROTECT FIRE[HYDRANT IN PLACE
(@]
L a
) TELEPHONE WILL BE LOWERED FROM
| #+50% TO 5+95% BY OTHERS | PROTECT EXISTING FIBER BOX, FIBER WARNING
PROTECT GUY ANCHOR IN PLACE | ' 1 TPOST, UTILITY POLE, AND GUY ANCHORS IN PLACE.
ADJUST CATHODIC PROTECTION g
TEST STATION TO FINISHED GRADE B¢
BY OTHERS
IRRIGATION LINE PROPERTY LINE
\ BOW 461v.87 REMAINS IN PLACE DAYLIGHT LINE
o . RIGHT OF WAY
T\ N 4" BRICK EDGER 6 WD HRIVACY 6 WD PRIVACY / 6 WD PRIVACY 6 WD \PRIVACY 6’ WD PRIVACY £0
= T % IR
N\ 27 IRR i 12”7 IRR 12”7 IRR A / 2" RR \ 12" IRR \ /? :
— = il — Z — — — — 12/RZ / 2R A o
= HP— ORP OFP — OHP O e —— 0] o o = -l
~GRAVELO Fo FO Fo Fo 5 Fo FO FO —— i)
FIBER LINE__—" \ ~GRAVEL~ \ \
REMAINS IN_PLACE
T J— e — T ./ \ \ ,

REMOVE 1ST| STONE OF

18"

ore (YT |

CONCRETE QURB, GUTTER,

AND WALK SOUTH OF INLHT.

INLET, GRAFE, AND WALK
BEHIND GRATE REMAIN IN

PLACE.
— — | — — |— SECTION LINE _} e gt :
10" VCP_SAN o 10" VCP SAN o o 10" VCP SAN o 10" VCP_SAN ) Ty’ VCeP /SAN
19] O  UTE WATER LINE 1) @) 1) @)
~ASPHALT~ + -+ REMANS N PLACE/ + 30 ROAD —+ —+ s —+
Te) £l
™ < SAWCUT LINE ~ L0 o
2” PVC CLIFTON WATER
G G G G G < / / / G G
i T T T T [/ T T
REMOVE ASPHALT MAT (FULL DEPTH).
(EXISTING ASPHALT IS 5" THICK PLUS
OR MINUS)
- <9 o o —_ . RIGHTOF wAY ____  __ __
NEW CURB, GUTTER,
AND WALK (BLUE)
2943-212—-01-002 2943-212-01-007 2943—212-01-006
394 30 RD 396 30 RD 398 30 RD
e DAL owwn e s owe ot SeAE rand lunction PUBLIC WORKS PEDESTRIAN IMPROVEMENT 30 RD SOUTH OF D RD
REVISION 2 _ DESIGNED BY .CS DATE 2024 0 G ] tl _
REVISION : CHEGKED BY _KH____ pATe 2024 —? ¥ c< ENGINEERING DIVISION EXISTING CONDITION PLAN 1 5
REVISION A\ - APPROVED BY KH DATE 2024 = May 6, 2024

— PLOTTED 5/6/2024 4:54:28 PM

N: \EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\ODESIGN\EXISTING CONDITION PLAN.dwg


AutoCAD SHX Text
4" BRICK EDGER

AutoCAD SHX Text
IRR

AutoCAD SHX Text
STRUCT

AutoCAD SHX Text
~GRAVEL~

AutoCAD SHX Text
~GRAVEL~

AutoCAD SHX Text
~GRAVEL~

AutoCAD SHX Text
~DIRT~

AutoCAD SHX Text
~DIRT~

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
6' WD PRIVACY

AutoCAD SHX Text
6' WD PRIVACY

AutoCAD SHX Text
6' WD PRIVACY

AutoCAD SHX Text
6' WD PRIVACY

AutoCAD SHX Text
6' WD PRIVACY

AutoCAD SHX Text
FIBER WARNING

AutoCAD SHX Text
CATHODIC 

AutoCAD SHX Text
PROTECTION

AutoCAD SHX Text
TEST STA

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
NO

AutoCAD SHX Text
OUTLET

AutoCAD SHX Text
12"RCP

AutoCAD SHX Text
12"RCP

AutoCAD SHX Text
2" PVC CLIFTON WATER

AutoCAD SHX Text
EP 4614.20

AutoCAD SHX Text
FL 4614.15

AutoCAD SHX Text
TC 4614.68

AutoCAD SHX Text
BOW 4614.78

AutoCAD SHX Text
EP 4612.66

AutoCAD SHX Text
FL 4612.59

AutoCAD SHX Text
TC 4612.88

AutoCAD SHX Text
BOW 4612.87

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESCRIPTION

AutoCAD SHX Text
APPROVED BY

AutoCAD SHX Text
DRAWN BY

AutoCAD SHX Text
CHECKED BY

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESIGNED BY

AutoCAD SHX Text
SCALE

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
PUBLIC WORKS

AutoCAD SHX Text
ENGINEERING DIVISION

AutoCAD SHX Text
C

AutoCAD SHX Text
I

AutoCAD SHX Text
T

AutoCAD SHX Text
Y

AutoCAD SHX Text
O

AutoCAD SHX Text
F

AutoCAD SHX Text
C

AutoCAD SHX Text
O

AutoCAD SHX Text
L

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
A

AutoCAD SHX Text
D

AutoCAD SHX Text
0

AutoCAD SHX Text
1

AutoCAD SHX Text
2

AutoCAD SHX Text
3

AutoCAD SHX Text
4

AutoCAD SHX Text
PEDESTRIAN IMPROVEMENT 30 RD SOUTH OF D RD

AutoCAD SHX Text
EXISTING CONDITION PLAN - 1

AutoCAD SHX Text
5

AutoCAD SHX Text
JCS

AutoCAD SHX Text
2024

AutoCAD SHX Text
JCS

AutoCAD SHX Text
KH

AutoCAD SHX Text
KH

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
F240501

AutoCAD SHX Text
PROJECT NO.

AutoCAD SHX Text
May 6, 2024

AutoCAD SHX Text
0

AutoCAD SHX Text
5

AutoCAD SHX Text
10

AutoCAD SHX Text
20

AutoCAD SHX Text
N:\EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\0DESIGN\EXISTING CONDITION PLAN.dwg  - PLOTTED 5/6/2024 4:54:28 PM  - PLOTTED 5/6/2024 4:54:28 PM5/6/2024 4:54:28 PM

AutoCAD SHX Text
2943-212-01-002

AutoCAD SHX Text
394 30 RD

AutoCAD SHX Text
2943-212-01-007

AutoCAD SHX Text
396 30 RD

AutoCAD SHX Text
2943-212-01-006

AutoCAD SHX Text
 398 30 RD

AutoCAD SHX Text
2943-201-36-006

AutoCAD SHX Text
2998 DEBRA ST #B

AutoCAD SHX Text
2943-201-33-004

AutoCAD SHX Text
394 COOP CT #B

AutoCAD SHX Text
2943-201-33-003

AutoCAD SHX Text
394 COOP CT #A

AutoCAD SHX Text
2943-201-36-003

AutoCAD SHX Text
396 COOP CT #A

AutoCAD SHX Text
2943-201-36-004

AutoCAD SHX Text
396 COOP CT #B

AutoCAD SHX Text
RIGHT OF WAY

AutoCAD SHX Text
SECTION LINE


' 2943-201-36-006 2943-201-33-004 | 2943-201-33-003 |2943—201-36-003 ° 2943—201—36-004 N |
E 2998 DEBRA ST #B | 2393 Co0p Cr 4B , 394 COOP CT #A ! 396 COOP CT #A \ 396 COOP OT 4B N CONSTRUCTION NOTES
'&J [ | [ \ 202 — REMOVAL OF ASPHALT MAT. CUT
\ | AND REMOVE ASPHALT AS SHOWN. (SEE
— | STRUCTURE (56) \ ! REMOVAL PLAN) (SEE ROAD PLAN AND
n | N 33926.95 l PROFILE FOR ALL GROUND RESTORATIONS)
< ! E 110542.00 | 200 102.11/108.5 — STORM SEWER
o . I PRECAST FLAT TOP MANHOLE (48" 1.D.)
3 ' — 0450 ' \ INCLUDES CONNECTION OF ADJACENT
(an] K \ e STORM SEWER LINES, FORMING INVERTS
w on 127 @ MY e AND ADJUSTING TO FINAL GRADE. (SEE
e [6 \_ NYS i CITY OF GRAND JUNCTION STANDARD
e L 7= ~ —USE Ty - - - -- - - - DETAIL D—03).
wf P e e e L e " m o ) 204 102.13/108.6 — SINGLE STORM DRAIN
— o i ST " [ § INLET {VERTICAL CURB) (SEE CITY OF
— ,7 — ; L\;FE\L = [ ] = O< GRAND JUNCTION STANDARD DETAIL
JEL‘SJ%SQJ/ \ SIS —— —— S 1o Q0 D-07).
o sorzgp ™ A e T i) E| b ] Lo 215 102.10/108.2 — 12" STORM DRAIN PIPE
o - | e — (45) N Bow 46147, ©F N (HPPP STORM DUAL WALL). INCLUDES
© , ) irai i ) TYPE A BEDDING AND HAUNCHING
| | | . < R : = e T — | MATERIAL AND BACKFILL OF TRENCH
O (L 107 VEP SAN ; )0 YCP sl 10" VCP SAN N 107 VP SAN 10" VCP_SAN | 0" Ve [san 10”7 VCP SAN o WITH NATIVE MATERIALS MEETING 103.16
\ 30 RD . \ EARTH BACKFILL MATERIAL.
215 @o & ] CORE AND 216 102.10/108.2 — 18" STORM DRAIN PIPE
y - N GICNEN, | SN , . ; i CONNECT TO (HPPP STORM DUAL WALL). INCLUDES
— : - = == 8 : ; - EXISTING MH. TYPE A BEDDING AND HAUNCHING
=l T\H\wi\ NO SEPARATE MATERIAL AND BACKFILL OF TRENCH
846 9}, RN PAY. WITH NATIVE MATERIALS MEETING 103.16
o —— —— —— — = _ L - - - - - EARTH BACKFILL MATERIAL.
220 CAP/PLUG END OF STORM DRAIN PIPE.
SHALL BE INCLUDED IN THE COST OF
STRUCTURE — (52) THE PIPE. NO SEPARATE PAY.
@ 0+50 N 33926.95 826 PROTECT EXISTING UTILITY LINE IN
I ! E 110559.15 oac
. | 846 POTHOLE EXISTING UTILITY AHEAD OF
' ' CONSTRUCTION.  CONTRACTOR SHALL
COORDINATE RELOCATION OF EXISTING
STRUCTURE — (57) 2 UTILITY WITH UTILITY VENDOR AND
N 33926.89 PROJECT ENGINEER IF NEEDED.
| | E 110591.01 ,
| | (FUTURE INLET) |
e
2943-212—01-002 2943-212-01-007 2943-212—-01-006 I
394 30 RD 396 30 RD 398 30 RD 1
4630 4630 4630 o 4630
~ =~ —~ o
Y ~ AN o0 N
2Ba = Lo, 232 S0
- © w Lo - © oI
4625 ' EN 5 N 4625 4625 | g‘\' 9’3 i 4625
Ol< 5 o|@ Ol 1 |
—-0+19 =] e =] S
S Z2) oz SOl E
Structure — (56)_ Q 9| = ool & S Ty
4620 GR4612.38 | + Sl=5 Y a=y 4620 4620 L 5= H3FE B 4620
DEPTH = 1.96 | ¥ 0¥ A Solza ¥ uxao EXISTING AND
INVout E = 4610.42 @ FINISHED..GRADE
4615 4615 4615 LN 1 _— - 4615
— = 4 LA - CC—C S-S oSS IS STl —————— T T
1 :
EX IRR—{ m'? :
4610 — ox e L 4610 4610 | 4610
) ) Pipe — (45)
0 =\ Pipe — (47) 18 inch HPPP Pipe
. = 12 inch HPPP Pip: L =162
4605 z ! < = 274605 4605 S = 0.19% 4605
Z S = 0.15% = UlZ» 4610.21
. = . CORE AND
o CONNECT TO
ol & 0 ) EXISTING MH. o o
4600 Pipe — (46) (‘;. e < 4600 4600 (‘;. SR NO SEPARATE O 3 < 4600
12 inch HPPP Pipe_lz,?'e' 2 oS " Sh
L=17 YIfe ¥ NEXS UMM
4595 s=o012% I, i I 4595 4595 o i | 4595
z =z = 1w
S|Zw = =z w 5
> g > o[£ £
2 § § 3 2 ; § ; >>
ZZ
4590 Zlz 2 > 4590 4590 zlz 2 ZEZ 4590
00| TN o N 0| N oy N[~ —
4585 4585 4585 4585
—0+50 0+00 0+50 3+00_ 4+00 5+00 6+00 6+50
DESCRIPTION DATE JCS 202 SCALES:
REvSON A ) gz:::(v;:;ym s g:: 202: PO £ PRGFIE Gl‘an d lun Cti on PUBLIC WORKS PEDESTRIAN IMPROVEMENT 30 RD SOUIH OF D RD
REVISION A - ° 2 s
RN - CHEOKED By _Ki oATE 2026 o = | c< ENGINEERING DIVISION STORM DRAIN PILAN AND PROFILE
REVISION A\ - APPROVED By KH DATE 2024 ( May 6, 2024

— PLOTTED 5/6/2024 4:54:34 PM

N: \EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\ODESIGN\STM DRN PLAN AND PROFILE F240501.dwg


AutoCAD SHX Text
4" BRICK EDGER

AutoCAD SHX Text
7'C,G,&SW

AutoCAD SHX Text
6.5'D/O C,G,&SW

AutoCAD SHX Text
IRR

AutoCAD SHX Text
STRUCT

AutoCAD SHX Text
~GRAVEL~

AutoCAD SHX Text
~GRAVEL~

AutoCAD SHX Text
~GRAVEL~

AutoCAD SHX Text
~DIRT~

AutoCAD SHX Text
~DIRT~

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
FIBER WARNING

AutoCAD SHX Text
CATHODIC 

AutoCAD SHX Text
PROTECTION

AutoCAD SHX Text
TEST STA

AutoCAD SHX Text
W

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
NO

AutoCAD SHX Text
OUTLET

AutoCAD SHX Text
12"RCP

AutoCAD SHX Text
12"RCP

AutoCAD SHX Text
8"PVC UTE

AutoCAD SHX Text
2" PVC CLIFTON WATER

AutoCAD SHX Text
MH C4-301-030

AutoCAD SHX Text
RIM 4612.78

AutoCAD SHX Text
INVinN 4604.96

AutoCAD SHX Text
INVinW 4604.74

AutoCAD SHX Text
INVoutS 4604.64

AutoCAD SHX Text
MH C4-301-004

AutoCAD SHX Text
NOT FOUND

AutoCAD SHX Text
INLET C4-292-026

AutoCAD SHX Text
GRATE 4614.20

AutoCAD SHX Text
INV 4611

AutoCAD SHX Text
INLET C4-301-006

AutoCAD SHX Text
GRATE 4614.23

AutoCAD SHX Text
INV 4611.73

AutoCAD SHX Text
MH C4-301-005

AutoCAD SHX Text
RIM 4614.78

AutoCAD SHX Text
INVinW 4610.39,INVinE 4610.48

AutoCAD SHX Text
INVoutN 4610.21

AutoCAD SHX Text
IRR C4-292-047

AutoCAD SHX Text
TOP 4618

AutoCAD SHX Text
INV N 4611.68

AutoCAD SHX Text
INV W 4611.87

AutoCAD SHX Text
INV S 4611.59

AutoCAD SHX Text
EP 4614.20

AutoCAD SHX Text
FL 4614.15

AutoCAD SHX Text
TC 4614.68

AutoCAD SHX Text
BOW 4614.78

AutoCAD SHX Text
EP 4612.66

AutoCAD SHX Text
FL 4612.59

AutoCAD SHX Text
TC 4612.88

AutoCAD SHX Text
BOW 4612.87

AutoCAD SHX Text
SCALES:

AutoCAD SHX Text
PLAN & PROFILE

AutoCAD SHX Text
HORIZONTAL

AutoCAD SHX Text
VERTICAL

AutoCAD SHX Text
0

AutoCAD SHX Text
0

AutoCAD SHX Text
5

AutoCAD SHX Text
20

AutoCAD SHX Text
10

AutoCAD SHX Text
40

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESCRIPTION

AutoCAD SHX Text
APPROVED BY

AutoCAD SHX Text
DRAWN BY

AutoCAD SHX Text
CHECKED BY

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESIGNED BY

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
PUBLIC WORKS

AutoCAD SHX Text
ENGINEERING DIVISION

AutoCAD SHX Text
C

AutoCAD SHX Text
I

AutoCAD SHX Text
T

AutoCAD SHX Text
Y

AutoCAD SHX Text
O

AutoCAD SHX Text
F

AutoCAD SHX Text
C

AutoCAD SHX Text
O

AutoCAD SHX Text
L

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
A

AutoCAD SHX Text
D

AutoCAD SHX Text
0

AutoCAD SHX Text
1

AutoCAD SHX Text
2

AutoCAD SHX Text
3

AutoCAD SHX Text
4

AutoCAD SHX Text
PEDESTRIAN IMPROVEMENT 30 RD SOUTH OF D RD

AutoCAD SHX Text
STORM DRAIN PLAN AND PROFILE

AutoCAD SHX Text
6

AutoCAD SHX Text
JCS

AutoCAD SHX Text
2024

AutoCAD SHX Text
JCS

AutoCAD SHX Text
KH

AutoCAD SHX Text
KH

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
F240501

AutoCAD SHX Text
PROJECT NO.

AutoCAD SHX Text
May 6, 2024

AutoCAD SHX Text
EXISTING AND FINISHED GRADE

AutoCAD SHX Text
1  202 - REMOVAL OF ASPHALT MAT.  CUT     AND REMOVE ASPHALT AS SHOWN. (SEE     REMOVAL PLAN) (SEE ROAD PLAN AND    PROFILE FOR ALL GROUND RESTORATIONS) 200 102.11/108.5 -  STORM SEWER  PRECAST FLAT TOP MANHOLE (48" I.D.) INCLUDES CONNECTION OF ADJACENT STORM SEWER LINES, FORMING INVERTS AND ADJUSTING TO FINAL GRADE. (SEE CITY OF GRAND JUNCTION STANDARD DETAIL D-03). 204 102.13/108.6 - SINGLE STORM DRAIN      INLET (VERTICAL CURB) (SEE CITY OF      GRAND JUNCTION STANDARD DETAIL      D-07). 215 102.10/108.2 - 12" STORM DRAIN PIPE (HPPP STORM DUAL WALL). INCLUDES TYPE A BEDDING AND HAUNCHING  MATERIAL AND BACKFILL OF TRENCH WITH NATIVE MATERIALS MEETING 103.16 EARTH BACKFILL MATERIAL. 216 102.10/108.2 - 18" STORM DRAIN PIPE (HPPP STORM DUAL WALL). INCLUDES TYPE A BEDDING AND HAUNCHING  MATERIAL AND BACKFILL OF TRENCH WITH NATIVE MATERIALS MEETING 103.16 EARTH BACKFILL MATERIAL. 220 CAP/PLUG END OF STORM DRAIN PIPE.     SHALL BE INCLUDED IN THE COST OF      THE PIPE.  NO SEPARATE PAY. 826 PROTECT EXISTING UTILITY LINE IN      PLACE 846 POTHOLE EXISTING UTILITY AHEAD OF      CONSTRUCTION.  CONTRACTOR SHALL      COORDINATE RELOCATION OF EXISTING      UTILITY WITH UTILITY VENDOR AND      PROJECT ENGINEER IF NEEDED.

AutoCAD SHX Text
%%UCONSTRUCTION NOTES

AutoCAD SHX Text
N:\EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\0DESIGN\STM DRN PLAN AND PROFILE F240501.dwg  - PLOTTED 5/6/2024 4:54:34 PM  - PLOTTED 5/6/2024 4:54:34 PM5/6/2024 4:54:34 PM

AutoCAD SHX Text
0

AutoCAD SHX Text
10

AutoCAD SHX Text
2943-212-01-002

AutoCAD SHX Text
394 30 RD

AutoCAD SHX Text
2943-212-01-007

AutoCAD SHX Text
396 30 RD

AutoCAD SHX Text
2943-212-01-006

AutoCAD SHX Text
 398 30 RD

AutoCAD SHX Text
2943-201-36-006

AutoCAD SHX Text
2998 DEBRA ST #B

AutoCAD SHX Text
2943-201-33-004

AutoCAD SHX Text
394 COOP CT #B

AutoCAD SHX Text
2943-201-33-003

AutoCAD SHX Text
394 COOP CT #A

AutoCAD SHX Text
2943-201-36-003

AutoCAD SHX Text
396 COOP CT #A

AutoCAD SHX Text
2943-201-36-004

AutoCAD SHX Text
396 COOP CT #B

AutoCAD SHX Text
(FUTURE INLET)

AutoCAD SHX Text
(FUTURE INLET)

AutoCAD SHX Text
200

AutoCAD SHX Text
204

AutoCAD SHX Text
CORE AND CONNECT TO EXISTING MH. NO SEPARATE PAY.

AutoCAD SHX Text
CORE AND CONNECT TO EXISTING MH. NO SEPARATE PAY.

AutoCAD SHX Text
1

AutoCAD SHX Text
1


2943-201-36-006
2998 DEBRA ST #B

TRANSITION FROM

DRIVE OVER CURB, GUTTER, WALK SECTION

2943-201-33-004
394 COOP CT #B

2943-201-33-003
394 COOP CT #A

2943-201-36-003
396 COOP CT #A

N

2943-201-36-004

396 COOP

CT #B

CONCRETE WALK CONCRETE CURB AND GUTTER TRANSITION FROM EXISTING CURB, GUTTER, WALK SECTION TO
! N NEW CURB, GUTTER, WALK SECTION (SEE STAKING PLAN) (6" WIDE)(8"THICK) Pi?;?;:"w; (2" WIDE) NEW CURB, GUTTER, WALK SECTION (SEE STAKING PLAN)
> s
h D 4" BRICK\EDGER 6" WD PRIVACY 6 WD PRIVACY \ 68" WD PRIVACY 6 WD PRIVACY \X 6" WD PRIVACY
" IRR >
e e T S — /A |
— — — 7 e ————— T i
~ORIAVELRO FO FO Fo— P OHP ORARLS ORP FOA—F—QHP FO oA EER . o
\ z
Z
o
——— 15
JU_J ore |V 0
TRt = WHITE PAVEMENT <
o e “y MARKING O
; (TYPICAL) £ ('
< SAWCUT LINE / (o
e = — — — — |— = ‘
) 10"1 VCP_SAN o 10” VCP SAN o 10" VvCP SANG 10"/ VCP/ISAN P 10" VCP SAN [ 10" VCP SAN c’ VCP /SAN
g o) O T9) o Te! @)
~ASPHALT~ + + + + + sk +
N < < 30 ROAD To) Te) £l © y
\ 2" PVC CLIFTON WATER /
G \ G G G G ~ G ¢ [/ \/
[ | [ PAVEMENT SECTION:/ Y
T T T T » '
\ H.M.A. (GRADING SX—75, BINDER GRADE 64-22) (ONE 2” LIFT) OVER
H.M.A. (GRADING SX—75, BINDER GRADE 64—22) (ONE 3" LIFT) OVER
DRIVE OVER CURB, GUTTER, 8" OF CLASS 6 AGGREGATE BASE COURSE OVER
AND SIDEWALK 6" OF SUBGRADE RECONDITIONING
- - - - - - - = = - - - T T T ___RGHT OF WAY — _________ — —
2943-212-01-002 2943-212—-01-007 2943-212-01-006
394 30 RD 396 30 RD 398 30 RD AN
AN
NOTES:
1 EPOXY PAVEMENT MARKING (LONGITUDINAL PAINT STRIPES) SHALL ONLY BE 4620
APPLIED TO ASPHAL|[T PAVEMENT BY CITY CREWS,
2 SYMBOL PAVEMENT| MARKING (BIKE)> AND (BUFFER CROSS HATCH) SHALL BE
PREFORMED THERMOPLASTIC.
o
[oN®)
5 S
8 © S < o $ M VPI=5489.00
. T o O = —
§ g ,_(O) N ol EXISTING GROUND Llrl) ﬁ EL_4614'31\
O + |5 M N 2 4615
© M +1°5 [Ny j
M < [¢e]
S Lo a | 1.42% ———
> |l B
— /
—
- 095% —— |
0.30% —-0.302" | -
—_— AN
FINISHED GRADE NOTE
SEE STAKING PLAN FOR
EDGE OF GUTTER PROFILE STAKING DATA 4610
3450 4+OO 4450 5400 5450 6400
_DESCRIPTION _DATE DRAWN BY __JCS DATE 2024 CITY O PEDESTRIAN IMPROVEMENT 30 RD SOUTH OF' D RD
ﬁmgﬂi : DESIGNED BY JCS DATE 2024 8 Grand ]unctlon PUBLIC WORKS ROAD PLAN AND PROFILE — 1
REVISION A - CHECKED BY _KH DATE 2024 COLORADDO ENGINEERING DIVISION
REVISION A - APPROVED By KH DATE 2024 PROJECT NO.F240501 May 6, 2024

N: \EngProj\F240501 (30 Road S of D Rd Ped Imps)\BOCAD\ODESIGN\ROAD PLAN AND PROFILE.dwg - PLOTTED 5/6/2024 4:54:39 PM


AutoCAD SHX Text
4" BRICK EDGER

AutoCAD SHX Text
IRR

AutoCAD SHX Text
STRUCT

AutoCAD SHX Text
~GRAVEL~

AutoCAD SHX Text
~GRAVEL~

AutoCAD SHX Text
~GRAVEL~

AutoCAD SHX Text
~DIRT~

AutoCAD SHX Text
~DIRT~

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
6' WD PRIVACY

AutoCAD SHX Text
6' WD PRIVACY

AutoCAD SHX Text
6' WD PRIVACY

AutoCAD SHX Text
6' WD PRIVACY

AutoCAD SHX Text
6' WD PRIVACY

AutoCAD SHX Text
FIBER WARNING

AutoCAD SHX Text
CATHODIC 

AutoCAD SHX Text
PROTECTION

AutoCAD SHX Text
TEST STA

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
UTE

AutoCAD SHX Text
NO

AutoCAD SHX Text
OUTLET

AutoCAD SHX Text
12"RCP

AutoCAD SHX Text
12"RCP

AutoCAD SHX Text
2" PVC CLIFTON WATER

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESCRIPTION

AutoCAD SHX Text
APPROVED BY

AutoCAD SHX Text
DRAWN BY

AutoCAD SHX Text
CHECKED BY

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESIGNED BY

AutoCAD SHX Text
SCALE

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
PUBLIC WORKS

AutoCAD SHX Text
ENGINEERING DIVISION

AutoCAD SHX Text
C

AutoCAD SHX Text
I

AutoCAD SHX Text
T

AutoCAD SHX Text
Y

AutoCAD SHX Text
O

AutoCAD SHX Text
F

AutoCAD SHX Text
C

AutoCAD SHX Text
O

AutoCAD SHX Text
L

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
A

AutoCAD SHX Text
D

AutoCAD SHX Text
0

AutoCAD SHX Text
1

AutoCAD SHX Text
2

AutoCAD SHX Text
3

AutoCAD SHX Text
4

AutoCAD SHX Text
PEDESTRIAN IMPROVEMENT 30 RD SOUTH OF D RD

AutoCAD SHX Text
ROAD PLAN AND PROFILE - 1

AutoCAD SHX Text
7

AutoCAD SHX Text
JCS

AutoCAD SHX Text
2024

AutoCAD SHX Text
JCS

AutoCAD SHX Text
KH

AutoCAD SHX Text
KH

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
F240501

AutoCAD SHX Text
PROJECT NO.

AutoCAD SHX Text
May 6, 2024

AutoCAD SHX Text
0

AutoCAD SHX Text
5

AutoCAD SHX Text
10

AutoCAD SHX Text
20

AutoCAD SHX Text
N:\EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\0DESIGN\ROAD PLAN AND PROFILE.dwg  - PLOTTED 5/6/2024 4:54:39 PM  - PLOTTED 5/6/2024 4:54:39 PM5/6/2024 4:54:39 PM

AutoCAD SHX Text
2943-212-01-002

AutoCAD SHX Text
394 30 RD

AutoCAD SHX Text
2943-212-01-007

AutoCAD SHX Text
396 30 RD

AutoCAD SHX Text
2943-212-01-006

AutoCAD SHX Text
 398 30 RD

AutoCAD SHX Text
2943-201-36-006

AutoCAD SHX Text
2998 DEBRA ST #B

AutoCAD SHX Text
2943-201-33-004

AutoCAD SHX Text
394 COOP CT #B

AutoCAD SHX Text
2943-201-33-003

AutoCAD SHX Text
394 COOP CT #A

AutoCAD SHX Text
2943-201-36-003

AutoCAD SHX Text
396 COOP CT #A

AutoCAD SHX Text
2943-201-36-004

AutoCAD SHX Text
396 COOP CT #B

AutoCAD SHX Text
RIGHT OF WAY

AutoCAD SHX Text
SECTION LINE

AutoCAD SHX Text
NOTES: 1 EPOXY PAVEMENT MARKING (LONGITUDINAL PAINT STRIPES) SHALL ONLY BE APPLIED TO ASPHALT PAVEMENT BY CITY CREWS. 2 SYMBOL PAVEMENT MARKING (BIKE) AND (BUFFER CROSS HATCH) SHALL BE PREFORMED THERMOPLASTIC.

AutoCAD SHX Text
WHITE PAVEMENT MARKING (TYPICAL)

AutoCAD SHX Text
4" WHITE SOLID LINE BY CITY CREWS

AutoCAD SHX Text
4" WHITE SOLID LINE BY CITY CREWS

AutoCAD SHX Text
WHITE PAVEMENT MARKING (TYPICAL)


EX ROW

4614 L% 4614
4612 /ﬁEETnEi:jj::j 4612

EX FO |-

0
4610 ¢ 2 4 4610
4608  °© O 4608
4606 s | 4606
4604, - of 4604
5+ /5.00
4616 3 4616
4614 L. gox 4614
4612 Ef: 4612
4610 i e 4610
4608 O 1@ 0 4608
4606 5 i 4606
4604, 2 of 4604
5+50.00
=
g
4614 4614
4612 VTfTﬂ:::::::j 4612
4610 2 ey 4610
4608 5 0 3 O 4608
4606 = 4606
4604, 2 , 4604
34+25.00
4614 4614

J
4612 —/————— 4612

4610 g Cor 4610
4608 O 8 % O 4608
4606 < 4606
é =
4604, 20 of 4604
3+00.00

4614
4612
4610
4608
4606
4604,

4614
4612
4610
4608
4606

4604
40

4614
4612
4610
4608
4606

4604
40

4614
4612
4610
4608
4606

4604
40

05% 4614
4612

EX IRR <—
EX FO| -

4610
4608
4606
4604

EX-TELE
EX WATE—>

SEW =

20 0z

4+4-50.00

EX IRR <=
EX|FO | =

EX| TEI

EX WAT—>
N
(o)}
o
03]

—EX ROW

o% 4614

EX IRR <=
EX|FO
EX TELE s

EX WAT—>
N
()]
o
oo

20 Ox

4425.00

EX ROW

S 4614
/ﬁﬁfrniijff::r__4612

e

g iy 4610

- G 4608

% | 4608

20 o 4604
44+00.00

e

4616 — = 4616
4614 —/“[:I[E%%%ifr 4614
4612 | 4612
4610 B E Q 4610
4608 Q ° 4608
4606 : | 4608
4604, 20 02 4604

5+4+50.00

3

4616 - 4616
4614 — 1.6% 4614
4612 4612
4610 E: ¢ 4810
4608 MO £ 4608
4606 % | 4606
4604, 2 o 4604

54+25.00
4616 4616
4614 4614
4612 4612
4610 %2 i Lo 4610
4608 MO T 4608
4606 % | 4606
4604, 20 o§ 4604

5+00.00
4616 4616
4614 4614
4612 4612
4610 £ = 4610
4608 : O £ 4608
4606 % | 4606
4604, 20 oz 4604

4475.00

FEX ROW

4616 4616
4614 4614
4612 @ 4612
4610 & ¥ 4610
4608 T 4608
4606 | 4606
4604 & 4604
40 20 0z
6+00.00
=
(@]
o
4616 4 4616
4614
46125 |~ 461
4610 5@ 4610
4608 Q 4608
=
4606 = [ 4608
4604 B 4604
40 20 0z
5+92.80
=
@)
o
4616 4616
e 45%
4614 ——T:1ifr::::3 4614
4612 " 4612
4610 x Q 4610
4608 @ B 4608
=
4606 5 | 4608
4604, 2 oF 4604
5+ /5.00

4614
MH 2(34-—301 —005

REVISION A\
REVISION A
REVISION A
REVISION A\

DESCRIPTION

DATE

DRAWN BY __JCS

—
SCALES:

DATE 2024

DESIGNED BY JCS

PLAN & PROFILE

DATE 2024 o HORIZONTAL

CHECKED BY _KH

APPROVED BY KH

DATE 2024 VeRTcAL
DATE 2024

( G}%nd Junction )(

PUBLIC WORKS
ENGINEERING DIVISION

30 ROAD CROSS SECTIONS

)(PEDESIRIAN IMPROVEMENT' 30 RD SOUTH OFDRD)
'8

May 6, 2024

N: \EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\ODESIGN\ROAD CROSS SECTION.dwg — PLOTTED 5/6/2024 4:54:42 PM



AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESCRIPTION

AutoCAD SHX Text
APPROVED BY

AutoCAD SHX Text
DRAWN BY

AutoCAD SHX Text
CHECKED BY

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESIGNED BY

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
PUBLIC WORKS

AutoCAD SHX Text
ENGINEERING DIVISION

AutoCAD SHX Text
C

AutoCAD SHX Text
I

AutoCAD SHX Text
T

AutoCAD SHX Text
Y

AutoCAD SHX Text
O

AutoCAD SHX Text
F

AutoCAD SHX Text
C

AutoCAD SHX Text
O

AutoCAD SHX Text
L

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
A

AutoCAD SHX Text
D

AutoCAD SHX Text
0

AutoCAD SHX Text
1

AutoCAD SHX Text
2

AutoCAD SHX Text
3

AutoCAD SHX Text
4

AutoCAD SHX Text
PEDESTRIAN IMPROVEMENT 30 RD SOUTH OF D RD

AutoCAD SHX Text
30 ROAD CROSS SECTIONS

AutoCAD SHX Text
8

AutoCAD SHX Text
JCS

AutoCAD SHX Text
2024

AutoCAD SHX Text
JCS

AutoCAD SHX Text
KH

AutoCAD SHX Text
KH

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
F240501

AutoCAD SHX Text
PROJECT NO.

AutoCAD SHX Text
May 6, 2024

AutoCAD SHX Text
SCALES:

AutoCAD SHX Text
PLAN & PROFILE

AutoCAD SHX Text
HORIZONTAL

AutoCAD SHX Text
VERTICAL

AutoCAD SHX Text
0

AutoCAD SHX Text
0

AutoCAD SHX Text
10

AutoCAD SHX Text
4

AutoCAD SHX Text
20

AutoCAD SHX Text
8

AutoCAD SHX Text
40

AutoCAD SHX Text
PROJECT NO.

AutoCAD SHX Text
N:\EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\0DESIGN\ROAD CROSS SECTION.dwg  - PLOTTED 5/6/2024 4:54:42 PM  - PLOTTED 5/6/2024 4:54:42 PM5/6/2024 4:54:42 PM


2943—-201-36-006 2943-201-33-004 2943-201-33-003

2998 DEBRA ST #B 394 COOP CT #B 394 COOP CT #A
DRIVE OVER
CURB, GUTTER =
& WALK
TRANSITION FROM DRIVE OVER CURB, GUTTER, & WALK E “ =
TO NEW VERTICAL CURB AND GUTTER & WALK g
N 33822.81 fes]
AT z

R S —- AN

T T39g 1317
12,87 N 33831.85 /N 33864.47 N 33898.52 N 33928 94 4
LR e ———4813.2 AR e SIDEWALK °73
x( o ' E 1105321 N 3384719 : EL 13.06 .
- EL 1325 110538.07
e 134 EL 1313 0 1302
1259 12.78
12.6 : 307 461 3.0 12.96
12.70 ‘ . 1 : : I I T
N 3382549 N 33831.72 12.62 12,57 ‘ ‘ — — — — R — ‘
E 110542.3 110539.68 N 33847.01 = M . //
EL 12.68 EL 12.70 T 110540.72 0000 e — 12,38
A EL 12.74 N 33864.34 . I
= 11054180 110543.03 461 Bh 3392685
FORCED /QO( EL 12.69 EL 12.59 2.6 110543.00
FL HIGH % 08 =22
POINT N Ao\
N  33831.18
E 110547.6
EL 12.73 Iy
/12.88 4613.0 .
0 (@] < Tg) O ~_ ] o Te)
3 SE— 5 e T 30 ROAD e S ¢ O NEW STORM DRAIN 3
E 110556.0 : -
EL 12.83 EL 13.05 H ko Ang AL% 1
N M <+ $+ N < <t
o | | | _SECTION_LINE — | —
[ | [
N 33931.87 I
110561.19
N 33921.93 . EL 1392
E 110564.07
N 33931.86
EL 1315 110564.19
N 3392486 EL 1316
E 110564.14
~ASPHAL T~ EL 13.16 Y otaiy
EL 13.16
N 33924.84 N 33928.84
E 1105754 110575.48
EL 1314 EL 1313

RIGHT OF WAY_LINE
DESCRPTION I P R a— . | PEDESTRIAN IMPROVEMENT 30 RD SOUIH OF D KD
A PUBLIC WORKS ( :
Reviion A DESIGNED By JS___ DATE 224 S ; ( Gl'and Junction )( ENGINEERING DIVISION )( STAKING PLAN — )

REVISION A\ CHECKED BY _KH DATE 2024
REVISION A\ APPROVED BY KH DATE 2024 May 6, 2024

N: \EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\ODESIGN\STAKING PLAN.dwg — PLOTTED 5/6/2024 4:54:48 PM


AutoCAD SHX Text
4" BRICK EDGER

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
VPI

AutoCAD SHX Text
LOW POINT

AutoCAD SHX Text
FL HIGH 

AutoCAD SHX Text
POINT

AutoCAD SHX Text
FORCED

AutoCAD SHX Text
FL HIGH

AutoCAD SHX Text
POINT

AutoCAD SHX Text
DRIVE OVER

AutoCAD SHX Text
CURB, GUTTER

AutoCAD SHX Text
& WALK

AutoCAD SHX Text
TRANSITION FROM DRIVE OVER CURB, GUTTER, & WALK

AutoCAD SHX Text
TO NEW VERTICAL CURB AND GUTTER & WALK

AutoCAD SHX Text
NEW SIDEWALK

AutoCAD SHX Text
NEW CURB AND GUTTER

AutoCAD SHX Text
NEW STORM DRAIN

AutoCAD SHX Text
~ NEW ASPHALT ~

AutoCAD SHX Text
RIGHT OF WAY LINE

AutoCAD SHX Text
SECTION LINE

AutoCAD SHX Text
RIGHT OF WAY LINE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESCRIPTION

AutoCAD SHX Text
APPROVED BY

AutoCAD SHX Text
DRAWN BY

AutoCAD SHX Text
CHECKED BY

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESIGNED BY

AutoCAD SHX Text
SCALE

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
PUBLIC WORKS

AutoCAD SHX Text
ENGINEERING DIVISION

AutoCAD SHX Text
C

AutoCAD SHX Text
I

AutoCAD SHX Text
T

AutoCAD SHX Text
Y

AutoCAD SHX Text
O

AutoCAD SHX Text
F

AutoCAD SHX Text
C

AutoCAD SHX Text
O

AutoCAD SHX Text
L

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
A

AutoCAD SHX Text
D

AutoCAD SHX Text
0

AutoCAD SHX Text
4

AutoCAD SHX Text
PEDESTRIAN IMPROVEMENT 30 RD SOUTH OF D RD

AutoCAD SHX Text
STAKING PLAN - 1

AutoCAD SHX Text
9

AutoCAD SHX Text
JCS

AutoCAD SHX Text
2024

AutoCAD SHX Text
JCS

AutoCAD SHX Text
KH

AutoCAD SHX Text
KH

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
F240501

AutoCAD SHX Text
PROJECT NO.

AutoCAD SHX Text
May 6, 2024

AutoCAD SHX Text
0

AutoCAD SHX Text
5

AutoCAD SHX Text
10

AutoCAD SHX Text
N:\EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\0DESIGN\STAKING PLAN.dwg  - PLOTTED 5/6/2024 4:54:48 PM  - PLOTTED 5/6/2024 4:54:48 PM5/6/2024 4:54:48 PM

AutoCAD SHX Text
2943-201-36-006

AutoCAD SHX Text
2998 DEBRA ST #B

AutoCAD SHX Text
2943-201-33-004

AutoCAD SHX Text
394 COOP CT #B

AutoCAD SHX Text
2943-201-33-003

AutoCAD SHX Text
394 COOP CT #A


2943-201-36-003
396 COOP CT #A

2943-201-36—-004
396 COOP CT #B

30 ROAD

SECTION LINE

RIGHT OF WAY LINE

12" RCP

DESCRIPTION DATE DRAWN BY __JCS DATE 2024 SCALE
REVISION A\ - JCS 2024
REVISION A _ DESIGNED BY DATE s
REVISION A\ - CHECKED BY _KH DATE 2024
REVISION A - APPROVED BY KH DATE 2024

( Grand Junction )(

PUBLIC WORKS
ENGINEERING DIVISION

PEDESIRIAN IMPROVEMENT 30 RD SOUIH OF D RD
STAKING PLAN — 2
May 6, 2024

l_
Z
(@]
o
T
@) IRR
T
13.9 e ST
N O RIGHT OF WAY LINE s 9“\ \
= 1592 14,07
14.10 1444 \1453
N 34015.54 —_ —— —
26 E 11053192 ﬂé\/ R“gzo 00843 N ﬂ%%g%%% / N\ .z
73 NE IDEWALK EL 13.9Q N 34034.57 4 110533.89 EL 14.61 < >
S 13.7 110533.39 ¥ 11005485 EL 14 14.68
, , EL 14.08 :
6\74 146
13.85 'L0)<13.96 0 —
— I > : : s /‘ — 98_1//\ A
N 5 £ 110540.1
= e Ra000 N 34058.95 EL 14.31 ()]
/bg NEW CURB AND GUTTER 192 NB‘;%NW 1358 o £ 11054168 i N 3409051 <
&6\ N 3402195 o L 113%5;2.% %K) EL 14.29 O
— EL 13.40 W 2 o
1411 C\] D
~ NEW ASPHALT ~ £ 11054677
EL 13.89
S F T10555.05 £ 11055858
N . 14.3 .
Te) o T} Q)\/I‘D D EL 14.00 5_\ ﬁ EL 14.63 8 g
M~ (@] N R 1)
+ + NEW STORM DRAIN + / s =7 ¥ +
< ‘ Te} ) Y fL o @4 RC
’;/ / - ~ e e / AL /0 / / [ ) | | —
} I pd W | | Spual T >f |
/ \_ \N 34046.96 6_/
13.7 13.78 056505 a3 N 34001.13
L 1408 E 110562.3
EL 14.73

N: \EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\ODESIGN\STAKING PLAN.dwg — PLOTTED 5/6/2024 4:54:50 PM


AutoCAD SHX Text
IRR

AutoCAD SHX Text
STRUCT

AutoCAD SHX Text
~ASPHALT~

AutoCAD SHX Text
12"RCP

AutoCAD SHX Text
12"RCP

AutoCAD SHX Text
VPI

AutoCAD SHX Text
HIGH POINT

AutoCAD SHX Text
NEW SIDEWALK

AutoCAD SHX Text
NEW CURB AND GUTTER

AutoCAD SHX Text
NEW STORM DRAIN

AutoCAD SHX Text
~ NEW ASPHALT ~

AutoCAD SHX Text
RIGHT OF WAY LINE

AutoCAD SHX Text
SECTION LINE

AutoCAD SHX Text
RIGHT OF WAY LINE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESCRIPTION

AutoCAD SHX Text
APPROVED BY

AutoCAD SHX Text
DRAWN BY

AutoCAD SHX Text
CHECKED BY

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESIGNED BY

AutoCAD SHX Text
SCALE

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
PUBLIC WORKS

AutoCAD SHX Text
ENGINEERING DIVISION

AutoCAD SHX Text
C

AutoCAD SHX Text
I

AutoCAD SHX Text
T

AutoCAD SHX Text
Y

AutoCAD SHX Text
O

AutoCAD SHX Text
F

AutoCAD SHX Text
C

AutoCAD SHX Text
O

AutoCAD SHX Text
L

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
A

AutoCAD SHX Text
D

AutoCAD SHX Text
0

AutoCAD SHX Text
4

AutoCAD SHX Text
PEDESTRIAN IMPROVEMENT 30 RD SOUTH OF D RD

AutoCAD SHX Text
STAKING PLAN - 2

AutoCAD SHX Text
10

AutoCAD SHX Text
JCS

AutoCAD SHX Text
2024

AutoCAD SHX Text
JCS

AutoCAD SHX Text
KH

AutoCAD SHX Text
KH

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
2024

AutoCAD SHX Text
F240501

AutoCAD SHX Text
PROJECT NO.

AutoCAD SHX Text
May 6, 2024

AutoCAD SHX Text
0

AutoCAD SHX Text
5

AutoCAD SHX Text
10

AutoCAD SHX Text
N:\EngProj\F240501 (30 Road S of D Rd Ped Imps)\60CAD\0DESIGN\STAKING PLAN.dwg  - PLOTTED 5/6/2024 4:54:50 PM  - PLOTTED 5/6/2024 4:54:50 PM5/6/2024 4:54:50 PM

AutoCAD SHX Text
2943-201-36-003

AutoCAD SHX Text
396 COOP CT #A

AutoCAD SHX Text
2943-201-36-004

AutoCAD SHX Text
396 COOP CT #B


