
GFaYriil Junction 
COLORADO 

LETTER OF INTENT 

Date: February 10, 2016 

Company: JVA, Incorporated 

MESA 
COUNTY 

Project: Design Services for City of Grand Junction Water Treatment Plant Filter Upgrade 
Project RFP-4166-16-DH 

Based upon review of the proposals received for Request for Proposal RFP-4166-16-DH Design 

Services for City of Grand Junction Water Treatment Plant Filter Upgrade Project, your company has 

been selected as the preferred proposer. It is the intent of the City of Grand Junction to award 

the aforementioned contract to your company as listed in the RFP document(s), your 

proposal response, and the agreed upon additional negotiated term for the entire contract 

price to be a "not to exceed price". 

This project must be approved by the City of Grand Junction, City Council prior to contract award. 

The projected City Council meeting date for approval is February 17, 2016. 

Once approved, in addition to a signed contract, you will need to provide your Certificate of Insurance 

as per the solicitation documents. 

Please feel free to contact me with any questions at 970-244-1545. 

Thank you and Best Regards 

~q~ 
Duane Hoff Jr., Senior Buyer 

250 N. 5TH STREET, ROOM #245, GRAND JUNCTION, CO 81501 P[970] 2441533 F[970] 256 4022 www.gjcity.org 
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GraYriil Junction 
COLORADO 

NOTICE OF AWARD 

Date: February 18, 2016 

Contractor: JVA Consulting Engineers, Inc. 

MESA 
COUNTY 

Project: Design Services for City of Grand Junction Water Treatment Plant Filter Upgrade 
Project RFP-4166-16-DH 

The City of Grand Junction has considered the proposal submitted by the Firm for the Project, in 

response to the Solicitation. 

The Firm is hereby notified that the proposal received from the Firm for the Project in the not to 

exceed amount of $142,900.00 was accepted. The Firm is hereby awarded all or portions of the 

Project described as: Design Services for City of Grand Junction Water Treatment Plant Filter 

Upgrade Project, the entire project as itemized in the Solicitation Response. 

The Firm is required to sign and submit the Contract and Certificates of Insurance within ten (10) 

calendar days of the date of this Notice of Award. The Owner shall also be entitled to such other 

rights as may be granted by law or the Contract Documents. 

The Firm is required to return an acknowledged copy of this Notice of Award to the Owner. 

[£~.~:~.~ee .. ~.--------------------------------
Duane Hoff Jr., Senior Buyer 

Receipt of this Notice to Award is hereby acknowledged: 

Firm: JVA,Inc. 

Name: 
Josh J. McGibbon, P.E. 

Title: vice president 

Date: 
2/22/2016 I 22:07 MT 

250 NORTH 5TH STREET, GRAND JUNCTION, co 81501 P [970] 244 1533 www.gjcity.org 
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MESA 
COUNTY 

CITY OF GRAND JUNCTION, COLORADO 
*************************************************************************************************************** 

PROFESSIONAL SERVICES CONTRACT 

This CONTRACT made and entered into this 18th day of February, 2016 by and 
between the City of Grand Junction, Colorado, a government entity in the County of 
Mesa, State of Colorado, hereinafter in the Contract Documents referred to as the "Owner" 
and JVA Consulting Engineers, Inc. hereinafter in the Contract Documents referred to as 
the "Firm." 

The Firm shall perform the work set forth and described by the Solicitation Documents and 
known as Design Services for City of Grand Junction Water Treatment Plant Filter 
Upgrade Project RFP-4166-16-DH. 

The total amount of the Contract shall not exceed One Hundred Forty Two Thousand 
Nine Hundred and 00/100 Dollars ($142,900.00) paid by the Owner. The Firm shall be 
paid in accordance with the fee schedule set forth in the Solicitation Documents 
incorporated by this reference. To receive payment, Firm must submit invoices for work 
completed. 

Firm shall proceed with the work hereunder upon receipt of a written Notice to Proceed 
from the Owner. 

Contract Administrator for the Owner is John Eklund - Project Engineer. 

vice president 
C t ctAd 

.. t t ~ th F· . Josh J. McGibbon, P.E. - JVA, Inc. on ra minis ra or lor e Irm IS __________________ _ 

The term of this Contract shall be as set forth in the Solicitation Documents. 

Firm shall provide the insurance required in the Solicitation Documents. 

Contract Documents: The clauses provided in the Solicitation apply to the terms used in 
the Contract and all the Contract Documents. It is agreed by the parties hereto that the 
following list of instruments, drawings, and documents which are attached hereto, bound 
herewith, or incorporated herein by reference constitute and shall be referred to either as 
the "Contract Documents" or the Contract, and all of said instruments, drawings, and 
documents together as a whole constitute the Contract between the parties hereto, and 
they are fully a part of this agreement as if they were set out verbatim and in full herein: 

C-l 
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- Solicitation Documents for the Project, excluding Section 2.3 Permits, Fees, & Notices 
which to do not apply to this contract, and Section 2.5 Payment & Completion which shall 
be modified to read as follows: 
Payment & Completion: The Contract not to exceed Sum is stated in the Contract and 
is the maximum amount payable by the Owner to the Firm for the performance of the 
work under the Contract Documents. Partial payments will be based upon completed 
work to date of the partial payment submitted, and such work accepted by the Owner. The 
work performed by Firm shall be in accordance with generally accepted professional 
practices and the level of competency presently maintained by other practicing professional 
firms in the same or similar type of work in the applicable community. The work and 
services to be performed by Firm hereunder shall be done in compliance with applicable 
laws, ordinances, rules and regulations.; 
- Firms Proposal Response; 
- Change Orders; 

CITY OF GRAND JUNCTION, COLORADO 

~=e~;(f 
By: 

~Ei'~eF I 4E1e ... 

3/4/2016 I 10:30 MT 

Duane Hoff Jr., Senior Buyer Date 

JVA Consulting Engineers, Inc. 

DOGuSigned by: 

jbsl J Mcbt~~{)II'v) P :[, - jVO) I \M." 
By: ~=-=====-____________ ___ 

3/4/2016 I 09:01 MT 

Josh J. MeG, b on, P. E. ,,;~ 'Prt!SCident Date 
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Request for Proposal 
RFP-4166-16-DH 

MESA 
COUNTY 

Design Services for City of Grand Junction 
Water Treatment Plant Filter Upgrade Project 

RESPONSES DUE: 
February 5,2016 prior to 3:00 PM MST 

Accepting Electronic Responses Only 
Responses Only Submitted Through the Rocky Mountain E-Purchasing System 

(RMEPS) 
https:llwww.rockymountainbidsystem.com/default.asp 

(Purchasing Representative does not have access or control of the vendor side of RMEPS. If 
website or other problems arise during response submission, vendor MUST contact RMEPS to 

resolve issue prior to the response deadline. 800-835-4603) 

PURCHASING REPRESENTATIVE: 
Duane Hoff Jr., Senior Buyer 

duaneh@gjcity.org 
(970) 244-1545 

This solicitation has been developed specifically for a Request for Proposal intended to solicit 
competitive responses for this solicitation, and may not be the same as previous City of Grand 
Junction solicitations. All offerors are urged to thoroughly review this solicitation prior to 
submitting. Submittal by FAX, EMAIL or HARD COPY IS NOT ACCEPTABLE for this 
solicitation. 
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REQUEST FOR PROPOSAL 

TABLE OF CONTENTS 

Section 

1.0 Administrative Information and Conditions for Submittal 

2.0 General Contract Terms and Conditions 

3.0 Insurance Requirements 

4.0 Specifications/Scope of Services 

5.0 Preparation and Submittal of Proposals 

6.0 Evaluation Criteria and Factors 

7.0 Solicitation Response Form 
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REQUEST FOR PROPOSAL 

SECTION 1.0: ADMINISTRATIVE INFORMATION & CONDITIONS FOR SUBMITTAL 

1.1 Issuing Office: This Request for Proposal (RFP) is issued by the City of Grand Junction. 
All contact regarding this RFP is directed to: 

RFP QUESTIONS: 
Duane Hoff Jr., Senior Buyer 
duaneh@gjcity.org 

1.2 Purpose: The purpose of this RFP is to obtain proposals from qualified professional 
firms to provide design services, construction drawings, bid documents, and receive 
Colorado Department of Public Health and Environment (CDPHE) for upgrading the 
filtration system at the City of Grand Junction Water Treatment Plant. 

1.3 The Owner: The Owner is the City of Grand Junction, Colorado and is referred to 
throughout this Solicitation. The term Owner means the Owner or his authorized 
representative. 

1.4 Mandatory Site Visit/Briefing: A mandatory site visit is required by all contractors 
intending to submit a response to this RFP. Any contractor that does not attend the 
mandatory site visit shall not be eligible to submit a response to this RFP. The site visit 
shall be held at the Grand Junction Water Treatment Plant located at 244 26 % 
Road. Grand Junction. CO on January 27.2016 at 1:00pm. 

1.5 Compliance: All participating Offerors, by their signature hereunder, shall agree to 
comply with all conditions, requirements, and instructions of this RFP as stated or implied 
herein. Should the Owner omit anything from this packet which is necessary to the clear 
understanding of the requirements, or should it appear that various instructions are in 
conflict, the Offeror(s) shall secure instructions from the Purchasing Division prior to the 
date and time of the submittal deadline shown in this RFP. 

1.6 Submission: Please refer to section 5.0 for what is to be included. Each proposal shall 
be submitted in electronic format only. and only through the Rocky Mountain E­
Purchasing website (https:llwww.rockymountainbidsystem.comldefault.asp). This 
site offers both "free" and "paying" registration options that allow for full access of the 
Owner's documents and for electronic submission of proposals. (Note: "free" registration 
may take up to 24 hours to process. Please Plan accordingly.) Please view our 
"Electronic Vendor Registration Guide" at http://www.gjcity.org/BidOpenings.aspx for 
details. For proper comparison and evaluation, the City requests that proposals be 
formatted as directed in Section 5.0 "Preparation and Submittal of Proposals." Submittals 
received that fail to follow this format may be ruled non-responsive. (Purchasing 
Representative does not have access or control of the vendor side of RMEPS. If website 
or other problems arise during response submission, vendor MUST contact RMEPS to 
resolve issue prior to the response deadline. 800-835-4603). 
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1.7 Altering Proposals: Any alterations made prior to opening date and time must be 
initialed by the signer of the proposal, guaranteeing authenticity. Proposals cannot be 
altered or amended after submission deadline. 

1.8 Withdrawal of Proposal: A proposal must be firm and valid for award and may not be 
withdrawn or canceled by the Offeror for sixty (60) days following the submittal deadline 
date, and only prior to award. The Offeror so agrees upon submittal of their proposal. 
After award this statement is not applicable. 

1.9 Acceptance of Proposal Content: The contents of the proposal of the successful 
Offeror shall become contractual obligations if acquisition action ensues. Failure of the 
successful Offeror to accept these obligations in a contract shall result in cancellation of 
the award and such vendor shall be removed from future solicitations. 

1.10 Addenda: All questions shall be submitted in writing to the appropriate person as shown 
in Section 1.1. Any interpretations, corrections and changes to this RFP or extensions to 
the opening/receipt date shall be made by a written Addendum to the RFP by the City 
Purchasing Division. Sole authority to authorize addenda shall be vested in the City of 
Grand Junction Purchasing Representative. Addenda will be issued electronically through 
the Rocky Mountain E-Purchasing website at www.rockymountainbidsystem.com. 
Offerors shall acknowledge receipt of all addenda in their proposal. 

1.11 Exceptions and Substitutions: All proposals meeting the intent of this RFP shall be 
considered for award. Offerors taking exception to the specifications shall do so at their 
own risk. The Owner reserves the right to accept or reject any or all substitutions or 
alternatives. When offering substitutions and/or alternatives, Offeror must state these 
exceptions in the section pertaining to that area. Exception/substitution, if accepted, must 
meet or exceed the stated intent and/or specifications. The absence of such a list shall 
indicate that the Offeror has not taken exceptions, and if awarded a contract, shall hold 
the Offeror responsible to perform in strict accordance with the specifications or scope of 
work contained herein. 

1.12 Confidential Material: All materials submitted in response to this RFP shall ultimately 
become public record and shall be subject to inspection after contract award. 
"Proprietary or Confidential Information" is defined as any information that is not 
generally known to competitors and which provides a competitive advantage. 
Unrestricted disclosure of proprietary information places it in the public domain. Only 
submittal information clearly identified with the words "Confidential Disclosure" and 
uploaded as a separate document shall establish a confidential, proprietary relationship. 
Any material to be treated as confidential or proprietary in nature must include a 
justification for the request. The request shall be reviewed and either approved or denied 
by the Owner. If denied, the proposer shall have the opportunity to withdraw its entire 
proposal, or to remove the confidential or proprietary restrictions. Neither cost nor pricing 
information nor the total proposal shall be considered confidential or proprietary. 

1.13 Response Material Ownership: All proposals become the property of the Owner upon 
receipt and shall only be returned to the proposer at the Owner's option. Selection or 
rejection of the proposal shall not affect this right. The Owner shall have the right to use 
all ideas or adaptations of the ideas contained in any proposal received in response to 
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this RFP, subject to limitations outlined in the entitled "Confidential Material". 
Disqualification of a proposal does not eliminate this right. 

1.14 Minimal Standards for Responsible Prospective Offerors: A prospective Offeror 
must affirmably demonstrate their responsibility. A prospective Offeror must meet the 
following requirements. 

• Have adequate financial resources, or the ability to obtain such resources as 
required. 

• Be able to comply with the required or proposed completion schedule. 
• Have a satisfactory record of performance. 
• Have a satisfactory record of integrity and ethics. 
• Be otherwise qualified and eligible to receive an award and enter into a contract with 

the Owner. 

1.15 Open Records: Proposals shall be received and publicly acknowledged at the location, 
date, and time stated herein. Offerors, their representatives and interested persons may 
be present. Proposals shall be received and acknowledged only so as to avoid 
disclosure of process. However, all proposals shall be open for public inspection after the 
contract is awarded. Trade secrets and confidential information contained in the proposal 
so identified by offer as such shall be treated as confidential by the Owner to the extent 
allowable in the Open Records Act. 

1.16 Sales Tax: The Owner is, by statute, exempt from the State Sales Tax and Federal 
Excise Tax; therefore, all fees shall not include taxes. 

1.17 Public Opening: Proposals shall be opened in the City Hall Auditorium, 250 North 5th 

Street, Grand Junction, CO, 81501, immediately following the proposal deadline. 
Offerors, their representatives and interested persons may be present. Only the names 
and locations on the proposing firms will be disclosed. 

SECTION 2.0: GENERAL CONTRACT TERMS AND CONDITIONS 

2.1. Acceptance of RFP Terms: A proposal submitted in response to this RFP shall 
constitute a binding offer. Acknowledgment of this condition shall be indicated on the 
Letter of Interest or Cover Letter by the autographic signature of the Offeror or an officer 
of the Offeror legally authorized to execute contractual obligations. A submission in 
response to the RFP acknowledges acceptance by the Offeror of all terms and conditions 
including compensation, as set forth herein. An Offeror shall identify clearly and 
thoroughly any variations between its proposal and the Owner's RFP requirements. 
Failure to do so shall be deemed a waiver of any rights to subsequently modify the terms 
of performance, except as outlined or specified in the RFP. 

2.2. Execution, Correlation, Intent, and Interpretations: The Contract Documents shall be 
signed by the Owner and Contractor. By executing the contract, the Contractor 
represents that they have familiarized themselves with the local conditions under which 
the Work is to be performed, and correlated their observations with the requirements of 
the Contract Documents. The Contract Documents are complementary, and what is 
required by anyone, shall be as binding as if required by all. The intention of the 
documents is to include all labor, materials, equipment, services and other items 
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necessary for the proper execution and completion of the scope of work as defined in the 
technical specifications and drawings contained herein. All drawings, specifications and 
copies furnished by the Owner are, and shall remain, Owner property. They are not to be 
used on any other project. 

2.3. Permits, Fees, & Notices: The Contractor shall secure and pay for all permits, 
governmental fees and licenses necessary for the proper execution and completion of the 
work. The Contractor shall give all notices and comply with all laws, ordinances, rules, 
regulations and orders of any public authority bearing on the performance of the work. If 
the Contractor observes that any of the Contract Documents are at variance in any 
respect, he shall promptly notify the Owner in writing, and any necessary changes shall 
be adjusted by approximate modification. If the Contractor performs any work knowing it 
to be contrary to such laws, ordinances, rules and regulations, and without such notice to 
the Owner, he shall assume full responsibility and shall bear all costs attributable. 

2.4. Responsibility for those Performing the Work: The Contractor shall be responsible to 
the Owner for the acts and omissions of all his employees and all other persons 
performing any of the work under a contract with the Contractor. 

2.5. Payment & Completion: The Contract Sum is stated in the Contract and is the total 
amount payable by the Owner to the Contractor for the performance of the work under 
the Contract Documents. Upon receipt of written notice that the work is ready for final 
inspection and acceptance and upon receipt of application for payment, the Owner's 
Project Manager will promptly make such inspection and, when they find the work 
acceptable under the Contract Documents and the Contract fully performed, the Owner 
shall make payment in the manner provided in the Contract Documents. Partial payments 
will be based upon estimates, prepared by the Contractor, of the value of Work performed 
and materials placed in accordance with the Contract Documents. The work performed by 
Contractor shall be in accordance with generally accepted professional practices and the 
level of competency presently maintained by other practicing professional firms in the same 
or similar type of work in the applicable community. The work and services to be performed 
by Contractor hereunder shall be done in compliance with applicable laws, ordinances, rules 
and regulations. 

2.6. Protection of Persons & Property: The Contractor shall comply with all applicable 
laws, ordinances, rules, regulations and orders of any public authority having jurisdiction 
for the safety of persons or property or to protect them from damage, injury or loss. 
Contractor shall erect and maintain, as required by existing safeguards for safety and 
protection, and all reasonable precautions, including posting danger signs or other 
warnings against hazards promulgating safety regulations and notifying owners and users 
of adjacent utilities. When or where any direct or indirect damage or injury is done to 
public or private property by or on account of any act, omission, neglect, or misconduct 
by the Contractor in the execution of the work, or in consequence of the non-execution 
thereof by the Contractor, they shall restore, at their own expense, such property to a 
condition similar or equal to that existing before such damage or injury was done, by 
repairing, rebuilding, or otherwise restoring as may be directed, or it shall make good 
such damage or injury in an acceptable manner. 

- 6 -



2.7. Changes in the Work: The Owner, without invalidating the contract, may order changes 
in the work within the general scope of the contract consisting of additions, deletions or 
other revisions. All such changes in the work shall be authorized by Change 
Order/Amendment and shall be executed under the applicable conditions of the contract 
documents. A Change Order/Amendment is a written order to the Contractor signed by 
the Owner issued after the execution of the contract, authorizing a change in the work or 
an adjustment in the contract sum or the contract time. 

2.8. Minor Changes in the Work: The Owner shall have authority to order minor changes in 
the work not involving an adjustment in the contract sum or an extension of the contract 
time and not inconsistent with the intent of the contract documents. 

2.9. Uncovering & Correction of Work: The Contractor shall promptly correct all work found 
by the Owner as defective or as failing to conform to the contract documents. The 
Contractor shall bear all costs of correcting such rejected work, including the cost of the 
Owner's additional services thereby made necessary. The Owner shall give such notice 
promptly after discover of condition. All such defective or non-conforming work under the 
above paragraphs shall be removed from the site where necessary and the work shall be 
corrected to comply with the contract documents without cost to the Owner. 

2.10. Acceptance Not Waiver: The Owner's acceptance or approval of any work furnished 
hereunder shall not in any way relieve the proposer of their present responsibility to 
maintain the high quality, integrity and timeliness of his work. The Owner's approval or 
acceptance of, or payment for, any services shall not be construed as a future waiver of 
any rights under this Contract, or of any cause of action arising out of performance under 
this Contract. 

2.11. Change Order/Amendment: No oral statement of any person shall modify or otherwise 
change, or affect the terms, conditions or specifications stated in the resulting contract. 
All amendments to the contract shall be made in writing by the Owner. 

2.12. Assignment: The Offeror shall not sell, assign, transfer or convey any contract resulting 
from this RFP, in whole or in part, without the prior written approval from the Owner. 

2.13. Compliance with Laws: Proposals must comply with all Federal, State, County and 
local laws governing or covering this type of service and the fulfillment of all ADA 
(Americans with Disabilities Act) requirements. Contractor hereby warrants that it is 
qualified to assume the responsibilities and render the services described herein and has 
all requisite corporate authority and professional licenses in good standing, required by 
law. 

2.14. Debarment/Suspension: The Contractor herby certifies that the Contractor is not 
presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Governmental department or 
agency. 

2.15. Confidentiality: All information disclosed by the Owner to the Offeror for the purpose of 
the work to be done or information that comes to the attention of the Offeror during the 
course of performing such work is to be kept strictly confidential. 
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2.16. Conflict of Interest: No public official and/or Owner employee shall have interest in any 
contract resulting from this RFP. 

2.17. Contract: This Request for Proposal, submitted documents, and any negotiations, when 
properly accepted by the Owner, shall constitute a contract equally binding between the 
Owner and Offeror. The contract represents the entire and integrated agreement 
between the parties hereto and supersedes all prior negotiations, representations, or 
agreements, either written or oral, including the Proposal documents. The contract may 
be amended or modified with Change Orders, Field Orders, or Amendment. 

2.18. Project Manager/Administrator: The Project Manager, on behalf of the Owner, shall 
render decisions in a timely manner pertaining to the work proposed or performed by the 
Offeror. The Project Manager shall be responsible for approval and/or acceptance of any 
related performance of the Scope of Services. 

2.19. Contract Termination: This contract shall remain in effect until any of the following 
occurs: (1) contract expires; (2) completion of services; (3) acceptance of services or, (4) 
for convenience terminated by either party with a written Notice of Cancellation stating 
therein the reasons for such cancellation and the effective date of cancellation at least 
thirty days past notification. 

2.20. Employment Discrimination: During the performance of any services per agreement 
with the Owner, the Offeror, by submitting a Proposal, agrees to the following conditions: 

2.20.1. The Offeror shall not discriminate against any employee or applicant for 
employment because of race, religion, color, sex, age, disability, citizenship 
status, marital status, veteran status, sexual orientation, national origin, or any 
legally protected status except when such condition is a legitimate occupational 
qualification reasonably necessary for the normal operations of the Offeror. The 
Offeror agrees to post in conspicuous places, visible to employees and 
applicants for employment, notices setting forth the provisions of this 
nondiscrimination clause. 

2.20.2. The Offeror, in all solicitations or advertisements for employees placed by or on 
behalf of the Offeror, shall state that such Offeror is an Equal Opportunity 
Employer. 

2.20.3. Notices, advertisements, and solicitations placed in accordance with federal 
law, rule, or regulation shall be deemed sufficient for the purpose of meeting the 
requirements of this section. 

2.21. Immigration Reform and Control Act of 1986 and Immigration Compliance: The 
Offeror certifies that it does not and will not during the performance of the contract 
employ illegal alien workers or otherwise violate the provisions of the Federal Immigration 
Reform and Control Act of 1986 and/or the immigration compliance requirements of State 
of Colorado C.R.S. § 8-17.5-101, et.seq. (House Bill 06-1343). 

2.22. Ethics: The Offeror shall not accept or offer gifts or anything of value nor enter into any 
business arrangement with any employee, official, or agent of the Owner. 
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2.23. Failure to Deliver: In the event of failure of the Offeror to deliver services in accordance 
with the contract terms and conditions, the Owner, after due oral or written notice, may 
procure the services from other sources and hold the Offeror responsible for any costs 
resulting in additional purchase and administrative services. This remedy shall be in 
addition to any other remedies that the Owner may have. 

2.24. Failure to Enforce: Failure by the Owner at any time to enforce the provisions of the 
contract shall not be construed as a waiver of any such provisions. Such failure to 
enforce shall not affect the validity of the contract or any part thereof or the right of the 
Owner to enforce any provision at any time in accordance with its terms. 

2.25. Force Majeure: The Offeror shall not be held responsible for failure to perform the duties 
and responsibilities imposed by the contract due to legal strikes, fires, riots, rebellions, 
and acts of God beyond the control of the Offeror, unless otherwise specified in the 
contract. 

2.26. Indemnification: Offeror shall defend, indemnify and save harmless the Owner and all 
its officers, employees, insurers, and self-insurance pool, from and against all liability, 
suits, actions, or other claims of any character, name and description brought for or on 
account of any injuries or damages received or sustained by any person, persons, or 
property on account of any negligent act or fault of the Offeror, or of any Offeror's agent, 
employee, subcontractor or supplier in the execution of, or performance under, any 
contract which may result from proposal award. Offeror shall pay any judgment with cost 
which may be obtained against the Owner growing out of such injury or damages. 

2.27. Independent Firm: The Offeror shall be legally considered an Independent Firm and 
neither the Firm nor its employees shall, under any circumstances, be considered 
servants or agents of the Owner. The Owner shall be at no time legally responsible for 
any negligence or other wrongdoing by the Firm, its servants, or agents. The Owner shall 
not withhold from the contract payments to the Firm any federal or state unemployment 
taxes, federal or state income taxes, Social Security Tax or any other amounts for 
benefits to the Firm. Further, the Owner shall not provide to the Firm any insurance 
coverage or other benefits, including Workers' Compensation, normally provided by the 
Owner for its employees. 

2.28. Nonconforming Terms and Conditions: A proposal that includes terms and conditions 
that do not conform to the terms and conditions of this Request for Proposal is subject to 
rejection as non-responsive. The Owner reserves the right to permit the Offeror to 
withdraw nonconforming terms and conditions from its proposal prior to a determination 
by the Owner of non-responsiveness based on the submission of nonconforming terms 
and conditions. 

2.29. Ownership: All plans, prints, designs, concepts, etc., shall become the property of the 
Owner. 

2.30. Oral Statements: No oral statement of any person shall modify or otherwise affect the 
terms, conditions, or specifications stated in this document and/or resulting agreement. 
All modifications to this request and any agreement must be made in writing by the 
Owner. 
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2.31. Patents/Copyrights: The Offeror agrees to protect the Owner from any claims involving 
infringements of patents and/or copyrights. In no event shall the Owner be liable to the 
Offeror for any/all suits arising on the grounds of patent(s)/copyright(s) infringement. 
Patent/copyright infringement shall null and void any agreement resulting from response 
to this RFP. 

2.32. Venue: Any agreement as a result of responding to this RFP shall be deemed to have 
been made in, and shall be construed and interpreted in accordance with, the laws of the 
City of Grand Junction, Mesa County, Colorado. 

2.33. Expenses: Expenses incurred in preparation, submission and presentation of this RFP 
are the responsibility of the company and can not be charged to the Owner. 

2.34. Sovereign Immunity: The Owner specifically reserves its right to sovereign immunity 
pursuant to Colorado State Law as a defense to any action arising in conjunction to this 
agreement. 

2.35. Public Funds/Non-Appropriation of Funds: Funds for payment have been provided 
through the Owner's budget approved by the City Council/Board of County 
Commissioners for the stated fiscal year only. State of Colorado statutes prohibit the 
obligation and expenditure of public funds beyond the fiscal year for which a budget has 
been approved. Therefore, anticipated orders or other obligations that may arise past the 
end of the stated Owner's fiscal year shall be subject to budget approval. Any contract 
will be subject to and must contain a governmental non-appropriation of funds clause. 

2.36. Collusion Clause: Each Offeror by submitting a proposal certifies that it is not party to 
any collusive action or any action that may be in violation of the Sherman Antitrust Act. 
Any and all proposals shall be rejected if there is evidence or reason for believing that 
collusion exists among the proposers. The Owner mayor may not, at the discretion of 
the Owner Purchasing Representative, accept future proposals for the same service or 
commodities for participants in such collusion. 

2.37. Gratuities: The Contractor certifies and agrees that no gratuities or kickbacks were paid 
in connection with this contract, nor were any fees, commissions, gifts or other 
considerations made contingent upon the award of this contract. If the Contractor 
breaches or violates this warranty, the Owner may, at their discretion, terminate this 
contract without liability to the Owner. 

2.38. Performance of the Contract: The Owner reserves the right to enforce the performance 
of the contract in any manner prescribed by law or deemed to be in the best interest of 
the Owner in the event of breach or default of resulting contract award. 

2.39. Benefit Claims: The Owner shall not provide to the Offeror any insurance coverage or 
other benefits, including Worker's Compensation, normally provided by the Owner for its 
employees. 

2.40. Default: The Owner reserves the right to terminate the contract in the event the 
Contractor fails to meet delivery or completion schedules, or otherwise perform in 
accordance with the accepted proposal. Breach of contract or default authorizes the 
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Owner to purchase like services elsewhere and charge the full increase in cost to the 
defaulting Offeror. 

2.41. Multiple Offers: If said proposer chooses to submit more than one offer, THE 
ALTERNATE OFFER must be clearly marked "Alternate Proposal". The Owner reserves 
the right to make award in the best interest of the Owner. 

2.42. Cooperative Purchasing: Purchases as a result of this solicitation are primarily for the 
Owner. Other governmental entities may be extended the opportunity to utilize the 
resultant contract award with the agreement of the successful provider and the 
participating agencies. All participating entities will be required to abide by the 
specifications, terms, conditions and pricings established in this Proposal. The quantities 
furnished in this proposal document are for only the Owner. It does not include quantities 
for any other jurisdiction. The Owner will be responsible only for the award for our 
jurisdiction. Other participating entities will place their own awards on their respective 
Purchase Orders through their purchasing office or use their purchasing card for 
purchase/payment as authorized or agreed upon between the provider and the individual 
entity. The Owner accepts no liability for payment of orders placed by other participating 
jurisdictions that choose to piggy-back on our solicitation. Orders placed by participating 
jurisdictions under the terms of this solicitation will indicate their specific delivery and 
invoicing instructions. 

2.43. Definitions: 

2.43.1. "Offeror" and/or "Proposer" refers to the person or persons legally authorized by 
the Consultant to make an offer and/or submit a response (fee) proposal in 
response to the Owner's RFP. 

2.43.2. The term "Work" includes all labor, materials, equipment, and/or services 
necessary to produce the requirements of the Contract Documents. 

2.43.3. "Contractor" is the person, organization, firm or consultant identified as such in 
the Agreement and is referred to throughout the Contract Documents. The term 
Contractor means the Contractor or his authorized representative. The 
Contractor shall carefully study and compare the General Contract Conditions of 
the Contract, Specification and Drawings, Scope of Work, Addenda and 
Modifications and shall at once report to the Owner any error, inconsistency or 
omission he may discover. Contractor shall not be liable to the Owner for any 
damage resulting from such errors, inconsistencies or omissions. The 
Contractor shall not commence work without clarifying Drawings, Specifications, 
or Interpretations. 

2.43.4. "Sub-Contractor is a person or organization who has a direct contract with the 
Contractor to perform any of the work at the site. The term sub-contractor is 
referred to throughout the contract documents and means a sub-contractor or 
his authorized representative. 

2.44. Public Disclosure Record: If the Proposer has knowledge of their employee(s) or sub­
proposers having an immediate family relationship with an Owner employee or elected 
official, the proposer must provide the Purchasing Representative with the name(s) of 
these individuals. These individuals are required to file an acceptable "Public Disclosure 
Record", a statement of financial interest, before conducting business with the Owner. 
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SECTION 3.0: INSURANCE REQUIREMENTS 

3.1 Insurance Requirements: The selected Firm agrees to procure and maintain, at its own 
cost, policy(s) of insurance sufficient to insure against all liability, claims, demands, and 
other obligations assumed by the Firm pursuant to this Section. Such insurance shall be 
in addition to any other insurance requirements imposed by this Contract or by law. The 
Firm shall not be relieved of any liability, claims, demands, or other obligations assumed 
pursuant to this Section by reason of its failure to procure or maintain insurance in 
sufficient amounts, durations, or types. 
Firm shall procure and maintain and, if applicable, shall cause any Subcontractor of the 
Firm to procure and maintain insurance coverage listed below. Such coverage shall be 
procured and maintained with forms and insurers acceptable to The Owner. All coverage 
shall be continuously maintained to cover all liability, claims, demands, and other 
obligations assumed by the Firm pursuant to this Section. In the case of any claims-made 
policy, the necessary retroactive dates and extended reporting periods shall be procured 
to maintain such continuous coverage. Minimum coverage limits shall be as indicated 
below unless specified otherwise in the Special Conditions: 

(a) Worker Compensation insurance to cover obligations imposed by applicable laws for 
any employee engaged in the performance of work under this Contract, and Employers' 
Liability insurance with minimum limits of: 

ONE MILLION DOLLARS ($1,000,000) each accident, 
ONE MILLION DOLLARS ($1,000,000) disease - policy limit, and 
ONE MILLION DOLLARS ($1,000,000) disease - each employee 

(b) General Liability insurance with minimum combined single limits of: 

ONE MILLION DOLLARS ($1,000,000) each occurrence and 
ONE MILLION DOLLARS ($1,000,000) per job aggregate. 

The policy shall be applicable to all premises, products and completed operations. The 
policy shall include coverage for bodily injury, broad form property damage (including 
completed operations), personal injury (including coverage for contractual and employee 
acts), blanket contractual, products, and completed operations. The policy shall include 
coverage for explosion, collapse, and underground (XCU) hazards. The policy shall 
contain a severability of interests provision. 

(c) Comprehensive Automobile Liability insurance with minimum combined single limits 
for bodily injury and property damage of not less than: 

ONE MILLION DOLLARS ($1,000,000) each occurrence and 
ONE MILLION DOLLARS ($1,000,000) aggregate 

This policy shall provide coverage to protect the contractor against liability incurred as a 
result of the professional services performed as a result of responding to this Solicitation. 

(d) Professional Liability & Errors and Omissions Insurance policy with a minimum of: 
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ONE MILLION DOLLARS ($1,000,000) per claim 

This policy shall provide coverage to protect the contractor against liability incurred as a 
result of the professional services performed as a result of responding to this Solicitation. 

With respect to each of Consultant's owned, hired, or non-owned vehicles assigned to be 
used in performance of the Work. The policy shall contain a severability of interests 
provision. 

3.2 Additional Insured Endorsement: The policies required by paragraphs (b), and (c) above 
shall be endorsed to include the Owner and the Owner's officers and employees as 
additional insureds. Every policy required above shall be primary insurance, and any 
insurance carried by the Owner, its officers, or its employees, or carried by or provided 
through any insurance pool of the Owner, shall be excess and not contributory insurance 
to that provided by Contractor. The Contractor shall be solely responsible for any 
deductible losses under any policy required above. 

SECTION 4.0: SPECIFICATIONS/SCOPE OF SERVICES 

4.1. General/Background: The City of Grand Junction Water Department operates the City's 
Water Treatment Plant (WTP) located on Orchard Mesa. The WTP provides water for 
approximately 27,100 residents in the City of Grand Junction. The WTP was constructed 
in 1968 and commissioned in 1969. The WTP is a direct filtration plant currently 
permitted with the state in good standing with a 16 MGD design treatment capacity. We 
plan to retrofit the existing Wheeler under drain system and back wash components, with 
newer Leopold underdrains/media retainers, a blower / air scour system for backwash of 
the filter media, and SCADA controls for all new components. This project is planned to 
be funded through a Colorado Water and Power Development Authority, State Revolving 
Fund loan. Schedule is critical for this project in order to meet various submittal 
deadlines needed to receive Colorado Department of Public Health and Environment 
(CDPHE) approval for this loan. 

Therefore, the City of Grand Junction, Purchasing Department is requesting qualifications, 
accompanied by sealed cost proposals, from Consulting Civil Engineers to provide design 
services, prepare construction drawings, assist in the development of bid documents, and 
receive CDPHE approval for the CITY OF GRAND JUNCTION WATER TREATMENT 
PLANT FILTER UPGRADE PROJECT. The project calls for the following: 

1. Design a modification of the existing Wheeler filter basins to allow use of 
Leopold Universal Type XA Underdrain, I.M.S. 200 Media Retainer, Blower 
and Air Header piping, Wash Troughs, new filter media, and other design 
considerations to provide a functioning filter system providing equal design 
capacity to the existing system. 

2. Provide submittals to the CDPHE and Division of Water Resources and 
address all comments of the CDPHE associated with acquiring an approved 
application for this project in accordance with 5 CCR 1002-11, Section 11.4. 

3. Provide bidding and construction support. 
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The Consultant shall be responsible for evaluating the proposed alternative, providing 
design for the alternative including; surveying, design, final CAD drawing, obtaining 
CDPHE approval, and other related services which are included in the following scope of 
work: 

The design and evaluation effort shall include; hydraulic evaluation of the proposed filter 
modification, removal of existing Wheeler underdrain, modification of the existing filter 
basins to accept installation of the Leopold equipment, evaluation and design of power 
supply to the new blower(s), blower size and location, modification of existing piping, air 
header system to provide air scour of the filter media, the consultant shall also be 
responsible for all coordination with CDPHE and acquiring design plans/report approvals 
needed prior to construction. 

The City would like to complete construction of this improvement November 2016 through 
mid-March 2017. 

4.2. Specifications/Scope of Services: 

4.2.1 Consultants Responsibilities: The scope of work shall include the following 
components: 

Task One: Project Management and Coordination 

Project Initiation: Develop and prepare a project schedule to meet the proposed 
construction time frame and assign tasks. The schedule shall show individual tasks 
described in the scope of work for the project and identify key milestone dates. The 
Consultant Project Manager (Consultant PM) shall maintain and update the project 
schedule as the work proceeds. Consultants PM will be assigned to this project for the 
duration of the work. 

Work Task Coordination: The Consultant PM shall assign and coordinate all work tasks 
being accomplished, including those to be performed by sub consultants, to ensure 
project work is completed on schedule. 

Project Team Coordination: The City PM and the Consultant PM shall maintain 
ongoing communication about the project on a frequent and regular basis. Each PM shall 
provide the other with 

• Written synopsis of their respective contacts (both by telephone or in person) with 
others 

• Copies of pertinent written communications, including electronic (email) 
correspondence 

• Early identification of potential problems or concerns 

Progress Meetings: The City and Consultant shall meet, either in person or by 
telephone conference calls, at regularly scheduled Project Working Group Meetings held 
at approximate two-week intervals throughout the project. Meetings shall include the 
Consultant PM, City PM, Utility Engineer, and Water Resources Manager. The Project 
Working Group Meetings shall be used to coordinate the work effort and resolve any 
outstanding issues or problems. The meetings shall focus on the following topics: 
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• Activities completed since the last meeting 
• Problems encountered or anticipated 
• Late activities/activities slipping behind schedule 
• Solutions for unresolved or newly identified problems 
• Schedule of upcoming activities 
• Information on items required/comments from CDPHElWater and Power 

Development Authority 

The Consultant PM shall prepare a written summary report of the general discussions 
held including all action items assigned. This scope assumes three (3) Project Working 
Group Meetings via conference call. 

Reporting Requirements: The Consultant PM shall provide the following on a routine 
basis: 

• Bi weekly status reports (percent of design components complete) and monthly 
billings. 

Task Two: Design Plans and Design Report - Colorado Department of 
Public Health and Environment Submittal: 
The consultant will prepare final design plans and final design report. Prior to final 
design, Consultant will provide 60% design review plans to the City for comment. Final 
design plans and report shall be submitted to the CDPHE for review and approval after 
review by the City. Review of the documents and plans will be completed for the City by 
the City of Grand Junction Utility Engineer, City Project Engineer, and City Water 
Resources Manager. The final plans and design report shall be stamped by a 
professional engineer registered in the State of Colorado. All submittals shall be in a 
format acceptable to the CDPHE in accordance with criteria established in 5 CCR 1002-
11. This task shall include design report & plan preparation and submittal to the CDPHE 
Office (April 21, 2016), and approval from the CDPHE (est. June 15, 2016) for this 
project. This will include addressing all comments from the CDPHE needed to receive 
approved construction documents for this project. Any CDPHE review fees will be paid 
directly by the City of Grand Junction Water Department. This is to be accomplished 
allowing for adequate submittal/review time needed to acquire loan approval through the 
State Revolving Fund for this project. Loan application will be made by June 15, 2016. A 
detailed schedule is included in section 4.3 of this RFQ that will allow for construction to 
occur during the months of November 2016 through mid-March 2017. 

City provided Materials: 

The City will provide copies of the following: 
• As constructed drawings for the Water Treatment Plant. 

Task Three: Final Bid Documents: 
The consultant will prepare final bid documents including Plans and Project Technical 
Specifications in accordance with the City of Grand Junction Standard Contract 
Documents for Capital Improvements Construction, Revised July 2010. The final bid 
documents shall be complete and adequate to obtain competitive construction bids for 
the Filter modification project. The consultant will also provide the City with an 
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engineering estimate of cost to construct the project that will be used to evaluate 
adequacy of currently budgeted funds. Final bid documents shall include: stamped 
engineered drawings and technical specifications as well as an itemized line item bid 
schedule and engineers estimate for the project. 

Reproduction: The Consultant will provide electronic copies of the final construction 
drawings and contract documents (.pdf format). 

Authentication: The Consultant's Professional Engineer responsible for the project design 
shall affix his stamp and signature to two original copies of the final drawings, bid documents 
and design report. One will be provided to CDPHE and one for the City Water Department. 

Permitting: The Consultant shall work with the Colorado Department of Public Health 
and Environment in regards to plan approval and site application amendment. Any costs 
associated with this amendment or any other permitting fees will be the responsibility of 
the owner. 

Construction phase services: 
A. Bidding Phase. After completion of the plans, the City will bid the 

project out, however the consultant shall be available for technical 
questions and provide to the City appropriate addenda. Consultant 
shall participate in the pre-bid meeting, however presence at the bid 
opening is not required. 

B. B. Construction Phase. The City will provide onsite full time 
inspection for the project; resident engineering shall be provided by the 
Consultant on an as-needed basis but no less than once every month 
(five site visits). Consultant resident engineer shall also review and 
approve all shop drawings. 

C. Post Construction Phase. The consultant will be responsible for 
amending the WTP O&M Manual as well as all as-built (record) 
drawings. 

4.3. Sealed Cost Proposal: Offeror must provide, in a sealed envelope, their cost proposal 
with the following breakdown of cost: 

1. Design Services, including submittals to CDPHE / CWPDA, and addressing 
comments. (not to exceed - lump sum) 

2. Bidding Services: 
a. Site visit for Pre Bid Meeting (one each) 

3. Construction Services: 
a. Review of shop drawings (hourly) 
b. Site visit during construction (five each) 
c. Close out documents, record drawings. (not to exceed - lump sum). 

4. Hourly rates for all consultant staff involved with design/construction. 

All cost proposals will be considered by the Owner to be negotiable based on the 
final scope of services and deliverables. The cost proposals will not be opened by 
the Owner until a prospective awarded firm has been determined. Then, only the 
cost proposal of the successful preferred proposer will be opened. However, the 
Owner reserves the right to open competing cost proposals and consider their 

- 16 -



contents if a contract agreement cannot be negotiated with the number one 
selected firm or if it is considered in the best interest of the Owner to do so. 

4.4. Project Time Schedule: Offeror must provide with qualifications I sealed cost proposal 
submittal, a time schedule for completion of the Project "Scope of Services." The preferred 
project schedule is depicted below. 

February 18, 2016 
April 20, 2016 
April 21, 2016 
June 15, 2016 
June 15, 2016 
August 3,2016 
September 21 , 2016 
September 6, 2016 
October 4,2016 
October 19, 2016 
October 31,2016 
March 24, 2017 

Notice to Proceed 
Final Design and Report Complete 
Submittal to CDPHE/CWPDA 
Approval from CDPHE 
Submit Loan Application to CWPDA 
Loan Approval from CWPDA 
Loan Executed with CWPDA 
Advertise for Construction Bids 
Open Bids for Construction 
Award Construction Contract 
Start Construction 
Construction Complete 

4.5. Mandatory Site Visit/Briefing: A mandatory site visit is required by all contractors 
intending to submit a response to this RFP. Any contractor that does not attend the 
mandatory site visit shall not be eligible to submit a response to this RFP. The site visit 
shall be held at the Grand Junction Water Treatment Plant located at 244 26 % Road, 
Grand Junction. CO on January 27.2016 at 1:00pm. 

4.6. RFP Tentative Time Schedule: 

• Request for Proposal available January 14, 2016 
• Mandatory Site Visit January 27,2016 

• Inquiry deadline, no questions after this date January 29,2016 
• Addendum Posted February 1, 2016 
• Submittal deadline for proposals February 5,2016 
• Owner evaluation of proposals February 5 - 8,2016 

• Interviews (if required) February 9, 2016 
• Final selection February 10, 2016 
• City Council Approval February 17, 2016 
• Contract execution February 18, 2016 

• Work begins no later than February 19, 2016 
• Final Design and Report Complete April 20, 2016 
• Submittal to CDPHE/CWPDA April 21, 2016 

• Approval from CDPHE June 15,2016 
• Submit Loan Application to CWPDA June 15, 2016 
• Loan Approval from CWPDA August 3,2016 
• Loan Executed with CWPDA September 21,2016 

• Advertise for Construction Bids September 6,2016 
• Open Bids for Construction October 4, 2016 
• Award Construction Contract October 19, 2016 
• Start Construction October 31,2016 
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• Construction Complete 

4.7. Questions Regarding Scope of Services: 

Duane Hoff Jr., Senior Buyer 
duaneh@gjcity.org 
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SECTION 5.0: PREPARATION AND SUBMITTAL OF PROPOSALS 

Submission: Each proposal shall be submitted in electronic format only. and only 
throuah the Rocky Mountain E-Purchasing website 
(https:llwww.rockymountainbidsystem.comldefault.asp). This site offers both "free" and 
"paying" registration options that allow for full access of the Owner's documents and for 
electronic submission of proposals. (Note: "free" registration may take up to 24 hours to process. 
Please Plan accordingly.) Please view our "Electronic Vendor Registration Guide" at 
http://www.gjcity.org/BidOpenings.aspx for details. (Purchasing Representative does not have 
access or control of the vendor side of RMEPS. If website or other problems arise during 
response submission, vendor MUST contact RMEPS to resolve issue prior to the response 
deadline 800-835-4603). For proper comparison and evaluation, the City requests that 
proposals be formatted as directed in Section 5.0 "Preparation and Submittal of Proposals." 
Offerors are required to indicate their interest in this Project, show their specific experience and 
address their capability to perform the Scope of Services in the Time Schedule as set forth 
herein. For proper comparison and evaluation, the Owner requires that proposals be formatted 
Ato F: 

***(NOTE: PLEASE KEEP PROPOSAL RESPONSES TO NO MORE THAN 12 
PAGES IN IT'S ENTIRETYJ*** 

A. Cover Letter: Cover letter shall be provided which explains the Firm's interest in the 
project. The letter shall contain the name/address/phone numberlemail of the person who 
will serve as the firm's principal contact person with Owner's Contract Administrator and 
shall identify individual(s) who will be authorized to make presentations on behalf of the 
firm. The statement shall bear the signature of the person having proper authority to 
make formal commitments on behalf of the firm. By submitting a response to this 
solicitation the Contractor agrees to all requirements herein. 

B. Qualifications/Experience/Credentials: Proposers shall provide their qualifications for 
consideration as a contract provider to the City of Grand Junction/Mesa County and 
include prior experience in similar projects. 

C. Strategy and Implementation Plan: Describe your (the firm's) interpretation of the 
Owner's objectives with regard to this RFP. Describe the proposed strategy and/or plan for 
achieving the objectives of this RFP. The Firm may utilize a written narrative or any other 
printed technique to demonstrate their ability to satisfy the Scope of Services. The 
narrative should describe a logical progression of tasks and efforts starting with the initial 
steps or tasks to be accomplished and continuing until all proposed tasks are fully 
described and the RFP objectives are accomplished. Include a time schedule for 
completion of your firm's implementation plan and an estimate of time commitments from 
Owner staff. 

D. References: A minimum of three (3) references with name, address, telephone number, 
and email address that can attest to your experience specifically in other water treatment 
plant filter upgrades and/or modifications projects, of similar scope. 

E. Fee Proposal: Provide a sealed cost proposal, as per Section 4.4 "Cost Proposal". 

- 19 -



F. Additional Data (optional): Provide any additional information that will aid in evaluation 
of your qualifications with respect to this project. 

SECTION 6.0: EVALUATION CRITERIA AND FACTORS 

6.1 Evaluation: An evaluation team shall review all responses and select the proposal or 
proposals that best demonstrate the capability in all aspects to perform the scope of 
services and possess the integrity and reliability that will ensure good faith performance. 

6.2 Intent: Only respondents who meet the qualification criteria will be considered. 
Therefore, it is imperative that the submitted proposal clearly indicate the firm's ability to 
provide the services described herein. 

Submittal evaluations will be done in accordance with the criteria and procedure defined 
herein. The Owner reserves the right to reject any and all portions of proposals and take 
into consideration past performance. The following parameters will be used to evaluate 
the submittals (in no particular order of priority): 

• Responsiveness of submittal to the RFP 
• Understanding of the project and the objectives 
• Experience 
• Necessary resources 
• Strategy & Implementation Plan 
• Required skills 
• References 
• Fees (only of the selected preferred proposer) 

Owner also reserves the right to take into consideration past performance of previous 
awards/contracts with the Owner of any vendor, contractor, supplier, or service provider 
in determining final award(s). 

The Owner will undertake negotiations with the top rated firm and will not negotiate with 
lower rated firms unless negotiations with higher rated firms have been unsuccessful and 
terminated. 

6.3 Oral Interviews: The Owner may invite the most qualified rated proposers to participate 
in oral interviews. 

6.4 Award: Firms shall be ranked or disqualified based on the criteria listed in Section 6.2. The 
Owner reserves the right to consider all of the information submitted and/or oral 
presentations, if required, in selecting the project Contractor. 
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SECTION 7.0: SOLICITATION RESPONSE FORM 
RFP-4166-16-DH Design Services for City of Grand Junction Water Treatment Plant Filter Upgrade 

Project 

Offeror must submit entire Form completed, dated and signed. 

The Owner reserves the right to accept any portion of the work to be performed at its discretion 

The undersigned has thoroughly examined the entire Request for Proposals and therefore submits the 
proposal and schedule of fees and services attached hereto. 

This offer is firm and irrevocable for sixty (60) days after the time and date set for receipt of proposals. 

The undersigned Offeror agrees to provide services and products in accordance with the terms and 
conditions contained in this Request for Proposal and as described in the Offeror's proposal attached 
hereto; as accepted by the Owner. 

Prices in the proposal have not knowingly been disclosed with another provider and will not be prior to 
award. 

• Prices in this proposal have been arrived at independently, without consultation, communication 
or agreement for the purpose of restricting competition. 

• No attempt has been made nor will be to induce any other person or firm to submit a proposal for 
the purpose of restricting competition. 

• The individual signing this proposal certifies they are a legal agent of the offeror, authorized to 
represent the offeror and is legally responsible for the offer with regard to supporting 
documentation and prices provided. 

• Direct purchases by the City of Grand Junction are tax exempt from Colorado Sales or Use Tax. 
Tax exempt No. 98-903544. The undersigned certifies that no Federal, State, County or 
Municipal tax will be added to the above quoted prices. 

• Prompt payment discount of percent of the net dollar will be offered to the Owner if the 
invoice is paid within days after the receipt of the invoice. Payment Terms 

RECEIPT OF ADDENDA: the undersigned Contractor acknowledges receipt of Addenda to the 
Solicitation, Specifications, and other Contract Documents. 

State number of Addenda received: ____ _ 

It is the responsibility of the Proposer to ensure all Addenda have been received and acknowledged. 

Company Name - (Typed or Printed) Authorized Agent - (Typed or Printed) 

Authorized Agent Signature Phone Number 

Address of Offeror E-mail Address of Agent 

City, State, and Zip Code Date 

- 21 -



DATE: 
FROM: 
TO: 

Purchasing Division 

ADDENDUM NO.1 

February 1, 2016 
City of Grand Junction Purchasing Division 
All Offerors 

MESA 
COUNTY 

RE: RFP-4166-16-DH Design Services for City of Grand Junction Water Treatment Plant 
Filter Upgrade Project 

Offerors responding to the above referenced solicitation are hereby instructed that the requirements 
have been clarified, modified, superseded and supplemented as to this date as hereinafter described. 

Please make note of the following clarifications: 

Notes and clarifications from January 27,2016 Site Visit Meeting: 

1. The cost proposal will be submitted as a separate submittal package. 
2. The City will make contact with the CDPHE to make them aware of the proposed project. 
3. Current capacity of the four existing filters if 4 MGD/filter 
4. The existing backwash pumps will remain in service. 
5. As-constructed plans of the water Treatment Plant are accessible from the City GIS Utility 

map. The following link will take you to the water plant. Click on City Water in the map legend, 
then click on one of the water lines leaving the plant. Click on the yellow 'click here for more 
info', that is in the information box, and that will get you to the as-constructed drawings. 
http://arcgis-
fs.ci.grandjct.co.us/internal gis map/index.html?map=utilitiesmap&extent=71 0938.4323742.71 
1224.4323883 

6. Backwash pumps are VFD driven. 
7. Surface water wash piping will need to be removed with this project. 
8. Filter troughs have been modified from those shown on the as-constructed plans. 
9. Concrete in the filter bays appears to be in good condition. 
10. The boxes at the end of the filter bays are vents to the clear well. 
11. This is a voluntary project on the part of the City. There is no requirement for this upgrade 

from CDPHE. 
12.lt is anticipated that a new power supply will need to be provided for the blowers. 
13. The new equipment should be configures with the expectation of having SCADA upgrade in 

the next few years. 
There is a one line drawing on sheet 30 of the original as-constructed drawings. 

14. Q. Does the WTP currently utilize both backwash pumps concurrently? 



A. They do not. 

15. Q. Would it be OK for me to call you directly to discuss the request for planning services? At 
the same time, I would like to find out if there are other projects planned for 2016 where we 
might assist the City. 

A. We do not have a full scope of services put together on the facilities studies for the plants. 
We would prefer not to discuss this particular project until we have the scope tighter. 

16.See attached Site Visit Sign In Sheet. 

17.Q. Does the City desire to install 2 blowers (1 for redundancy)? 

A. We would expect that two blowers would be needed for redundancy. 

18. Fee proposal shall be submitted electronically, as per the instructions stated in Section 1.6 and 
5.0 "Submission". However, the fee proposal shall be in a separate file unto itself, marked 
"Fee Proposal", as the fees will not be viewed until a final selection has been made. 

19. See attached one line diagrams is for the electrical service to the plant that was upgraded in 
2013. 

20. Q. Is a new service, meter and transformer expected to be required with this project? Can the 
existing MCC be used? 

A. A new electrical service may be needed to provide power for the blower(s). There is an 
existing 400 amp service in place. 

The original solicitation for the project noted above is amended as noted. 

All other conditions of subject remain the same. 

Respectfully, 

~~~ 
Duane Hoff Jr., Senior Buyer 
City of Grand Junction, Colorado 
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DATE: 
FROM: 
TO: 

Purchasing Division 

ADDENDUM NO.2 

February 1, 2016 
City of Grand Junction Purchasing Division 
All Offerors 

MESA 
COUNTY 

RE: RFP-4166-16-DH Design Services for City of Grand Junction Water Treatment Plant 
Filter Upgrade Project 

Offerors responding to the above referenced solicitation are hereby instructed that the requirements 
have been clarified, modified, superseded and supplemented as to this date as hereinafter described. 

Please make note of the following clarifications: 

1. The link in Item 5 of Addendum 1 isn't working properly, so please refer to the attached for 
more information to the "As-constructed plans of the water Treatment Plant". 

The original solicitation for the project noted above is amended as noted. 

All other conditions of subject remain the same. 

Duane Hoff Jr., Senior Buyer 
City of Grand Junction, Colorado 



Photo Shot of the City of Grand Junction GIS Utility map with City Water checked (left side of screen in 

legend'. See left side ofthe example below. Select the line as indicated by the arrow below, 

Select the 'click here for more info' at the bottom of the box that is displayed when you select the line. 

This will bring up the original as-constructed' drawings for the water plant. 





February 5, 2016 

Mr. Duane Hoff Jr., Senior Buyer 
City of Grand Junction 
250 North 5th Street 
Grand Junction, CO 81501 

Reference: City of Grand Junction Request for Proposal (RFP-4166-16-DH) (A. Cover Letter) 
Design Services for Water Treatment Plant Filter Upgrade Project 

Dear Mr. Hoff: 

JVA, Incorporated 

214 8th Street 

Suite 210 

Glenwood Springs. 

CO 81601 

970.404.3100 

info@jvajva.com 

www.jvajva.com 

N A, Incorporated (N A) is very excited to submit our proposal for engineering services to the City of Grand 
Junction (City) for the Water Treatment Plant Filter Upgrade Project. NAhas carefully reviewed the Request 
for Proposal (RFP), toured the Water Treatment Plant (WTP) on numerous occasions, spoken with operations 
and City staff several times, and also acknowledge receiving the two addenda to the RFP. 

N A's team dedicated to this important project has extensive experience planning, designing, permitting and 
administering construction for WTP upgrades of similar size and type throughout Colorado. We also know 
the intricate phasing required to design upgrades that allow existing plant operations to be maintained during 
construction. We have put considerable effort into understanding the scope of work and prepared a tailored 
approach to effectively deliver your project and address all key issues. We share a common goal with the City 
to improve plant operations while maintaining reliable, exceptional water quality far into the future. 

NAhas assembled a top team of consultants with exceptional technical abilities and great attitudes. Our team's 
values of honesty, integrity, accountability, and a demand for a high quality engineering set us apart from other 
fIrms. Although you have not worked directly with N A, the City staff already know and trust our team. 
Cooper Best, N A's Project Manager, has completed several successful fIlter upgrade projects, some of which 
Bret Guillory and City staff have toured during the planning stages of your project. John McGee, N A's 
Technical Lead, has worked with City staff on past projects and recently completed fIlter upgrades with N A 
for the 40 MGD Soldier Canyon WTP in Fort Collins, and previously the 30 MGD City of Loveland WTP. 

In addition to technical aptitude and enthusiasm, the City can trust NAto complete the project with the City's 
best interests at heart. We strive to provide valued and quality services at a reasonable cost within the agreed 
timeframes. We will persistently seek collaboration with the City throughout the project and hold ourselves 
accountable. We are committed to earning the City's trust throughout this project and beyond, and we hope 
this proposal fully conveys our interest, ability, and conviction to deliver the project and exceed the City's 
expectations. 

Please note that our team also has excellent relationships with CDPHE Engineering and Grants and Loans 
Division, as the majority of our projects receive State funding assistance. This relationship will ensure your 
project progresses smoothly through permitting and the State Revolving Fund process. We strongly encourage 
that you check in with our project and CDPHE references. Please contact me at (970) 404-3100 or 
jmcgibbon@jvajva.com with any questions regarding N A's attached proposal for engineering services. 

Thank you for your consideration, and we truly look forward to serving the City on this exciting project. 

Sincerely, 

~~dznd!L 
J~ McGibbon, P.E. 

Vice President 

BOULDER FORT COLLINS WINTER PARK GLENWOOD SPRINGS DENVER 



CONSU L T I NG ENG I NEERS 

JVA, Inc. (JVA) is plea~d to pre~nt this proposal to the City of Grand Junction for Desgn 
S3rvicesforthe Water Treatment Plant RIter Upgrade Project. 7he following proposal isba~d 
on the Reque& for Proposal (RFP) iSSJed on January 14th, 2016. 7he JVA team has extensve 
relevant experience, excellent referencesand is fam ilia r with the City's Water Treatment Plant. 

a Qualificationsl Experiencel Credentials 

I
NA, Inc. (N A) is a consulting 
engineering finn headquartered in 
Boulder, Colorado, with Front Range 
offices in Boulder and Fort Collins, a 

mountain office in Winter Park and a Western Slope 
office in Glenwood Springs. Our current staff is 
comprised of 96 engineers, designers, and 
administrative staff with numerous professionals 
registered in Colorado and many other states across the 
country. 

N A's engineering excellence has served municipalities, 
special districts and owners throughout the Rocky 
Mountain area and nationwide since 1956. We excel in 
handling a variety of challenging engineering projects 
including water, wastewater, site development and 
structural engineering. 

N A's CivillEnvironmental Department has been 
growing steadily since 1999. Our team consists of over 
50 extraordinary civil and environmental engineers and 
designers with a passion for their work and who believe 
in providing the highest quality engineering services 
possible. We have the expertise typically found in larger 
engineering finns, while retaining our ability to provide 
individual attention to our clients at reasonable costs. 

Contact: 
Josh McG ibbon, P.E, Vice President 
JVA, Incorporated 
214 8th Street, Suite 210 
Glenwood Springs, CO 81601 
Tel: (970) 987-0354 
Email: jncgibbon@jvajva.com 
Web: www.jvajva.com 

As engineers we are dedicated to meticulous design, and 
understand the need to communicate, work as a team, 
and complete projects on time and budget. N A provides 
its clients with creative thinking, design sensitivity, 
and cost-effective engineering and solutions. We 
recognize that true service to the client is more than 
skillful engineering, but requires collaboration, effective 
management and communication. 

Our projects range from small studies to over 
$10 million construction projects. Our project team also 
has extensive development and design experience with 
supervisory control and data acquisition (SCADA) 
systems for plant control, including Proficy iFIX, 
Iconics Genesis, Factory Talk View Studio and 
Wonderware InTouch programs. 

We have completed numerous new water treatment 
plants and expansion projects, and are capable of the 
"fast track" approach to completing our design 
documents. Project progress is regularly communicated 
through the design, reviews, construction, and 
inspection procedures on all projects. This careful 
attention to your needs creates projects that run 
smoothly and efficiently with fewer challenges and less 
oversight required by the owner. 

The fonnat of this proposal follows the requirements 
listed in the RFQ and two addenda. The N A team is 
poised to assist the City with this important project. We 
have put considerable effort into understanding the 
scope of work and prepared a tailored approach to 
effectively deliver the project and address key issues. 
We will apply our knowledge of your facilities with 
relevant experience on water treatment filter upgrade 
projects. 

City of Grand Junction Water Treatment Pia nt Riter Upg rade Project 1 



This proposal outlines a strong approach focused on 
serving the City with close collaboration throughout the 
project. We strive to provide valued and quality 
services at a reasonable cost within the agreed 
timeframes, and we hold ourselves accountable for our 
responsibilities. 

"The Town of Hayden hasworked closely with JVA, 
Inc. to permit, design and construct upgradesto 
our filters at ourwatertreatmentfa c ility. The Town 
of Hayden would highly recommend JVA's staff of 
professional engineers. B: has been a pleasure to 
work with them with their"handson"approach, 
coordination and delivery. JVA has been a great 
assetto the Town. The Town of Hayden looks 
forward to working with JVA in the future." 

-Sam Bames,Public Wor4<s Direc1or, Town of Hayden 

Resources and Power Authority (CWRP A) State 
Revolving Fund loan program. N A's experience with 
assisting clients through this program and preparing bid 
documents that meet the requirements will prove to be 
an asset to the City. 

N A recognizes that the schedule is critical for this 
project in order to meet several submittal deadlines to 
receive CDPHE approval. Our staff has reviewed the 
existing drawings and consulted with Moltz 
Construction and Leopold. N A is ready to hit the 
ground running with this project and begin design 
immediately. 

The primary objectives for this project include the 
following: 

• Replacement of the existing underdrains with 
Unde rsta nd ing & Ap P roa c h new Leopold underdrains, filters, caps and 

The City of Grand Junction Water Department operates 
and maintains the 16 MGD Water Treatment Plant 
(WTP) located on Orchard Mesa. The WTP was 
originally constructed in 1968 and commission in 1969. 
The treatment plant receives raw water from the Grand 
Mesa and provides clean drinking water for over 27,000 
residents in the City of Grand Junction. 

The WTP has four filters 
each consisting of two 
cells. All of the filters have 
Wheeler Underdrains. The 
City desires to demo and 
remove the existing 
underdrains and install 
new Leopold Universal 
Type XA Underdrains and 
IMS 200 caps. New filter 
media will only consist of 
sand and anthracite. The City would also like to add air 
scour as part of the project which will consist of new 
blowers, air piping, automated valves and SCADA 
controls. The end product will provide a functioning 
filter system with equal design capacity of the existing 
system and improved operations. NAhas toured the 
plant several times and commends the City on the very 
clean and tidy facility. 

It is understood that the City will seek funding for the 
project with an application to the Colorado Water 

media 

• Addition of air scour to include new blowers, 
piping, actuated valves and controls 

• New Power service to the blower building 

• SCADA upgrades associated with filter 
improvements 

The above design improvements shall be in accordance 
with the State of Colorado Design Criteria for Potable 
Water Systems and most recent national, state and local 
building, fire and electrical codes. 

Company and Personnel Qualifications 

lecently Completed Similar Projects 

As requested in the RFP, NAhas provided project 
summaries that best represent the project that the City 
will undertake at the Water Treatment Plant. Each of 
these projects have included water treatment plant filter 
improvements. The project summaries provided are just 
a few examples that demonstrate N A's experience with 
filter underdrain retrofit projects. Some of the water 
treatment projects listed below have different processes 
than what may be currently used by the City WTPs, but 
they are included to illustrate our technical and non­
technical skills, such as our comprehensive knowledge 
in water and wastewater treatment processes, 
engineering report preparation, work with State staff, 

City of Grand Junction Water Treatment Pia nt Riter Upg rade Project 2 



regulatory and permitting knowledge, and understanding 
of the funding process. 

Reference: 
Mrs. Jocelyn Mullen, Town Engineer 
Town of Rangely 
209 E. Main Street 
Rangely, CO 81648 
970-675-8476 

Adam Racette served as the lead design engineer for the 
Town of Rangely Water Treatment Plant Improvements. 
The project consisted of removing and replacing 
existing rapid mixing, flocculation and sedimentation 
equipment. The project also included demolition and 
removal of existing wheeler block underdrains and 
replacement with new Leopold underdrains, caps and 
media. Lastly the project involved the addition of a new 
blower, piping and actuated valves for air scour as well 
as backwash supply improvements and controls 
upgrades. Permitting, bidding, and construction 
administration were part of the scope of work. 

Reference: 
Mr. Lonnie Oversole, Water Plant 
Manager 
City of Salida 
448 E.lstStreet, Suite 112 
Salida, CO 81201 
719-539-6721 
lonnie.oversole@cityofsalida.com 

Adam Racette and Cooper Best served as project 
managers and design engineers for the design, 
permitting and construction management for the City of 
Salida's Water Treatment Plant Improvement Project. 
The project consisted of demolition of existing wheeler 
block underdrains and replacement with new Leopold 
underdrains and caps as well as new sand and anthracite. 
Additional project details included raising of backwash 
troughs, addition of air scour which included a new 
blower, piping and actuated valves. The project had a 
very limited construction window due to demand 
requirements. Moltz Construction completed the 
construction for this project and through quality design 
and a qualified contractor resulted in zero change orders. 

The project was constructed on schedule and under 
budget. 

Reference: 
Mr. Sam Barnes, Public Works 
Director 
Town of Hayden 

. POBox 190 
Hayden, CO 81639 
970-276-3840 

N A recently completed the design, permitting and 
construction management for filter underdrain 
improvements at the Town of Hayden Water Treatment 
Plant. N A engineers worked closely with Leopold and 
the Town to pre-purchase the underdrain equipment and 
new media. The project also included removal and 
replacement of the existing filter basin coatings. N A 
submitted the Drinking Water Engineering Report to 
CDPHE and received approval with no comments. 

Reference: 
~~. ~:::;j Scott Eilert, Utilities Director 

Pueblo West Metro Disbict 
109 E Industrial Blvd 
Pueblo West, CO 81007 
719-248-1717 
seilert@pwmd-co.us 

N A recently designed a major expansion of the Pueblo 
West water treatment facility which will assure the 
District will have additional water supply capacity for 
current peak water demands. The water treatment 
expansion includes upgrades to filtration, disinfection, 
chemical feed, backwash handling, and residuals 
treatment systems. The new facility will have a total 
capacity of21 MGD. The treatment system is adsorption 
clarification followed by granular media filtration with 
chemical feed and chlorine gas disinfection. Under 
construction are new filters, a new backwash basin with 
settling, and residual drying beds to comply with State 
Section 9 Impoundment Rules. N A assisted the 
District with State Revolving Fund loan approval and 
obtained CDPHE Construction Approval in a timely 
manner. 
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Reference: 
Scott Dickmeyer, WalEr Treatment 
Manager, 970-667-8742 and Roger 
Berg, Senior Civil Engineer, 
970-962-3711 
scott.dickmeyer@cityofloveland.org 

N A is assisting the City of Loveland with on-call 
engineering services for the design of the Phase 2 WTP 
Expansion project. The services consisted of 
engineering design and construction reviews for the City 
during the development of design and construction 
drawings and specifications to expand the WTP from 30 
MGD to 38 MGD. The project consisted of the addition 
of high rate gravity filters with air scour, addition of 
plate settlers in an existing sedimentation basin, new 
chemical building, addition of tube settlers in an existing 
sedimentation basin, new soda ash silo and building, and 
replacement and relocation of house water service 
pumps. The project also involved the addition of new 
Deskin rapid sludge drying beds and relocation of the 
point of compliance for increased chlorine contact time. 
N A is also assisting the City the beneficial reuse 
permitting to apply water treatment residuals to reclaim 
eroded areas caused by drainage and the September 
2013 flood. 

Reference: 
Chris Harris, Plant Manager 
Soldier Canyon Filler Plant 
4424 LaPorte Ave. 
Fort Collins, CO 80524 
970-482-3413 
charris@soldiercanyon.com 

In 2015, N A was hired by SCFP to assist with filter 
upgrades including replacement of four (4) mixed media 
filters converted to dual media filters with a capacity of 
40 MGD. N A worked with SCFP and the CDPHE 
during the design review for approval of the project. 
N A provided assistance to evaluate contractor 
proposals for contractor selection and was retained for 
construction observation. The filter replacement was 

completed in December 2015 within budget and 
schedule. 

In another SCFP project, N A was hired to evaluate 
backwash supply (BWS) pumping improvements to 
provide a higher level of service and redundancy during 
the peak water production periods. N A prepared a 
hydraulic model based on the current peak day, average 
day and winter day BWS demands to select the 'best' 
pump to meet the redundancy and energy efficiency 
goals throughout the year. There were electrical service 
and switchgear constraints that had to be taken into 
consideration for the pump selection including code 
compliance, motor sizing, existing switchgear / service 
and back-up generator capabilities. The final design will 
include a new BWS pump along with new VFDs and 
replacement VFDs for the existing BWS pump and 
decant pump. NAhas been retained by SCFP to 
provide engineering services for plant improvements 
through 2016. 

Project Team 

N A incorporates a team approach on all of our projects. 
Our project success is a result of close coordination and 
communication with the owners, designers, contractors, 
and vendors, allowing us to serve you more effectively. 
We have been involved in several design-bid-build, 
equipment pre-purchase, construction manager at risk 
(CMAR), and design-build projects. We are capable of 
the fast-track approach to our numerous designs with 
close coordination with City staff. Project progress is 
regularly communicated through the planning, design, 
review, construction, and inspection procedures on all 
projects. This careful attention to your needs creates 

projects that run smoothly and efficiently with fewer 
challenges. 

A description of our proposed team is provided on the 
following organization chart and pages. 
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PROJECTlEAM ORGANIZAliON CHART 

PRlNCIPAL-IN-CHARGE 
Josh McGibbon, P.E 

Josh McGibbon will be the principal 
management liaison for contract 
coordination and scopes of work between 
the City and N A. Josh's primary 

responsibility is to review the project schedule and 
budget, attend reviews and workshops with the City, 
commit project resources, and provide Quality 
Assurance/Quality Control for all our deliverables. Josh 
will head the N A team based on his strong background 
in water and utility infrastructure work as well as his 
Environmental Department management role. Josh has 
gained significant engineering planning and design 
experience with a special expertise in project financing 
and CDPHE permitting. He has been the Engineer of 
Record for the planning and design of numerous new 
water treatment plants, expansions and retrofit projects, 
and has an excellent working relationship with CDPHE 
staff. Josh's recent water treatment plant design and 
permitting experience with Pueblo West Metro District, 
City of Brighton, Soldier Canyon, Town of Berthoud, 
and City of Idaho Springs. 

lECHNICALLEAD 
John McGee, PE 

John will serving as a technical lead for 
this project. John has had direct experience 
planning, evaluation, design, construction 
and operation of water treatment plants. 
Just prior to joining N A, Mr. McGee was 

the project manager and treatment manager for the 
Loveland Water and Wastewater Treatment Facilities. 
Over his 8 years with Loveland, John managed 
approximately $17 million of capital improvements to 
the 30 MGD Loveland WTP. The improvements 
included the addition of flocculation and sedimentation 
using inclined plate settlers and deep tube settlers, 
rehabilitation of high rate dual media filters, backwash 
system improvements including replacement of 
underdrains and addition of air scour, residuals storage 
and drying ponds, and electrical, control and SCADA 
improvements. John will work closely with Cooper and 
Adam to provide technical guidance to the N A project 

team. 
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PROJECT MANAG ER 
Cooper Best, PE 

As Regional Manager of N A's Western 
Slope office, Cooper will be the primary 
contact and manage the design team for this 
project with the City. Cooper brings more 

than 16 years of engineering experience with water 
distribution system design, hydraulic analysis, water and 
wastewater treatment systems, lift stations, engineering 
reports, utility plans and funding knowledge for capital 
projects. Cooper will lead the N A team based on his 
strong background in similar water filter upgrades of 
similar size and scope. 

Cooper is skilled in all facets of design, permitting, and 
construction management of water and wastewater 
projects. He has extensive knowledge and experience in 
grant/loan funding for water and wastewater treatment 
facilities and water quality projects. Cooper excels in 
communication and project management to ensure 
projects stay on schedule and budget. He has worked on 
several water treatment plant underdrain retrofit projects 
and is a perfect fit for your project. 

SEN 10 R PROJECT 91G INEI:R 
Adam Racette, PE 

Adam will be acting in a supporting role to 
the project manager. Adam has a diverse 
background in planning, permitting, 
engineering design and construction 

management. His projects have included lift stations, 
water distribution systems, collection system design, 
rehabilitation projects, pump stations, water treatment 
systems and wastewater treatment plants. Adam excels 
at problem solving and providing innovative designs for 
unique engineering challenges. Adam has experience as 
a consultant and city engineer which provides him with 
a well-rounded perspective. Adam also has specific 
experience with several water treatment plant retrofit 
projects which included the replacement of under drains 
with new Leopold equipment and addition of air scour. 

"The Town of Rangely ispleased with the design, 
engineering and construction administration that 
Adam provided during ourwatertreatment plant 
upgrade project. lrecommend him forwater 
treatment pia nt eng ineering projects." 

-Jocelyn It\IlIen,PE, Town Planner, Town of Rangely 

STRJClURAL PROJECT 91G INEI:R 
Adam Teunissen, PE 

Adam Teunissen will support the project 
team with structural engineering 
assessments. Adam will remain with the 
project team through the design and 

construction phases of the project. Adam brings relative 
experience with structural assessments for repair and 
rehabilitation work. For this project, it is anticipated that 
there will be a structural review of the existing filter 
floors to ensure they can adequately support the new 
concrete required for the Leopold underdrain system. 
Adam is very familiar with the Environmental 
Engineering Concrete Code, ACI 350-06; the design 
code that governs water containing concrete tanks. 

"Adam and Cooperwere a greatteam to work with 
when we did the upgrade to our filtersat ourwater 
treatment facility. Design and permitting experience of 
the tea m on these type of projects keptthe project on 
schedule, and change ordersto a minimum during the 
construction phase. Phase Iofour project, which 
inc luded a retrofit of our existing filter c ells with Leopold 
underdrains, was accomplished with zero change 
orders. Attention to detail and knowledge of the project 
made thisa succe$1'ul project for Sa lid a ." 

-Lonnie R,Oversole, Wa1erPlantManager,Ci'\y of Salida 

PROJECT SUB: 0 NSULTAN15 

--.., ....... BROWNS HILL 
ENGINEERING &-' CONTROLS 

N A proposes to 
subconsult with 
Browns Hill 

Engineering and Controls for electrical and I&C design 
for the project. Browns Hill and N A have an excellent 
working relationship since 2000 including several 
successfully completed water treatment improvement 
projects. BHEC services will include electrical 
engineering and controls design as well as construction 
shop drawing review. Browns Hill understands the City 
is planning on upgrading the Water Treatment Plant's 
SCADA system in the future and will take this into 
consideration with this project. 

c. Strategy and Implementation Plan 

Shown below is a detailed project approach and scope 
for each task effort included in the RFP. We have 
elected to Title the Bidding Phase Task 4 and the 
Construction Services Phase 5. 
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Task 1: Project Management and Coordination 

Initial Kick off meeting and Site Investigations. N A's 
project team will meet City staff at the WTP to conduct 
a project kick off meeting. N A's project team will 
include as a minimum, the project manager (Cooper), 
the project engineer (Adam) and electrical and controls 
engineer (BHEC). N A will discuss our proposed 
project schedule which will provide submittal of 
drawings and permitting to CDPHE by April 21st, 2016. 
The proposed schedule which is included with this 
proposal outlines the individual tasks described in our 
scope of work for the project and identifies key 
milestone dates. Throughout the course of the project, 
Cooper will maintain and update the project schedule as 
work proceeds. 

Following the meeting, the plant operators and N A will 
conduct a detailed site investigation of the existing 
water treatment plant and adjacent blower building. 

N A will provide minutes and action items following 
the meeting and revise the schedule as needed based on 
the City's input and direction. 

The City's Project Manager and Cooper Best will 
maintain communication by email and phone on a 
frequent and regular basis throughout the project. This 
communication will assist with early identification of 
potential problems and concerns. 

Phntn 1: G/ WTP Filtpr Pininn Gnl/prv 

The City and 

NAwillmeet 

every two 

weeks during 

the design 

phase of the 

project and 

conduct 

Project Working Group meetings. The purpose of 

these meetings is to coordinate the work effort and 

resolve issues as they arise. At a minimum, the 

topics outlined in the RFP will be on the agenda for 

each meeting. N A staff will prepare meeting 

minutes following each Project Working Group 

meeting and distribute these to all attendees. 

N A will also provide bi-weekly status reports which 
will include the percent of design complete. These 

reports are very valuable to keep everyone informed and 
keep the project on schedule and budget. 

Task 2: Design Plans and Design Report 

This task will include preparation of the drawings and 
specifications as well as permitting through CDPHE. 

N A will prepare 60% 
design drawings and 
specifications for review 
and comment by the 
City of Grand Junction 
Utility Engineer, City 
Project Engineer and 
City Water Resources 
Manager as part of Task 
2. 

Whpp/pr Undprdrain Fa/sp Bnttnm 

NAhas already discussed the project details with 
Leopold and received preliminary drawings and budget 
pricing. After discussions with Leopold, they indicated 
there is enough distance (which equates to allowable 
time of concurrent backwash cycle) between the top of 
the media and bottom of the filters for a combination 
air/water scour sequence without having to raise the 
troughs. N A agrees with the manufacturer and it is not 
planned to raise the troughs with this project which will 
save the City money and time with the construction 
schedule. The existing Wheeler underdrains require 
more profile than the newer Leopold underdrains 
because the Wheeler underdrains require a false bottom 
(see Photo 8) and filtered effluent channel (12" to 18" in 
depth) that supports the Wheeler underdrain and allows 
passage of the filtered effluent and backwash supply. 

"Ihave worked with JVA and their staff on projects 
ranging from an $l1.5M wastewater plant upgrade to 
a $500Kfilterreplacement ata watertreatment plant. I 
alwayslookforward to the opportunity to workwith their 
engineersand be a partofany projectthey are 
involved in. Iwill be more than happy to visit with 
anyone who wishes to inquire furtheraboutourpast 
working relationships with JVA." 

-Ted Senter, Project Manager, Moltz Construction 

We anticipate the need for additional concrete to 

create a front flume (26" deep recommend by 

Leopold). Since the filters reside on top of the 

clearwells we will have our structural department 
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ensure the filter bottoms are designed adequately to 

support this additional concrete load. However the 

original plant drawings show Leopold underdrains 

as an option therefore we don't expect structural 

issues with the addition of new concrete to the filter 

bottoms. 

Wheeler Filter Underdrain 

The filter 
replacement will 
require media 
removal, removal of 
the Wheeler ceramic 
balls, and demolition 
of the Wheeler 
underdrains. The 

false bottom supports can be left in place or removed at 
the City's discretion. 

The addition of air scour will replace the existing 
surface wash system and offer advantages including full 
media coverage and expansion for filter washing and 
can reduce the amount of treated water used for 
backwashing and surface washing. The existing surface 
wash equipment and piping will be removed as part of 
this project. 

N A also discussed air scour options with Leopold and 
two main options exist to add air scour to the existing 
filters. One option involves air piping overhead and 
dropping into each basin individually with electrically 
actuated valves. This approach was utilized on the City 
of Salida project. The other option involves piping the 
main air header into the piping gallery and coring a hole 
in each filter wall. N A is open to either option but our 
initial opinion is that the second option would be a 
cleaner installation with no piping above the filters and 
no connections into the top of the filter underdrains. 
This option reduces any issues with past Leopold drop 
pipe problems and the potential for media loss (if a 
failure occurs). CDPHE has required on previous 
projects to add concrete around the main drop pipe. 
N A will discuss these air scour options in more detail 
during the design phase and move forward based on the 
City's direction. 

The City indicated the need for two blowers as part of 
this project, one duty and one standby. N A's 

preliminary sizing of the air requirement for a new 
blower equates to 840 - 1400 cfm using 3-5 cfmlft2. 

'. "' ~---1,"':++ ! 

The N A team will work with plant staff to determine 
the best approach for providing air scour and backwash 
for the filters. NAhas in-depth experience to assist the 
operators with recommendations for filter backwash 
sequencing (i.e. all air/rate/time, air-water/rate/time, all 
water/rates/time) to optimize filter run times and reduce 
turbidity spikes at filter start-up. N A's experience of air 
scour vs surface wash is that there is not a significant 
savings in backwash water, however, there is a 
significant difference in the filter bed fluidization and 
the quality of the cleaning over the entire filter bed. 
N A's intent for this project is not just design, construct 
and hand the system over to the City but to remain 
involved during plant start up and assisting the operators 
to determine the most optimum filter backwash 
sequencing that provides optimum results. 

On some previous projects we have designed a 
treatment facility to only have one blower and we look 
forward to discussing this cost savings option with the 
City as well. 

Our design will include a new power service for the 
blowers. It will be important for the City and NAto 
engage early in the design with the power service 
provider to understand the schedule for installing a new 
transformer and power service. 

Our design will incorporate the demolition, removal and 
disposal of the existing surface wash equipment. 

The troughs appear to be in good condition and we don't 
anticipate the need for trough replacement with our 
design. In addition the existing concrete appears to be in 
very good shape. Spot repairs may be needed for areas 
of spalling but we don't anticipate any major concrete 
repairs with this project. 
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The City has clearwells under the north and south ,.. 

Photo 2: Existing 
Filter Basin 

filters that are different sizes 

which could be an issue during 

construction when backwashing. 

N A will work closely with the 

City to review historical 

demands and backwash water 

volume usage. We will 

incorporate this into the 

construction sequencing to alleviate issues with 

backwashing from different clearwells when 

different filters are down for construction. 

N A discussed the construction schedule with Moltz 
Construction. Through this discussion and our previous 
experience, N A anticipates the need to pre-purchase the 
filter underdrain equipment and possibly the blowers. 
NAhas included time in our proposal to assist the City 
with this process as we have done successfully before 
with several clients. N A will prepare the pre-purchase 
agreement and assist with negotiating the terms with 
manufacturers. Our engineers will review shop drawings 
provided from pre-purchased equipment. Pre-purchasing 
the equipment will ensure that the City's project can 
start construction on October 31st, 2016 and end on 
March 24th, 2017. 

CDPHE Permitting 

N A is very experienced with the permitting process 

and requirements by CDPHE for filter upgrade 

projects. There exist several unique obstacles when 

retrofitting an existing plant. 

The Grand Junction WTP was not originally designed 
with filter to waste capabilities. Since that time CDPHE 
has revised the design requirements and filter to waste is 
now required. However, N A staff have worked on 
several projects including Salida and Hayden that did 
not have filter to waste capabilities. We utilized the 
facility's filter effluent data to show effluent turbidity 
met CDPHE requirements, so the added cost to upgrade 
the facility with filter to waste was not required and the 
project was approved. N A plans to engage CDPHE 
early in the permitting process to discuss this 
requirement and our strategy. 

Also, CDPHE requires 20 
gpm/ft2 capacity for 
backwash rate. Water plant 
operators indicated during 
the pre-proposal meeting 
tha the existing backwash 
rate ranged from 17 to 18 
gpm/ft2. The existing 

backwash pumps are VFD driven and staff indicated 
they were not planning to replace the pumps. Therefore 
we expect as part of the permitting process to request a 
variance from CDPHE to not supply the required 
backwash rate of gpm/ft2. NAhas been successful 
with this variance request on previous projects with the 
use of historical turbidity data from the facility. 

Lastly, CDPHE regulations now require a double 
wall/air gap between the dirty and clean water gullets. 
We expect the City's project to need a variance for this 
design requirement as well. N A staff have been 
successful on previous projects with the addition of an 
epoxy paint on the dirty water gullet for an added level 
of project. Again, N A will plan on engaging CDPHE 
early in the design and permitting process to ensure the 
project stays on schedule. 

N A will prepare and submit the Drinking Water 
Engineering Report to CDPHE along with drawings and 
specifications by the April 21, 2016. The engineering 
report will include all the required information and 
exhibits to obtain approval of the project from CDPHE. 

As part of this task, N A will respond to any comments 
from CDPHE needed to receive approved construction 
documents for this project. 

Task 3: Final Bid Documents 

N A will produce final bid documents which 
incorporate all of the City's comments and include Plans 
and Project Technical Specifications in accordance with 
the City of Grand Junction Standard Contract 
Documents for Capital Improvements Construction, 
Revised July 2010. The final bid documents will be 
stamped engineering drawings and complete to obtain 
competitive construction bids for the Filter modification 
project. 

Accompanying the final bid documents will be a 
detailed Engineer's Opinion of Probable Cost for the 
project. 
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Task 4: Bid Phase Services 

This task includes the following activities: conducting a 
pre-bid meeting and site walkthrough, responding to 
questions and RFIs, issuing Addenda (if required), 
evaluating the proposals and making a recommendation 
to the City on the preferred Contractor. 

NAhas a strong working relationship with a number of 
reputable contractors throughout Colorado. Although 
the bid process will be open to contractors who meet the 
minimum requirements, N A will collaborate with a 
number of reputable contractors during design and bid 
period assistance to promote the project to these 
preferred contractors and encourage their participation 
in the bid. 

Task 5: Construction Phase Services 

N A understands the City will provide onsite full time 
inspection for the project and that our services during 
construction will be on an as needed purposes. Our 
proposal includes an hourly estimate for the review of 
shop drawings. In addition we have included time to 
conduct five (5) site visits during construction. 

Since the RFP did not specifically request these 
services, NAhas not included time for the following 
tasks: Review and processing of change orders, Review 
and processing of RFIs, Review and processing of pay 
applications. 

N A can provide a fee estimate for these services if 
requested by the City of complete them on an hourly 
basis. N A will provide close out documents including 
record drawings per our proposed lump sum not to 
exceed fee. 

Project Schedule and Quality Control 

Shown on our project schedule is the sequence of 
project tasks and associated time lines. NAhas the 
ability to meet the City's tight deadline for design and 
permitting. 

N A's approach on the City's WTP Filter Upgrade 
Project will be to balance cost, schedule and quality 
control to provide the City a high quality deliverable. 
N A is a Colorado owned and operated firm that offers 
more competitive costs for services compared to some 
of the larger regionally and nationally based Colorado 

firms. With our Glenwood Springs office, N A is close 
to the City of Grand Junction and will be responsive and 
available for this project. Shown on the project schedule 
is the sequence of tasks we anticipate for this project. In 
order to meet the City's requested construction schedule 
we have included the task of pre-purchasing the 
equipment. N A advocates input and communication 
throughout the project to avoid unnecessary surprises 
and better ensure the City receives a high quality project 
delivered on schedule and within budget. 

The N A team is committed to excellence in our service 
to the City. The N A team recognizes that true service to 
the City is more than quality engineering. Quality in 
N A projects is also maintained by several important 
factors: 

• Our similar work on past projects of similar scope 
promotes efficiency 

• Work is reviewed internally for quality, possible 
value engineering benefits, and engineering 
excellence 

• NAhas instituted in-house Project Management 
training that includes workshops, implementation of 
quality control tools and outside speakers 

• Our firm excels in evaluations, state and local 
regulatory relationships, and public outreach 

• Our team approach in effective communication is 
unparalleled 

N A performs internal peer reviews and quality control 
meetings with every stage of project. The process 
involves senior staff that are not involved in the project 
and utilizes extensive mathematical and drawing 
checks. The QA/QC process involves the principal and 
CAD manager in all major milestones in the project and 
helps to assure that the wisdom of our most senior staff 
is imparted into all stages of planning and design. 

D. Rete re nces 
Please see recently completed projects above for 

reference information. 

E Fee Proposal 
Please see separate file for fee proposal. 

F. Additional Data 
NAhas no additional information to submit. 
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SECTION 7.0: SOLICITATION RESPONSE FORM 
RFP-4166-16-DH Design Services for City of Grand Junction Water Treatment Plant Filter Upgrade 

Project 

Offeror must submit entire Form completed, dated and signed. 

The Owner reserves the right to accept any portion of the work to be performed at its discretion 

The undersigned has thoroughly examined the entire Request for Proposals and therefore submits the 
proposal and schedule of fees and services attached hereto. 

This offer is firm and irrevocable for sixty (60) days after the time and date set for receipt of proposals. 

The undersigned Offeror agrees to provide services and products in accordance with the terms and 
conditions contained in this Request for Proposal and as described in the Offeror's proposal attached 
hereto; as accepted by the Owner. 

Prices in the proposal have not knowingly been disclosed with another provider and will not be prior to 
award. 

• Prices in this proposal have been arrived at independently, without consultation, communication 
or agreement for the purpose of restricting competition. 

• No attempt has been made nor will be to induce any other person or firm to submit a proposal for 
the purpose of restricting competition. 

• The individual signing this proposal certifies they are a legal agent of the offeror, authorized to 
represent the offeror and is legally responsible for the offer with regard to supporting 
documentation and prices provided. 

• Direct purchases by the City of Grand Junction are tax exempt from Colorado Sales or Use Tax. 
Tax exempt No. 98-903544. The undersigned certifies that no Federal, State, County or 
Municipal tax will be added to the above quoted prices. 

• Prompt payment discount of 1/2 percent of the net dollar will be offered to the Owner if the 
invoice is paid within 15 days after the receipt of the invoice. Payment Terms 
30 days. 

RECEIPT OF ADDENDA: the undersigned Contractor acknowledges receipt of Addenda to the 
Solicitation, Specifications, and other Contract Documents. 

State number of Addenda received: __ 2 __ _ 

It is the responsibility of the Proposer to ensure all Addenda have been received and acknowledged. 

JVA, Inc. 

Company Name - (Typed or Printed) 

~m#L 
Authori d Agent Signature 

214 8th Street, Suite 210 

Address of Offeror 

Glenwood Springs, CO 81601 

City, State, and Zip Code 

- 21 -

Josh McGibbon, Vice President 

Authorized Agent - (Typed or Printed) 

303-565-4841 

Phone Number 

jmcgibbon@jvajva.com 

E-mail Address of Agent 

2/4/2016 

Date 



ACORD® CERTIFICATE OF LIABILITY INSURANCE I DATE (MM/DD/YYYY) 

~ 2/24/2016 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to 
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the 
certificate holder in lieu of such endorsement(s). 

PRODUCER CONTACT 
NAME: 

USI Colorado, LLC Prof Liab rllgN
.\'" o:vtl. 800-873-8500 I rffc_ND1: P.O. Box 7050 

~~n~~ ..... Englewood CO 80155 
INSURER{SI AFFORDING COVERAGE NAICtI 

INSURER A :Charter Oak Fire Insurance Company 25615 
INSURED JVAINC INSURERB Travelers Indemnity Company 25658 
JVA, Inc. INSURER C :Pinnacol Assurance Company 41190 
1319 Spruce Street 

INSURERD :XL Specialty Insurance Company 37885 
Boulder CO 80302 

INSURER E : Travelers Property Cas. Co. of Amer 25674 

INSURERF: 

COVERAGES CERTIFICATE NUMBER' 228427648 REVISION NUMBER' 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED_ NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES- LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS-

INSR 
TYPE OF INSURANCE {:BM~ I{:BM~ LIMITS LTR INSD WVD POLICY NUMBER 

A 
~ 

COMMERCIAL GENERAL LIABILITY Y Y 6801421L860 5/1/2015 5/1/2016 EACH OCCURRENCE $2,000,000 

r--tJ CLAIMS-MADE [i] OCCUR ~~~~~~~?E~~~~~n~1 $1,000,000 

r-- MED EXP (Anyone person) $10,000 

r-- PERSONAL & ADV INJURY $2,000,000 

R'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $4,000,000 

0 PR
O- D POLICY X JECT LOC PRODUCTS - COM PlOP AGG $4,000,000 

OTHER: $ 

E AUTOMOBILE LIABILITY Y Y BA1696L578 5/1/2015 5/1/2016 ~~~~~~~tfINGLE LIMIT $1,000,000 r--
X ANY AUTO BODILY INJURY (Per person) $ 

r-- ALL OWNED ,---- SCHEDULED 
AUTOS AUTOS BODILY INJURY (Per aCCident) $ 

r-- r-- NON-OWNED rp~~~~~~gAMAGE X HIRED AUTOS X AUTOS $ 
r-- r--

$ 

B X UMBRELLA LlAB M OCCUR 
Y Y CUP6968Y20A 5/1/2015 5/1/2016 EACH OCCURRENCE $8,000,000 r--

EXCESS LIAB CLAIMS-MADE AGGREGATE $8,000,000 

OED I X I RETENTION $1 0,000 $ 
C WORKERS COMPENSATION Y 4131403 5/1/2015 5/1/2016 I PER I 10TH-

X STATUTE ER AND EMPLOYERS' LIABILITY YIN 
ANY PROPRIETORJPARTNERJEXECUTIVE 

~ N/A 
E.L. EACH ACCIDENT $1,000,000 

OFFICERIMEMBER EXCLUDED? 
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE $1,000,000 
If yes, describe under 
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT $1,000,000 

D Professional Liability DPR9723645 5/1/2015 5/1/2016 Per Claim 2,000,000 
Claims Made Aggregate 3,000,000 

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES (ACORD 101, Additional Ramarks Schedule, may be attached if more space is required) 

As required by written contract or written agreement, the following provisions apply subject to the policy terms, conditions, limitations and 
exclusions: The Certificate Holder and owner are included as Automatic Additional Insured's for ongoing and completed operations under 
General Liability; Designated Insured under Automobile Liability; and Additional Insured's under Umbrella 1 Excess Liability but only with 
respect to liability arising out of the Named Insured work performed on behalf of the certificate holder and owner. The General Liability, 
Automobile Liability, UmbrelialExcess insurance applies on a primary and non-contributory basis. A Blanket Waiver of Subrogation applies 
for General Liability, Automobile Liability, Umbrella/Excess Liability and Workers Compensation. The Umbrella 1 Excess Liability policy 
See Attached ... 

CERTIFICATE HOLDER CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 

City of Grand Junction ACCORDANCE WITH THE POLICY PROVISIONS. 
Attn: Duane Hoff Jr. 
250 North 5th St. AUTHORIZED REPRESENTATIVE 
Grand Junction CO 81501 

~ 
I 

© 1988-2014 ACORD CORPORATION. All rights reserved. 
ACORD 25 (2014101) The ACORD name and logo are registered marks of ACORD 



AGENCY CUSTOMER 10: JVAINC 
--------------------------------------

LOC#: ____________ __ 

ADDITIONAL REMARKS SCHEDULE Page 1 __ of _1_ 

AGENCY NAMED INSURED 

USI Colorado, LLC Prof Liab JVA, Inc. 
1319 Spruce Street 

POLICY NUMBER Boulder CO 80302 

CARRIER I NAICCODE 

EFFECTIVE DATE: 

ADDITIONAL REMARKS 

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM, 

FORM NUMBER: 25 FORM TITLE: CERTIFICATE OF LIABILITY INSURANCE 

provides excess coverage over the General Liability, Automobile Liability and Employers Liability. Please note that Additional Insured status 
does not apply to Professional Liability or Workers' Compensation. 
RE: RFP-4166-16-DH; Design Services for Water Treatment Plant Filter Upgrade Project 
Additional Insured: City of Grand Junction and the Owner's officers and employees 

ACORD 101 (2008/01) © 2008 ACORD CORPORATION. All rights reserved. 
The ACORD name and logo are registered marks of ACORD 



= 0::;::;: 

-

003988 

COMMERCIAL AUTO 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

BUSINESS AUTO EXTENSION ENDORSEMENT 

This endorsement modifies insurance provided under the following: 

BUSINESS AUTO COVERAGE FORM 

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless modi­
fied by the endorsement. 

GENERAL DESCRIPTION OF COVERAGE - This endorsement broadens coverage. However, coverage for any 
injury, damage or medical expenses described in any of the provisions of this endorsement may be excluded or 
limited by another endorsement to the Coverage Part, and these coverage broadening provisions do not apply to 
the extent that coverage is excluded or limited by such an endorsement. The following listing is a general cover­
age description only. Limitations and exclusions may apply to these coverages. Read all the provisions of this en­
dorsement and the rest of your policy carefully to determine rights, duties, and what is and is not covered. 

A, BROAD FORM NAMED INSURED 

B. BLANKET ADDITIONAL INSURED 

C. EMPLOYEE HIRED AUTO 

D. EMPLOYEES AS INSURED 

E. SUPPLEMENTARY PAYMENTS - INCREASED 
LIMITS 

F. HIRED AUTO LIMITED WORLDWIDE 
COVERAGE - INDEMNITY BASIS 

G. WAIVER OF DEDUCTIBLE - GLASS 

PROVISIONS 

A. BROAD FORM NAMED INSURED 

The following is added to Paragraph A.1., Who Is 
An Insured, of SECTION II - LIABILITY COV­
ERAGE: 

Any organization you newly acquire or form dur­
ing the policy period over which you maintain 
50% or more ownership interest and that is not 
separately insured for Business Auto Coverage. 
Coverage under this provision is afforded only un­
til the 180th day after you acquire or form the or­
ganization or the end of the policy period, which­
ever is earlier. 

B. BLANKET ADDITIONAL INSURED 

The following is added to Paragraph c. in A.1., 
Who Is An Insured, of SECTION II - LIABILITY 
COVERAGE: 

Any person or organization who is required under 
a written contract or agreement between you and 
that person or organization, that is signed and 

H. HIRED AUTO PHYSICAL DAMAGE - LOSS 
OF USE - INCREASED LIMIT 

I. PHYSICAL DAMAGE - TRANSPORTATION 
EXPENSES -INCREASED LIMIT 

J. PERSONAL EFFECTS 

K. AIRBAGS 

L. NOTICE AND KNOWLEDGE OF ACCIDENT 
OR LOSS 

M. BLANKET WAIVER OF SUBROGATION 

N. UNINTENTIONAL ERRORS OR OMISSIONS 

executed by you before the "bodily injury" or 
"properly damage" occurs and that is in effect 
during the policy period, to be named as an addi­
tional insured is an "insured" for Liability Cover­
age, but only for damages to which this insurance 
applies and only to the extent that person or or­
ganization qualifies as an "insured" under the 
Who Is An Insured provision contained in Section 
II. 

C. EMPLOYEE HIRED AUTO 

1. The following is added to Paragraph A.1., 
Who Is An Insured, of SECTION II - LI­
ABILITY COVERAGE: 

An "employee" of yours is an "insured" while 
operating an "auto" hired or rented under a 
contract or agreement in that "employee's" 
name, with your permission, while performing 
duties related to the conduct of your busi­
ness. 

CA T3 53 03 10 © 201 a The Travelers Indemnity Company. Page 1 of 4 
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COMMERCIAL AUTO 

M. BLANKET WAIVER OF SUBROGATION 

The following replaces Paragraph A.5., Transfer 
Of Rights Of Recovery Against Others To Us, 
of SECTION IV - BUSINESS AUTO CONDI­
TIONS: 

5. Transfer Of Rights Of Recovery Against 
Others To Us 

We waive any right of recovery we may have 
against any person or organization to the ex­
tent required of you by a written contract 
signed and executed prior to any "accident" 
or "loss", provided that the "accident" or "loss" 
arises out of operations contemplated by 

such contract. The waiver applies only to the 
person or organization deSignated in such 
contract. 

N. UNINTENTIONAL ERRORS OR OMISSIONS 

The following is added to Paragraph B.2., Con­
cealment, Misrepresentation, Or Fraud, of 
SECTION IV - BUSINESS AUTO CONDITIONS: 

The unintentional omission of, or unintentional 
error in, any information given by you shall not 
prejudice your rights under this insurance. How­
ever this provision does not affect our right to col­
lect additional premium or exercise our right of 
cancellation or non-renewal. 

Page 4 of 4 © 201 0 The Travelers Indemnity Company. CA T3 53 0310 
Includes copyrighted material of Insurance Services Office, Inc. with its permission. 
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COMMERCIAL GENERAL LIABILITY 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

ARCHITECTS, ENGINEERS AND SURVEYORS 
XTENDENDORSEMENT 

This endorsement modifies insurance provided under the following: 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 

GENERAL DESCRIPTION OF COVERAGE Provisions A. - T. and V. of this endorsement broaden coverage. 
Provisions U.and W. of this endorsement may limit coverage. The following listing is a general coverage 
description only. Limitations and exclusions may apply to these coverages. Read all the PROVISIONS of this 
endorsement carefully to determine rights, duties, and what is and is not covered. 

A. Broadened Named Insured 

B. Incidental Medical Malpractice 

C. Reasonable Force - Bodily Injury Or Property 
Damage 

D. Non-Owned Watercraft - Increased To Up To 75 
feet 

E. Aircraft Chartered With Crew 

F. Extension Of Coverage - Damage To Premises 
Rented To You 

G. Malicious Prosecution - Exception To Knowing 
Violation Of Rights Of Another Exclusion 

H. Medical Payments Limit 

I. Increased Supplementary Payments 

J. Additional Insured - Owner, Manager Or Lessor 
Of Premises 

K. Additional Insured - Lessor Of Leased Equipment 

l. Additional Insured - State Or Political Subdivi­
sions - Permits Relating To Premises 

M. Additional Insured - State Or Political Subdivi­
sions - Permits Relating To Operations 

PROVISIONS 

A. BROADENED NAMED INSURED 

1. The Named Insured in Item 1. of the Com­
mon Policy Declarations is amended as fol­
lows: 

The person or organization named in Item 1. 
of the Common Policy Declarations and any 
organization, other than a partnership, joint 
venture, limited liability company or trust, of 
which you are the sole owner or in which you 
maintain the majority ownership interest on 
the effective date of the policy. However, 

N. Additional Insured - Architect, Engineer Or 
Surveyor 

O. Who Is An Insured - Newly Acquired Or Formed 
Organizations 

P. Who Is An Insured - Unnamed Partnership Or 
Joint Venture - Excess 

Q. Per Project General Aggregate Limit 

R. Knowledge And Notice Of Occurrence Or 
Offense 

S. Unintentional Omission 

T. Waiver Of Transfer Of Rights Of Recovery 
Against Others To Us When Required By Con­
tract Or Agreement 

U. Amended Bodily Injury Definition 

V. Amended Insured Contract Definition - Railroad 
Easement 

W. Amended Property Damage Definition - Tangible 
Property 

X. Additional Definition - Contract or Agreement 
Requiring Insurance 

coverage for any such additional organization 
will cease as of the date, if any, during the 
policy period, that you no longer are the sole 
owner of, or maintain the majority ownership 
interest in, such organization. 

2. This Provision A. does not apply to any per­
son or organization for which coverage is ex­
cluded by another endorsement to this Cov­
erage Part. 

B. INCIDENTAL MEDICAL MALPRACTICE 

1. The following is added to Paragraph 1. Insur­
ing Agreement of COVERAGE A BODILY 

CG 03 7909 07 © 2007 The Travelers Companies, Inc. Page 1 of 8 



COMMERCIAL GENERAL LIABILITY 

INJURY AND PROPERTY DAMAGE L1. 
ABILITY in COVERAGES (Section I): 

"Bodily injury" arising out of the rendering of, 
or failure to render, "first aid" or "Good Sa­
maritan services" to a person, other than a 
co-"employee" or "volunteer worker", will be 
deemed to be caused by an "occurrence". 
For the purposes of determining the applica­
ble limits of insurance, any act or omission 
together with all related acts or omissions in 
the furnishing of the services to anyone per­
son will be deemed one "occurrence". 

2. As used in this Provision B.: 

a. "First aid" means medical or nursing ser­
vice, treatment, advice or instruction; the 
related furnishing of food or beverages; 
the furnishing or dispensing of drugs or 
medical supplies or appliances; 

b. "Good Samaritan services" means those 
medical services rendered or provided in 
an emergency and for which no remu­
neration is demanded or received . 

3. Paragraph 2.a.(1)(d) of WHO IS AN IN­
SURED (Section II) does not apply to any of 
your "employees", who are not employed as 
a doctor or nurse by you, but only while per­
forming the services described in Paragraph 
1. above and while acting within the scope of 
their employment by you . Any such "employ­
ees" rendering "Good Samaritan services" 
will be deemed to be acting within the scope 
of their employment by you. 

4. The following exclusion is added to Para­
graph 2. Exclusions of COVERAGE A BOD­
IL Y INJURY AND PROPERTY DAMAGE 
LIABILITY in COVERAGES (Section I): 

Sale of Pharmaceuticals 

"Bodily injury" or "property damage" aris­
ing out of the willful violation of a penal 
statute or ordinance relating to the sale of 
pharmaceuticals committed by or with the 
knowledge or consent of the insured. 

S. The insurance provided by this Provision B. 
shall be excess over any valid and collectible 
other insurance available to the insured, 
whether primary, excess, contingent or on 
any other basis, except for insurance pur­
chased specifically by you to apply in excess 
of the Limits of Insurance shown in the Decla­
rations for this Coverage Part. 

C. REASONABLE FORCE - BODILY INJURY OR 
PROPERTY DAMAGE 

The Expected Or Intended Injury Exclusion in 
Paragraph 2. Exclusions of COVERAGE A 
BODILY INJURY AND PROPERTY DAMAGE 
LIABILITY in COVERAGES (Section I) is de­
leted and replaced by the following: 

Expected Or Intended Injury Or Damage 

"Bodily injury" or "property damage" expected or 
intended from the standpoint of the insured. This 
exclusion does not apply to "bodily Injury" or 
"property damage" resulting from the use of rea­
sonable force to protect any person or property. 

D. NON-OWNED WATERCRAFT - INCREASED 
TO UP TO 75 FEET 

1. The exception contained in Subparagraph (2) 
of the Aircraft, Auto Or Watercraft Exclu­
sion in 2. Exclusions of COVERAGE A. 
BODilY INJURY AND PROPERTY DAM­
AGE LIABILITY in COVERAGES (Section I) 
is deleted and replaced by the following: 

(2) A watercraft you do not own that is: 

(a) Less than 75 feet long; and 

(b) Not being used to carry persons or 
property for a charge; 

2. Only as respects the insurance provided by 
this Provision D., WHO IS AN INSURED 
(Section II) is amended to include as an in­
sured any person who, with your expressed 
or implied consent, either uses or is respon­
sible for the use of the watercraft. 

3. The insurance provided by this Provision D. 
shall be excess over any valid and collectible 
other insurance available to the insured, 
whether primary, excess, contingent or on 
any other basis, except for insurance pur­
chased specifically by you to apply in excess 
of the Limits of Insurance shown in the Decla­
rations for this Coverage Part. 

E. AIRCRAFT CHARTERED WITH CREW 

1. The following is added to the exceptions con­
tained in the Aircraft, Auto Or Watercraft 
Exclusion in Paragraph 2. Exclusions of 
COVERAGE A BODilY INJURY AND 
PROPERTY DAMAGE LIABILITY in COV­
ERAGES (Section I): 

Aircraft chartered with crew, including a pilot, 
to any insured. 

Page 2 of 8 © 2007 The Travelers Companies, Inc. CG 03790907 



2. This Provision E. does not apply if the char­
tered aircraft is owned by any insured. 

3. The insurance provided by this Provision E. 
shall be excess over any valid and collectible 
other insurance available to the insured, 
whether primary, excess, contingent or on 
any other basis, except for insurance pur­
chased specifically by you ·to apply in excess 
of the Limits of Insurance shown in the Decla­
rations for this Coverage Part. 

F. EXTENSION OF COVERAGE - DAMAGE TO 
PREMISES RENTED TO YOU 

1. The last paragraph of COVERAGE A BOD­
IL Y INJURY AND PROPERTY DAMAGE 
LIABILITY in COVERAGES (Section I) is 
deleted and replaced by the following; 

Exclusions c. through n. do not apply to dam­
age to premises while rented to you, or tem­
porarily occupied by you with permission of 
the owner, caused by: 

a. Fire; 

b. Explosion; 

c. Lightning; 

d. Smoke resulting from such fire, explo-
sion, or lightning; or 

e. Water. 

A separate limit of insurance applies to this 
coverage as described in LIMITS OF IN­
SURANCE (Section III). 

2. The insurance under this Provision F. does 
not apply to damage to premises while rented 
to you, or temporarily occupied by you with 
permission of the owner, caused by: 

a. Rupture, bursting, or operation of pres­
sure relief devices; 

b. Rupture or bursting due to expansion or 
swelling of the contents of any building or 
structure, caused by or resulting from wa­
ter; or 

c. Explosion of steam boilers, steam pipes, 
steam engines, or steam turbines. 

3. Paragraph 6. of LIMITS OF INSURANCE 
(Section III) is deleted and replaced by the 
following: 

Subject to 5. above, the Damage To Prem­
ises Rented To You Limit is the most we will 
pay under Coverage A for the sum of all 
damages because of "property damage" to 

COMMERCIAL GENERAL LIABILITY 

anyone premises while rented to you, or 
temporarily occupied by you with permission 
of the own~r, caused by: fire; explosion; light­
ning; smoke resulting from such fire, explo­
sion, or lightning; or water. The Damage To 
Premises Rented To You Limit will apply to 
all "property damage" proximately caused by 
the same "occurrence", whether such dam­
age results from: fire; explosion; lightning; 
smoke resulting from such fire, explosion, or 
lightning; or water; or any combination of any 
of these causes. 

The Damage To Premises Rented To You 
Limit will be the higher of: 

a. $1,000,000; or 

b. Th~ amount shown for the Damage To 
Premises Rented To You Limit in the 
Declarations for this Coverage Part. 

4. Paragraph a. of the definition of "insured con­
tract" in DEFINITIONS (Section V) is deleted 
and replaced by the following: 

a. A contract for a lease of premises. How­
ever, that portion of the contract for a 
lease of premises that indemnifies any 
person or organization for damage to 
premises while rented to you, or tempo­
rarily occupied by you with permission of 
the owner, caused by: fire; explosion; 
lightning; smoke resulting from such fire, 
explosion, or lightning; or water is not an 
"insured contract"; 

5. This Provision F. does not apply if coverage 
for Damage To Premises Rented To You of 
COVERAGE A BODILY INJURY AND 
PROPERTY DAMAGE LIABILITY in COV­
ERAGES (Section I) is excluded by another 
endorsement to this Coverage Part. 

G. MALICIOUS PROSECUTION - EXCEPTION TO 
KNOWING VIOLATION OF RIGHTS OF AN­
OTHER EXCLUSION 

The following is added to the Knowing Violation 
Of Rights Of Another Exclusion in 2. exclu­
sions of COVERAGE B PERSONAL INJURY, 
ADVERTISING INJURY AND WEB SITE IN­
JURY LIABILITY of the WEB XTEND LIABILITY 
Endorsement: 

This exclusion does not apply to "personal injury" 
caused by malicious prosecution. 

CG 03790907 © 2007 The Travelers Companies, Inc. Page 3 of 8 



COMMERCIAL GENERAL LIABILITY 

H. MEDICAL PAYMENTS LIMIT 

The Medical Expense Limit shown in the Declara­
tions for this Coverage Part Is increased to 
$10,000. 

I. INCREASED SUPPLEMENTARY PAYMENTS 

Paragraphs 1.b. and 1.d. of SUPPLEMENTARY 
PAYMENTS - COVERAGES A AND B in COV­
ERAGES (Section I) are amended as follows: 

1. In Paragraph 1.b .. the amount we will pay for 
the cost of bail bonds is Increased to $2500. 

2. In Paragraph 1.d., the amount we will pay for 
loss of earnings is increased to $500 a day. 

J. ADDITIONAL INSURED - OWNER, MANAGER 
OR LESSOR OF PREMISES 

1. WHO IS AN INSURED (Section II) is 
amended to include as an insured: 

Any person or organization that you have 
agreed in a contract. or agreement to include 
as an additional insured on this Coverage 
Part. but: 

a. Only with respect to liability for "bodily in­
jury" or "property damage" that occurs, or 
"personal injury" caused by an offense 
committed, after you have entered into 
that contract or agreement; and 

b. Only if the "bodily injury". "property dam­
age" or "personal injury" is caused, in 
whole or in part, by acts or omissions of 
you or any person or organization per­
forming operations on your behalf, and 
arises out of the ownerShip, maintenance 
or use of that part of any premises leased 
to you under that contract or agreement. 

2. The insurance provided to such additional 
insured under this Provision J. is subject to 
the following provisions: 

a. The limits of insurance afforded to such 
additional insured shall be the limits 
which you agreed to provide in the con­
tract or agreement, or the limits shown in 
the Declarations for this Coverage Part, 
whichever are less; and 

b. The insurance afforded to such additional 
insured does not apply to: 

(1) Any "bodily injury" or "property dam­
age" that occurs, or ~personal injury" 
caused by an offense committed. af­
ter you cease to be a tenant in that 
premises; 

(2) Any structural alterations. new con­
struction or demolition operations 
performed by or on behalf of such 
additional insured; or 

(3) Any premises for which coverage is 
excluded by another endorsement to 
this Coverage Part. 

3. This Provision J. does not apply on any 
basis to any person or organization for 
which coverage as an additional insured 
specifically ;s added by another en­
dorsement to this Coverage Part. 

K. ADDITIONAL INSURED LESSOR OF 
LEASED EQUIPMENT 

1. WHO IS AN INSURED (Section II) is 
amended to include as an insured: 

Any person or organization that you' have 
agreed in a contract or agreement to include 
as an additional insured on this Coverage 
Part. but: 

a. Only with respect to liability for "bodily in­
jury" or "property damage" that occurs, or 
"personal injury"caused by an offense 
committed. after you have entered into 
that contract or agreement; and 

b. Only if the "bodily injury", "property dam· 
age" or "personal injury" is caused, in 
whole or in part, by acts or omissions of 
you or any person or organization per­
forming operations on your behalf. in the 
maintenance, operation or use of equip­
ment leased to you by such additional in­
sured. 

2. The insurance provided to such additional 
insured under this Provision K. is subject to 
the f~lIowing provisions: 

a. The limits of insurance afforded to such 
additional insured shall be the limits 
which you agreed to provide in the con­
tract or agreement, or the limits shown in 
the Declarations for this Coverage Part, 
whichever are less; and 

b. The insurance afforded to such additional 
insured does not apply: 

(1) To any "bodily injury" or "property 
damage" that occurs. or "personal in­
jury" caused by an offense commit­
ted, after the eqUipment lease ex­
pires; or 
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(2) If the equipment is leased with an 
operator. 

3. This Provision K. does not apply on any basis 
to any person or organization for which cov­
erage as an additional insured specifically is 
added by another endorsement to this Cov­
erage Part. 

L. ADDITIONAL INSURED - STATE OR POUTI­
CAL SUBDIVISIONS - PERMITS RELATING 
TO PREMISES 

The following is added to Paragraph 2. of WHO 
IS AN INSURED (Section II) to include as an 
insured: 

Any state or political subdivision that has issued a 
permit in connection with premises owned or oc­
cupied by, or rented or loaned to. you, but only 
with respect to "bodily injury", "property damage", 
"personal injury" or "advertising injury" arising out 
of the existence, ownerShip, use, maintenance, 
repair, construction, erection or removal of adver­
tising signs, awnings, canopies, cellar entrances, 
coal holes, driveways, manholes, marquees, hoist 
away openings, sidewalk vaults , elevators, street 
banners or decorations for which that state or 
political subdivision has issued such permit. 

M. ADDITIONAL INSURED - STATE OR POUTI­
CAL SUBDIVISIONS - PERMITS RELATING 
TO OPERATIONS 

The following is added to Paragraph 2. of WHO 
IS AN INSURED (Section 1/) to include as an 
insured: 

Any state or political subdivision that has issued a 
permit, but only with respect to "bodily injury", 
"property damage", "personal injury" or "advertis­
ing injury" arising out of operations performed by 
you or on your behalf for which that state or po­
litical subdivision has issued such permit. How­
ever, no such state or political subdivision is an 
insured for: 

1. "Bodily injury", "property damage", "personal 
injury" or "advertising injury" arising out of 
operations performed for that state or political 
subdivision; or 

2. "Bodily injury" or "property damage" included 
within the "products - completed operations 
hazard". 

COMMERCIAL GENERAL LIABILITY 

N. ADDITIONAL INSURED - ARCHITECT, ENGI­
NEER OR SURVEYOR 

1. The following is added to Paragraph 2. of 
WHO IS AN INSURED (Section II) to include 
as an insured: 

Any architect, engineer or surveyor engaged 
by or for you that you agree in a "contract or 
agreement requiring insurance" to include as 
an additional insured on this Coverage Part, 
but only with respect to liability for "bodily in­
jury", "property damage" or "personal injury" 
that is caused, in whole or in part, by acts or 
omissions of you or any person or organiza­
tion acting on your behalf in connection with 
your premises or "your work". 

2. This Provision N. does not apply on any basis 
to any person or organization for which cov­
erage as an additional insured specifically is 
added by another endorsement to this Cov­
erage Part. 

O. WHO IS AN INSURED - NEWLY ACQUIRED 
OR FORMED ORGANIZATIONS 

1. Paragraph 4.a. of WHO IS AN INSURED 
(Section II) is deleted and replaced by the 
following: 

3. Coverage under this provision is afforded 
only until the 180th day after you acquire 
or form the organization or the end of the 
policy period, whichever is earlier. Any 
such newly acquired or formed organiza­
tion that you report in writing to us within 
180 days after you acquire or form the 
organization will be covered under this 
provision until the end of the policy pe­
riod, even if there are more than 180 
days remaining until the end of the policy 
period ; 

2. This Provision O. does not apply to any or­
ganization for which coverage is excluded by 
another endorsement to this Coverage Part. 

P. WHO IS AN INSURED - UNNAMED PART­
NERSHIP OR JOINT VENTURE - EXCESS 

1. The last paragraph of WHO IS AN INSURED 
(Section II) is deleted and replaced by the 
following: 

No person or organization is an insured with 
respect to the conduct of any current or past 
partnership, joint venture or limited liability 
company that is not shown as a Named In­
sured in the Common Policy Declarations. 
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COMMERCIAL GENERAL LIABILITY 

However, this exclusion does not apply to 
your liability with respect to your conduct of 
the business of any current or past partner­
ship or joint venture: 

a. That is not shown as a Named Insured in 
the Common Policy Declarations. and 

b. In which you are a member or partner 
where each and everyone of your co­
ventures in that joint venture is an archi­
tectural. engineering. or surveying firm. 

2. This Provision P. does not apply to any per­
son or organization for which coverage is ex­
cluded by another endorsement to this Cov­
erage Part. 

3. The insurance provided by this Provision P. 
shall be excess over any valid and collectible 
other insurance. whether primary, excess, 
contingent or on any other basis, which is 
available covering your liability with respect 
to your conduct of the business of any current 
or past partnership or joint venture that is not 
shown as a Named Insured in the Common 
Policy Declarations and which is issued to 
such partnership or joint venture. 

Q. PER PROJECT GENERAL AGGREGATE LIMIT 

1. Paragraph 2. of LIMITS OF INSURANCE 
(Section III) is deleted and replaced by the 
following: 

The General Aggregate Limit is the most we 
will pay for the sum of: 

a. Damages under Coverage B; and 

b. Damages from "occurrences" under Cov­
erage A and for all medical expenses 
caused by accidents under Coverage C 
which cannot be attributed only to opera­
tions at a single "project". 

2. The following is added to LIMITS OF IN· 
SURANCE (Section III): 

A separate Per Project General Aggregate 
Limit applies to each "project" for all sums 
which the insured becomes legally obligated 
to pay as damages caused by "occurrences" 
under Coverage A and for all medical ex­
penses caused by accidents under Coverage 
C which can be attributed only to operations 
at a single "project", and that limit is equal to 
the amount of the General Aggregate Limit 
shown in the Declarations for this Coverage 
Part. 

Any payments made under Coverage A for 
damages and under Coverage C for medical 
expenses shall reduce the Per Project Gen­
eral Aggregate Limit for that "project", but 
shall not reduce: 

a. Any other Per Project General Aggregate 
Limit tor any other "project"; 

b. The General Aggregate Limit; or 

c. The Products-Completed Operations Ag-
gregate Limit. 

The limits shown in the Declarations for this 
Coverage Part for Each Occurrence. Dam­
age To Premises Rented To You and Medical 
Expense are also subject to the Per Project 
General Aggregate Limit when the Per Pro­
ject General Aggregate limit applies. 

3. As used in the Provision Q.: 

"Project" means an area away from premises 
owned by or rented to you at which you are 
performing operations pursuant to a contract 
or agreement. For the purposes of determin­
ing the applicable aggregate limit of insur­
ance, each "project" that includes premises 
involving the same or connecting lots, or 
premises whose connection is interrupted 
only by a street, roadway, waterway or right­
of-way of a railroad shall be considered a sin-
gle "project" . . 

R. KNOWLEDGE AND NOTICE OF OCCUR­
RENCE OR OFFENSE 

The following is added to Paragraph 2. Duties In 
The Event of Occurrence, Offense, Claim Or 
Suit of COMMERCIAL GENERAL LIABILITY 
CONDITIONS (Section IV): 

Notice of an "occurrence" or of an offense which 
may result in a claim must be given as soon as 
practicable after knowledge of the "occurrence" 
or offense has been reported to you, one at your 
"executive officers" (if you are ~ corporation). one 
of your partners who is an individual (if you are a 
partnership), one of your managers (if you are a 
limited liability company), one of your trustees 
Who is an individual (if you are a trust). or an 
"employee" (such as an insurance. loss control or 
risk manager or administrator) designated by you 
to give such notice. 

Knowledge by any other "employee" of an "occur­
rence" or offense does not imply that you also 
have such knowledge. 
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Notice of an ~occurrence" or of an offense which 
may result in a claim will be deemed to be given 
as soon as practicable to us if it is given in good 
faith as soon as practicable to your workers' com­
pensation, accident, or health insurer. This ap­
plies only if you subsequently give notice of the 
"occurrence" or offense to us as soon as practi­
cable after you, one of your "executive officers" 
(if you are a corporation), one of your partners 
who is an individual (if you are a partnership), 
one of your managers (if you are a limited liability 
company), one of your trustees who is an individ­
ual (if you are a trust), or an "employee" (such as 
an insurance, loss control or risk manager or ad­
ministrator) designated by you to give such notice 
discovers that the "occurrence" or offense may 
involve this policy. 

S. UNINTENTIONAL OMISSION 

1. The following is added to Paragraph 6. Rep­
resentations of COMMERCIAL GENERAL 
LIABILITY CONDITIONS (Section IV): 

The unintentional omission of, or uninten­
tional error in, any information provided by 
you which we relied upon in issuing this pol­
icy shall not prejudice your rights under this 
insurance. 

2. This Provision S. does not affect our right to 
collect additional premium or to exercise our 
right of cancellation or nonrenewal in accor­
dance with applicable insurance laws or regu­
lations. 

T. WAIVER OF TRANSFER OF RIGHTS OF 
RECOVERY AGAINST OTHERS TO US WHEN 
REQUIRED BY CONTRACT OR AGREEMENT 

The following is added to Paragraph 8. Transfer 
of Rights of Recovery Against Others to Us of 
COMMERCIAL GENERAL LIABILITY CONDI· 
TIONS (Section IV): 

We waive any rights of recovery we may have 
against any person or organization because of 
payments we make for "bodily injury", "property 
damage", "personal injury" or "advertising injury" 
arising out of: 

1. Premises owned by you, temporarily occu­
pied by you with permission of the owner, or 
leased or rented to you; 

2. Ongoing operations performed by you, or on 
your behalf, under a contract or agreement 
with that person or organization; 

3. "Your work"; or 

COMMERCIAL GENERAL LIABILITY 

4. "Your products". 

We waive these rights ·only where you have 
agreed to do so as part of a contract or agree­
ment entered into by you before, and in effect 
when, the Kbodily injury" or ~property damage" 
occurs, or the "personal injury" offense or "adver­
tising injury" offense is committed . 

u. AMENDED BODILY INJURY DEFINITION 

The definition of "bodily injury· in DEFINITIONS 
(Section V) is deleted and replaced by the follow­
ing: 

"Bodily injury" means: 

a. Physical harm, including sickness or disease, 
sustained by a person; 

b. Mental anguiSh, injury or illness, or emotional 
distress, resulting at any time from such 
physical harm, sickness or disease; or 

c. Care, loss of services or death resulting at 
any time from such physical harm, sickness 
or disease. 

V. AMENDED INSURED CONTRACT DEFINITION 
- RAILROAD EASEMENT 

1. Subparagraph c. of the definition of "insured 
contract" in DEFINITIONS (Section V) is de­
leted and replaced by the following: 

c. Any easement or license agreement; 

2. Subparagraph f.(1) of the definition of "in­
sured contract" in DEFINITIONS (Section V) 
is deleted. 

W. AMENDED PROPERTY DAMAGE DEFINITION 
- TANGIBLE PROPERTY 

The definition of "property damage" in DEFINI· 
TIONS (SectIon V) is deleted and replaced by 
the following: 

"Property damage" means: 

a. Physical injury to tangible property, including 
all resulting loss of use of that property. All 
such loss of use shall be deemed to occur at 
the time of the physical injury that caused it; 
or 

b . Loss of use of tangible property that is not 
physically injured. All such loss of use shall 
be deemed to occur at the time of the "occur­
rence" that caused it. 

For the purposes of this insurance, tangible prop­
erty does not include data. 
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COMMERCIAL GENERAL LIABILITY 

X. The following definition is added to SECTION V -
DEFINITIONS: 

"Contract or agreement requiring insurance" 
means that part of any contract or agreement 
under which you are required to include a person 
or organization as an additional insured on this 
Coverage Part, provided that the "bodily injury" 

and "property damage" occurs, and the "personal 
injury" is caused by an offense committed: 

a. After you have entered into that contract or 
agreement; 

b. While that part of the contract or agreement 
is in effect; and 

c. Before the end of the policy period. 
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COMMERCIAL GENERAL LIABILITY 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

BLANKET ADDITIONAL INSURED 
(ARCHITECTS, ENGINEERS AND SURVEYORS) 

This endorsement modifies in.surance provided under the following: 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 

A. The following is added to WHO IS AN INSURED 
(Section II): 

Any person or organization that you agree in a 
"contract or agreement requiring insurance" to in­
clude as an additional insured on this Coverage 
Part, but only with respect to liability for "bodily in­
jury", "property damage" or "personal injury" 
caused, in whole or in part, by your acts or omis­
sions or the acts or omissions of those acting on 
your behalf: 

a. In the performance of your ongoing opera­
tions; 

b. In connection with premises owned by or 
rented to you; or 

c. In connection with "your work" and included 
within the "products-completed operations 
hazard". 

Such person or organization does not qualify as 
an additional insured for "bodily injury", "property 
damage" or "personal injury" for which that per­
son or organization has assumed liability in a con­
tract or agreement. 

The insurance provided to such additional insured 
is limited as follows: 

d. This insurance does not apply on any basis to 
any person or organization for which cover­
age as an additional insured specifically is 
added by another endorsement to this Cover­
age Part. 

e. This insurance does not apply to the render­
ing of or failure to render any "professional 
services". 

f. The limits of insurance afforded to the addi­
tional insured shall be the limits which you 
agreed in that "contract or agreement requir­
ing insurance" to provide for that additional 
insured, or the limits shown in the Declara­
tions for this Coverage Part, whichever are 
less. This endorsement does not increase the 
limits of insurance stated in the LIMITS OF 

INSURANCE (Section III) for this Coverage 
Part. 

B. The following is added to Paragraph a. of 4. 
Other Insurance in COMMERCIAL GENERAL 
LIABILITY CONDITIONS (Section IV): 

However, if you specifically agree in a "contract or 
agreement requiring insurance" that the insurance 
provided to an additional insured under this Cov­
erage Part must apply on a primary basis, or a 
primary and non-contributory basis, this insurance 
is primary to other insurance that is available to 
such additional insured which covers such addi­
tional insured as a named insured, and we will not 
share with the other insurance, provided that: 

(1) The "bodily injury" or "property damage" for 
which coverage is sought occurs; and 

(2) The "personal injury" for which coverage is 
sought arises out of an offense committed; 

after you have entered into that "contract or 
agreement requiring insurance". But this insur­
ance still is excess over valid and collectible other 
insurance, whether primary, excess, contingent or 
on any other basis, that is available to the insured 
when the insured is an additional insured under 
any other insurance. 

C. The following is added to Paragraph 8. Transfer 
Of Rights Of Recovery Against Others To Us 
in COMMERCIAL GENERAL LIABILITY CON­
DITIONS (Section IV): 

We waive any rights of recovery we may have 
against any person or organization because of 
payments we make for "bodily injury", "property 
damage" or "personal injury" arising out of "your 
work" performed by you, or on your behalf, under 
a "contract or agreement requiring insurance" with 
that person or organization. We waive these 
rights only where you have agreed to do so as 
part of the "contract or agreement requiring insur­
ance" with such person or organization entered 
into by you before, and in effect when, the "bodily 
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COMMERCIAL GENERAL LIABILITY 

injury" or "property damage" occurs, or the "per­
sonal injury" offense is committed. 

O. The following definition is added to DEFINITIONS 
(Section V): 

"Contract or agreement requiring insurance" 
means that part of any contract or agreement un­
der which you are required to include a person or 
organization as an additional insured on this Cov-

erage Part, provided that the "bodily injury" and 
"property damage" occurs, and the "personal in­
jury" is caused by an offense committed: 

a. After you have entered into that contract or 
agreement; 

b. While that part of the contract or agreement is 
in effect; and 

c. Before the end of the policy period. 
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COMMERCiAl GENERAL UABILITY 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

OTHER INSURANCE - ADDITIONAL INSUREDS 

This endorsement modifies Insurance provided under the following: 

COMMERCIAL GENERAL LIABIUTY COVERAGE PART 

PROVISIONS 

COMMERCIAL GENERAL LIABILITY CONDITIONS 
(Section IV), Paragraph 4. (Other Insurance); is 
amended as fDHows: 
1. 1)1e following Is added to Paragraph •• PrImary 

Insurance: 
However. If you specifically agree in a written c0n­
tract or written agreement that the Insurance pro­
vided to an additional Insured under this 
Coverage Part must apply on a primary basis, or 
a prtmary and non-contrtbutory basis, this Insur­
ance Is primary to other Insurance that Is aval~ 
able to such additional Insured which covers such 
additional insured 88 a named insured, and we 
will not share with that other Insurance, provided 
that: 
•• The -bodily Injury- or ·property damage- for 

which coverage Is sought occurs; and 

b. The Pper80nal injury- or "advertising injury" for 
which coverage is sought arises out of an of­
fense committed 

subsequent to the signing and execution of that 
contract or agreement by you. 

2. The first Subparagraph (2) of Paragraph b. Ex. 
ce88 Insurance regarding any other prtmary In­
surance available to you Is deleted. 

3. The foUowilg Is added to Paragraph b. Excess 
Insurance, as an additional subparagraph under 
Subparagraph (1,: 

That Is available to the insured when the Insured 
is added as an addltlonallnsured under any other 
policy, Including any IJ11brelia or excess policy. 
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